

ANNUAL PROCUREMENT PLAN

Ministry/Division : Environment, Forests and Climate Change.
 Agency : Forest Department.
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna.
 Name of Project : Protection of Sundarban Mangrove Forest
 Financial Year : 2025-2026

Budget: Development.

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01/Surokkha	Supply of drinking water by hiring 2 Nos Water Barge	Nos	2	OTM	PD	GOB	7 500	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
GD-02/Surokkha	Supply of Stationary, Seal & Stamps	LS	1	RFQ	PD	GOB	1 100	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/9/2025
								Planned Days			7	3	3	3	3	19	30
								Actual Dates									
GD-03/Surokkha	Supply of Uniform (BFD Staff & CPG)	Set		OTM	PD	GOB	40 000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
GD-04/Surokkha	Purchasing of Motor Vehicle (Jeep-1, Double Cabin Pickup-3)	No	4	OTM	PD	GOB	340 000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									
GD-05/Surokkha	Purchasing of Motor Cycle	No	10	OTM	PD	GOB	20 000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days			14	7	7	7	28	63	60
								Actual Dates									

h

R

Package No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estim. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-06/Surokkha	Purchasing of Desktop Computer and Printer with accessories & Software	Set	7	OTM	PD	GOB	10 200	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
GD-07/Surokkha	Purchasing of Laptop with Software	Set	5	OTM	PD	GOB	8 000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/11/2025
								Planned Days		14	7	7	7	28	63	30	
								Actual Dates									
GD-08/Surokkha	Purchasing of Computer Software-Software Development and License	LS		OTM	PD	GOB	50 000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/11/2025
								Planned Days		14	7	7	7	28	63	30	
								Actual Dates									
GD-09/Surokkha	Purchasing of Office equipment (Photocopier, Printer, Scanner etc.)	Set		OTM	PD	GOB	15 000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
GD-10/Surokkha	Purchase of Furniture for Forest Station & Camp	Set		OTM	PD	GOB	98.500	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
GD-11/Surokkha	Purchasing of Electrical equipment (Air Conditioner, Generator, Solar etc.)	Set		OTM	PD	GOB	25.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									

h

R

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GD-12/Surokkha	Supply & installation of Deep tubewell	Set	1	RFO	PD	GOB	4 000	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025		
								Planned Days			7	3	3	3	3	3	19	60	
								Actual Dates											
GD-13/Surokkha	Purchasing of GPS/Cyber Tracker/GPS enable TAB)	Set		OTM	PD	GOB	37 000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025		
								Planned Days			14	7	7	7	7	28	63	60	
								Actual Dates											
GD-14/Surokkha	Supply of GPS Battery (Rechargeable)	No		RFO	PD	GOB	1 500	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/9/2025		
								Planned Days			7	3	3	3	3	3	3	19	30
								Actual Dates											
Total:							657,800												

প্রতি স্বাক্ষরিত

(Signature)

(সিদ্ধান্ত আবেদন)
 প্রকল্প নং- ১৩১৩৩
 বন সংরক্ষণ
 কুমিল্লা জেলা, কুমিল্লা
 প্রকল্প পরিচালক
 সুন্দরবন সুরক্ষা কর্তৃক

(Signature)
 (A Z M Hasanur Rahman)
 Divisional Forest Officer
 Sundarban West Forest Division
 Khulna.
 Phone No. 02477720665

(Approved)

(Signature)
 Md. Amir Hossain
 Chief Conservator of Forests
 Forest Department, Dhaka

ANNUAL PROCUREMENT PLAN

Ministry/Division : Environment, Forests and Climate Change.
 Agency : Forest Department.
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna.
 Name of Project : Protection of Sundarban Mangrove Forest
 Financial Year : 2025-2026


Budget: Development.

Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-01/Surok kha	Repairing works of Motor Vehicle	Nos	2	RFQ	PD	GOB	1.0000	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-02/Surok kha	Repairing & maintenance of Residential building	No	1	RFQ	PD	GOB	4.9200	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-03/Surok kha	Repairing & maintenance of Non Residential building	No	1	RFQ	PD	GOB	1.1500	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-04/Surok kha	Repairing & maintenance of Roads & Culvert	No		RFQ	PD	GOB	8.0000	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									
WD-05/Surok kha	Repairing works of Electrical infrastructure	No		RFQ	PD	GOB	6.0100	Planned Dates		1/8/2025	8/8/2025	11/8/2025	14/8/2025	17/8/2025	20/8/2025		19/10/2025
								Planned Days			7	3	3	3	3	19	60
								Actual Dates									

/

/

Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advantise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-05/Surok kha	Repairing & maintenance of Water Vehicle	No.		OTM	PD	GOB	16.450	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
WD-07/Surok kha	Construction of GIS LAB, GPS Based Tracking, Vegetation Mapping, Change Detection, Land use Mapping at Khulna			OTM	PD	GOB	291.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
WD-08/Surok kha	Construction of Boundary Wall	Meter		OTM	PD	GOB	138.000	Planned Dates		20/8/2025	4/9/2025	11/9/2025	18/9/2025	25/9/2025	23/10/2025		22/12/2025
								Planned Days		14	7	7	7	28	63	60	
								Actual Dates									
Total:							466.5700										


 20/9/2025
 (A Z M Hasanur Rahman)
 Divisional Forest Officer
 Sundarban West Forest Division
 Khulna
 Phone No. 02477720665

(Approved)

প্রতি স্বাক্ষরিত


(ইকব্রাহিম আহমেদ)
 পরিচিতি নং-১৩১২১
 জল সংরক্ষণ
 খুলনা অঞ্চল, খুলনা
 প্রধান পরিচালক
 সুন্দরবন সুন্দরবন বিভাগ



 Md Amir Hossain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka

ANNUAL PROCUREMENT PLAN

Ministry/Division : Environment, Forests and Climate Change
 Agency : Forest Department
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban West Forest Division, Khulna.
 Name of Project : Protection of Sundarban Mangrove Forest
 Financial Year : 2025-2026

Budget: Development.

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-01/Surokkha	Selection of Consultancy Firm for Preparing Database and Identity Cards of the beneficiaries of the Sundarbans and automation of permit system	Firm	1	OCBS	HOPE	GOB	300.000	Planned Dates	20/7/2025	10/8/2025	8/9/2025	15/9/2025	29/9/2025	13/10/2025	20/10/2025	27/12/2025		31/12/2026
								Planned Days			28	7	14	14	7	7	77	
								Actual Dates										
	Total:						300.000											


 A Z M Hasanur Rahman
 Divisional Forest Officer
 Sundarban West Forest Division
 Khulna
 Phone No. 02477720665

(Approved)

প্রতি স্বাক্ষরিত


 (ইমরান আহমেদ)
 পরিচিতি নং: ১৩১০১
 বন সঞ্চালক
 সুন্দরবন অঞ্চল, খুলনা
 প্রকল্প পরিচালক
 সুন্দরবন সুন্দরবন প্রকল্প


 (Md. Faruk Hossain)
 Chief Conservator of Forests
 Forest Department, Dhaka.

ANNUAL PROCUREMENT PLAN (GOODS)

Ministry/Division : Environment, Forest & Climate Change
 Agency : Forest Department
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division Bagerhat Office Code : 1460203124520
 Name of Project : Protection of Sundarban Mangrove Forests (PSMF), Project Code : 224336800
 Financial Year : 2025-26

Budget: Development


Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic Code-3211115																	
GD/ PSMF- 01	Water supply and health services through barges at various stations / camps under Chandpai & Sarankhola Range	Ls	Ls	OTM	PD	GOB	750,000.00	Planned Dates		03/08/25	17/03/25	01/09/25	08/09/25	15/09/25	13/10/25		12/04/25
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
Economic Code-3211125																	
GD/ PSMF- 02	Promotion and advertising Tiger Day-2025 and Sundarban Day-2025	Ls	Ls	OTM	PD	GOB	700,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/25
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
Economic Code-3231301																	
GD/ PSMF- 03	Training and Round Table meeting on activities of Sundarban in Chandpai and Sarankhola Range	Ls	Ls	OTM	PD	GOB	1,500,000.00	Planned Dates		03/08/25	17/03/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/25
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
Economic Code-3255102																	
GD/ PSMF- 04	Binding and Publication	Ls	Ls	RFQ	PD	GOB	500,000.00	Planned Dates		03/08/25	13/03/25	14/03/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
Economic Code- 3256106																	
GD/ PSMF- 05	Purchase and Supply of Uniform	Ls	Ls	OTM	PD	GOB	3,500,000.00	Planned Dates		03/08/25	17/03/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/25
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									


Tender/ Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic Code-4112102																	
GD/ PSMF- 06	Purchase and Supply of Water Vessel (Fiber boat trawler 30-32 feet) Smart patrolling, Regular patrolling etc.	Nos	5	OTM	PD	GOB	15,000,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/04/26
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
GD/ PSMF- 07	Purchase and Supply of Water Vessel (Fiber boat trawler 30-32 feet) Smart patrolling, Regular patrolling etc.	Nos	5	OTM	PD	GOB	15,000,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/04/26
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
Economic Code- 4112202																	
GD/ PSMF- 08	Purchase & Supply of Desktop Computer (with Lisence)	Nos	5	OTM	PD	GOB	700,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
Economic Code- 4112303																	
GD/ PSMF- 09	Electric Equipment (AC, Generator, Solar etc)	Ls	Ls	OTM	PD	GOB	1,500,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
Economic Code- 4112310																	
GD/ PSMF- 10	Purchase & Supply of Office Equipment (Photocopier, Printer, Scanner)	Ls	Ls	OTM	PD	GOB	750,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									

প্রতি স্বাক্ষরিত



(ইমরান আহমেদ)
পরিচিতি নং-১৩১৫১
বন সংরক্ষক
বুলনা অঞ্চল, বুলনা
একক পরিচালক
সুন্দরবন বুলনা একক


(Md. Rezaul Karim Chowdhury)
Divisional Forest Officer
Sundarban East Forest Division
Bagerhat
Phone No. 0247-7751578


28/09/22

(Approved)


Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

ANNUAL PROCUREMENT PLAN (Works)


Ministry/Division : Environment, Forest & Climate Change.
 Agency : Forest Department
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat. Office Code : 1450203124520
 Name of Project : Protection of Sundarban Mangrove Forests (PSMF), Project Code : 224336800
 Financial Year : 2025-26

Budget: Development

Tender/ Package No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic Code-3258101																	
WD/ PSMF- 01	Repair works of Motor Vehical	Nos		RFQ	PD	GOB	53,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
Economic Code-3258103																	
WD/ PSMF- 02	Repair works of Computer and Office Equipment (Computer, Printer, Photocopy Machine)	LS	LS	RFQ	PD	GOB	150,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
Economic Code-3258105																	
WD/ PSMF- 03	Machinery and Equipment (AC, Generator)	LS	LS	RFQ	PD	GOB	50,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
Economic Code-3258112																	
WD/ PSMF- 04	Repair works of Roads and Culverts at Chandpai and Sarankhota Range	Nos		RFQ	PD	GOB	766,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									
Economic Code-3258119																	
WD/ PSMF- 05	Repair works of Electrical structure	LS	LS	RFQ	PD	GOB	600,000.00	Planned Dates		03/08/25	13/08/25	14/08/25	21/08/25	24/08/25	31/08/25		30/09/25
								Planned Days			10	2	7	4	7	30	30
								Actual Dates									

Ad 2

Tender No	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic Code-3258128																	
WD/ PSMF-06	Repair works of Water Vessel at Chandpai, Sarankhola and Sadar Range	Nos		OTM	PD	GOB	2,634,000.00	Planned Dates		03/09/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									
Economic Code-4111201																	
WD/ PSMF-07	Construction of Boundary Wall at Alibanda and Chitoli	RM		OTM	PD	GOB	6,405,000.00	Planned Dates		03/08/25	17/08/25	01/09/25	08/09/25	15/09/25	13/10/25		12/01/26
								Planned Days			14	14	7	7	28	70	90
								Actual Dates									


 (Md. Rezaul Karim Chowdhury)
 Divisional Forest Officer
 Sundarban East Forest Division
 Bagerhat
 Phone No. 0247-7751578


প্রতি স্বাক্ষরিত



(ইমরান আহমেদ)
 পরিচিতি নং-১৩১৫১
 প্রধান সার্বজনিক
 খুলনা জেলা, খুলনা
 প্রকল্প পরিচালক
 সুন্দরবন সুরক্ষা প্রকল্প

(Approved)


 Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.

Office of the Divisional Forest Officer
Wildlife Management & Nature Conservation Division, Khulna
Boyra, Khulna

Annual Procurement Plan for 2025-2026

(সুন্দরবন সুরক্ষা প্রকল্প)

Sl No.	Economic Code No (New)	package No.	Description of Procurement Package as per DPP/TPP	unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Not use in goods	Indicative Dates					
											Invite/Advertisement	Tender Opening	Tender Evaluation	Notification of Award	Signing of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
১.	৪১১১২০১	PWD-১	ম্যানগ্রোভ এডাপ্টেশন এন্ড নলেজ সেন্টার (১২০০ বর্গমিটার, ৬ তলার ডিভিসিহ ৩ তলা) নির্মাণ কাজ সম্পাদন	বঃ মিঃ	১২০০.০	ওটিএম	PD	জিওবি	৭২০.০০	-	৩০/৭/২৫	৩১/৮/২৫	১০/৯/২৫	১৭/৯/২৫	২৫/৯/২৫	৫৫ দিন

প্রতি স্বাক্ষরিত



(ডঃ আরশাদ আহমেদ)
পরিচিতি নং-১৩১৫১
বন সংরক্ষণ
খুলনা অঞ্চল, খুলনা
প্রকল্প পরিচালক
সুন্দরবন সুরক্ষা প্রকল্প

(নির্মল কুমার পাল)

বিভাগীয় বন কর্মকর্তা

বন্যপ্রাণী ব্যবস্থাপনা ও প্রকৃতি সংরক্ষণ বিভাগ

খুলনা।

ফোন : ০২৪৭৭০০৩৪৫



(Approved)



Dr. Amir Hossain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka