


Government of the People's Republic of Bangladesh  
Office of the Conservator of Forest  
Wildlife & Nature Conservation Circle  
**Annual Procurement Plan**  
Ban Bhaban, Agargaon, Dhaka-1207

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011

**Annual Procurement Plan (FY 2024-25)**

Package No.	Description of Procurement Package (Goods)	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WLNCCFD/SUFAL/2024-2025/NS-1	Hiring Transport for Wildlife Rescue	Lum Sum	1	RFQ	CF	IDA	5.00	Planned Dates	-	1-Aug-24	8-Aug-24	8-Aug-24	10-Aug-24	12-Aug-24	13-Aug-24		31-Dec-24
								Planned Days	-	0	7	0	2	2	1	12	140
								Actual Dates		1-Sep-24	8-Sep-24	8-Sep-24	9-Sep-24	9-Sep-24	9-Sep-24		15
WLNCCFD/SUFAL/2024-2025/NS-2	Hiring Transport for Wildlife Rescue	Lum Sum	1	RFQ	CF	IDA	5.00	Planned Dates	-	15-Dec-24	22-Dec-24	22-Dec-24	24-Dec-24	26-Dec-24	27-Dec-24		31-Mar-25
								Planned Days	-	0	7	0	2	2	1	12	140
								Actual Dates		18-Dec-24	24-Dec-24	24-Dec-24	29-Dec-24	29-Dec-24	29-Dec-24		15
WLNCCFD/SUFAL/2024-2025/GD-1	Supply of Vaccine, Medicine & Surgical Items	Nos	1	RFQ	CF	IDA	3.70	Planned Dates	-	1-Aug-24	8-Aug-24	8-Aug-24	10-Aug-24	12-Aug-24	13-Aug-24		28-Aug-24
								Planned Days	-	0	7	0	2	2	1	12	15
								Actual Dates		1-Sep-24	8-Sep-24	8-Sep-24	9-Sep-24	9-Sep-24	9-Sep-24		15
WLNCCFD/SUFAL/2024-2025/GD-2	Supply of Materials World Wildlife Day Celebrations,2025	Nos	1	RFQ	CF	IDA	1.00	Planned Dates	-	20-Feb-25	24-Feb-25	24-Feb-25	26-Feb-25	28-Feb-25	1-Mar-25		16-Mar-25
								Planned Days	-	0	4	0	2	2	1	9	15
								Actual Dates		20-Feb-24	24-Feb-24	24-Feb-24	26-Feb-24	28-Feb-24	1-Mar-24		15
WLNCCFD/SUFAL/2024-2025/GD-3	Supply of Technical equipment for Wildlife	Lum Sum	1	OTM	CF	IDA	16.00	Planned Dates	-	24-Mar-25	7-Apr-25	5-May-25	12-May-25	19-May-25	26-May-25		25-Jun-25
								Planned Days	-	0	14	28	7	7	7	63	30
								Actual Dates		24-Mar-25	7-Apr-25	5-May-25	12-May-25	19-May-25	26-May-25		25-Jun-25
WLNCCFD/SUFAL/2024-2025/GD-4	Supply of Tottho Konika & Leaflet for National Tree Plantation Campain & Tree Fair,2025	Lum Sum	1	RFQ	CF	IDA	5.00	Planned Dates	-	28-Apr-25	2-May-25	2-May-25	4-May-25	6-May-25	7-May-25		6-Jun-25
								Planned Days	-	0	4	0	2	2	1	9	30
								Actual Dates		28-Apr-25	2-May-25	2-May-25	4-May-25	6-May-25	7-May-25		6-Jun-25
WLNCCFD/SUFAL/2024-2025/GD-5	Supply of Other Stationary, 2025	Lum Sum	1	RFQ	CF	IDA	2.70	Planned Dates	-	28-Apr-25	2-May-25	2-May-25	4-May-25	6-May-25	7-May-25		6-Jun-25
								Planned Days	-	0	4	0	2	2	1	9	30
								Actual Dates		28-Apr-25	2-May-25	2-May-25	4-May-25	6-May-25	7-May-25		6-Jun-25
WLNCCFD/SUFAL/2024-2025/GD-6	Supply of Wheel for Car,2025	Lum Sum	1	RFQ	CF	IDA	2.50	Planned Dates	-	28-Apr-25	2-May-25	2-May-25	4-May-25	6-May-25	7-May-25		6-Jun-25
								Planned Days	-	0	4	0	2	2	1	9	30
								Actual Dates		28-Apr-25	2-May-25	2-May-25	4-May-25	6-May-25	7-May-25		6-Jun-25
<b>Total</b>							<b>40.90</b>										

Countersigned

  
**Gobinda Roy**  
Project Director  
Sustainable Forests & Livelihoods  
(SUFAL) Project  
Ban Bhaban, Agargaon, Dhaka-1207

  
**Sanaulah Patwary**  
Conservator of Forests  
Wildlife & Nature Conservation Circle

Approved

  
**Md. Amir Hosain Chowdhury**  
Chief Conservator of Forests (CC)