

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বন অধিদপ্তর
প্রধান বন সংরক্ষকের কার্যালয়
বন ভবন, শেরে বাংলা নগর, আগারগাঁও, ঢাকা-১২০৭
www.bforest.gov.bd

প্রধান বন সংরক্ষকের কার্যালয় রিমস্ ইউনিট	নিবন্ধন নং- ২২৬
প্রধান / সহকারী কক্ষ	তারিখঃ ০৫/১১/২০২৪
<input type="checkbox"/> কম্পিউটার প্রোগ্রামার	<input type="checkbox"/> প্রোগ্রামার
<input type="checkbox"/> সহকারী বন সংরক্ষক / গবেষণা কর্মকর্তা / সহকারী কম্পিউটার প্রোগ্রামার	<input type="checkbox"/> প্রকৃত ব্যবস্থা নিন
<input type="checkbox"/> নক্সাকার	<input type="checkbox"/> নথিভুক্ত করুন
<input type="checkbox"/> প্রধান সহকারী / উচ্চমান সহকারী	
<input type="checkbox"/> কম্পিউটার	
<input type="checkbox"/> অফিস সহকারী	
	উপ বন সংরক্ষক

স্মারক নং-২২.০১.০০০০.০০৯.২৯.২১৭.২০২৪. ২২৬৭

তারিখঃ ৩০/০৯/২০২৫ খ্রিঃ।

বিষয়ঃ বন অধিদপ্তরন কর্তৃক বাস্তবায়নাধীন “এস্টাবলিশিং গ্রীণবেল্ট এ্যাট ভাসানচর এন্ড রিফরেস্টেশন অব রোহিঙ্গা এফেক্টেড এরিয়া ইন কক্সবাজার” শীর্ষক প্রকল্পের আওতায় ২০২৪-২০২৫ অর্থ বছরে বাস্তবায়নকৃত প্যাকেজসমূহের হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।

সূত্রঃ প্রকল্প দপ্তরের স্মারক নং- ২২.০১.২৬৮০.০০৩.০৫৭.০৭.০০৪১.২৫.২৮৩, তারিখঃ ২৩/০৯/২০২৫খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রোক্ত স্মারকের প্রেক্ষিতে জানানো যাচ্ছে যে, বন অধিদপ্তরন কর্তৃক বাস্তবায়নাধীন “এস্টাবলিশিং গ্রীণবেল্ট এ্যাট ভাসানচর এন্ড রিফরেস্টেশন অব রোহিঙ্গা এফেক্টেড এরিয়া ইন কক্সবাজার” শীর্ষক প্রকল্পের আওতায় ২০২৫-২০২৬ অর্থ বছরে বাস্তবায়নকৃত প্যাকেজসমূহের হালনাগাদকৃত বার্ষিক ক্রয় কার্যক্রম বাস্তবায়নের জন্য অনুমোদনের নিমিত্ত পিপিআর-২০০৮ এর বিধি-১৬(৫) অনুসারে ক্রয়কারী কর্তৃক হালনাগাদকৃত পণ্যখাতে-০৫টি, সেবাখাতে-০১টি সহ মোট-০৬টি ক্রয় প্যাকেজের বার্ষিক ক্রয় পরিকল্পনা পিপিএ-২০০৬ এর ধারা-১১(৩) এবং পিপিআর-২০০৮ এর বিধি-১৬(৭) অনুসারে প্রধান বন সংরক্ষক মহোদয় কর্তৃক অনুমোদিত হয়েছে। অনুমোদিত ক্রয় পরিকল্পনা এতদসঙ্গে প্রেরণ করা হলো। সংশ্লিষ্ট ক্রয়ের ক্ষেত্রে পিপিএ-২০০৬, পিপিআর-২০০৮ ও অন্যান্য আর্থিক বিধি-বিধান যথাযথভাবে অনুসরণ করার জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তিঃ বর্ণনামতে।


(মোঃ অলি উল হক)

সহকারী প্রধান বন সংরক্ষক (চলতি দায়িত্ব)

উন্নয়ন পরিকল্পনা ইউনিট

ফোনঃ ০২-৫৫০০৭১০৮

Email: accfdpu@gmail.com

প্রকল্প পরিচালক,

“এস্টাবলিশিং গ্রীণবেল্ট এ্যাট ভাসানচর এন্ড রিফরেস্টেশন
অব রোহিঙ্গা এফেক্টেড এরিয়া ইন কক্সবাজার” শীর্ষক প্রকল্প

ও

উপ-প্রধান বন সংরক্ষক, সামাজিক বন উইং,
বন ভবন, আগারগাঁও, ঢাকা।

সদয় জ্ঞাতার্থে/ জ্ঞাতার্থে ও কার্যার্থেঃ

- ১। উপ-প্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, ঢাকা।
- ২। উপ-বন সংরক্ষক, রিমস্ ইউনিট, বন ভবন, আগারগাঁও, ঢাকা। তাঁকে বর্ণিত APP টি পিপিএ, ২০০৬ এর ধারা ১১(৪) ও পিপিআর, ২০০৮ এর বিধি ১৬(৯) অনুযায়ী সংশ্লিষ্ট সকলের অবগতির জন্য প্রচারের নিমিত্ত অধিদপ্তরের ওয়েবসাইটে আপলোড করার জন্য অনুরোধ করা হলো।

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Cox's Bazar South Forest Division
Revised Annual Procurement Plan (Goods)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Divisional Forest Officer, Cox's Bazar South Forest Division
Project/Program me Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Area in Cox's Bazar" under HELP Project Project Code: 224403700

Revised Annual Procurement Plan (FY 2025-26)

Budget: Development

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in BDT)	Time Code for Process	Not used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1								9	10	11	12	13	14	15	16	17	28
COXSFD/EGBBC/2025-2026/GD-01	Printing and Bindings	Lot	1	RFQ (NCT)-EGP	HOPE	WB	0.75	Planned Dates Planned Days		2-Oct-25 0	9-Oct-25 7	9-Oct-25 0	16-Oct-25 7	23-Oct-25 7	20-Nov-25 28	49	20-Dec-25 30
COXSFD/EGBBC/2025-2026/GD-02	Supply of Stationary Materials	Lot	1	RFQ (NCT)-EGP	PD	WB	1.50	Planned Dates Planned Days		9-Oct-25 0	16-Oct-25 7	16-Oct-25 0	23-Oct-25 7	30-Oct-25 7	27-Nov-25 28	49	27-Dec-25 30
COXSFD/EGBBC/2025-2026/GD-03	Supply of Training Materials for Local Training	Lot	1	RFQ (NCT)-EGP	PD	WB	1.20	Planned Dates Planned Days		2-Oct-25 0	9-Oct-25 7	9-Oct-25 0	16-Oct-25 7	23-Oct-25 7	20-Nov-25 28	49	20-Dec-25 30
COXSFD/EGBBC/2025-2026/GD-04	Supply of Foods for 01 to 05 batches for Forest-Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Coxbazar areas	Lot	1	RFQ (NCT)-EGP	PD	WB	3.60	Planned Dates Planned Days		20-Oct-25 0	9-Oct-25 7	9-Oct-25 0	16-Oct-25 7	23-Oct-25 7	20-Nov-25 28	49	30-Jan-26 222
COXSFD/EGBBC/2025-2026/GD-05	Supply of Material (T-shirt, Cap, Bag,pen,folder etc) for 01 to 05 batches for Forest-Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Coxbazar areas	Lot	1	OTM (NCT)-EGP	PD	WB	10.00	Planned Dates Planned Days		20-Oct-25 0	16-Oct-25 14	30-Oct-25 14	6-Nov-25 7	13-Nov-25 7	11-Dec-25 28	70	10-Jan-26 30
Total							17.05										

(Dr. Md. Zaglul Hossain)
Deputy Chief Conservator of Forests
Social Forestry Wing

Project Director
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project
Forest Department, San Bhaban, Agartala, Dhaka.

(অনুমোদিত)

(মোঃ আমীর হোসাইন চৌধুরী)

কমান্ডার ইন-চার্জ
কনভেন, অফিসারগাঁও, গাজীপুর

Divisional Forest Officer
Cox's Bazar South Forest Division
Tel: 0255346670
Email: dcoxsbsazar@south.gov.bd

ID No: 13364

Md. N. S. Khan

Government of the People's Republic of Bangladesh
Office of the Divisional Forest Officer
Cox's Bazar South Forest Division
Revised Annual Procurement Plan (Consulting Services)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entry Name & Code	Divisional Forest Officer, Cox's Bazar South Forest Division
Project/Programme Name & Code	Establishing Green Belt at Bhassan Char and Reforestation of Rohingya Affected Area in Cox's Bazar Project Code: 224403700

Budget: Development

Revised Annual Procurement Plan (FY 2025-26)

Package No.	Description of Procurement Package (Services)	Unit	QTY.	Procurement method & (T/P) no	Contract Approving Authority	Source of Funds	Est. Cost/BDT Tk./in Lakh	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
HELPS-06	Consultancy firm (SSP and GIS Mapping and Monitoring)	Lot	1	COS (National)	PD	IDA	50.00		Planned Dates 30-Apr-25	40	7/Jul/25	21/Jul/25	28/Jul/25	4-Aug/25	11/Aug/25	8-Sep-25	131	30/Jun/26	
									Actual Dates 30-Apr-25	9-Sep-25	9-Oct-25	-	-	-	-	-	-	-	-
Total							50.00												

(Signature)
(Dr. Md. Zafar Uddin)
Deputy Chief Conservator of Forests
Social Forestry Wing
Project Director
Establishing Green Belt at Bhassan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project
Forest Department, Ban Bhawan, Agargaon, Chakla.

(Signature)
(মোঃ আশীফ হোসেন কৌশরী)
প্রধান বন সংরক্ষক
বনভূমি, আশাশুনি, ঢাকা।

(অনুমোদিত)
(Signature)
(Md. Nurul Islam)
ID No: 13264
Divisional Forest Officer
Cox's Bazar South Forest Division
Toll: 0233346670
Email: dfocoxsbzarsouth@gmail.com