

Revised ANNUAL PROCURMENT PLAN (APP) (For Goods)

Ministry/ Division : Ministry of Environment, Forest and Climate Change.  
 Agency : Forest Department  
 Procuring Entity Name & Code : Divisional Forest Officer, Social Forest Division, Faridpur & Project Director.  
 Name of Project : Modernization of Existing Char Mugurea Eco-Park Under Madaripur Zilla  
 Financial Year : 2022-2023

Buget: Development.

Project Code: 224311200

Package No	Description of Procurement Package works.	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estd Cost in Lac. Tk.	Time Code for Process	Advertise for Prequalification of applicable	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total time in days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Char Mugria GD-1	Supply of Wildlife food for Monkeys at Char Mugria Eco-Park, Madaripur	KG.	27,000	OTM	PD	GOB	30.00	Planned dates	Not Applicable	01/09/22	18/09/22	22/09/22	22/09/22	25/09/22	10/10/22	30/06/23	365
								Actual dates	-	01/09/22	15/09/22	19/10/2022	19/10/22	23/10/22	25/10/22	25/10/23	

অনুমোদিত

মোঃ আমীর হোসাইন চৌধুরী  
 প্রধান বন সংরক্ষক (চঃ দঃ)  
 বন অধিদপ্তর, ঢাকা

১৫/১০/২০২৩

০২/১০/২০২৩

(Mohammad Golam Quddus Bhuiyan)  
 Divisional Forest Office  
 Social Forest Division, Faridpur.  
 &  
 Project Director

Modernization of Charmuguria Eco-park under Madaripur District.

১৫/১০/২৩

## Revised ANNUAL PROCUREMENT PLAN (APP) (For Works)

Ministry/ Division : Ministry of Environment, Forest and Climate Change.  
 Agency : Forest Department  
 Procuring Entity Name & Code : Divisional Forest Officer, Social Forest Division, Faridpur & Project Director.  
 Name of Project : Mordernization of Existing Char Mugurea Eco-Park Under Madaripur Zilla  
 Financial Year : 2022-2023

Buget: Development.

Project Code: 224311200

Package No	Description of Procurement Package works.	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estd Cost in Lac. Tk.	Time Code for Process	Advertise for Prequalification of applicable	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total time in days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Char Mugria WD-1	Other infrastructure and installations Maintenance in CMEP, Madaripur.	No.	9	RFQ	PD	GOB	9.00	Planned dates	N/A	05/09/22	14/09/22	14/09/22	15/09/22	20/09/22	20/09/22	20/10/22	30
								Planned days		-	9	0	1	5	0	30	
								Actual dates		23/10/22	02/11/22	02/11/22	02/11/22	03/11/22	03/11/22	03/12/22	
Char Mugria WD-2	a) Construction of Retaining Wall at Char Muguria Eco Park, Madaripur Sadar Upazila, Madaripur. b) Construction of Fishing Deck at Char Muguria Eco Park in Madaripur Sadar Upazila, Madaripur.	No.	2	OTM	PD	GOB	302.96	Planned dates	N/A	16/01/23	06/02/2023	06/03/2023	20/03/23	27/03/23	24/04/23	20/12/23	240
								Planned days		-	21	30	14	7	28	240	
								Actual dates									
Char Mugria WD-3	Construction of Park Office at Char Muguria Eco Park in Madaripur Sadar, Madaripur.	No.	1	OTM	PD	GOB	204.035	Planned dates	N/A	24/01/23	20/02/2023	14/03/2023	28/03/23	04/04/23	02/05/23	27/11/23	210
								Planned days		-	21	30	14	7	28	210	
								Actual dates									
Char Mugria WD-4	a) Plantation of Ornamental trees and fencing all seedlings (5000 nos) in Char Muguria Eco Park Madaripur Sadar, Madaripur. b) Plantation of Fruits trees (2200 nos) and timber trees (1100 nos) for the monks and fencing all seedlings in Char Muguria Eco Park Madaripur Sadar, Madaripur.	No.	5000 3300	OTM	PD	GOB	58.29	Planned dates	N/A	05/03/2023	26/03/2023	24/04/2023	02/05/2023	16/05/2023	31/05/2023	28/09/2023	120
								Planned days		-	21	30	14	7	28	120	
								Actual dates									

স্বাক্ষর

মোঃ আমীর হোসাইন চৌধুরী  
প্রধান বন সংরক্ষক (চঃ দাঃ)  
বন অধিদপ্তর, ঢাকা

(Mohammad Golam Quddus Bhuiyan)  
Divisional Forest Office  
Social Forest Division, Faridpur.

Project Director  
Modernization of Charmuguria Eco-park under Madaripur District.