




Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in BDT)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
COXSFD/EGBB C/2025-26/GD-08	Supply of Foods for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Coxbazar areas)	Lot	1	OTM (NCT)-EGP(Framework)	HOPE	WB	29.50	Planned Dates		31-Jul-25	14-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	9-Oct-25		16-Jun-26
								Planned Days		0	14	14	7	7	28	70	250
								Actual Dates									
COXSFD /EGBBC/2025-26/GD-09	Supply of Materials(T-shirt, Cap, Bag,pen, folder etc) for 01 to 30 batch Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Coxbazar areas)	Lot	1	OTM (NCT)-EGP	HOPE	WB	41.00	Planned Dates		31-Jul-25	14-Aug-25	28-Aug-25	4-Sep-25	11-Sep-25	9-Oct-25		8-Nov-25
								Planned Days		0	14	14	7	7	28	70	30
								Actual Dates									
COXSFD /EGBBC/2025-26/GD-10	Supply of Materials(T-shirt, Cap, Bag,pen, folder etc) for 31 to 60 batch Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Coxbazar areas)	Lot	1	OTM (NCT)-EGP	HOPE	WB	41.00	Planned Dates		31-Aug-25	14-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	9-Nov-25		9-Dec-25
								Planned Days		0	14	14	7	7	28	70	30
								Actual Dates									
Total							197										

Countersigned



**(Dr. Md. Zaglul Hossain)**  
 Deputy Chief Conservator of Forests  
 Social Forestry Wing  
 &  
 Project Director  
 Establishing Green Belt at Bhasan Char and  
 Reforestation in Rohingya Affected Area in  
 Cox' Bazar under HELP Project.  
 Forest Department, Ban Bhaban, Agargaon, Dhaka.



(Md. Nurul Islam)  
 ID No: 13264  
 Divisional Forest Officer  
 Cox's Bazar South Forest Division  
 Tell: 0233346670  
 Email: dfocoxsbazarsouth@gmail.com

(Approved)



Md. Amir Hossain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Cox's Bazar South Forest Division  
Annual Procurement Plan (Non Consulting Services)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Divisional Forest Officer, Cox's Bazar South Forest Division
Project/Program me Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Area in Cox's Bazar" under HELP Project Project Code: 224403700

Budget: Development

**Annual Procurement Plan (FY 2025-26)**

Package No.	Description of Procurement Package (Non Consulting Services)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Not Used in Non Consulting Services	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1																	
COXSFD/EGBBC/2025-2026/NS-01-2	Hiring Microbus-1 Nos & Motorcycles- 2 Nos for Coxbazar South Forest Division	lot	1	OTM (NCT)-Manual	HOPE	WB	29.00	Planned Dates	-	30/Jul/25	13/Aug/25	27/Aug/25	3/Sep/25	10/Sep/25	8/Oct/25		15/Jun/26
								Planned Days	-	0	14	14	7	7	28	70	250
								Actual Dates	-								

1

29.00

Countersigned



**(Dr. Md. Zaglul Hossain)**  
Deputy Chief Conservator of Forests  
Social Forestry Wing  
&  
Project Director  
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox' Bazar under HELP Project.  
Forest Department, San Shaban, Agargaon, Dhaka.



(Md. Nurul Islam)

ID No: 13264

Divisional Forest Officer  
Cox's Bazar South Forest Division  
Tell: 0233346670  
Email: dfcoxsbazarsouth@gmail.com

(Approved)



**Md. Amir Hossain Chowdhury**  
Chief Conservator of Forests  
Forest Department, Dhaka.

Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Cox's Bazar South Forest Division  
Annual Procurement Plan (Consulting Services)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Divisional Forest Officer, Cox's Bazar South Forest Division
Project/Programme Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Area in Cox's Bazar Project, Project Code: 224403700

Budget: Development

Annual Procurement Plan (FY 2025-26)

Package No.	Description of Procurement Package (Services)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (BDT Taka) in Lakh Taka	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
HELP/S-06	Consultancy firm (SSP and GIS Mapping and Monitoring)	Lot	1	CQS (National)	PD	IDA	50	Planned Dates	30-Apr-25	9/Jun/25	7/Jul/25	21/Jul/25	28/Jul/25	4/Aug/25	11/Aug/25	8/Sep/25		30/Jun/26
								Planned Days	-	40	28	14	7	7	7	28	131	295
								Actual Dates	30-Apr-25	-	-	-	-	-	-	-	-	-
<b>Total</b>							<b>50</b>											

Countersigned

  
**(Dr. Md. Zaglul Hossain)**  
 Deputy Chief Conservator of Forests  
 Social Forestry Wing  
 &  
 Project Director  
 Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project.  
 Forest Department, San Shaban, Agargaon, Dhaka.

  
**(Md. Nurul Islam)**  
 ID No: 13264  
 Divisional Forest Officer  
 Cox's Bazar South Forest Division  
 Tell: 0233346670  
 Email: dfocoxsbazarsouth@gmail.com

(Approved)

  
**Md. Amir Hossain Chowdhury**  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

**Government of the People's Republic of Bangladesh**  
**Office of the Divisional Forest Officer**  
**Coastal Forest Division, Noakhali**  
**Annual Procurement Plan (Goods)**

**Budget: Development**

<b>Ministry/ Division</b>	<b>Ministry of Environment, Forests, and Climate Change</b>
<b>Agency</b>	<b>Bangladesh Forest Department</b>
<b>Procuring Entity Name &amp; Code</b>	<b>Divisional Forest Officer, Coastal Forest Division, Noakhali</b>
<b>Project/Program me Name &amp; Code</b>	<b>Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP) Project, Code: 224403700</b>

**Annual Procurement Plan For FY 2025-2026**

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
FDN/EGBBC/2025-26/GD-01	Printing and Bindings	Lot	1	RFQ (NCT)-EGP	HOPE	WB	1.50	Planned Dates	—	28-Jul-25	4-Aug-25	4-Aug-25	11-Aug-25	18-Aug-25	15-Sep-25		15-Oct-25
								Planned Days	—	0	7	0	7	7	28	49	30
								Actual Dates	—								
FDN/EGBBC/2025-26/GD-02	Supply of Stationary Materials	Lot	1	RFQ (NCT)-EGP	PD	WB	1.00	Planned Dates	—	28-Jul-25	4-Aug-25	4-Aug-25	11-Aug-25	18-Aug-25	15-Sep-25		15-Oct-25
								Planned Days	—	0	7	0	7	7	28	49	30
								Actual Dates	—								
FDN/EGBBC/2025-26/GD-03	Supply of Nursery Materials for Mangrove Nursery Raising.	Lot	1	OTM (NCT)-EGP	PD	WB	45.00	Planned Dates	—	30/Jul/25	13/Aug/25	27/Aug/25	3/Sep/25	10/Sep/25	8/Oct/25		7/Nov/25
								Planned Days	—	0	14	14	7	7	28	70	30
								Actual Dates	—								
FDN/EGBBC/2025-26/GD-04	Supply of Plantation Materials for Mangrove, Plantation.	Lot	1	OTM (NCT)-EGP	PD	WB	10.50	Planned Dates	—	17/Aug/25	31/Aug/25	14/Sep/25	21/Sep/25	28/Sep/25	26/Oct/25		25/Nov/25
								Planned Days	—	0	14	14	7	7	28	70	30
								Actual Dates	—								
FDN/EGBBC/2025-26/GD-05	Supply of Training Materials for Local Training	Lot	1	RFQ (NCT)-EGP	PD	WB	4.60	Planned Dates	—	28-Jul-25	4-Aug-25	4-Aug-25	11-Aug-25	18-Aug-25	15-Sep-25		15-Oct-25
								Planned Days	—	0	7	0	7	7	28	49	30
								Actual Dates	—								
FDN/EGBBC/2025-26/GD-06	Supply of Foods for Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas)	Lot	1	OTM (NCT)-EGP(Framework)	HOPE	WB	37.00	Planned Dates	—	30/Jul/25	13/Aug/25	27/Aug/25	3/Sep/25	10/Sep/25	8/Oct/25		25/Jun/26
								Planned Days	—	0	14	14	7	7	28	70	260
								Actual Dates	—								
FDN/EGBBC/2025-26/GD-07	Supply of Materials( T-shirt, Cap, Bag,pen,folder etc) for 01 to 30 batch Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas	Lot	1	OTM (NCT)-EGP	HOPE	WB	49.80	Planned Dates	—	30/Jul/25	13/Aug/25	27/Aug/25	3/Sep/25	10/Sep/25	8/Oct/25		7/Nov/25
								Planned Days	—	0	14	14	7	7	28	70	30
								Actual Dates	—								


2

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CFDN/EGBBC/2025-26/GD-08	Supply of Materials(T-shirt, Cap, Bag,pen, folder etc) for 31 to 60 batch Forest, Wildlife and Biodiversity Conservation related Awareness Campaign for Forcibly Displaced Myanmar Nationals (FDMN) and local stakeholders living in Bhasan Char areas	Lot	1	OTM (NCT)-EGP	HOPE	WB	49.80	Planned Dates	-	30/Sep/25	14/Oct/25	28/Oct/25	4/Nov/25	11/Nov/25	9/Dec/25		8/Jan/26
								Planned Days	-	0	14	14	7	7	28	70	30
								Actual Dates	-								
			8			Total	249.55										

Countersigned



(Dr. Md. Zaglul Hossain)  
Deputy Chief Conservator of Forests  
Social Forestry Wing  
&  
Project Director  
Establishing Green Belt at Bhasan Char and  
Reforestation in Rohingya Affected Area in  
Cox' Bazar under HELP Project.  
Forest Department, Ban Shaban, Agargaon, Dhaka.

  
২২/০৭/২৫  
(আবু ইউসুফ)  
পরিচিতি নম্বর-১৩২১১  
বিভাগীয় বন কর্মকর্তা  
উপকূলীয় বন বিভাগ, নোয়াখালী  
ফোন নং-০২-৩৩৪৪৯১১০৬  
e-mail: bhasanchar2425@gmail.com  
২৬/৭/২৫

(Approved)

  
Md. Amir Hosain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka.

**Government of the People's Republic of Bangladesh**  
**Office of the Divisional Forest Officer**  
**Coastal Forest Division, Noakhali**  
**Annual Procurement Plan (Non Consulting Services)**

**Budget: Development**

<b>Ministry/ Division</b>	<b>Ministry of Environment, Forests, and Climate Change</b>
<b>Agency</b>	<b>Bangladesh Forest Department</b>
<b>Procuring Entity Name &amp; Code</b>	<b>Divisional Forest Officer, Coastal Forest Division, Noakhali</b>
<b>Project/Program me Name &amp; Code</b>	<b>Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP) Project, Code: 224403700</b>

**Annual Procurement Plan For FY 2025-2026**

Package No.	Description of Procurement Package (Non Consulting Services)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Not Used in Non Consulting Services	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CFDN/EGBBC/2025-26/NS-01-1	Hiring Car Vehicle (1 No) & Motorcycles (2 Nos)-for Noakhali Coastal Forest Division)	lot	1	OTM (NCT)-Manual	HOPE	WB	49.60	Planned Dates	-	30/Jul/25	13/Aug/25	27/Aug/25	3/Sep/25	10/Sep/25	8/Oct/25		15/Jun/26
								Planned Days	-	0	14	14	7	7	28	70	250
								Actual Dates	-								
CFDN/EGBBC/2025-26/S-02-1	Hiring Transportation Boat-01 Nos, Trawler-01 Nos for Bashanchar area under Coastal Forest Division, Noakhali	lot	1	OTM (NCT)-Manual	HOPE	WB	41.00	Planned Dates	-	30/Jul/25	13/Aug/25	27/Aug/25	3/Sep/25	10/Sep/25	8/Oct/25		15/Jun/26
								Planned Days	-	0	14	14	7	7	28	70	250
								Actual Dates	-								
CFDN/EGBBC/2025-26/S-02-2	Hiring Transportation Boat-01 Nos, Trawler-01 Nos for Hatia Upozila under Coastal Forest Division, Noakhali	lot	1	OTM (NCT)-Manual	HOPE	WB	41.00	Planned Dates	-	17/Aug/25	31/Aug/25	14/Sep/25	21/Sep/25	28/Sep/25	26/Oct/25		15/Jun/26
								Planned Days	-	0	14	14	7	7	28	70	232
								Actual Dates	-								
CFDN/EGBBC/2025-26/S-02-3	Hiring Speed Boat-01 Nos, for Bashanchar area under Coastal Forest Division, Noakhali	lot	1	OTM (NCT)-Manual	HOPE	WB	32.00	Planned Dates	-	30/Jul/25	13/Aug/25	27/Aug/25	3/Sep/25	10/Sep/25	8/Oct/25		15/Jun/26
								Planned Days	-	0	14	14	7	7	28	70	250
								Actual Dates	-								
CFDN/EGBBC/2025-26/S-02-4	Hiring Speed Boat-01 for Hatia Upozila under Coastal Forest Division, Noakhali	lot	1	OTM (NCT)-Manual	HOPE	WB	32.00	Planned Dates	-	17/Aug/25	31/Aug/25	14/Sep/25	21/Sep/25	28/Sep/25	26/Oct/25		15/Jun/26
								Planned Days	-	0	14	14	7	7	28	70	232
								Actual Dates	-								
			5			Total	195.60	<b>Countersigned</b>									

(Approved)

*[Signature]*  
**Md. Amir Hossain Chowdhury**  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

*[Signature]*  
**(Dr. Md. Zaglul Hossain)**  
 Deputy Chief Conservator of Forests  
 Social Forestry Wing  
 &  
 Project Director  
 Establishing Green Belt at Bhasan Char and  
 Reforestation in Rohingya Affected Area in  
 Cox's Bazar under HELP Project  
 Forest Department, San Bhaban, Agargaon, Dhaka.

*[Signature]*  
 25/09/25  
 (আবু ইউসুফ)  
 পরিচিতি নম্বর-১৩২১১  
 বিভাগীয় বন কর্মকর্তা  
 উপকূলীয় বন বিভাগ, নোয়াখালী  
 ফোন নং-০২-৩৩৪৪৯১১০৬  
 e-mail: bhasanchar2425@gmail.com

*[Signature]*  
 26/9/25

**Government of the People's Republic of Bangladesh**  
**Office of the Divisional Forest Officer**  
**Coastal Forest Division, Noakhali**  
**Annual Procurement Plan (Consulting Services)**

**Budget: Development**

<b>Ministry/ Division</b>	<b>Ministry of Environment, Forests, and Climate Change</b>
<b>Agency</b>	<b>Bangladesh Forest Department</b>
<b>Procuring Entity Name &amp; Code</b>	<b>Divisional Forest Officer, Coastal Forest Division, Noakhali</b>
<b>Project/Program me Name &amp; Code</b>	<b>Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP) Project, Code: 224403700</b>

**Annual Procurement Plan For FY 2025-2026**

Package No.	Description of Procurement Package (Consulting Services)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
HELP/S-05	Consulting Services for Waterbirds research, Conservation of Ecology of Migratory Shorebirds and Bird Counting and Addressing Management Plan for Coastal Development	Lot	1	CQS(National)	PD	IDA	50.00	Planned Dates	15/Apr/25	25/May/25	22/Jun/25	6/Jul/25	13/Jul/25	20/Jul/25	27/Jul/25	24/Aug/25		15/Jun/26
								Planned Days	0	40	28	14	7	7	7	28	103	295
								Actual Dates	15-Apr-25	-	-	-	-	-	-	-	-	-
<b>Total</b>							<b>50.00</b>	<b>Countersigned</b>										

(Approved)

*Md. Amir Hosain Chowdhury*  
**Md. Amir Hosain Chowdhury**  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

*(Dr. Md. Zaglul Hossain)*  
**(Dr. Md. Zaglul Hossain)**  
 Deputy Chief Conservator of Forests  
 Social Forestry Wing  
 &  
 Project Director  
 Establishing Green Belt at Bhasan Char and  
 Reforestation in Rohingya Affected Area in  
 Cox' Bazar under HELP Project  
 Forest Department, Ban Bhaban, Agargaon, Dhaka.

*(আবু ইউসুফ)*  
**(আবু ইউসুফ)**  
 পরিচিতি নম্বর-১৩২১১  
 বিভাগীয় বন কর্মকর্তা  
 উপকূলীয় বন বিভাগ, নোয়াখালী  
 ফোন নং-০২-৩৩৪৪৯১১০৬  
 e-mail: bhasanchar2425@gmail.com

*26/9/25*