

**Summary of Procurement Plan of Project Management Unit and Cost Centers for FY 2024-25**

Value in Lakh Taka

Sl no.	Name of cost Center	Planned								Total	
		Goods		Works		Consulting services		Non-consulting services		No. of pkg	Value
		No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value		
<b>A</b>	Project Management Unit	0	0.00	0	0	4	100.50	0	0	4	100.50
	<b>Sub-total (A)</b>	0	0	0	0	4	100.5	0	0	4	100.50
<b>B</b>	<b>Cost Centers</b>										
1	Coxs Bazar South Forest Division	4	367.53	0	0.00	1	50.00	0	0.00	5	417.53
2	Coastal Forest Division, Noakhali	3	7.55	0	0.00	1	50.00	0	0.00	4	57.55
	<b>Sub-total (B)</b>	7	375.08	0	0.00	2	100.00	0	0.00	9	475.08
	<b>Total (A+B)</b>	7	375.08	0	0.00	6	200.50	0	0.00	13	575.58



(Dr. Md. Zafiqul Hossain)  
Deputy Chief Conservator of Forests  
Planning Wing  
&  
Project Director  
Establishing Green Belt at Bhawan Char and  
Reforestation in Rohingya Affected Area in  
Cox's Bazar under HELP Project.  
Forest Department, San Bhobah, Agargaon, Dhaka.

Approved

  
Md. Amir Hossain  
Chief Conservator  
Forest Department, Dhaka

Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Coastal Forest Division, Noakhali  
Updated Annual Procurement Plan (Goods)

Ministry/ Division	Ministry of Environment, Forests and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali.
Project/Programme Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP) Project, Code: 224403700


Budget: Development

Updated Annual Procurement Plan For FY 2024-2025

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CFDN/EGBBC/2024-25/GD-01	Supply of Stationery Materials	Lot	1	RFQ (NCT)	PD	WB	0.35	Planned Dates	-	4/May/25	7/May/25	7/May/25	8/May/25	12/May/25	12/May/25	15/Jun/25	30/Jun/25
								Planned Days	-	0	3	0	1	4	0	34	15
								Actual Dates	-	-	-	-	-	-	-	-	-
CFDN/EGBBC/2024-25/GD-04	Supply of Nursery Materials for Mangrove Nursery Raising.	Lot	1	OFM (NCT)	PD	WB	5.80	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/Jun/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-	24/Mar/25	8/Apr/25	15/Apr/25	15/Apr/25	16/Apr/25	28/Apr/25	-	-
CFDN/EGBBC/2024-2025/GD-05	Supply of Plantation Materials for Mangrove Plantation.	Lot	1	OTM (NCT)	PD	WB	1.40	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/Jun/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-	24/Mar/25	8/Apr/25	15/Apr/25	15/Apr/25	16/Apr/25	28/Apr/25	-	-
Total							7.55										



(Dr. Md. Zaglul Hossain)  
Deputy Chief Conservator of Forests  
Planning Wing  
&  
Project Director  
Establishing Green Belt at Bhasan Char and  
Reforestation in Rohingya Affected Area in  
Cox's Bazar under HELP Project.  
Forest Department, San Bhasan, Agargaon, Dhaka.

  
28/07/25  
(Abu Yousuf)

Divisional Forest Officer  
Coastal Forest Division, Noakhali

(Approved)

  
28/07/25



Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Coastal Forest Division, Noakhali  
Updated Annual Procurement Plan (Goods)

Ministry/ Division	Ministry of Environment, Forests and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali.
Project/Programme Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP) Project, Code: 224403700

Budget: Development

Updated Annual Procurement Plan For FY 2024-2025

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
CFDN/EGBBC/2024-25/GD-01	Supply of Stationery Materials	Lot	1	RFQ (NCT)	PD	WB	0.35	Planned Dates	-	4/May/25	7/May/25	7/May/25	8/May/25	12/May/25	12/May/25	15/Jun/25	30/Jun/25
								Planned Days	-	0	3	0	1	4	0	34	15
								Actual Dates	-	-	-	-	-	-	-	-	-
CFDN/EGBBC/2024-25/GD-04	Supply of Nursery Materials for Mangrove Nursery Raising.	Lot	1	OTM (NCT)	PD	WB	5.80	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/Jun/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-	24/Mar/25	8/Apr/25	15/Apr/25	15/Apr/25	16/Apr/25	28/Apr/25	-	-
CFDN/EGBBC/2024-2025/GD-05	Supply of Plantation Materials for Mangrove Plantation.	Lot	1	OTM (NCT)	PD	WB	1.40	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/Jun/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-	24/Mar/25	8/Apr/25	15/Apr/25	15/Apr/25	16/Apr/25	28/Apr/25	-	-
Total							7.55										

*XHP*  
28/07/25  
(Abu Yousuf)

**(Approved)**

Divisional Forest Officer  
Coastal Forest Division, Noakhali

*D.*  
28/04/25

*BRM*

(Dr. Md. Zaglul Hossain)  
Deputy Chief Conservator of Forests  
Planning Wing  
&  
Project Director  
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project  
Forest Department, San Bhasan, Ayazgon, Dhaka.

*[Signature]*  
[Illegible text]

Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Coastal Forest Division, Noakhali  
Updated Annual Procurement Plan (Goods)

Ministry/ Division	Ministry of Environment, Forests and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali.
Project/Programme Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP) Project, Code: 224403700

Budget: Development

Updated Annual Procurement Plan For FY 2024-2025

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CFDN/EGBBC/2024-25/GD-01	Supply of Stationery Materials	Lot	1	RFQ (NCT)	PD	WB	0.35	Planned Dates	-	4/May/25	7/May/25	7/May/25	8/May/25	12/May/25	12/May/25	15/Jun/25	30/Jun/25
								Planned Days	-	0	3	0	1	4	0	34	15
								Actual Dates	-	-	-	-	-	-	-	-	-
CFDN/EGBBC/2024-25/GD-04	Supply of Nursery Materials for Mangrove Nursery Raising.	Lot	1	OTM (NCT)	PD	WB	5.80	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/Jun/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-	24/Mar/25	8/Apr/25	15/Apr/25	15/Apr/25	16/Apr/25	28/Apr/25	-	-
CFDN/EGBBC/2024-2025/GD-05	Supply of Plantation Materials for Mangrove Plantation.	Lot	1	OTM (NCT)	PD	WB	1.40	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	8/Apr/25	15/Apr/25	21/May/25	5/Jun/25
								Planned Days	-	0	14	7	5	3	7	36	15
								Actual Dates	-	24/Mar/25	8/Apr/25	15/Apr/25	15/Apr/25	16/Apr/25	28/Apr/25	-	-
Total							7.55										

*[Signature]*

(Or. Md. Zaghul Hossain)  
Deputy Chief Conservator of Forests  
Planning Wing  
&  
Project Director  
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project.  
Forest Department, Ban Shaban, Agargaon, Dhaka.

*[Signature]*  
28/04/25  
(Abu Yousof)

Divisional Forest Officer  
Coastal Forest Division, Noakhali

*[Signature]*  
28/04/25

(Approved)

*[Signature]*

**Government of the People's Republic of Bangladesh**  
Office of the Divisional Forest Officer  
Coastal Forest Division, Noakhali  
**Updated Annual Procurement Plan (Services)**

<b>Ministry/ Division</b>	Ministry of Environment, Forests, and Climate Change
<b>Agency</b>	Bangladesh Forest Department
<b>Procuring Entity Name &amp; Code</b>	Divisional Forest Officer, Coastal Forest Division, Noakhali
<b>Project/Programme Name &amp; Code</b>	<b>Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP), Project Code: 224403700</b>

Budget: Development

**Updated Annual Procurement Plan For FY 2024-2025**

Package No.	Description of Procurement Package (Services)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Inc Taka	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
HELP/S-05	Hiring consultancy firm for "Waterbirds research, Conservation of Ecology of Migratory Shorebirds and Bird Counting and Addressing Management Plan for Coastal Development"	Lot	1	CQS	PD	WB	50.94	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	10/Apr/25		25/Apr/25	10/Jun/25	25/Jun/25	
								Planned Days	-	0	14	7	5	5	15	46	15		
								Actual Dates	-	15/Apr/25	4/May/25								
								<b>Total</b>											

*(Signature)*  
28/04/25  
(Abu Yousuf)

Divisional Forest Officer  
Coastal Forest Division, Noakhali

*(Signature)*  
28/04/25

(Approved)

*(Signature)*  
(Dr. Md. Zaglul Hossain)  
Deputy Chief Conservator of Forests  
Planning Wing  
&  
Project Director  
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project.  
Forest Department, Ban Bhaban, Agargaon, Dhaka.

*(Signature)*  
28/04/25

**Government of the People's Republic of Bangladesh**  
Office of the Divisional Forest Officer  
Coastal Forest Division, Noakhali  
**Updated Annual Procurement Plan (Services)**

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali
Project/Programme Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP), Project Code: 224403700

Budget: Development

**Updated Annual Procurement Plan For FY 2024-2025**

Package No.	Description of Procurement Package (Services)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
UII/P/S-05	Hiring consultancy firm for "Waterbirds research, Conservation of Ecology of Migratory Shorebirds and Bird Counting and Addressing Management Plan for Coastal Development"	Lot	1	CQS	PD	WR	50.94	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	10/Apr/25		25/Apr/25	10/Jun/25	25/Jun/25
								Planned Days	-	0	14	7	5	5		15	46	15
								Actual Dates	-	15/Apr/25	4/May/25							
							Total	50.94										

  
 28/04/25  
 (Abu Yousuf)  
 Divisional Forest Officer  
 Coastal Forest Division, Noakhali



**(Dr. Md. Zaglul Hossain)**  
 Deputy Chief Conservator of Forests  
 Planning Wing  
 &  
 Project Director  
 Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project.  
 Forest Department, Bar Shaker, Agragaon, Dhaka.

  
 28/4/25

(4 approved)



**Government of the People's Republic of Bangladesh**  
Office of the Divisional Forest Officer  
Coastal Forest Division, Noakhali  
**Updated Annual Procurement Plan (Services)**

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Code	Divisional Forest Officer, Coastal Forest Division, Noakhali
Project/Programme Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Areas in Cox's Bazar (HELP), Project Code: 224403700

Budget: Development

**Updated Annual Procurement Plan For FY 2024-2025**


Package No.	Description of Procurement Package (Services)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Est'd. Cost in lac Taka	Time Code for Process	Advertise EOJ	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
HELP/S-05	Hiring consultancy firm for "Waterbirds research, Conservation of Ecology of Migratory Shorebirds and Bird Counting and Addressing Management Plan for Coastal Development"	Lot	1	CQS	PD	WB	50.94	Planned Dates	-	10/Mar/25	24/Mar/25	31/Mar/25	5/Apr/25	10/Apr/25		25/Apr/25	10/Jun/25	25/Jun/25
								Planned Days	-	0	14	7	5	5		15	46	15
								Actual Dates	-	15/Apr/25	4/May/25							
							<b>Total</b>											
							50.94											

  
28/7/24  
(Abu Yousuf)

Divisional Forest Officer  
Coastal Forest Division, Noakhali



(Dr. Md. Zaglul Hossain)  
Deputy Chief Conservator of Forests  
Planning Wing  
&  
Project Director  
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project.  
Forest Department, Ban Bhaban, Agargaon, Dhaka.

  
28/11/24

(Approved)



Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Cox's Bazar South Forest Division  
**Annual Procurement Plan (Services)**

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Divisional Forest Officer, Cox's Bazar South Forest Division
Project/Programme Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Area in Cox's Bazar Project, Project Code: 224403700

Budget: Development

~~Updated~~ Revised Annual Procurement Plan (FY 2024-25)

Package No.	Description of Procurement Package (Services)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (BDT Taka) in Lakh Taka	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
HELPS-06	Consultancy firm (SSP and GIS Mapping and Monitoring)	Lot	1	CQS(National )	PD	IDA	50	Planned Dates	30-Apr-25	9/Jun/25	7/Jul/25	21/Jul/25	28/Jul/25	4/Aug/25	11/Aug/25	8/Sep/25		30/Jun/26
								Planned Days	-	40	28	14	7	7	7	28	131	295
								Actual Dates	30-Apr-25	-	-	-	-	-	-	-	-	-
<b>Total</b>							50											

  
(Md. Nurul Islam)  
ID No: 13264  
Divisional Forest Officer  
Cox's Bazar South Forest Division  
Toll: 0233346670  
Email: dfcoxshazarsouth@gmail.com

  
**(Dr. Md. Zaghlul Hossain)**  
Deputy Chief Conservator of Forests  
Planning Wing  
&  
Project Director  
Establishing Green Belt at Bhasan Char and  
Reforestation in Rohingya Affected Area in  
Cox's Bazar under HELP Project.  
Forest Department, Ban Bhaban, Agargaon, Dhaka.

(Approved)

  
Date: \_\_\_\_\_  
Time: \_\_\_\_\_

Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Cox's Bazar South Forest Division  
**Annual Procurement Plan (Goods)**

<b>Ministry/ Division</b>	Ministry of Environment, Forests, and Climate Change
<b>Agency</b>	Bangladesh Forest Department
<b>Procuring Entity Name &amp; Code</b>	Divisional Forest Officer, Cox's Bazar South Forest Division
<b>Project/Program me Name &amp; Code</b>	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Area in Cox's Bazar Project, Code: 224403700

Budget: Development

*Updated* of Revised Annual Procurement Plan (FY 2024-25)

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (BDT Taka) in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
COXSFD/Bhasan Char/2024-25/GD-1	Supply of Poly-Propylene Bags for Nursery Raising	Lot	1	OTM(NCT) e-GP	PD	IDA	59.80	Planned Dates		10-Mar-25	24-Mar-25	31-Mar-25	7-Apr-25	14-Apr-25	12-May-25		11-Jun-25
								Planned Days		0	14	7	7	7	28	63	30
								Actual Dates		10-Mar-25	25-Mar-25	7-Apr-25	7-Apr-25	7-Apr-25	10-Apr-25		
COXSFD/Bhasan Char/2024-25/GD-2	Supply of Loamy Soil for Nursery raising and Decomposed Cowdung for Nursery Raising & Plantation	Lot	1	OTM(NCT) e-GP	PD	IDA	67.47	Planned Dates		10-Mar-25	24-Mar-25	31-Mar-25	7-Apr-25	14-Apr-25	12-May-25		11-Jun-25
								Planned Days		0	14	7	7	7	28	63	30
								Actual Dates		10-Mar-25	25-Mar-25	7-Apr-25	7-Apr-25	7-Apr-25	9-Apr-25		
COXSFD/Bhasan Char/2024-25/GD-4	Supply of Chemical Fertilizer for Nursery Raising & Chemical Fertilizer and Salt for Plantation	Lot	1	OTM(NCT) e-GP	PD	IDA	89.40	Planned Dates		10-Mar-25	24-Mar-25	31-Mar-25	7-Apr-25	14-Apr-25	12-May-25		11-Jun-25
								Planned Days		0	14	7	7	7	28	63	30
								Actual Dates		10-Mar-25	25-Mar-25	7-Apr-25	7-Apr-25	7-Apr-25	9-Apr-25		
COXSFD/Bhasan Char/2024-25/GD-5	Supply of Materials for Nursery Raising and plantation	Lot	1	OTM(NCT) e-GP	PD	IDA	150.86	Planned Dates		10-Mar-25	24-Mar-25	31-Mar-25	7-Apr-25	14-Apr-25	12-May-25		11-Jun-25
								Planned Days		0	14	7	7	7	28	63	30
								Actual Dates		10-Mar-25	25-Mar-25	7-Apr-25	7-Apr-25	7-Apr-25	9-Apr-25		
<b>Total</b>			<b>4</b>				<b>367.53</b>										

*[Signature]*

**(Dr. Md. Zaghlul Hossain)**  
Deputy Chief Conservator of Forests  
Planning Wing  
&  
Project Director  
Establishing Green Belt at Bhasan Char and  
Reforestation in Rohingya Affected Area  
Project under HELP Project  
Forest Department, Ban Bhakar, Agartala, Dhaka

*[Signature]*  
(Md. Nurul Islam)  
ID No. 13264  
Divisional Forest Officer  
Cox's Bazar South Forest Division  
Tell: 0233346670

(Approved)

*[Signature]*

Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Cox's Bazar South Forest Division  
Annual Procurement Plan (Services)

Ministry/Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entry Name & Code	Divisional Forest Officer, Cox's Bazar South Forest Division
Project Programme Name & Code	Establishing Green Belt at Bhuvan Char and Reforestation of Rohingya Affected Area in Cox's Bazar Project, Project Code: 224403700

Budget: Development

~~Updated~~ Revised Annual Procurement Plan (FY 2024-25)

Sl. No.	Description of Procurement Package (Services)	Unit	QTY	Procurement method (L1/Exp)	Country of Origin	Source of Funds	Total Cost (BDT Takas in Lakh Taka)	Time Cycle for Process	Advertise EOI	Issue BFP	Technical Proposal Opening	Technical Proposal Evaluation	Estimated Period of Contract (Start - End)	Start of Contract	End of Contract	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	Consultancy firm (SSP and GIS Mapping and Monitoring)	Lot	1	CQS(National)	PH	IDA	50	Planned Dates	30-Apr-25	9-Jun-25	7-Jul-25	21-Jul-25	28-Jul-25	4-Aug-25	11-Aug-25	8-Sep-25		30-Apr-25	
								Planned Days		40	28	14				28	30	295	
								Actual Dates	30-Apr-25										
						Total	50												

  
(Md. Nurul Islam)  
Deputy Chief Conservator of Forests  
Cox's Bazar South Forest Division  
Tel: 02-580-750



(Dr. Md. Zaglul Hossain)  
Deputy Chief Conservator of Forests  
Planning Wing  
&  
Project Director  
Establishing Green Belt at Bhuvan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under WELF Project.  
Forest Department, Ban Shaban, Agailaon, Dhaka.

(Approved)



Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Cox's Bazar South Forest Division  
Annual Procurement Plan (Goods)

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Procuring Entity Name & Code	Divisional Forest Officer, Cox's Bazar South Forest Division
Project/Programme Name & Code	Establishing Green Belt at Bhasan Char and Reforestation of Rohingya Affected Area in Cox's Bazar Project. Code: 224403700

Budget: Development

উপরে দেওয়া Revised Annual Procurement Plan (FY 2024-25)

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Country Approving Authority	Source of Funds	Estd. Cost (BDT Taka) in Lakh Taka	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CONSOLIDATED (Code: 224403700)	Supply of Poly-Propylene Bags for Nursery Raising	Lot	1	OTM (NCT) e-GP	BD	IDA	59.80	Planned Dates		10-Mar-25	24-Mar-25	31-Mar-25	7-Apr-25	14-Apr-25	17-Mar-25		11-Jun-25
								Planned Days		0	14	7	-	-	28	63	30
								Actual Dates		10-Mar-25	25-Mar-25	7-Apr-25	7-Apr-25	7-Apr-25	10-Apr-25		
CONSOLIDATED (Code: 224403700)	Supply of Loamy Soil for Nursery raising and Decomposed Cowdung for Nursery Raising & Bio-fertilizer	Lot	1	OTM (NCT) e-GP	BD	IDA	67.47	Planned Dates		10-Mar-25	24-Mar-25	31-Mar-25	7-Apr-25	14-Apr-25	12-Mar-25		11-Jun-25
								Planned Days		0	14	7	-	-	28	63	30
								Actual Dates		10-Mar-25	25-Mar-25	7-Apr-25	7-Apr-25	7-Apr-25	9-Apr-25		
CONSOLIDATED (Code: 224403700)	Supply of Chemical Fertilizer for Nursery Raising & Chemical Fertilizer and Soil for Bio-fertilizer	Lot	1	OTM (NCT) e-GP	BD	IDA	89.40	Planned Dates		10-Mar-25	24-Mar-25	31-Mar-25	7-Apr-25	14-Apr-25	12-Mar-25		11-Jun-25
								Planned Days		0	14	7	-	-	28	63	30
								Actual Dates		10-Mar-25	25-Mar-25	7-Apr-25	7-Apr-25	7-Apr-25	9-Apr-25		
CONSOLIDATED (Code: 224403700)	Supply of Materials for Nursery Raising and Bio-fertilizer	Lot	1	OTM (NCT) e-GP	BD	IDA	150.86	Planned Dates		10-Mar-25	24-Mar-25	31-Mar-25	7-Apr-25	14-Apr-25	12-Mar-25		11-Jun-25
								Planned Days		0	14	7	-	-	28	63	30
								Actual Dates		10-Mar-25	25-Mar-25	7-Apr-25	7-Apr-25	7-Apr-25	9-Apr-25		
<b>Total</b>			<b>4</b>				<b>367.53</b>										

*[Signature]*

**(Dr. Md. Zaglul Hossain)**  
Deputy Chief Conservator of Forests  
Planning Wing  
&  
Project Director  
Establishing Green Belt at Bhasan Char and Reforestation in Rohingya Affected Area in Cox's Bazar under HELP Project.  
Forest Department, Ban Enaban, Agargaon, Dhaka.

*[Signature]*  
(Md. Nurul Islam)  
D.O. No. 132/24  
Divisional Forest Officer  
Cox's Bazar South Forest Division  
Tel: 024336177

**(Approved)**

*[Signature]*