

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বন অধিদপ্তর
প্রধান বন সংরক্ষকের কার্যালয়
বন ভবন, শেরে বাংলা নগর, আগারগাঁও, ঢাকা-১২০৭।
www.bforest.gov.bd

স্মারক নং-২২.০১.০০০০.০০৯.২৯.০৯৫.২০২১. ১৪২৮

তারিখঃ ৩০/০৭/২০২৪খ্রিঃ।


বিষয়ঃ ‘সুন্দরবন সুরক্ষা (১ম সংশোধিত)’ শীর্ষক প্রকল্পের ২০২৪-২০২৫ আর্থিক সালের বার্ষিক ক্রয়-পরিকল্পনা (APP) অনুমোদন।

সূত্রঃ প্রকল্প দপ্তরের স্মারক নং-২২.০১.০০০০.৪৫১.২৯.০২৪.২৪.৫৩৮, তারিখঃ ০৯/০৭/২০২৪খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বন অধিদপ্তর কর্তৃক বাস্তবায়নাধীন ‘সুন্দরবন সুরক্ষা (১ম সংশোধিত)’ শীর্ষক প্রকল্পের বার্ষিক ক্রয় কার্যক্রম বাস্তবায়নের জন্য অনুমোদনের নিমিত্ত পিপিআর-২০০৮ এর বিধি-১৬(৫) অনুসারে ক্রয়কারী কর্তৃক পণ্যখাতে-১৩টি, কার্যখাতে-১৫টি সহ মোট ২৮টি ক্রয় প্যাকেজের বার্ষিক ক্রয়-পরিকল্পনা পিপিএ-২০০৬ এর ধারা-১১(৩) এবং পিপিআর-২০০৮ এর বিধি-১৬(৭) অনুসারে নির্দেশক্রমে অনুমোদন এবং একই আইনের ধারা ১১(৪) ও বিধিমালা’র বিধি ১৬(৯) অনুসারে প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্যও নির্দেশক্রমে অনুরোধ করা হলো।

সংশ্লিষ্ট ক্রয়ের ক্ষেত্রে পিপিএ-২০০৬ ও পিপিআর-২০০৮ ও অন্যান্য আর্থিক বিধি-বিধান যথাযথভাবে অনুসরণ করার জন্য অনুরোধ করা হলো। এতদসঙ্গে অনুমোদিত বার্ষিক ক্রয়-পরিকল্পনা প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে।


(অজিত কুমার ভূঞা) ৩০/৭/২৪

সহকারী প্রধান বন সংরক্ষক (অ: দা:) ২০৪

উন্নয়ন পরিকল্পনা ইউনিট

বন ভবন, আগারগাঁও, ঢাকা।

ফোনঃ ০২-৫৫০০৭১০৮

Email: accfdpu@gmail.com

প্রকল্প পরিচালক

‘সুন্দরবন সুরক্ষা (১ম সংশোধিত)’ প্রকল্প,

খুলনা অঞ্চল, খুলনা।

সদয় জ্ঞাতার্থে/ জ্ঞাতার্থে ও কার্যার্থেঃ

- ১। উপ-প্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, ঢাকা।
- ২। বন সংরক্ষক, খুলনা অঞ্চল, খুলনা।
- ৩। উপ-বন সংরক্ষক, রিমস্ ইউনিট, বন ভবন, আগারগাঁও, ঢাকা। তাঁকে বর্ণিত APP টি পিপিএ, ২০০৬ এর ধারা ১১(৪) ও পিপিআর, ২০০৮ এর বিধি ১৬(৯) অনুযায়ী সংশ্লিষ্ট সকলের অবগতির জন্য প্রচারের নিমিত্ত অধিদপ্তরের ওয়েবসাইটে আপলোড করার জন্য অনুরোধ করা হলো।

Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esto. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD-07/Surok kha	Repairing & maintenance of M.L. Bagh Rokkhi-2	No.	1	OTM	PD	GOB	16.580	Planned Dates	20/8/2024	20/8/2024	4/9/2024	11/9/2024	18/9/2024	25/9/2024	23/10/2024		22/2/2025	
								Planned Days			14	7	7	7	28	63	120	
								Actual Dates										
WD-08/Surok kha	Construction of Boundary Wall at a) Kashiabad Station & b) Baniakhali Station under Khulna Range, c) Burigoalini Station under Satkhira Range and d) Hazi Mohshin Road Forest Colony, Khulna	RM	1206	OTM	PD	GOB	120.600	Planned Dates	20/8/2024	20/8/2024	4/9/2024	11/9/2024	18/9/2024	25/9/2024	23/10/2024		22/2/2025	
								Planned Days			14	7	7	7	28	63	120	
								Actual Dates										
							166.600											
							Total:											

১-০৪/১২/২০২৪

(Dr. Abu Naser Mohsin Hossain)
Divisional Forest Officer
Sundarban West Forest Division
Khulna.

Phone No. 0247720665

১৭.১০.২০২৪

০৪/১২/২০২৪

০১/১২/২৪

(সিদ্ধি কুমারি (সি))
বন সুরক্ষা
মুন্সিবালা, পুলাই।
একটি পরিচালক
সুন্দরবন সুরক্ষা একক

Approved,

(Signature)

Md. Amir Hasani Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

ANNUAL PROCUREMENT PLAN (GOODS)


Ministry/Division : Environment, Forest & Climate Change.
 Agency : Forest Department.
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat.
 Name of Project : Protection of Sundarban Mangrove Forests (PSMF).
 Financial Year : 2024-25

Budget: Development

Tender/Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Economic Code-3211115																		
GD/PSMF-01	Water supply and health services through barges at various stations / camps under Chadpat & Sarankhola Range.	LS	LS	RFQ	PD	GOB	500,000.00	Planned Dates		01/10/24	10/10/24	14/10/24	21/10/24	23/10/24	30/10/24		29/12/24	
								Planned Days			10	4	7	2	7	30	60	
								Actual Dates										
Economic Code-3211125																		
GD/PSMF-02	Promotion and advertising : Tiger Day-2024 and Sundarban Day-2024	LS	LS	RFQ	PD	GOB	300,000.00	Planned Dates		23/06/24	7/7/2024	8/7/2024	14/07/24	15/07/24	22/07/24		29/07/24	
								Planned Days			10	1	7	1	7	26	8	
								Actual Dates										
Economic Code- 3256106																		
GD/PSMF-03	Purchase and Supply of Uniform	LS	LS	OTM	PD	GOB	1,500,000.00	Planned Dates		01/08/24	14/08/24	28/08/24	4/9/2024	11/9/2024	9/10/2024		08/12/24	
								Planned Days			14	14	7	7	28	70	60	
								Actual Dates										
Economic Code- 4112202																		
GD/PSMF-04	Purchase & Supply of Desktop Computer (with Licence)	Nos	4	RFQ	PD	GOB	420,000.00	Planned Dates		01/10/24	10/10/24	14/10/24	21/10/24	23/10/24	30/10/24		29/12/24	
								Planned Days			10	4	7	2	7	30	60	
								Actual Dates										
Economic Code- 4112202																		
GD/PSMF-05	Purchase & Supply of Desktop Computer and Printer (with Licence)	LS	LS	RFQ	PD	GOB	360,000.00	Planned Dates		01/10/24	10/10/24	14/10/24	21/10/24	23/10/24	30/10/24		29/12/24	
								Planned Days			10	4	7	2	7	30	60	
								Actual Dates										

22

Tender/Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Economic Code- 4112314																
GD/PSMF-06	Purchase & Supply of Furniture	Ls	Ls	OTM	PD	GOB	3,000,000.00	Planned Dates Planned Days Actual Dates	01/09/24	15/09/24	29/09/24	3/10/2024	10/10/2024	10/11/2024			09/02/25
											14	14	7	7	28	70	90
	Economic Code- 4112316																
GD/PSMF-07	Purchase and Supply of Other machinery and equipment	Ls	Ls	RFQ	PD	GOB	100,000.00	Planned Dates Planned Days Actual Dates	01/10/24	10/10/24	14/10/24	21/10/24	23/10/24	30/10/24			29/12/24
											10	4	7	2	7	30	60


 (Quazi Md. Nurul Karim)
 Divisional Forest Officer
 Sundarban East Forest Division
 Bagerhat
 Phone No. 0247-7751578


 ০২/১১/২৪
 (বিহীন হুমারি নো)
 বন সুরক্ষক
 খুলনা অঞ্চল, খুলনা।
 প্রকল্প পরিচালক
 সুন্দরবন সুরক্ষা প্রকল্প

Approved.


Md. Amir Hossain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.

ANNUAL PROCUREMENT PLAN (WORKS)

Budget: Development

Ministry/Division : Environment, Forest & Climate Change.
 Agency : Forest Department.
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat.
 Name of Project : Protection of Sundarban Mangrove Forests (PSMF).
 Financial Year : 2024-25

Tender/Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Economic Code-3258101																		
WD/PSMF-01	Repair works of Motor Vehical	Nos	2	RFQ	PD	GOB	120,000.00	Planned Dates	01/09/24	10/09/24	15/09/24	22/09/24	24/09/24	30/09/24			28/11/24	
								Planned Days		10	4	7	2	7	30	60		
								Actual Dates										
Economic Code-3258107																		
WD/PSMF-02	Repair works of Office Building at Chandpai and Sarankhola Range	Nos	4	OTM	PD	GOB	1,500,000.00	Planned Dates	01/09/24	15/09/24	29/09/24	3/10/2024	10/10/2024	10/11/2024			09/02/25	
								Planned Days		14	14	7	7	28	70	90		
								Actual Dates										
Economic Code-3258108																		
WD/PSMF-03	Repair works of Pantoon with Gangway and Jetty at Chandpai and Sarankhola Range	LS	LS	OTM	PD	GOB	2,851,500.00	Planned Dates	01/09/24	15/09/24	29/09/24	3/10/2024	10/10/2024	10/11/2024			09/02/25	
								Planned Days		14	14	7	7	28	70	90		
								Actual Dates										
Economic Code-3258128																		
WD/PSMF-04	Repair works of Water Vessel at Chandpai, Sarankhola and Sadar Range	Nos	4	OTM	PD	GOB	3,000,000.00	Planned Dates	01/09/24	15/09/24	29/09/24	3/10/2024	10/10/2024	10/11/2024			09/02/25	
								Planned Days		14	14	7	7	28	70	90		
								Actual Dates										
Economic Code-411201																		
WD/PSMF-05	Construction of Boundary Wall at Alibanda Ecotourism center	RM	183	OTM	PD	GOB	1,830,000.00	Planned Dates	01/09/24	15/09/24	29/09/24	3/10/2024	10/10/2024	10/11/2024			09/02/25	
								Planned Days		14	14	7	7	28	70	90		
								Actual Dates										

[Handwritten signature]

Tender/Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD/PSMF-06	Economic Code-4111315 Other and accessories	LS	LS	RFQ	PD	GOB	4050000.00	Planned Dates Planned Days Actual Dates		01/10/24	10/10/24	14/10/24	21/10/24	23/10/24	30/10/24		29/12/24
WD/PSMF-07	Setting up desalination plant at Chandpur and Sarankhola Range	Nos	5	OTM	PD	GOB	40000000.00	Planned Dates Planned Days Actual Dates		01/10/24	14/10/24	28/10/24	4/11/2024	11/11/2024	9/12/2024		08/03/25

১৯/১০/২৪, ০৭, ০৭.১৪

(Quazi Md. Nurul Karim)
Divisional Forest Officer
Sundarban East Forest Division
Bagerhat
Phone No. 0247-7751578

১৯/১০/২৪

Approved,

Md. Amir Hosain Chowdhury
Chief Conservator of Forests
Forest Department, Dhaka.

১৯/১০/২৪
(সিদ্ধিান্ত প্রদান করা)
এক প্রকল্পের
সুশীল ব্যবস্থা, সুশীল।
প্রকল্প পরিচালনা
সুশীল প্রকল্প প্রকল্প