

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
বন অধিদপ্তর  
প্রধান বন সংরক্ষকের কার্যালয়  
বন ভবন, শেরে বাংলা নগর, আগারগাঁও, ঢাকা-১২০৭।  
[www.bforest.gov.bd](http://www.bforest.gov.bd)

স্মারক নং-২২.০১.০০০০.০০৯.২৯.১৯০(পার্ট-২).২৩. ১৪১১

তারিখঃ ৩০/০৭/২০২৪খ্রিঃ।


**বিষয়ঃ ‘টেকসই বন ও জীবিকা (সুফল)’ শীর্ষক প্রকল্পের ২০২৪-২০২৫ আর্থিক সালের বার্ষিক ক্রয়-পরিকল্পনা (APP) অনুমোদন।**

সূত্রঃ প্রকল্প দপ্তরের পত্র নং-বঅ/সুফল/বাজেট/২০২০-২১/০৩/২১০১, তারিখঃ ২৫/০৭/২০২৪খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বন অধিদপ্তর কর্তৃক বাস্তবায়নাধীন ‘টেকসই বন ও জীবিকা (সুফল)’ শীর্ষক প্রকল্পের বার্ষিক ক্রয় কার্যক্রম বাস্তবায়নের জন্য অনুমোদনের নিমিত্ত পিপিআর-২০০৮ এর বিধি-১৬(৫) অনুসারে ক্রয়কারী কর্তৃক পণ্যখাতে-৩৮টি, সেবাখাতে-৯টি সহ মোট ৪৭টি ক্রয় প্যাকেজের বার্ষিক ক্রয়-পরিকল্পনা পিপিএ-২০০৬ এর ধারা-১১(৩) এবং পিপিআর-২০০৮ এর বিধি-১৬(৭) অনুসারে নির্দেশক্রমে অনুমোদন এবং একই আইনের ধারা ১১(৪) ও বিধিমালা’র বিধি ১৬(৯) অনুসারে প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্যও নির্দেশক্রমে অনুরোধ করা হলো।

সংশ্লিষ্ট ক্রয়ের ক্ষেত্রে পিপিএ-২০০৬ ও পিপিআর-২০০৮ ও অন্যান্য আর্থিক বিধি-বিধান যথাযথভাবে অনুসরণ করার জন্য অনুরোধ করা হলো। এতদসঙ্গে অনুমোদিত বার্ষিক ক্রয়-পরিকল্পনা প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে।

  
(অজিত কুমার ভূই)

সহকারী প্রধান বন সংরক্ষক (অ: দা:)

উন্নয়ন পরিকল্পনা ইউনিট

বন ভবন, আগারগাঁও, ঢাকা।

ফোনঃ ০২-৫৫০০৭১০৮

Email: accfdpu@gmail.com

প্রকল্প পরিচালক

‘টেকসই বন ও জীবিকা’ প্রকল্প,

বন ভবন, আগারগাঁও, ঢাকা।

**সদয় জ্ঞাতার্থে/ জ্ঞাতার্থে ও কার্যার্থেঃ**

- ১। উপ-প্রধান বন সংরক্ষক, পরিকল্পনা উইং, বন ভবন, আগারগাঁও, ঢাকা।
- ২। উপ-বন সংরক্ষক, রিমস্ ইউনিট, বন ভবন, আগারগাঁও, ঢাকা। তাঁকে বর্ণিত APP টি পিপিএ, ২০০৬ এর ধারা ১১(৪) ও পিপিআর, ২০০৮ এর বিধি ১৬(৯) অনুযায়ী সংশ্লিষ্ট সকলের অবগতির জন্য প্রচারের নিমিত্ত অধিদপ্তরের ওয়েবসাইটে আপলোড করার জন্য অনুরোধ করা হলো।

**Summary of Procurement Plan of Project Management Unit and Cost Centers for FY 2024-25**

Sl no.	Name of cost Center	Value in Lakh Taka										Total	
		Planned						Non-consulting services				No. of pkg	Value
		Goods		Works		Consulting services		No. of pkg		Value			
No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value		
<b>A</b>	Project Management Unit	7	226.50			9	1818.60					16	2045.10
	<b>Sub-total (A)</b>	7	226.5			9	1818.6					16	2045.10
<b>B</b>	<b>Cost Centers</b>												
1	Chattagram North Forest Division, Chattagram	3	143.50									3	143.50
2	Chattagram South Forest Division, Chattagram	4	132.00									4	132.00
3	Coxs Bazar North Forest Division	3	155.11									3	155.11
4	Coxs Bazar South Forest Division	3	145.88									3	145.88
5	Chattagram Coastal Forest Division	3	32.05									3	32.05
6	Dhaka Forest Division, Mohakhali, Dhaka	1	10.77									1	10.77
7	Mymensingh Forest Division, Mymensingh	1	41.79									1	41.79

*Sorind*

*(Signature)*

Sl no.	Name of cost Center	Planned								Total	
		Goods		Works		Consulting services		Non-consulting services		No. of pkg	Value
		No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value
8	Tangail Forest Division, Tangail	1	6.95							1	6.95
9	Sylhet Forest Division, Sylhet	0	0.00							0	0.00
10	Coastal Forest Division, Noakhali	3	81.10							3	81.10
11	Coastal Afforestation Division, Bhola	3	27.89							3	27.89
12	Coastal Afforestation Division, Patuakhali	0	0.00							0	0.00
13	Social Forest Division, Barisal [No Procurement]	0	0.00							0	0.00
14	Social Forest Division, Rajshahi [No Procurement]	0	0.00							0	0.00
15	Social Forest Division, Dinajpur	2	5.20							2	5.20
16	Wildlife and Nature Conservation Circle, Dhaka	0	0.00							0	0.00
17	Wildlife Management and Nature Conservation Division, Sylhet(HQ in Moulvibazar)	0	0.00							0	0.00

*Somir*

*6*

Sl no.	Name of cost Center	Planned										Total	
		Goods		Works		Consulting services		Non-consulting services		No. of pkg	Value	No. of pkg	Value
		No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value				
18	Wildlife Management and Nature Conservation Division, Dhaka	1	6.95								1	6.95	
19	Wildlife Management & Nature Conservation Division, Hobigonj [No Procurement]	0	0.00								0	0.00	
20	Wildlife Management & Nature Conservation Division, Rajshahi [No Procurement]	0	0.00								0	0.00	
21	Wildlife Management & Nature Conservation Division, Sherpur [No Procurement]	0	0.00								0	0.00	
22	Wildlife Management & Nature Conservation Division, Ctg.	3	17.42								3	17.42	
23	Sheikh kamal Wildlife Centre, Gazipur	0	0.00								0	0.00	
24	Social Forest Division, Jessore	0	0.00								0	0.00	
25	Social Forest Division, Faridpur	0	0.00								0	0.00	

*Saminth*

*6*

Sl no.	Name of cost Center	Planned								Total	
		Goods		Works		Consulting services		Non-consulting services		No. of pkg	Value
		No. of pkg	Value	No. of pkg	Value	No. of pkg	Value	No. of pkg	Value		
26	Management Planning Division, Chattogram [No Procurement]	0	0.00							0	0.00
27	Management Plan Division, Dhaka [No Procurement]	0	0.00							0	0.00
28	Management Plan Division, Khulna [No Procurement]	0	0.00							0	0.00
29	Forest Academy, Chattogram	0	0.00							0	0.00
30	BFD Head Quarter	0	0.00							0	0.00
	<b>Sub-total (B)</b>	<b>31</b>	<b>806.61</b>	<b>0</b>	<b>0.00</b>	<b>0</b>	<b>0.00</b>	<b>0</b>	<b>0.00</b>	<b>31</b>	<b>806.61</b>
	<b>Total (A+B)</b>	<b>38</b>	<b>1033.11</b>	<b>0</b>	<b>0.00</b>	<b>9</b>	<b>1818.60</b>	<b>0</b>	<b>0.00</b>	<b>47</b>	<b>2851.71</b>

**Approved**



**Md. Amir Hosain Chowdhury**  
Chief Conservator of Forests  
Forest Department, Dhaka.



**Gobinda Roy,**  
Project Director  
Sustainable Forests & Livelihoods  
(SUFAL) Project  
Ban Bhaban, Agargaon, Dhaka-1207



26/09/28

Government of the People's Republic of Bangladesh  
Office of the Project Director  
Sustainable Forests & Livelihoods (SUFAL) Project  
**Annual Procurement Plan**  
Project Management Unit

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project

**Annual Procurement Plan (FY 2024-25)**

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process in Goods	Not used in Goods	Invite/Advertis	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1			3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 12-1	Supply of Furniture for Field Implementation Unit(FIU- DFO office and Staff Barrack) under SUFAL, BFD	Lot	1	OTM(NCT)	PD	IDA	68	Planned Dates Planned Days Actual Dates		31-Jul-24 0	14-Aug-24 14	28-Aug-24 14	04-Sep-24 7	11-Sep-24 7	09-Oct-24 28	70	30-Nov-24 52	
GD 45	Supply and Installation of LED Wall Display for Rokton, Korobi and Multipurpose Hall and Digital Display Board for Homonti Auditorium and Multipurpose Hall(With Sound System and Video Conferencing System)	Lot	1	OTM(NCT)	PD	IDA	110	Planned Dates Planned Days Actual Dates		28-Jul-24 0	11-Aug-24 14	25-Aug-24 14	01-Sep-24 7	08-Sep-24 7	06-Oct-24 28	70	30-Nov-24 55	
GD-Opex-17	Printing & Supply of wall calendar and Desk Calendar for the year 2025.	Lot	1	RFQ(NCT)	HOPE	IDA	3.5	Planned Dates Planned Days Actual Dates		18-Aug-24 0	28-Aug-24 10	28-Aug-24 0	04-Sep-24 7	11-Sep-24 7	09-Oct-24 28	52	08-Dec-24 60	
GD-Opex-18	Supply of T-shirts & Cap for BFD officials	Lot	1	OTM(NCT)	PD	IDA	10	Planned Dates Planned Days Actual Dates		31-Jul-24 0	14-Aug-24 14	28-Aug-24 14	04-Sep-24 7	11-Sep-24 7	09-Oct-24 28	70	30-Nov-24 52	
GD-Opex-19	Printing & Supply of Research Reports of SIG	Lot	1	OTM(NCT)	HOPE	IDA	15	Planned Dates Planned Days Actual Dates		31-Jul-24 0	14-Aug-24 14	28-Aug-24 14	04-Sep-24 7	11-Sep-24 7	09-Oct-24 28	70	30-Nov-24 52	

*[Signature]*

*[Signature]*

**Annual Procurement Plan (FY 2024-25)**

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award order for (RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-Opex-20	Printing & Supply of Technical Reports of SUFAL Project	Lot	1	OTM(NCT)	HOPE	IDA	15	Planned Dates		31-Jul-24	14-Aug-24	28-Aug-24	04-Sep-24	11-Sep-24	09-Oct-24	70	30-Nov-24
								Planned Dates		0	14	14	7	7	28		
								Actual Dates									
GD-Opex-21	Supply of Consumable and stationeries for SUFAL Project for FY 2024-25	Lot	1	RFQ(NCT)	PD	IDA	5	Planned Dates		18-Aug-24	28-Aug-24	28-Aug-24	04-Sep-24	11-Sep-24	09-Oct-24	52	08-Dec-24
								Planned Dates		0	10	0	7	7	28		60
								Actual Dates									

7

226.5

**Approved**

**Md. Amir Hossain Chowdhury**  
 Chief Officer, Forests  
 Forest Department, Dhaka.

**Gobinda Roy**  
 Project Director  
 Sustainable Forests & Livelihoods  
 (SUFAL) Project  
 Bari Bhaban, Agargaon, Dhaka-1207

*Samir*  
 24/09/24

Government of the People's Republic of Bangladesh  
Office of the Project Director  
Sustainable Forests & Livelihoods (SUFAL) Project  
**Annual Procurement Plan**  
Project Management Unit

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project

**Procurement Plan (FY 2024-2025)**

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lacs)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-8-1A	Junior Consultant Accounts	MM	10	IC (National)	PD	IDA	14.95	Planned Dates 06-Jun-24 Planned Dates 06-Jun-24	06-Jun-24	27-Jun-24	11-Jul-24	11-Jul-24	14	25-Jul-24	01-Aug-24	29-Aug-24	84	31-Dec-24
SD-49-B-1	Technical Assistance on Generation of Land Cover Map and Developing sub-national level forest management plans	Lump-sum	1	Single Source Selection	Minister	IDA	1680	Planned Dates 08-May-24 Actual Dates 10-Jun-24	08-May-24	08-May-24	10-Jun-24	11-Jun-24	0	12-Jun-24	19-Jun-24	26-Jun-24	49	31-Dec-24
SD-63B-1	ODK based SSP integration for Collaborative Forest Management and Monitoring	Lump-sum	1	Single Source Selection	PD	IDA	77	Planned Dates 09-Jul-24 Actual Dates 15-Aug-24	09-Jul-24	09-Jul-24	14-Jul-24	14-Jul-24	7	14-Jul-24	01-Sep-24	15-Sep-24	45	31-Dec-24
SD-75A-1	Junior consultant for implementation of Smart Patrolling	Nos	1	IC (National)-3CV Method	PD	IDA	3.74	Planned Dates 01-Aug-24 Actual Dates 15-Aug-24	01-Aug-24	15-Aug-24	20-Aug-24	20-Aug-24	5	25-Aug-24	01-Sep-24	14	45	31-Dec-24
SD-75D-1A	Junior consultant for implementation of Smart Patrolling	Nos	1	IC (National)-3CV Method	PD	IDA	3.74	Planned Dates 01-Aug-24 Actual Dates 15-Aug-24	01-Aug-24	15-Aug-24	20-Aug-24	20-Aug-24	5	25-Aug-24	01-Sep-24	14	45	31-Dec-24
SD-75F-1	Junior consultant for implementation of Smart Patrolling	Nos	1	IC (National)-3CV Method	PD	IDA	3.74	Planned Dates 01-Aug-24 Actual Dates 15-Aug-24	01-Aug-24	15-Aug-24	20-Aug-24	20-Aug-24	5	25-Aug-24	01-Sep-24	14	45	31-Dec-24
SD-22E-1AA	Community Mobilization Officer	Nos	1	IC (National)-3CV Method	PD	IDA	7.82	Planned Dates 01-Aug-24 Actual Dates 15-Aug-24	01-Aug-24	15-Aug-24	20-Aug-24	20-Aug-24	5	25-Aug-24	01-Sep-24	14	45	31-Dec-24
SD-14-1AA	Monitoring and Evaluation Specialist	Nos	1	IC (National)-Open REOI	PD	IDA	20.13	Planned Dates 01-Aug-24 Actual Dates 15-Aug-24	01-Aug-24	15-Aug-24	20-Aug-24	20-Aug-24	5	25-Aug-24	01-Sep-24	14	45	31-Dec-24
SD-8D-1A	Junior Consultant (Accounts)	Nos	1	IC (National)-Open REOI	PD	IDA	7.48	Planned Dates 01-Aug-24 Actual Dates 15-Aug-24	01-Aug-24	15-Aug-24	20-Aug-24	20-Aug-24	5	25-Aug-24	01-Sep-24	14	45	31-Dec-24

  
**Gobinda Roy**  
 Project Director  
 Sustainable Forests & Livelihoods  
 (SUFAL) Project  
 Ban Bhaban, Agargaon, Dhaka-1207.

  
 20/09/28


**Approved**

  
**Md. Amir Hosain Chowdhury**  
 Chief, Conservator of Forests  
 Forest Department, Dhaka.

**Annual Procurement Plan (FY 2024-2025)**  
**Chattogram North Forest Division, Chattogram**

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Programme Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project,

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFO)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
CNFD/SUFAL/2024-2025/GD-1	Supply of Poly-propylene bags for Nursery raising.	Lot	1	OTM (NCT) e-GP	AO	IDA	10.00	Planned Dates Planned Days Actual Dates		21-Jul-24 0	11-Aug-24 21	25-Aug-24 14	1-Sep-24 7	8-Sep-24 7	6-Oct-24 28		5-Dec-24 60	
CNFD/SUFAL/2024-2025/GD-2	Supply of Decomposed Cowdung and Loamy Soil, Bariala Bamboo, Bamboo Chatai, Sungrass, Temporary Shed Materials, Nursery Equipment, Water Supply Materials & M.S. Wire, Shooty, Stakes for Nursery raising and plantation Maintenance	Lot	1	OTM (NCT) e-GP	AO	IDA	53.00	Planned Dates Planned Days Actual Dates		21-Jul-24 0	11-Aug-24 21	25-Aug-24 14	1-Sep-24 7	8-Sep-24 7	6-Oct-24 28		5-Dec-24 60	
CNFD/SUFAL/2024-2025/GD-3	Supply of Chemical Fertilizer & Pest Control for Nursery, plantation raising and NPK for Plantation Maintenance	Lot	1	OTM (NCT) e-GP	AO	IDA	80.50	Planned Dates Planned Days Actual Dates		21-Jul-24 0	11-Aug-24 21	25-Aug-24 14	1-Sep-24 7	8-Sep-24 7	6-Oct-24 28		5-Dec-24 60	
<b>Total</b>							143.50											




**Gobinda Roy**  
Project Director  
Sustainable Forests & Livelihoods (SUFAL) Project  
Ban Bhaban, Agatgaon, Dhaka-1207

**Approved**



**Md. Amir Hosain Chowdhury**  
Chief Conservator of Forests  
Forest Department, Dhaka.

  
Divisional Forest Officer  
Chattogram North Forest Division  
29/9/24

**CHATTogram SOUTH FOREST DIVISION, CHATTogram**

Ministry/Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Program Line Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estim. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
CigsFD/SUFAL/2023-2024/GID-1	Supply of Poly-propylene bags for 20% VF Nursery raising	Lot	1	OTM (NCT) e-GP	AO	IDA	9.12	Planned Dates Planned Days Actual Dates	-	1-Aug-24 0	22-Aug-24 21	5-Sep-24 14	12-Sep-24 7	19-Sep-24 7	17-Oct-24 28	77	16-Nov-24 30	
CigsFD/SUFAL/2023-2024/GID-2	Supply of Nursery Materials for 20% VF Nursery raising.	Lot	1	OTM (NCT) e-GP	AO	IDA	28.83	Planned Dates Planned Days Actual Dates	-	1-Aug-24 0	22-Aug-24 21	5-Sep-24 14	12-Sep-24 7	19-Sep-24 7	17-Oct-24 28	77	16-Nov-24 30	
CigsFD/SUFAL/2023-2024/GID-3	Supply of Chemical Fertilizer (NPK) for 20% VF Plantation raising.	Lot	1	OTM (NCT) e-GP	AO	IDA	71.25	Planned Dates Planned Days Actual Dates	-	11-Aug-24 0	1-Sep-24 21	15-Sep-24 14	22-Sep-24 7	29-Sep-24 7	27-Oct-24 28	77	26-Nov-24 30	
CigsFD/SUFAL/2023-2024/GID-4	Supply of Stakes & Shoots for 20% VF Plantation raising.	Lot	1	OTM (NCT) e-GP	AO	IDA	22.80	Planned Dates Planned Days Actual Dates	-	11-Aug-24 0	1-Sep-24 21	15-Sep-24 14	22-Sep-24 7	29-Sep-24 7	27-Oct-24 28	77	26-Nov-24 30	
<b>Total =</b>																		132.00

*[Signature]*

**Gobinda Roy**  
Project Director  
Sustainable Forests & Livelihoods (SUFAL) Project  
Ban Bhaban, Agargaon, Dhaka-1207

*[Signature]*

**Md. Amir Hosain Chowdhury**  
Chief Conservator of Forests  
Forest Department, Dhaka.  
61


**Approved**

*[Signature]*  
07.07.24  
Abdullah Al Mamun  
Divisional Forest Officer  
Chattogram South Forest Division, Chattogram  
07.10.24

**Annual Procurement Plan (APP) (FY-2024-25)**


Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Programme Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011
Name of Division	Cox's Bazar North Forest Division

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement Method & Approval Authority	Contract Source of Funds	Estd. Cost (Taka in Lac)	Time-Cycle for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Cox(N)FD/SUFAL / 2024-25/GD-01	Supply of Poly-propylene bags for 20% VF of Nursery raising	Lot	1	OTM(NCT) e- GP	AO	10.75	Planned Dates Actual Dates		4-Sep-24 0	25-Sep-24 21	9-Oct-24 14	16-Oct-24 7	23-Oct-24 7	20-Nov-24 28			20-Dec-24 30
Cox(N)FD/SUFAL / 2024-25/GD-02	Supply of Chemical Fertilizer & Materials for 20% VF of Nursery raising	Lot	1	OTM(NCT) e- GP	AO	33.86	Planned Dates Actual Dates		4-Sep-24 0	25-Sep-24 21	9-Oct-24 14	16-Oct-24 7	23-Oct-24 7	20-Nov-24 28			20-Dec-24 30
Cox(N)FD/SUFAL / 2024-25/GD-03	Supply of Materials for Plantation Maintenance	Lot	1	OTM(NCT) e- GP	AO	110.50	Planned Dates Actual Dates		4-Sep-24 0	25-Sep-24 21	9-Oct-24 14	16-Oct-24 7	23-Oct-24 7	20-Nov-24 28			20-Dec-24 30
Total:						155.11											

  
**Gobinda Roy**  
 Project Director  
 Sustainable Forests & Livelihoods  
 (SUFAL) Project  
 Ban Bhaban, Agargaon, Dhaka-1207

**Approved,**

  
**Md. Amir Hosain Chowdhury**  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

  
**(Md. Anwar Hossain Sarker)**  
 Divisional Forest Officer  
 Cox's Bazar North Forest Division  
 08/11/24  
 28

**Annual Procurement Plan (FY-2024-25)**

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 3011
Project/Programme Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project,
Name of Division	Cox's Bazar South Forest Division

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
COXSFD/SUFAL/2024-25/GD-01	Supply of Poly-Propylene Bags for 20% VF of Nursery Raising	Nos	1260000	OTM(NCT) e-GP	AO	IDA	1,008,000	Planned Dates Planned Days Actual Dates		0	21	14	7	7	28	77	30	
COXSFD/SUFAL/2024-25/GD-02	Supply of Chemical Fertilizer & Materials for 20% VF of Nursery Raising	Lot	1	OTM(NCT) e-GP	AO	IDA	3,185,700	Planned Dates Planned Days Actual Dates		0	21	14	7	7	28	77	30	
COXSFD/SUFAL/2024-25/GD-03	Supply of Materials for Plantation Maintenance	Lot	1	OTM(NCT) e-GP	AO	IDA	10,395,000	Planned Dates Planned Days Actual Dates		0	21	14	7	7	28	77	30	
<b>Total =</b>							<b>14,588,700</b>											

*[Signature]*

**Gobinda Roy,**  
Project Director  
Sustainable Forests & Livelihoods  
(SUFAL) Project  
Ban Bhaban, Agargaon, Dhaka-1207

**Approved**

*[Signature]*

**Md. Amir Hosain Chowdhury**  
Chief Conservator of Forests  
Forest Department, Dhaka.

*[Signature]*  
**Md. Sarwar Alam**  
Divisional Forest Officer  
Cox's Bazar South Forest Division

**Annual Procurement Plan (FY 2024-2025)  
Coastal Forest Division, Chattogram**

Ministry/Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Programme Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project
Name of Division	Coastal Forest Division, Chattogram

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in (Goods)	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFQ)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Cig- CFD/SUFAL/2024- 2025/GD-01	Supply of materials for Mangrove VF nursery raising	Lot	1	OTM (NCT) e-GP	AO	IDA	14.90	Planned Dates Planned Dates Actual Dates	- - -	4-Aug-24 0 -	25-Aug-24 21 -	8-Sep-24 14 -	15-Sep-24 7 -	22-Sep-24 7 -	20-Oct-24 28 -	77 77 77	24-Nov-24 35 -	
Cig- CFD/SUFAL/2024- 2025/GD-02	Supply of materials for Mangrove VF plantation Maintenance	Lot	1	OTM (NCT) e-GP	AO	IDA	4.00	Planned Dates Planned Dates Actual Dates	- - -	4-Aug-24 0 -	25-Aug-24 21 -	8-Sep-24 14 -	15-Sep-24 7 -	22-Sep-24 7 -	20-Oct-24 28 -	77 77 77	24-Nov-24 35 -	
Cig- CFD/SUFAL/2024- 2025/GD-03	Supply of NPK Chemical Fertilizer for plantation Maintenance	Lot	1	OTM (NCT) e-GP	AO	IDA	13.15	Planned Dates Planned Dates Actual Dates	- - -	4-Aug-24 0 -	25-Aug-24 21 -	8-Sep-24 14 -	15-Sep-24 7 -	22-Sep-24 7 -	20-Oct-24 28 -	77 77 77	24-Nov-24 35 -	
	<b>Total</b>						<b>32.05</b>											

  
 (Mohammad Belayet Hossen)  
 Divisional Forest Officer  
 Coastal Forest Division, Chattogram

  
**Gobinda Roy**  
 Project Director  
 Sustainable Forests & Livelihoods  
 (SUFAL) Project  
 Ban Bhabani, Agargaon, Dhaka-1207

**Approved**

  
 Md. Amir Hosain Chowdhury  
 Chief Conservator of Forests  
 Forest Department, Dhaka.



Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Sustainable Forests & Livelihoods (SUFAL) Project  
Annual Procurement Plan  
Dhaka Forest Division

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011

Annual Procurement Plan (FY 2024-25)

Package No.	Description of Procurement Package (Goods)	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise prequal..(if applicable)	Invite/Advice Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DED/SUFAL/2024-2025/GD-01	Supply of Various Materials for Nursery, Plantation and Maintenance	Lot	1	OTM (NCT)	CF	IDA	10.77	Planned Dates	-	21/Jul/24	4/Aug/24	18/Aug/24	25/Aug/24	1/Sep/24	29/Sep/24		29/Oct/24
	Total						10.77	Planned Days Actual Dates	-	0	14	14	7	7	28	70	30



**Gobinda Roy**  
Project Director  
Sustainable Forests & Livelihoods  
(SUFAL) Project  
Ban Bhaban, Agargaon, Dhaka-1207

**Approved**



Md. Bashirul-Al-Mamun  
Divisional Forest Officer  
Dhaka Forest Division, Dhaka



Md. Amir Hosain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka.





Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Sustainable Forests & Livelihoods (SUFAL) Project  
**Annual Procurement Plan**  
Mymensingh Forest Division

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Sustainable Forests & Livelihoods (SUFAL) Project


**Annual Procurement Plan (FY: 2024-2025)**

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost in lac Taka	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MFD/SUFAL/2024-2025/GID-01	Supply of Various Materials for Nursery and Maintenance.	Lot	1	OTM (NCT)	CF	IDA	41.79	Planned Dates Planned Days Actual Dates	1/Aug/24	0	18/Aug/24	1/Sep/24	8/Sep/24	15/Sep/24	13/Oct/24		10/Dec/24
	Total:		1				41.79										

  
**Gobinda Roy**  
Project Director  
Sustainable Forests & Livelihoods  
(SUFAL) Project  
Ban Bhaban, Agatgaon, Dhaka-1207

**Approved**

  
**Md. Amir Hosain Chowdhury**  
Chief Conservator of Forests  
Forest Department, Dhaka.

  
(A.N.M. Abdul Wadud)  
Divisional Forest Officer  
Mymensingh Forest Division.  


Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Sustainable Forests & Livelihoods (SUFAL) Project  
Annual Procurement Plan  
Tangail Forest Division

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011

Annual Procurement Plan (FY 2024-25)

Package No.	Description of Procurement Package (Goods)	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Esti. Cost in lac Taka	Time Code for Process	Advertise proqual. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
TFD/SUFAL/2024-2025/GD-01	Supply of Various Materials for Nursery, Plantation and Maintenance	Lot	1	OTM (NCT)	CF	IDA	6.95	Planned Dates Actual Dates		21/Jul/24 0	4/Aug/24 14	18/Aug/24 14	23/Aug/24 7	1/Sep/24 7	29/Sep/24 28	70	29/Oct/24 30	
	<b>Total</b>						<b>6.95</b>											

  
Md. Saikatuzzaman  
Divisional Forest Officer  
Tangail Forest Division, Tangail  
07-07-2024  
01/10/2024

Approved

  
**Gobinda Roy**  
Project Director  
Sustainable Forests & Livelihoods  
(SUFAL) Project  
Ban Bhaban, Agargaon, Dhaka-1207

  
Md. Amir Hossain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka.



Annual Procurement Plan  
Coastal Afforestation Division, Bhola

Ministry/Division	Ministry of Environment, Forests, and Climate
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011

Procurement Plan (FY 2024-2025)

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (Taka in Lac)	Time Code for Process		Not used in Goods	Invited/Advert (the Tender)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award (Purchase order for RFO)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
								Planned Dates	Actual Dates										
1	Supply of Materials All Mangrove Nursery Raising for Maintenance.	Lot	1	OTM (NCT)	CF	IDA	16.37	9	5	10	11	12	13	14	15	16	17	18	
BHO(CAFD/SUFAL)/2024-2025/GD-1								Planned Dates			7-Aug-24	24-Aug-24	31-Aug-24	7-Sep-24	11-Sep-24	18-Sep-24		3-Oct-24	
								Actual Dates			0	17	7	7	4	7	42	15	
BHO(CAFD/SUFAL)/2024-2025/GD-2	Supply of Materials All Mangrove Plantation Raising for Maintenance.	Lot	1	OTM (NCT)	CF	IDA	7.32	Planned Dates			7-Aug-24	24-Aug-24	31-Aug-24	7-Sep-24	11-Sep-24	18-Sep-24		3-Oct-24	
								Actual Dates			0	17	7	7	4	7	42	15	
BHO(CAFD/SUFAL)/2024-2025/GD-3	Supply of Materials Enrichment, Golpata, Jhaw & Sirip, Nursery Raising for Maintenance.	Lot	1	OTM (NCT)	CF	IDA	4.20	Planned Dates			7-Aug-24	24-Aug-24	31-Aug-24	7-Sep-24	11-Sep-24	18-Sep-24		3-Oct-24	
								Actual Dates			0	17	7	7	4	7	42	15	
<b>Grand Total (Goods)</b>							<b>27.89</b>												



**Gobinda Roy**  
Project Director  
Sustainable Forests & Livelihoods (SUFAL) Project  
Ban Bhaban, Agargaon, Dhaka-1207

(Dr. Mohammad Zahurul Haque)  
Divisional Forest Officer  
Coastal Forest Division, Bhola

**Approved**



**Md. Amir Hosain Chowdhury**  
Chief Conservator of Forests  
Forest Department, Dhaka.

Government of the People's Republic of Bangladesh  
 Office of the Divisional Forest Officer  
 Sustainable Forests & Livelihoods (SUFAL) Project  
 Annual Procurement Plan  
 Social Forest Division, Dinajpur

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity, Name & Code	Project Director
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project

Annual Procurement Plan (FY 2024-25)

Package No.	Description of Procurement Package (Goods)	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac. Taka	Time Code for Process		Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Planned Days							
DinnjSHD/SUFAL/2024-2025/GD-01	Supply of Various Materials for Maintenance and Nursery	Lot	1	OTM (NCT)	CF	IDA	2.10	1/Aug/24	18/Aug/24	17	1/Sep/24	8/Sep/24	15/Sep/24	13/Oct/24	73	10/Dec/24
DinnjSHD/SUFAL/2024-2025/GD-02	Supply of Chemical Fertilizers for Maintenance and Nursery	Lot	1	OTM (NCT)	CF	IDA	3.10	1/Aug/24	18/Aug/24	17	1/Sep/24	8/Sep/24	15/Sep/24	13/Oct/24	73	10/Dec/24
	<b>Total</b>		<b>2</b>				<b>5.20</b>									




**Gobinda Roy**  
 Project Director  
 Sustainable Forests & Livelihoods  
 (SUFAL) Project  
 Ban Bhaban, Agargaon, Dhaka-1207

Approved



**Md. Amir Hosain Chowdhury**  
 Chief Conservator of Forests  
 Forest Department, Dhaka.

  
 (Md. Rafiquzaman Shah)  
 Divisional Forest Officer  
 Social Forest Division, Dinajpur  
 09-09-2024

Government of the People's Republic of Bangladesh  
Office of the Divisional Forest Officer  
Sustainable Forests & Livelihoods (SUFAL) Project  
Annual Procurement Plan  
Wildlife Management & Nature Conservation Division,

Ministry/ Division	Ministry of Environment, Forests, and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Program me Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011

Annual Procurement Plan (FY 2024-25)

Package No.	Description of Procurement Package (Goods)	Unit	QTY	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in lac Taka	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		Lot	1				6.95	Planned Dates		21/Jul/24	4/Aug/24	18/Aug/24	25/Aug/24	1/Sep/24	29/Sep/24		29/Oct/24
DWLD/SUFAL/2024-2025/GD-01	Supply of Various Materials for Nursery, Plantation and Maintenance			OTM (NCT)	CF	IDA		Planned Days		0	14	14	7	7	28	70	30
	Total						6.95	Actual Dates									

Approved



**Gobinda Roy**  
Project Director  
Sustainable Forests & Livelihoods  
(SUFAL) Project  
Ban Bhaban, Agargaon, Dhaka-1207

  
**Md. Amir Hosain Chowdhury**  
Chief Conservator of Forests  
Forest Department, Dhaka.

  
**Md. Bashrul-Al-Mamun**  
Divisional Forest Officer  
Wildlife Management & Nature Conservation  
Division,



**Annual Procurement Plan (FY 2024-2025)  
Wildlife Management & Nature Conservation Division, Chattogram**

Ministry/ Division	Ministry of Environment, Forests and Climate Change
Agency	Bangladesh Forest Department
Project Entity Name & Code	Project Director, 5011
Project/Programme Name & Code	Sustainable Forests and Livelihoods (SUFAL) Project, 545315011
Procuring Entity	Divisional Forest Officer, Wildlife Management & Nature Conservation Division, Chattogram

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advice Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SUFAL/WDC/2024-2025/GD-01	Supply of poly- propylene Bags for Nursery Raising.	Lot	1	OTM (NCT) e-GP	AO	IDA	2.98	Planned Dates Planned Days Actual Dates		4-Sep-24 0	25-Sep-24 21	9-Oct-24 14	16-Oct-24 7	23-Oct-24 7	20-Nov-24 28	77	20-Dec-24 30	
SUFAL/WDC/2024-2025/GD-02	Supply of Decomposed Cowdung, Bamboo Chatal, Bamboo & loamy soil for Nursery Raising.	Lot	1	OTM (NCT) e-GP	AO	IDA	5.59	Planned Dates Actual Dates		4-Sep-24 0	25-Sep-24 21	9-Oct-24 14	16-Oct-24 7	23-Oct-24 7	20-Nov-24 28	77	20-Dec-24 30	
SUFAL/WDC/2024-2025/GD-03	Supply of Chemical Fertilizer (NPK) & Stack for Maintenance.	Lot	1	OTM (NCT) e-GP	AO	IDA	8.85	Planned Dates Planned Days Actual Dates		4-Sep-24 0	25-Sep-24 21	9-Oct-24 14	16-Oct-24 7	23-Oct-24 7	20-Nov-24 28	77	20-Dec-24 30	
<b>Total</b>							<b>17.42</b>											

  
 25/09/24  
 (Rafiqul Islam Chowdhury)  
 Divisional Forest Officer  
 Wildlife Management & Nature Conservation Division, Chattogram  
 email:dfowildlife@f.gov.bd

**Approved**

  
**Gobinda Roy**  
 Project Director  
 Sustainable Forests & Livelihoods  
 (SUFAL) Project  
 Ban Bhaban, Agargaon, Dhaka-1207

  
**Md. Amir Hosain Chowdhury**  
 Chief Conservator of Forests  
 Forest Department, Dhaka.