

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH

Office of the Director

Botanical Garden and Eco-park, Chattogram

Sholashahar, Chattogram

**Annual Procurement Plan (APP) for Goods/2025-26**

Ministry : Ministry of Environment, Forest and Climate change

Agency : Forest Department

Procuring Entity Name and Code : Director, Botanical Garden & Eco-park, Chattogram (Code : 1450204124563)

**Project Name: Ecosystem Restoration and Biodiversity Conservation of Botanical Garden and Eco-park, Chattogram Project-224388600**

**Budget Type: Development (GOB)**

Package No	Description of Procurement package Goods	unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGE/2025-26/GD1	Supply of Stationery items (3255105)	Lot	1	RFQ	Project Director	GOB	0.50	Planned dates		11/08/25	-	18/08/25	25/08/25	01/09/25	08/09/25		23/09/25
								Planned days		0	-	07	07	07	07	28	15
								Actual dates									
BGE/2025-26/GD2	Supply of Computer Consumables (3255101)	Lot	1	RFQ	Project Director	GOB	0.50	Planned dates		11/08/25	-	18/08/25	25/08/25	01/09/25	08/09/25		23/09/25
								Planned days		0	-	07	07	07	07	28	15
								Actual dates									
BGE/2025-26/GD3	Supply of Furniture items (4112314)	Lot	1	RFQ	Project Director	GOB	2.0	Planned dates		11/08/25	-	18/08/25	25/08/25	01/09/25	08/09/25		08/11/25
								Planned days		0	-	07	07	07	07	28	60
								Actual dates									
BGE/2025-26/GD4	Supply Training Materials (3231301)	Lot	1	RFQ	Project Director	GOB	0.95	Planned dates		08/09/25	-	15/09/25	22/09/25	29/09/25	06/10/25		06/11/25
								Planned days		0	-	07	07	07	07	28	30
								Actual days									
BGE/2025-26/GD5	Supply of Orchids of Rare Species (4113102)	Lot	1	RFQ	Project Director	GOB	4.0	Planned dates		08/09/25	-	15/09/25	22/09/25	29/09/25	06/10/25		06/11/25
								Planned days		0	-	07	07	07	07	28	30
								Actual dates									
BGE/2025-26/GD6	Supply of Various nursery and Planting Materials (4113102)	Lot	1	RFQ	Project Director	GOB	2.34	Planned dates		05/01/26	-	12/01/26	19/01/26	26/01/26	02/02/26		22/04/26
								Planned days		0	-	07	07	07	07	28	80
								Actual dates									

(Approved)

Md. Amir Hosain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka.

Submitted By

(Mohammed Hossain)

Director, Botanical Garden & Ecopark, Chattogram.

&

Project Director

Ecosystem Restoration and Biodiversity Conservation of  
Botanical Garden and Eco-park, Chattogram Project

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH  
Office of the Director  
Botanical Garden and Eco-park, Chattogram  
Sholashahar, Chattogram.

**Annual Procurement plan (APP) for works**  
Financial Year: 2025-26

Ministry : Ministry of Environment, Forest and Climate change

Agency : Forest Department

Procuring Entity Name and Code : Director, Botanical Garden & Eco-park, Chattogram (Code : 1450204124563)

**Project Name: Ecosystem Restoration and Biodiversity Conservation of Botanical Garden and Eco-park, Chattogram Project-224388600 (GOB)**

**Budget Type: Development**

Package No	Description of Procurement package (works)	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd cost in Lakh Taka	Time Code for Process	Advertise prequal. (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGE/202 5-26/ WD1	Construction of Boundary Wall (PCC) (4111315)	Lot	1	OTM	Project Director	GOB	45.486	Planned dates		12/08/25	26/08/25	02/09/25	09/09/25	16/09/25	14/10/25		14/02/26
								Planned days		0	14	07	07	07	28	63	120
								Actual dates									
BGE/202 5-26/ WD2	Construction of RCC Bench (4111315)	Lot	1	RFQ	Project Director	GOB	4.80	Planned dates		25/08/25	-	01/09/25	08/09/25	15/09/25	13/10/25		13/12/25
								Planned days		0	-	07	07	07	28	49	60
								Actual dates									

(Approved)

Md. Amir Hosain Chowdhury  
Chief Conservator of Forests  
Forest Department, Dhaka.

Submitted By

(Mohammed Hossain)

Director

Botanical Garden & Ecopark, Chattogram.

&

Project Director

Ecosystem Restoration and Biodiversity Conservation of  
Botanical Garden and Eco-park, Chattogram Project