

ANNUAL PROCUREMENT PLAN OF GOODS FOR THE FISCAL YEAR 2024-25

Ministry/Division
Agency

: Ministry of Environment, Forest & Climate Change

: Forest Department

: Conservator of Forests, Wildlife & Nature Conservation Circle, Dhaka

: Updating Faunal Red List of Bangladesh Project

145
2
1450202124506
224403600

Project Cost
Total 2426.66
GoB 2426.66
PA 0.00

GOODS

Package No	Description of procurement package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in (Lac. TK)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender/Quotation	Tender/Quotation Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
UFRL/Dev/2024-25/GD-01	3 Computers & Accessories (Desktop Computer- 22 Inch LED Monitor, 16 GB RAM, Core i-7 Processor (Latest Generation), 1 TB SSD, Scanner, 1200 VA UPS, Latest Version Licensed Windows & Office)	Nos	5	OTM	PD	GoB	8,000	Planned Dates	11	23/03/2025	06/04/25	20/04/25	27/04/25	04/05/25	01/06/25	18	16/06/25
UFRL/Dev/2024-25/GD-02	Computers & Accessories (Laserjet mono printer- high speed, with network print and full duplex print facilities)	Nos	2	RFQM	PD	GoB	1,000	Planned Dates		04/04/25		13/04/25	20/4/25	27/04/25	07/05/25		07/06/25
UFRL/Dev/2024-25/GD-03	Computers & Accessories (Laserjet Color Printer- Heavy Duty, High Speed, Network Print & Full Duplex Print with facility)	Nos	2	RFQM	PD	GoB	4,000	Planned Dates		04/04/25		13/04/25	20/4/25	27/04/25	07/05/25		07/06/25
UFRL/Dev/2024-25/GD-04	Computers & Accessories (Laptop- 16GB RAM, Core i-7 Processor (Latest Generation), 1TB SSD, Latest Version Licensed Windows & Office)	Nos	2	RFQM	PD	GoB	3,000	Planned Dates		04/04/25		13/04/25	20/4/25	27/04/25	07/05/25		07/06/25
UFRL/Dev/2024-25/GD-05	Electrical equipment (Refrigerator for sample storage - 350 liter capacity)	Nos	3	RFQM	PD	GoB	2,400	Planned Dates		04/04/25		13/04/25	20/4/25	27/04/25	07/05/25		07/06/25
UFRL/Dev/2024-25/GD-06	Electrical equipment (including IPS-1500 VA, cables, other equipment and installations)	Nos	4	RFQM	PD	GoB	2,600	Planned Dates		04/04/25		13/04/25	20/4/25	27/04/25	07/05/25		07/06/25
UFRL/Dev/2024-25/GD-07	Electrical Equipment (Split Type Inverter System Air Conditioner (24000 BTU))	Nos	2	RFQM	PD	GoB	4,000	Planned Dates		04/04/25		13/04/25	20/4/25	27/04/25	07/05/25		07/06/25
UFRL/Dev/2024-25/GD-08	Office Equipment (GPS)	Nos	20	OTM	PD	GoB	8,000	Planned Dates		23/03/2025	06/04/25	20/04/25	27/04/25	04/05/25	01/06/25		16/06/25

Handwritten signature

Handwritten signature

Package No	Description of procurement package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Funds	Estd. Cost in (Lac TK)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender/Quotation	Tender/Quotation Opening	Tender/Quotation Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
UFRL/Dev/2024-25/G-09	Office Equipment (Binoculars)	Nos	10	RFQM	PD	GoB	4,000	Planned Dates		04/04/25		13/04/25	20/4/25	27/04/25	07/05/25		07/06/25
UFRL/Dev/2024-25/G-10	Office Equipment (Range Finder)	Nos	8	RFQM	PD	GoB	2,400	Planned Dates Actual Days		04/04/25		13/04/25	20/4/25	27/04/25	07/05/25		07/06/25
UFRL/Dev/2024-25/GD-11	Furniture	Lot	1	RFQM	PD	GoB	1,600	Planned Dates Actual Days		04/04/25		13/04/25	20/4/25	27/04/25	07/05/25		07/06/25

Handwritten signature

Md. Sanatullah Patwary
 Conservator of Forests (13140)
 & Project Director
 Updating Faunal Red List of Bangladesh Project
 Ban-Bhaban, Agrargaon, Dhaka.

Handwritten signature
 20.03.25

Approved

Handwritten signature

Md. Amir Hosain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka.