


ANNUAL PROCUREMENT PLAN

Ministry/Division : Environment, Forests and Climate Change.
 Agency : Forest Department.
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat.
 Name of Project : Sundarban Tiger Conservation Project (STCP)
 Financial Year : 2024-2025

Budget: Development.

Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3256103-Awareness Program																	
GD-01/Tiger/24-25	Organization of awareness programs at Chandpai and Sarankhola Ranges with local schools students nearby sundarbans to mitigate Human Tiger conflict	Nos.	6	OTM	PD	GOB	6.00000	Planned Dates		03/11/24	17/11/24	01/12/24	08/12/24	15/12/24	13/01/25		13/3/2025
								Planned Days			14	14	7	7	28	70	60
								Actual Dates									


 (Quazi Md. Nurul Karim)
 Divisional Forest Officer
 Sundarban East Forest Division
 Bagerhat.
6/9/28

Approved



 Md. Amir Hossain Chowdhury
 Chief Conservator of Forests
 Forest Department, Dhaka

ANNUAL PROCUREMENT PLAN

Ministry/Division : Environment, Forests and Climate Change.
 Agency : Forest Department.
 Procuring Entity Name & Code : Divisional Forest Officer, Sundarban East Forest Division, Bagerhat.
 Name of Project : Sundarban Tiger Conservation Project (STCP)
 Financial Year : 2024-2025

Budget: Development.

Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Start to prepare tender Document	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3258108-Other Repair and Maintenance																	
WD-01/Tiger/24-25	Repair and maintenance of nylon rope fencing (10km) established in 2023-24	KM	10	RFQ	PD	GOB	3.00000	Planned Dates		01/09/24	11/9/2024	12/9/2024	15/9/24	19/9/24	26/9/24		25/12/24
								Planned Days			10	1	3	4	7	25	90
								Actual Dates									
WD-02/Tiger/24-25	Other repairs and maintenance at Chandpai and Sarankhola Range (3rd year maintenance)	LS	LS	RFQ	PD	GOB	5.00000	Planned Dates		01/09/24	11/9/2024	12/9/2024	15/9/24	19/9/24	26/9/24		25/12/24
								Planned Days			10	1	3	4	7	25	90
								Actual Dates									
4111317-Capital work																	
WD-03/Tiger/24-25	Nylon rope fence will be constructed in the area adjacent to the Sundarbans locality	KM	7.5	OTM	PD	GOB	93.87500	Planned Dates		20/07/24	04/08/24	18/08/24	25/08/24	01/09/24	29/09/24		28/03/25
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									
WD-04/Tiger/24-25	Nylon rope fence will be constructed in the area adjacent to the Sundarbans locality	KM	7.5	OTM	PD	GOB	93.87500	Planned Dates		20/07/24	04/08/24	18/08/24	25/08/24	01/09/24	29/09/24		28/03/25
								Planned Days			14	14	7	7	28	70	180
								Actual Dates									


 (Quazi Md. Nurul Karim)
 Divisional Forest Officer
 Sundarban East Forest Division
 Bagerhat.
 01/09/28
 01/09/28

Approved


 Md. Amir Hossain Chowdhury
 Chief Controller of Forests
 Forest Department, Dhaka.