





Ministry of Food
Bangladesh Food Safety Authority
Food Safety Testing Capacity Development Project
Procurement Entity: Project Director
Annual Procurement Plan of Goods for FY 2025-2026


Serial	Contract Package No.	Description of Procurement Package as per DPP (Goods)	Unit	Qty/ Nos	Procurement Method/ Type	Contract Approving Authority	Source of Fund	Estimated Costs (In lakh taka)	Indicated Dates						Time for Completion of Contract
									Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	
1	BFSA-GD01a	Supply of Computer & Accessories (Desktop Computer, Printer etc)	Nos	8	RFQ	Project Director	GoB	4.90	17-Jul-25	24-Jul-25	24-Jul-25	29-Jul-25	5-Aug-25	-	25-Aug-25
2	BFSA-GD01b	Supply of Computer & Accessories for Project Officials and Support Staffs	Nos	42	OTM	Project Director	GoB	26.60	10-Aug-25	24-Aug-25	21-Sep-25	28-Sep-25	5-Oct-25	2-Nov-25	2-Feb-26
3	BFSA-GD02a	Supply of Office Equipment (Heavy Duty Digital Photocopier)	Nos	1	RFQ	Project Director	GoB	4.00	15-Jul-25	22-Jul-25	22-Jul-25	27-Jul-25	3-Aug-25	-	23-Aug-25
5	BFSA-GD04a	Supply of Electrical Equipment (SMART LED Display TV, Refrigerator, CC camera etc.)	Nos	5	OTM	Project Director	GoB	14.00	9-Oct-25	23-Oct-25	20-Nov-25	27-Nov-25	4-Dec-25	1-Jan-26	1-Apr-26
6	BFSA-GD05	Supply of ICT Equipment (Router, Internet Setup etc)	Nos	3	OTM	Project Director	GoB	10.00	9-Oct-25	23-Oct-25	20-Nov-25	27-Nov-25	4-Dec-25	1-Jan-26	1-Apr-26
7	BFSA-GD06a	Supply of Office Furniture and Fixtures for PD and DPD office	Nos	LS	RFQ	Project Director	GoB	5.00	17-Jul-25	24-Jul-25	24-Jul-25	29-Jul-25	5-Aug-25	-	25-Aug-25
8	BFSA-GD06b	Supply of Office Furniture and Fixtures for Project officials and Support Staffs	Nos	LS	OTM	Project Director	GoB	45.00	21-Aug-25	4-Sep-25	2-Oct-25	9-Oct-25	16-Oct-25	13-Nov-25	13-Mar-26
9	BFSA-GD08	Supply and Installation of Telecommunication Equipment	LS	12	OTM	Project Director	GoB	10.00	9-Oct-25	23-Oct-25	20-Nov-25	27-Nov-25	4-Dec-25	1-Jan-26	2-Mar-26
10	BFSA-GD09	Supply of Camera and accessories	LS	LS	RFQ	Project Director	GoB	5.00	30-Jan-26	6-Feb-26	6-Feb-26	11-Feb-26	18-Feb-26	-	10-Mar-26
11	BFSA-GD12	Computer Consumables (Toner and accessories for printer, photocopier etc.)	LS	LS	RFQ	Project Director	GoB	5.00	30-Sep-25	7-Oct-25	7-Oct-25	12-Oct-25	19-Oct-25	-	8-Nov-25
12	BFSA-GD13	Printing and Bindings for PIU	LS	LS	RFQ	HOPE	GoB	5.00	17-Nov-25	24-Nov-25	24-Nov-25	29-Nov-25	6-Dec-25	-	26-Dec-25
13	BFSA-GD14	Stationary items for PIU	LS	LS	RFQ	Project Director	GoB	5.00	20-Jul-25	27-Jul-25	27-Jul-25	1-Aug-25	8-Aug-25	-	28-Aug-25
14	PS-04	Outsourcing of personnel/staffs	No	24	OTM	HOPE	GoB	613.00	21-Jul-25	4-Aug-25	1-Sep-25	8-Sep-25	15-Sep-25	13-Oct-25	31-Dec-34
15	PS-05	Procurement of Office Rent	M	120	DPM	HOPE	GoB	1,247.58	30-Jun-25	7-Jul-25	21-Jul-25	11-Aug-25	18-Aug-25	1-Sep-25	31-Dec-34
16	PS-06	Procurement of Transport Service	M	120	OTM	HOPE	GoB	744.00	22-Jul-25	5-Aug-25	2-Sep-25	9-Sep-25	16-Sep-25	14-Oct-25	31-Dec-34
Total Value of Goods Procurement								2,744.08							


08/07/2025
Md. Taif Ali
Procurement Officer
Food Safety Testing Capacity Development Project


08.07.2025
Md. Rakibul Hasan
Assistant Project Director
Food Safety Testing Capacity Development Project



08.07.25
Mohammed Yousuf
Deputy Project Director
Food Safety Testing Capacity Development Project


08.07.2025
Zakia Afroz
Project Director (Additional Secretary)
Food Safety Testing Capacity Development Project


08/07/2025
Zakaria
Chairman (Additional Secretary)
Bangladesh Food Safety Authority

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH
 Ministry of Food
 Bangladesh Food Safety Authority
 Food Safety Testing Capacity Development Project
 Procurement Entity: Project Director
 Annual Procurement Plan of Goods for FY 2025-2026


Serial	Contract Package No.	Description of Procurement Package as per DPP Works	Unit	Qty/ Nos	Procurement Method/ Type	Contract Approving Authority	Source of Fund	Estimated Costs (In lakh taka)	Indicative/Actual Dates						Time for Completion of Contract
									Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	
1	W-04	Development of Interior Design, Technical Specification, Bill of Quantities etc. for Renovation and Refurbishment of Project Office	LS	LumpSum	RFQ	Project Director	GoB	5.00	2-Aug-25	9-Aug-25	9-Aug-25	16-Aug-25	23-Aug-25	28-Aug-25	17-Sep-25
2	W-05	Renovation and Refurbishment of Project Office	LS	LumpSum	OTM	Project Director	GoB	40.00	5-Sep-25	19-Sep-25	19-Oct-25	26-Oct-25	2-Nov-25	9-Nov-25	9-Dec-25
Total Value of Works Procurement								45.00							


 08/07/2025
 Md. Taif Ali
 Procurement Officer


Food Safety Testing Capacity Development Project


 08.07.2025
 Md. Rakibul Hasan
 Assistant Project Director


Food Safety Testing Capacity Development Project


 08.07.2025
 Mohammed Yousuf
 Deputy Project Director

Food Safety Testing Capacity Development Project


 08.07.2025
 Zakia Afroz
 Project Director (Additional Secretary)


Food Safety Testing Capacity Development Project


 08/07/2025
 Zakaria
 Chairman (Additional Secretary)

Bangladesh Food Safety Authority


GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH
Ministry of Food
Bangladesh Food Safety Authority
Food Safety Testing Capacity Development Project
Procurement Entity: Project Director
Annual Procurement Plan of Goods for FY 2025-2026


Serial	Contract Package No.	Description of Procurement Package as per DPP (Services)	Unit	Qty/ Nos	Procurement Method/ Type	Contract Approving Authority	Source of Fund	Estimated Costs (In lakh taka)	Indicated Dates						
									Invitation for REoI	Eval of EoIs	Negotiation / Issue of RFP	Issue of NOA	Signing of Contract	Contract Start date	Completion of Contract
1	PS-01	Consultancy service for detail design, Tender assistance, construction supervision, laboratory capacity development and training	LS	1	QCBS	CCGP	GoB & JICA	38,299.00	31-Jul-25	30-Nov-25	31-Dec-25	31-Aug-26	30-Sep-26	1-Oct-26	30-Nov-34
2	PS-03	Procurement of Individual Consultants	No	1	OTM	PD	GoB	20.00	16-Jun-25	14-Jul-25	-	21-Jul-25	26-Jul-25	1-Aug-25	31-Dec-26
Total Value of Services Procurement								38,319.00							


08/07/2025
Md. Taif Ali
Procurement Officer
Food Safety Testing Capacity Development Project


08.07.2025
Md. Rakibul Hasan
Assistant Project Director
Food Safety Testing Capacity Development Project


08.07.2025
Mohammed Yousuf
Deputy Project Director
Food Safety Testing Capacity Development Project


08.07.2025
Zakia Afroz
Project Director (Additional Secretary)
Food Safety Testing Capacity Development Project


Zakaria
Chairman (Additional Secretary)
Bangladesh Food Safety Authority