

**Annual Procurement Plan  
FY 2025-2026**

Ministry/Division : Ministry of Food  
Agency : Bangladesh Food Safety Authority  
Name of The Project : Strengthening the Capacity of Bangladesh Food Safety Authority Project (2<sup>nd</sup> Revised)

Budget: Development  
Project Code: 2243377

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. Lakh)	Time Code for Process	Not Used in GOODS	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approved of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Printing and Binding (3255102)	Lams um	Lams um	RFQ/OTM	PD/ HOPE	GOB	39.53	Planned Dates	-	03/08/25	17/08/25	07/09/25	11/09/25	14/09/25	12/10/25	-	-
								Planned Days		0	14	21	04	03	28	70 days	30 days
GD2	Publication (3211128)	Lams um	Lams um	RFQ/OTM	PD/ HOPE	GOB	31.32	Planned Dates	-	10/08/25	24/08/25	14/09/25	18/09/25	22/09/25	19/10/25	-	-
								Planned Days		0	14	21	04	04	28	71 days	30 days
GD3	Publicity and advertising (3211125)	Lams um	Lams um	RFQ/DPM	PD/ HOPE	GOB	61.04	Planned Dates	-	17/08/25	01/09/25	22/09/25	28/09/25	30/09/25	28/10/25	-	-
								Planned Days		0	14	21	06	02	28	71 days	30 days
GD4	Chemicals (3256102)	Lams um	Lams um	OTM	PD/ HOPE	GOB	65.69	Planned Dates	-	24/8/2025	07/09/25	28/09/25	05/10/25	08/10/25	05/11/25	-	-
								Planned Days		0	14	22	07	03	28	74 days	60 days

  
Countersigned  
**Zakaria**  
Chairman  
Bangladesh Food Safety Authority

  
20/9/2025  
Project Director

**A. N. M. Nazim Uddin**  
Project Director  
Strengthening the Capacity of Bangladesh Food Safety Authority Project  
Bangladesh Food Safety Authority  
Ministry of Food

## Annual Procurement Plane

**FY 2025-2026**


Ministry/Division : Ministry of Food  
 Agency : Bangladesh Food Safety Authority  
 Name of The Project : Strengthening the Capacity of Bangladesh Food Safety Authority Project (2<sup>nd</sup> Revised)

Budget: Development  
 Project Code: 2243377

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. Lakh)	Time Code for Process	Not Used in GOODS	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approved of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD5	Mobile Laboratory Shed construction (3258108)	No.	08	OTM	HOPE	GOB	71.52	Planned Dates	-	17/08/25	07/09/25	28/09/25	30/09/25	05/10/25	02/11/25	-	-
								Planned Days	-	0	14	23	02	05	28	72 days	90 days
GD6	Mini Laboratory Equipment Purchase (4112306)	No.	05	DPM	HOPE	GOB	32.95	Planned Dates	-	21/08/25	07/09/25	28/09/25	30/09/25	05/10/25	02/11/25	-	-
								Planned Days	-	0	14	21	02	05	28	70 days	60 days
GD7	Mobile Laboratory Purchase (4112306)	No.	01	DPM	Ministry	GOB	496.66	Planned Dates	-	21/08/25	07/09/25	30/09/25	05/10/25	07/10/25	05/11/25	-	-
								Planned Days	-	0	14	23	05	02	28	72 days	90 days
GD8	FBO Database Uploading (4113302)	No.	1013000	OTM	HOPE	GOB	202.60	Planned Dates	-	21/09/25	06/10/25	27/10/25	30/10/25	05/11/25	03/12/25	-	-
								Planned Days	-	0	15	21	03	05	28	72 days	90 days
<b>Total Goods:</b>							<b>1001.31</b>										

  
 Countersigned

Zakaria  
 Chairman  
 Bangladesh Food Safety Authority

  
 Project Director

A. N. M. Nazim Uddin  
 Project Director  
 Strengthening the Capacity of Bangladesh Food Safety Authority Project  
 Bangladesh Food Safety Authority  
 Ministry of Food