

Annual Procurement Plan
FY 2024-2025

Ministry/Division : Ministry of Food
Agency : Bangladesh Food Safety Authority

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Vehicle maintenance (Authority vehicle servicing and other activities) (3258140)	No.	As per requirement	RFQ/ LTM/ DPM	HOPE	GoB	5.5	Planned Dates		04 Aug 2024	18 Aug 2024	25 Aug 2024	01 Sept 2024	04 Sept 2024	18 Sept 2024	-	-
								Planned Days		0	14	07	07	03	14	45 Days	60 Days
GD2	Purchase of computer equipment (3255101)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	2.5	Planned Dates		28 Aug 2024	11 Sep 2024	18 Sep 2024	25 Sep 2024	29 Sep 2024	14 Oct 2024		
								Planned Days		0	14	07	07	04	15	47 Days	90 Days
GD3	Research (3257103)	No.	As per requirement	OTM/ RFP	HOPE	GoB	14.0	Planned Dates		02 Sep 2024	17 Sep 2024	24 Sep 2024	01 Oct 2024	06 Oct 2024	20 Oct 2024		
								Planned Days		0	15	07	07	05	14	48 Days	180 Days
GD4	Promotion and Advertising (Awareness TVCs and print materials) (3211125)	No.	As per requirement	OTM/ RFQ/ DPM/ QCBS/ SSC	HOPE	GoB	60.0	Planned Dates		08 Sep 2024	22 Sep 2024	29 Sep 2024	06 Oct 2024	14 Oct 2024	28 Oct 2024		
								Planned Days		0	14	07	07	08	14	50 Days	75 Days

Handwritten signature

Handwritten signature

Handwritten signature

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD5	Purchase of Office equipment (4112310)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	3.2	Planned Dates		19 Sep 2024	03 Oct 2024	10 Oct 2024	17 Oct 2024	22 Oct 2024	05 Nov 2024		
								Planned Days		0	14	07	07	05	14		
GD6	Purchase of Information and communication technology equipment (4112201)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	6.0	Planned Dates		22 Sep 2024	06 Oct 2024	14 Oct 2024	21 Oct 2024	27 Oct 2024	10 Nov 2024		
								Planned Days		0	14	08	07	06	14		
GD7	Purchase of Laboratory Equipment (4112306)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	15.0	Planned Dates		24 Sep 2024	08 Oct 2024	15 Oct 2024	22 Oct 2024	27 Oct 2024	11 Nov 2024		
								Planned Days		0	14	07	07	05	15		
GD8	Audit/Feasibility Study (3221101)	No.	As per requirement	OTM/ RFP/ QCBS/ SSC	HOPE	GoB	12.0	Planned Dates		29 Sep 2024	14 Oct 2024	21 Oct 2024	28 Oct 2024	03 Nov 2024	17 Nov 2024		
								Planned Days		0	15	07	07	05	14		
GD9	Purchase of Machinery and equipment (3258134)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	0.5	Planned Dates		01 Oct 2024	15 Oct 2024	22 Oct 2024	29 Oct 2024	03 Nov 2024	18 Nov 2024		
								Planned Days		0	14	07	07	05	15		
GD10	Purchase of computers and accessories (4112202)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	1.5	Planned Dates		06 Oct 2024	20 Oct 2024	27 Oct 2024	03 Nov 2024	06 Nov 2024	20 Nov 2024		
								Planned Days		0	14	07	07	03	14		


Handwritten mark


Handwritten mark


Handwritten mark

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD11	Printing and Binding (3255102)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	7.5	Planned Dates		15 Oct 2024	29 Oct 2024	05 Nov 2024	12 Nov 2024	17 Nov 2024	01 Dec 2024	47 Days	90 Days
								Planned Days		0	14	07	07	05	14		
GD12	Purchase of books and periodicals (3211127)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	0.6	Planned Dates		20 Oct 2024	03 Nov 2024	10 Nov 2024	17 Nov 2024	20 Nov 2024	04 Dec 2024	45 Days	90 Days
								Planned Days		0	14	07	07	03	14		
GD13	Purchase of consumables (3256103)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	1.6	Planned Dates		07 Nov 2024	21 Nov 2024	28 Nov 2024	05 Dec 2024	10 Dec 2024	24 Dec 2024	47 Days	90 Days
								Planned Days		0	14	07	07	05	14		
GD14	Purchase of Electric Equipment (4112303)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	1.2	Planned Dates		10 Nov 2024	24 Nov 2024	01 Dec 2024	08 Dec 2024	11 Dec 2024	26 Dec 2024	46 Days	90 Days
								Planned Days		0	14	07	07	03	15		
GD15	Purchase of Furniture (4112314)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	4.0	Planned Dates		17 Nov 2024	01 Dec 2024	08 Dec 2024	15 Dec 2024	18 Dec 2024	01 Jan 2025	45 Days	90 Days
								Planned Days		0	14	07	07	03	14		
GD16	Purchase of Stationary Seals and Stamp (3255105)	No.	As per requirement	OTM/ RFQ/ DPM	HOPE	GoB	4.0	Planned Dates		24 Nov 2024	08 Dec 2024	15 Dec 2024	22 Dec 2024	26 Dec 2024	09 Jan 2025	46 Days	60 Days
								Planned Days		0	14	07	07	04	14		

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD17	Recruitment of manpower (3211135)	No.	As per requirement	OTM	HOPE	GoB	4.0	Planned Dates		02 Dec 2024	17 Dec 2024	24 Dec 2024	31 Dec 2024	05 Jan 2025	19 Jan 2025	-	-
								Planned Days		0	14	07	07	05	14	47 Days	90 Days
GD18	Events/ Festivals (3257301)	No.	As per requirement	OTM RFO DPM	HOPE	GoB	15.0	Planned Dates		03 Dec 2024	17 Dec 2024	24 Dec 2024	31 Dec 2024	05 Jan 2025	19 Jan 2025		
								Planned Days		0	14	07	07	05	14	47 Days	45 Days
GD19	Purchase of Motor Vehicle (4112101)	No.	As per requirement	OTM DPM	HOPE	GoB	20.0	Planned Dates		-	-	-	-	-	-	-	-
								Planned Days		-	-	-	-	-	-	-	-


 24/09/2024
 সহকারী পরিচালক
 (সংগ্রহ ও সেবা শাখা)


 28-9-24
 পরিচালক
 (সংস্থাপন আর্থিক ও জনসম্পদ ব্যবস্থাপন বিভাগ)


 চেয়ারম্যান
 জাফরিয়া
 চেয়ারম্যান
 বাংলাদেশ নিরাপত্তা খাদ্য কর্তৃপক্ষ