


**Annual  
FY 2024-2025**


Ministry/Division : Ministry of Food  
 Agency : Bangladesh Food Safety Authority  
 Name of The Project : Strengthening the Capacity of Bangladesh Food Safety Authority Project (1<sup>st</sup> Revised)

Budget: Development  
 Project Code: 2243377

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Est'd Cost (In Tk. Lakh)	Time Code for Process	Not Used in GOODS	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approved of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Furniture (4112314)	Lam sum	Lamsum	OTM	HOPE	GOB	56.09	Planned Dates	-	14/08/24	28/08/24	18/09/24	02/10/24	09/10/24	05/11/24	-	-
								Planned Days		0	14	21	14	7	28	84 days	60 days
GD2	Printing and Binding (3255102)	Lam sum	Lamsum	RFQ/OTM	PD/ HOPE	GOB	10.02	Planned Dates	-	04/09/24	18/09/24	09/10/24	23/10/24	30/10/24	16/11/24	-	-
								Planned Days		0	14	21	14	7	28	84 days	30 days
GD3	Stationery (3255105)	Lam sum	Lamsum	RFQ/OTM	PD/ HOPE	GOB	21.58	Planned Dates	-	20/08/24	03/09/24	24/09/24	08/10/24	15/10/24	11/10/24	-	-
								Planned Days		0	14	21	14	7	28	84 days	60 days
GD4	Publication (3211128)	Lam sum	Lamsum	RFQ/OTM	PD/ HOPE	GOB	44.26	Planned Dates	-	11/09/24	25/09/24	16/10/24	30/10/24	06/11/24	03/12/24	-	-
								Planned Days		0	14	21	14	7	28	84 days	30 days

  
 Counter signed

**Zakaria**  
 Chairman  
 Bangladesh Food Safety Authority

  
 Project Director

**Abu Noor Md. Shamsuzzaman**  
 Project Director  
 Strengthening the Capacity of Bangladesh Food Safety Authority Project  
 Bangladesh Food Safety Authority  
 Ministry of Food

**Annual Procurement Plan (Revised)  
FY 2024-2025**

Ministry/Division : Ministry of Food  
 Agency : Bangladesh Food Safety Authority  
 Name of The Project : Strengthening the Capacity of Bangladesh Food Safety Authority Project (1<sup>st</sup> Revised)

Budget: Development  
 Project Code: 2243377

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. Lakh)	Time Code for Process	Not Used in GOODS	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approved of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD5	Extension Materials (3256103)	No.	3000	RFQ/OTM	PD/ HOPE	GOB	32.00	Planned Dates Planned Days	-	26/09/24	09/10/24	30/10/24	13/11/24	20/11/24	17/12/24	-	-	
GD6	Consumable items (Glassware) (3256103)	Lam sum		OTM	HOPE	GOB	38.80	Planned Dates Planned Days	-	27/09/24	10/10/24	31/10/24	14/11/24	21/11/24	18/12/24	-	-	
GD7	Chemicals (3256102)	Lam sum		OTM	HOPE	GOB	85.10	Planned Dates Planned Days	-	28/09/24	11/10/24	03/11/24	15/11/24	23/11/24	19/12/24	-	-	
							<b>Total Goods:</b>	<b>287.85</b>										

*(Signature)*  
 Countersigned

**Zakaria**  
 Chairman  
 Bangladesh Food Safety Authority

*(Signature)*  
 28/11/24  
 Project Director

Abu Noor Md. Shamsuzzaman  
 Project Director  
 Strengthening the Capacity of Bangladesh Food Safety Authority Project  
 Bangladesh Food Safety Authority  
 Ministry of Food