

3. Drilling of 4 Appraisal-cum-Development Wells at Titas & Kamta Fields

1. Objectives : The main objective of the project is gas supply to the national grid through the drilling of 3 appraisal-cum-development wells at Titas field and 1 appraisal-cum-development well at Kamta field to increase gas production.

(Taka in lakh)

		Total	LC	FC
2. Project Cost (Estimated)	DPP :	125500.00	34410.00	91090.00

3. Location of the Project : Titas gas field, Sadar Upazila, Brahmanbaria.
Kamta gas field, Kaliganj Upazila, Gazipur.

4. Approval date :
DPP Approved by EMRD on 20.02.2025

5. Financing of the Project : GOB & Company Own Finance.

6. Implementation Period : January, 2025 to September, 2027.

7. Major Components & Status : Under the project, Titas-28, 29 and 30 and Kamta-2 wells will be drilled.
The technically responsive and financially lowest tenderer, CNPC Chuanqing Drilling Engineering Company Ltd. (CCDC), China, was contract signed on 10.04.2025 for drilling 4 wells under the project on turnkey basis. The project site was handed over to CCDC on 14.07.2025.

Technical and financial proposals were received from 5 organizations on 06.04.2025 for the purpose of engaging consultancy services for drilling 4 wells. Among them, the evaluation report of the technical proposals and the disclosure of the financial proposals of the two consulting firms acceptable in the technical evaluation were approved in the BGFCL board meeting. In the light of the decision of the Board, the financial proposals of two technically acceptable consultancy firms were opened on 16.06.2025. After the evaluation of the financial proposal was completed and presented in the BGFCL Board meeting on 24.06.2025, the Board approved the signing of the agreement with Well Engineering Partner, B.V, Netherland at the negotiated price. The negotiation process is currently underway.