

Annual Procurement Plan (APP)

Financial Year: 2025-26

Department: Local Procurement

Tender No.	Description of Materials	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Million	Time Code For Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Sign Contract	Time for Completion of Contract	Remarks
28.10.121.3.817.02.025.25	Full Cream Milk Powder (STIC)	Kg.	2400	OTM	HOPE	OWN	3.2	Planned Dates	20-08-25	09-09-25	30-09-25	06-10-25	14-10-25	13-11-25		10-12-25	
								Planned Days	0	21	21	07	07	28	84	28	
								Actual Dates									
28.10.121.3.817.02.026.25	Printing & Stationery Item (STIC)	Lot	01	OTM	HOPE	OWN	2.50	Planned Dates	20-08-25	09-09-25	30-09-25	06-10-25	14-10-25	13-11-25		12-01-26	
								Planned Days	0	21	21	07	07	28	84	60	
								Actual Dates									
28.10.121.3.817.02.027.25	Paints & Thinner (TF-NS), (TF-MT), (H), (M), (B).	"	01	OTM	HOPE	OWN	2.70	Planned Dates	20-08-25	09-09-25	30-09-25	06-10-25	14-10-25	13-11-25		27-12-25	
								Planned Days	0	21	21	07	07	28	84	45	
								Actual Dates									
28.10.121.3.817.02.028.25	Spare Parts for PERKINS Gas Engine Generator (PG-T)	"	01	OTM	HOPE	OWN	7.00	Planned Dates	20-08-25	09-09-25	30-09-25	06-10-25	14-10-25	13-11-25		11-02-26	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									
28.10.121.3.817.02.029.25	Alternator Spares (Com. M-T), (PG-T)	"	01	OTM	HOPE	OWN	1.10	Planned Dates	20-08-25	09-09-25	30-09-25	06-10-25	14-10-25	13-11-25		11-02-26	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									
28.10.121.3.817.02.030.25	Spare Parts for MAN Gas Engine Generator (H)	"	01	OTM	HOPE	OWN	2.40	Planned Dates	20-08-25	09-09-25	30-09-25	06-10-25	14-10-25	13-11-25		11-02-26	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									
28.10.121.3.817.02.031.25	Printed Materials (STIC)	"	01	OTM	HOPE	OWN	2.00	Planned Dates	20-08-25	09-09-25	30-09-25	06-10-25	14-10-25	13-11-25		12-01-26	
								Planned Days	0	21	21	07	07	28	84	60	
								Actual Dates									
28.10.121.3.817.02.032.25	Battery of various types (PGFMT), (H), (B), (M)	"	01	OTM	HOPE	OWN	2.10	Planned Dates	20-08-25	09-09-25	30-09-25	06-10-25	14-10-25	13-11-25		27-12-25	
								Planned Days	0	21	21	07	07	28	84	45	
								Actual Dates									
28.10.121.3.817.02.033.25	Transmitter of various types (Com. Op), (Com. Maint.)	"	01	OTM	HOPE	OWN	1.20	Planned Dates	20-08-25	09-09-25	30-09-25	06-10-25	14-10-25	13-11-25		11-02-26	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									
28.10.121.3.817.02.034.25	Electrical Materials (PG-T), (H), (B), (N), (EMT)	"	01	OTM	HOPE	OWN	1.50	Planned Dates	27-10-25	17-11-25	08-12-25	15-12-25	22-12-25	19-01-26		19-03-26	
								Planned Days	0	22	21	07	07	28	85	60	
								Actual Dates									

Tender No.	Description of Materials	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Million	Time Code For Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Sign Contract	Time for Completion of Contract	Remarks
28.10.121 3.817.02. 035.25	Computer with accessories (Comp.), (TF-NS), (FP), (H)(Sv)(EMT)	Lot	01	OTM	HOPE	OWN	1.90	Planned Dates	27-10-25	17-11-25	08-12-25	15-12-25	22-12-25	19-01-26		19-03-26	
								Planned Days	0	22	21	07	07	28	85	60	
								Actual Dates									
28.10.121 3.817.02. 036.25	Circuit Breaker (H),(PG-T), (N)	"	1	OTM	HOPE	OWN	1.00	Planned Dates	27-10-25	17-11-25	08-12-25	15-12-25	22-12-25	19-01-26		20-04-26	
								Planned Days	0	22	21	07	07	28	85	90	
								Actual Dates									
28.10.121 3.817.02. 037.25	Air Cooler (PRLL)(STIC)(H), (PG-T), TF(NS), (SV)	"	01	OTM	HOPE	OWN	3.00	Planned Dates	27-10-25	17-11-25	08-12-25	15-12-25	22-12-25	19-01-26		19-03-26	
								Planned Days	0	21	21	07	07	28	85	60	
								Actual Dates									
28.10.121 3.817.02. 038.25	LED Explosion Proof flood Light Set (Com. Maint.), (PG-T), (H), (EMT),(STIC)	"	01	OTM	HOPE	OWN	1.00	Planned Dates	27-10-25	17-11-25	08-12-25	15-12-25	22-12-25	19-01-26		06-03-26	
								Planned Days	0	21	21	07	07	28	85	45	
								Actual Dates									
28.10.121 3.817.02. 039.25	Spare Parts for MAN Gas Engine Gen. (PGFMT), (H)	"	01	OTM	HOPE	OWN	4.00	Planned Dates	27-10-25	17-11-25	08-12-25	15-12-25	22-12-25	19-01-26		21-04-26	
								Planned Days	0	21	21	07	07	28	85	90	
								Actual Dates									
28.10.121 3.817.02. 040.25	Supply, installat., testing & comn. of Walkie-Talkie Set (COM. OP), TF(NS)	"	01	OTM	HOPE	OWN	1.90	Planned Dates	27-10-25	17-11-25	08-12-25	15-12-25	22-12-25	19-01-26		23-03-26	
								Planned Days	0	21	21	07	07	28	84	61	
								Actual Dates									
28.10.121 3.817.02. 041.25	Closed Circuit Camera (CCTV) (B), (S)	"	01	OTM	HOPE	OWN	2.00	Planned Dates	27-10-25	17-11-25	08-12-25	15-12-25	22-12-25	19-01-26		23-03-26	
								Planned Days	0	21	21	07	07	28	84	61	
								Actual Dates									
28.10.121 3.817.02. 042.25	Circuit Breaker of Various Types (PG-T.), (H), (N),	"	01	OTM	HOPE	OWN	0.40	Planned Dates	27-10-25	17-11-25	08-12-25	15-12-25	22-12-25	19-01-26		22-04-26	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									
28.10.121 3.817.02. 043.25	Hardware Materials TF(MT)	"	01	OTM	HOPE	OWN	0.3	Planned Dates	27-10-25	17-11-25	08-12-25	15-12-25	22-12-25	19-01-26		25-03-26	
								Planned Days	0	21	21	07	07	28	84	60	
								Actual Dates									
28.10.121 3.817.02. 001.26	Office Furniture (PG-T), (RE), (H), (Board), (N), (EMT), (S), (A), (SV), (PRLL), DLO	"	01	OTM	HOPE	OWN	2.00	Planned Dates	05-01-26	26-01-26	16-02-26	23-02-26	02-03-26	28-03-26		29-05-26	
								Planned Days	0	21	21	07	07	28	84	60	
								Actual Dates									
28.10.121 3.817.02. 002.26	Spares for Gen. Control Panel (Comp. Maint.)	"	01	OTM	HOPE	OWN	0.70	Planned Dates	05-01-26	26-01-26	16-02-26	23-02-26	02-03-26	28-03-26		25-06-26	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									

Tender No.	Description of Materials	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Million	Time Code For Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Sign Contract	Time for Completion of Contract	Remarks
28.10.121 3.817.02. 003.26	Tyre & Tube (B), (STIC)	Lot	01	OTM	HOPE	OWN	4.50	Planned Dates	05-01-26	26-01-26	16-02-26	23-02-26	02-03-26	28-03-26		11-05-26	
								Planned Days	0	21	21	07	07	28	84	45	
								Actual Dates									
28.10.121 3.817.02. 004.26	GI Pipe & Pipe Fittings (H), (B), (N)	"	01	OTM	HOPE	OWN	0.30	Planned Dates	05-01-26	26-01-26	16-02-26	23-02-26	02-03-26	28-03-26		11-05-26	
								Planned Days	0	21	21	07	07	28	84	45	
								Actual Dates									
28.10.121 3.817.02. 005.26	Sugar in 04 installment (STIC)	Kg	8000	OTM	HOPE	OWN	1.2	Planned Dates	05-01-26	26-01-26	16-02-26	23-02-26	02-03-26	28-03-26		24-04-26	
								Planned Days	0	21	21	07	07	28	84	28	
								Actual Dates									
28.10.121 3.817.02. 006.26	Paint & Thinner (TF-NS), (TF-MT), (H), (M), (B)	Lot	01	OTM	HOPE	OWN	1.80	Planned Dates	05-01-26	26-01-26	16-02-26	23-02-26	02-03-26	28-03-26		11-05-26	
								Planned Days	0	21	21	07	07	28	84	45	
								Actual Dates									
28.10.121 3.817.02. 007.26	Tea Leaves in 04 installment (STIC)	Kg	3000	OTM	HOPE	OWN	1.50	Planned Dates	05-01-26	26-01-26	16-02-26	23-02-26	02-03-26	28-03-26		24-04-26	
								Planned Days	0	21	21	07	07	28	84	28	
								Actual Dates									
28.10.121 3.817.02. 008.26	LV Switch Gear and distribution Pannel (PG-T)	Lot	01	OTM	HOPE	OWN	2.00	Planned Dates	05-01-26	26-01-26	16-02-26	23-02-26	02-03-26	28-03-26		25-06-26	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									
28.10.121 3.817.02. 009.26	Different Types of Bearing (PG-T), (Com. Maint.)	"	01	OTM	HOPE	OWN	0.50	Planned Dates	05-01-26	26-01-26	16-02-26	23-02-26	02-03-26	28-03-26		26-05-26	
								Planned Days	0	21	21	07	07	28	84	60	
								Actual Dates									
28.10.121 3.817.02. 010.26	Fire Fighting Item (N),(H),(TF-NS),(M)	"	01	OTM	HOPE	OWN	2.00	Planned Dates	27-01-26	17-02-26	09-03-26	16-03-26	23-03-26	20-04-26		02-06-26	
								Planned Days	0	21	21	07	07	28	84	44	
								Actual Dates									
28.10.121 3.817.02. 011.26	Office Furniture (TS-NS), (W), (H), (TPT), (N), (FP), (S), (A), (SV)	"	01	OTM	HOPE	OWN	2.00	Planned Dates	27-01-26	17-02-26	09-03-26	16-03-26	23-03-26	20-04-26		19-06-26	
								Planned Days	0	21	21	07	07	28	84	61	
								Actual Dates									
28.10.121 3.817.02. 012.26	CAT N GEO Advanced 40 (B)	"	01	DTM	HOPE	OWN	1.50	Planned Dates	27-01-26	17-02-26	09-03-26	16-03-26	23-03-26	20-04-26		18-06-26	
								Planned Days	0	21	21	07	07	28	84	90	
								Actual Dates									

Tender No.	Description of Materials	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Million	Time Code For Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Sign Contract	Time for Completion of Contract	Remarks
28.10.121 3.817.02. 013.26	Lube Oil (COM op.)	Lot	01	DTM	HOPE	OWN	5.50	Planned Dates	05-02-26	26-02-26	18-03-26	25-03-26	01-04-26	29-04-26	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 014.26	Different Sizes Belts (Comp. Op.)(COM. Maint.,)	"	01	OTM	HOPE	OWN	1.00	Planned Dates	05-02-26	26-02-26	18-03-26	25-03-26	01-04-26	29-04-26	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 015.26	Compressor Station Equipment (Com.-Maint.)	"	01	OTM	HOPE	OWN	1.20	Planned Dates	05-02-26	26-02-26	18-03-26	25-03-26	01-04-26	29-04-26	85	45	
								Planned Days	0	21	22	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 016.26	Compressor Assembly and Refrigerant (H), (EMT)	"	01	OTM	HOPE	OWN	1.00	Planned Dates	05-02-26	26-02-26	18-03-26	25-03-26	01-04-26	29-04-26	85	45	
								Planned Days	0	21	22	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 017.26	Office Furniture (SV),(N), (H), (S)	"	01	OTM	HOPE	OWN	3.20	Planned Dates	05-02-26	26-02-26	18-03-26	25-03-26	01-04-26	29-04-26	85	59	
								Planned Days	0	21	22	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 018.26	Water Pump with Motor (H), (TF-MT), (PG-T), (SV)	"	01	OTM	HOPE	OWN	2.50	Planned Dates	05-02-26	26-02-26	18-03-26	25-03-26	01-04-26	29-04-26	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 019.26	Generator heat exchanger plate & Gasket (B), (PG-T)	"	01	OTM	HOPE	OWN	1.65	Planned Dates	05-02-26	26-02-26	18-03-26	25-03-26	01-04-26	29-04-26	84	90	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 020.26	Various types of Transmitter/ Transformer (COMT), (Com-Maint.)	"	01	OTM	HOPE	OWN	2.50	Planned Dates	05-02-26	26-02-26	18-03-26	25-03-26	01-04-26	29-04-26	84	90	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 021.26	Spare Parts for MAN Gas Engine Generator (H)	"	01	OTM	HOPE	OWN	2.40	Planned Dates	04-03-26	25-03-26	15-04-26	22-04-26	29-04-26	27-05-26	84	90	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 022.26	Ceiling Fan & Exhaust Fan (H), (EMT)	"	01	OTM	HOPE	OWN	0.50	Planned Dates	04-03-26	25-03-26	15-04-26	22-04-26	29-04-26	27-05-26	84	45	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									

Tender No.	Description of Materials	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Estd. Cost in Million	Time Code For Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Sign Contract	Time for Completion of Contract	Remarks
28.10.121 3.817.02. 023.26	Electric cable of various types (PG-T), (H), (B),(EMT)	Lot	01	DTM	HOPE	OWN	7.20	Planned Dates	04-03-26	25-03-26	15-04-26	22-04-26	29-04-26	27-05-26	84	10-07-26	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 024.26	MCCB/ MCB (B)(Comp. Maint.)(EMT)	,,	01	OTM	HOPE	OWN	1.00	Planned Dates	04-03-26	25-03-26	15-04-26	22-04-26	29-04-26	27-05-26	84	10-07-26	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 025.26	Variable Freq. Drives (VFD) & Variable Speed Drives (VSD) (B), (COMT), (M)	,,	01	OTM	HOPE	OWN	3.60	Planned Dates	04-03-26	25-03-26	15-04-26	22-04-26	29-04-26	27-05-26	84	10-07-26	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 026.26	Computer with accessories (Audit), (RE), (Board), (Bill), (Prs), (Civil)	,,	01	OTM	HOPE	OWN	2.50	Planned Dates	04-03-26	25-03-26	15-04-26	22-04-26	29-04-26	27-05-26	84	10-07-26	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 027.26	Air Cooler (SV), (H), (TF-NS), (STIC)	,,	01	OTM	HOPE	OWN	4.00	Planned Dates	04-03-26	25-03-26	15-04-26	22-04-26	29-04-26	27-05-26	84	10-07-26	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 028.26	S.S Bar, Flat Bar, Angle Bar. (H)	,,	01	OTM	HOPE	OWN	0.30	Planned Dates	01-04-26	22-04-26	13-05-26	20-05-26	27-05-26	26-06-26	84	10-08-26	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 029.26	Different Types of Pumps (Com. Op.-T), (M), (SV)	,,	01	OTM	HOPE	OWN	0.70	Planned Dates	01-04-26	22-04-26	13-05-26	20-05-26	27-05-26	26-06-26	84	10-08-26	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 030.26	Cooling Tower Spares (PG-T.)	,,	01	OTM	HOPE	OWN	0.40	Planned Dates	01-04-26	22-04-26	13-05-26	20-05-26	27-05-26	26-06-26	84	23-09-26	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 031.26	Cleaning Material (Comp. Maint.), (H)	,,	01	OTM	HOPE	OWN	0.50	Planned Dates	01-04-26	22-04-26	13-05-26	20-05-26	27-05-26	26-06-26	84	10-08-26	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									
28.10.121 3.817.02. 032.26	Sanitary & Hardware Materials (TF-MT), (B)	,,	01	OTM	HOPE	OWN	0.35	Planned Dates	01-04-26	22-04-26	13-05-26	20-05-26	27-05-26	26-06-26	84	10-08-26	
								Planned Days	0	21	21	07	07	28			
								Actual Dates									

Annual Procurement Plan (APP)

Material List for the Financial Year 2025-26

Sheet-1

Amount in million ("000000")

Sl	Name of Item	PG-T		Compr. Op.		Compr. Maint.		TF(NS)		TF(MT)		H		B		N		M		EMT		MMT		Service		STIC		Security		CP		E		WS		TPT		Kamta Field		W		ICT		Total amount												
		Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk															
01	Spares for MAN/ PERKINS/ GUASCOR/ Cummins Engine/ MWM Generator	1	32			6	8.4					1	3	1	11			1	.8																									55.2												
02	Spares for Control Panel of Different Gas Engine					5	1																																					1.00												
03	LV Switchgear & Distribution Panel	1	3																																									3.00												
04	Gen. heat exchanger plate & Gasket	1	.6											1	1.5																												2.10													
05	Alternator Spares	1	2			1	.5																																				2.50													
06	Actuator and its spare parts					2	2.5																																				2.50													
07	Spare Parts for Generator Accessories					1	.2																																				0.20													
08	Mechanical Spares for Caterpillar Generator																2	.5																									0.50													
09	Distribution Panel Board																1	.2																									0.20													
10	Pick-up, Truck, Motor Cycle, Microbus																																											12	39	39.00										
11	Fire Tender Vehicle																																												1	70	70.00									
12	Forklift																																												1	21	21.00									
13	Tank Lorey																																												1	5	5.00									
14	Overhauling/ Servicing works for Generator					1	5.1												1	.6																										1	.6	5.70								
15	Spares for Jeep, Car, Pickup, Microbus & H. V.																																														33	4	4.00							
16	Spares for Vehicle																																															1	.5	1.30						
17	Anti-Corrosive & Coolant Chemical	1	.5																																													1	.5	0.50						
18	Various types of Transmitter/ Transformer					2	3	2	2.5																																								2	3	5.50					
19	Variable Frequency Drives (VFD)/ VSD/ others					2	5							2	1.7																																		2	1.7	6.70					
20	Electrical Spare Parts					6	3.5																																											6	3.5	4.50				
21	Different Sizes of Strainer					1	.7																																											1	.7	0.70				
22	Battery of various types	1	1			1	1	15	.3					1	.4	2	.6	1	3																															1	1	6.30				
23	Battery Charger					2	.2																																												2	.2	0.20			
24	Cooling Tower Spares	1	.6																																																1	.6	0.60			
25	Miscellaneous Compressor Station Equipment					1	4.5																																											1	4.5	4.50				
26	various types Electric cable	1	6			1	.4							1	.2	1	2	1	1																																1	.4	11.09			
27	Electrical & electronic Items																																																					1	.8	2.20
28	Ceiling Fan/ Exhaust Fan													1	.2																																					1	.2	0.72		
29	Different Circuit breaker	1	1											1	.5			1	.2																																	1	.5	1.70		
30	LED flood light/ Tube Light	1	.3			4	1.3							1	.3	1	.2																																			4	1.3	22.68		

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

Sl	Name of Item	PG-T		Compr. Op.		Compr. Maint.		TF(NS)		TF(MT)		H		B		N		M		EMT		MMT		Service		STIC		Security		CP		E		WS		TPT		Kamta Field		W		ICT		Total amount	
		Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk				
31	Metal halide light set & accessories											1	.2																															0.20	
32	PABX Set & Spare parts											1	.1	1	.2																									3	.17			0.47	
33	Magnetic Conductor, Over current protect swit.											1	.25																															0.25	
34	Sodium lamp, tube, LED Bulb, accessories	1	.2																																									0.20	
35	Walkie-Talkie			2	1			12	1.4																																			2.40	
36	Photocopier							1	.2			1	.2	1	.35											2	.4								1	.25	1	.2					1.60		
37	Computer with accessories							1	2.14	2	.2	4	.62					1	.135					8	1.18	2	.25	1	.1			2	.34	1	.025	1	.12			1	.12			5.23	
38	Printer/Ploter/Scanner							1	.04	2	.1	2	.3					1	.135					1	1.15	2	.15	6	.25							1	.05						2.175		
39	Toner for Printer/ Photocopier							14	.28	2	.1														5	.2			10	.15			6	.027									0.757		
40	Natural Gas scrubber			1	10																																						10.00		
41	Air Cooler	2	.3					2	.65			3	.3					1	.1					3	9.9	2	.25						1	.1	3	.3	1	.2					12.10		
42	Air Coolar Tube Bundle							2	20																																			20.00	
43	Refrigerator & Deep Freezer							1	.09								2	.1	1	.06					1	4.475																		4.725	
44	Compressor Assembly & Refrigerant Freon											1	.2																														1.37		
45	Nitrogen Gas Cylinder/ Regulator																																											0.09	
46	Portable Gas Detector											1	.2	1	.2																													0.40	
47	Water Pump/ Other pump / (with motor)	6	.56			1	.15											2	.075					9	.63																			1.415	
48	Office Furniture							1	1.01			1	.852				1	.096	1	.03				1	13.42	1	.05	1	.727			2	.04			1	.48	1	.33	1	.22				17.255
49	Different Types of Meter																	1	.06	1	.09																							0.15	
50	Closed Circuit Camera (CCTV) & Accessories													1	.3												1	2																2.30	
51	Computer Accessories																																								1	.9			0.90
52	Hand Tools & Accessories																																												0.05
53	Safety & Protective Items											1	188	1	5	5	.1									1	.5																		5.803
54	Hardware Materials											4	.7																																0.80
55	Sanitary Materials																																												0.30
56	Cot with Matress																																												0.32
57	Printing											1	.075																																5.075
58	Generator radiator Coolent			4	4																																								4.00
59	Hand Trolley											1	.1																																0.10
60	Telephone Set																																												0.60
61	Hydraulic Floor Crane											1	.2																																0.20
62	Welding Materials											1	.2	1	.1	1	.1			1	.05																								0.45
63	Bench Drill Machine/ Grinding Machine											1	.2							1	.065																								0.265
64	Diesel Engine with control Pannel							1	1																																				1.00

Sl	Name of Item	PG-T		Compr. Op.		Compr. Maint.		TF(NS)		TF(MT)		H		B		N		M		EMT		MMT		Service		STIC		securit		CP		E		WS		TPT		Kamta Field		W		ICT		Total amount
		Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk	Q	Tk			
65	Portable Fire Pump							2	.6																																		0.60	
66	Milk Powder																								4	8																		8.00
67	Tea Leaves												1	1.08											4	3																	4.08	
68	Sugar																								4	6																	6.00	
69	Paper																								4	6																	6.00	
70	Civil Works for MGF																	1	.75																								0.75	
71	Lube Oil (Pegasus, Vacuoline & Hydraulic) Oil)			4	40											1	3.5								4	20																	63.50	
72	Compressor Oil												1	7																													7.00	
73	CAT NGE0 Advanced 40												1	7																													7.00	
74	Various Type Filter			4	4	2	.8																																				4.80	
75	Tyre/Tube												1	1											3	10																	11.00	
76	GI Pipe & Pipe Fittings									1	.1	1	.2	1	.2										3	1																	1.00	
77	Acetyline, Oxygen, Carbon-di-oxide Gas																																											1.00
78	Paints & Thinner							2	2	2	1.8	1	.35	1	.25													1	.233														4.633	
79	Insecticide Aerosol																							4	.5																		0.50	
80	Lawn Mower																							2	.26																		0.26	
81	Fogger Machine																							1	.14																		0.14	
82	S.S Bar, Flat Bar, Angle Bar etc.									2	.4																																0.40	
83	Pressure guage/ Gaskets			4	4																																						4.00	
84	MCCB/ MCB & ATS					1	.4					1	1					1	1.08																								2.48	
85	Various Type of Bearing & Bearing related Items	1	.2			3	1.4																																				1.60	
86	Different sizes belts			2	3	2	.4																																				3.40	
87	Micro Wave Oven																							1	1.07																	1.10		
88	Water Purification Filter/ Plant					2	.08			1	.072			2	.05									1	.2		2	.08															1.045	0.527
89	Water Heater																							1	.7																		0.70	
90	Fire fighting items					1	3.14			1	.71							1	.2																								4.05	
91	Spares for LTX Process Plant																	1	.4																								0.40	
92	Tarpaulin																											2	.045														0.045	
93	Vaccum Cleaner																							1	.05																		0.05	
94	Money Counting Machine					1	.05																																				0.05	
95	Rechargeable Torch Light					12	.035																																				0.035	
96	Television					2	.2																	4	.5																		0.86	
97	Petrol/MS																								4	10																		10.00
98	Station consumable Spares			3	1																																						1.00	
99	Spares for Hydrant Pump	1	2																																								2.00	
100	Grease/ Grease Gun			2	2																																						2.00	

