

Bangladesh House Building Finance Corporation
Branch Office, Habiganj
ANNUAL PROCUREMENT PLAN
Capital Expenditure
Sub: Office Equipment

Budget : 33000/-
Fiscal Year : 2024-2025

Ministry/Division: Finance/Bank & Financial Institution
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Manager, Branch Office, Habiganj
Project/Programme Name & Code:

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Supply and Installation Electric Fan : Ceiling fan, Stand Fan	Nos	01 (One)	D.P	A.O	BHBFC's Own Funds	0.06	Planned Dates	NA	NA	NA	NA	NA	NA	NA		29.08.2024
								Planned Days	NA	NA	NA	NA	NA	NA	NA		15 days
G-002	Purchase Telephone set	Nos	01 (One)	D.P	A.O	BHBFC's Own Funds	0.03	Planned Dates	NA	NA	NA	NA	NA	NA	NA		12.09.2024
								Planned Days	NA	NA	NA	NA	NA	NA	NA		10 days
G-003	Purchase Conference Web-Camera	Nos	01 (one)	D.P	A.O	BHBFC's Own Funds	0.15	Planned Dates	NA	NA	NA	NA	NA	NA	NA		15.10.2024
								Planned Days	NA	NA	NA	NA	NA	NA	NA		25 days
G-004	Emergency Requirement for purchasing Office equipment	Nos	N/A	D.P	A.O	BHBFC's Own Funds	0.09	Planned Dates	NA	NA	NA	NA	NA	NA	NA		July/24 to June/25
								Planned Days	NA	NA	NA	NA	NA	NA	NA		365 days

D.P: Direct Procurement

A.O: Authorised officer (Zonal Manager/Branch Manager)

- বিশেষ দৃষ্টব্যঃ জরুরি প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

৩১/০৯/২৪
হিমেল দেবসারথ
অফিসার
একদশ দফা বিজি মহিলা কর্পোরেশন
দাখা অফিস, হবিগঞ্জ।

৩১/০৯/২৪
অফিসার
একদশ দফা বিজি মহিলা কর্পোরেশন
দাখা অফিস, হবিগঞ্জ।

৩১/০৯/২০২৪
অশোক কুমার চৌধুরী
শাখা ম্যানেজার
বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
শাখা অফিস, হবিগঞ্জ।

Bangladesh House Building Finance Corporation
Branch Office, Habiganj
ANNUAL PROCUREMENT PLAN
Capital Expenditure
Sub: Furniture

Budget : 50000/-
Fiscal Year : 2024-2025

Ministry/Division: Finance/Bank & Financial Institution
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Manager, Branch Office, Habiganj
Project/Programme Name & Code:

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Purchase Executive Chair	Nos	02 (Two)	D.P	A.O	BHBFC's Own Funds	0.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA		12.08.2024
								Planned Days	NA	NA	NA	NA	NA	NA	NA		10 days

D.P: Direct Procurment

A.O: Authorised Officer (Zonal Manager/Branch Manager)

- বিশেষ দৃষ্টব্যঃ জরুরি প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।


হিমেল দেবনাথ
অফিসার
বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
শাখা অফিস, হবিগঞ্জ।


আবু হুসেইন কুমার চৌধুরী
শাখা ম্যানেজার
বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
শাখা অফিস, হবিগঞ্জ


31.07.24
আবু হুসেইন মাহবুব-উল আলম
বিল্ডিং অফিসার
১০/১০/২০২৪

Bangladesh House Building Finance Corporation
Branch Office, Habiganj
ANNUAL PROCUREMENT PLAN
Capital Expenditure
Sub: Furniture

Budget : 25000/-
Fiscal Year : 2024-2025

Ministry/Division: Finance Bank & Financial Institution
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Manager, Branch Office, Habiganj
Project/Programme Name & Code:


Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Purchase Visitor Chair	Nos	03 (Three)	D.P	A.O	BHBFC's Own Funds	0.25	Planned Dates	NA	NA	NA	NA	NA	NA	NA		02.01.25
								Planned Days	NA	NA	NA	NA	NA	NA	NA		25 days


D.P: Direct Procurement

A.O: Authorised Officer (Zonal Manager/Branch Manager)

- বিশেষ দৃষ্টব্যঃ জরুরি প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।


 ০৯/০৭/২৪
 হিমেল দেবনাথ
 অফিসার
 বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
 শাখা অফিস, হবিগঞ্জ।


 ০৯/০৭/২০২৪
 অশোক কুমার চৌধুরী
 শাখা ম্যানেজার
 বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
 শাখা অফিস, হবিগঞ্জ।


 31.07.24
 মোহাম্মদ মাহবুব-উল আলম
 সিনিয়র অফিসার
 ৯৮৭৬৫৪৩২১০

Bangladesh House Building Finance Corporation
Branch Office, Habiganj
ANNUAL PROCUREMENT PLAN
Capital Expenditure
Sub: Crockeries

Budget : 12500/-
Fiscal Year : 2024-2025

Ministry/Division: Finance/Bank & Financial Institution
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Manager, Branch Office, Habiganj
Project/Programme Name & Code:

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Purchase Cup-Pirich	Nos	01 (one) set	D.P	A.O	BHBFC's Own Funds	0.03	Planned Dates	NA	NA	NA	NA	NA	NA	NA		24.10.24
								Planned Days	NA	NA	NA	NA	NA	NA	NA		15 days
G-002	Purchase Dinner Plate and Glass	Nos	02 (Two) set	D.P	A.O	BHBFC's Own Funds	0.05	Planned Dates	NA	NA	NA	NA	NA	NA	NA		19.12.24
								Planned Days	NA	NA	NA	NA	NA	NA	NA		15 days
G-003	Purchase Electric Kettle and Hotpot	Nos	02 (Two) each	D.P	A.O	BHBFC's Own Funds	0.045	Planned Dates	NA	NA	NA	NA	NA	NA	NA		12.02.25
								Planned Days	NA	NA	NA	NA	NA	NA	NA		12 days

D.P: Direct Procurement

A.O: Authorised Officer (Zonal Manager/Branch Manager)

- বিশেষ দৃষ্টব্যঃ জরুরি প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

৩০/০৭/২৪
হিমেল দেবনাথ
অফিসার
বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
শাখা অফিস, হবিগঞ্জ।

৩১.৭.২৪
মোহাম্মদ মাহবুব-উল আলম
সিনিয়র অফিসার
৩০/০৭/২৪
অশোক কুমার চৌধুরী
শাখা ম্যানেজার
বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
শাখা অফিস, হবিগঞ্জ

Bangladesh House Building Finance Corporation
Branch Office, Habiganj
ANNUAL PROCUREMENT PLAN
Capital Expenditure
Sub: Library

Budget : 6000/-
Fiscal Year : 2024-2025

Ministry/Division: Finance/Bank & Financial Institution
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Manager, Branch Office, Habiganj
Project/Programme Name & Code:

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Purchase VAT, Income Tax related and other essential books	Nos	NA	D.P	A.O	BHBFC's Own Funds	0.06	Planned Dates	NA	NA	NA	NA	NA	NA	NA		21.11.24
								Planned Days	NA	NA	NA	NA	NA	NA	NA		15 days

D.P: Direct Procurement

A.O: Authorised Officer (Zonal Manager/Branch Manager)

- বিশেষ দৃষ্টব্যঃ জরুরি প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

৩০/০৭/২৪
হিমেল দেবনাথ
অফিসার
জরুরি কাজে দায়িত্ব
স্বাক্ষর, হাবিগঞ্জ।

31.7.24

স্বাক্ষরিত
নিম্নের
স্বাক্ষর

৬২/০৭/২০২৪
অশোক কুমার চৌধুরী
শাখা ম্যানেজার
বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
শাখা অফিস, হাবিগঞ্জ

Bangladesh House Building Finance Corporation
Branch Office, Habiganj
ANNUAL PROCUREMENT PLAN
Revenue Expenditure
Sub: Stationery

Budget : 50000/-
Fiscal Year : 2024-2025

Ministry/Division: Finance/Bank & Financial Institution
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Manager, Branch Office, Habiganj
Project/Programme Name & Code:

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6-001	Purchase Stationery products as per requirements throughout the fiscal year	Nos	NA	D.P	A.O	BHBFC's Own Funds	0.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA		July/24 - to June/25
								Planned Days	NA	NA	NA	NA	NA	NA	NA		365 days

D.P: Direct Procurement

A.O: Authorised Officer (Zonal Manager/Branch Manager)

- বিশেষ দ্রষ্টব্যঃ জরুরি প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

০২/০৭/২৪
হিমেল দেবনাথ
অফিসার
বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
শাখা অফিস, হবিগঞ্জ।

31.7.24
মোহাম্মদ মাহবুব-উল আলম
সিনিয়র অফিসার
০২/০৭/২৪

০২/০৭/২০২৪
অশোক কুমার চৌধুরী
শাখা ম্যানেজার
বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
শাখা অফিস, হবিগঞ্জ

Bangladesh House Building Finance Corporation
Branch Office, Habiganj
ANNUAL PROCUREMENT PLAN

Budget : 40000/-
Fiscal Year : 2024-2025

Revenue Expenditure

Sub: Repair and Maintenance (Office Equipment and Furniture)

Ministry/Division: Finance/Bank & Financial Institution

Agency: Bangladesh House Building Finance Corporation

Procuring Entity Name & Code: Manager, Branch Office, Habiganj

Project/Programme Name & Code:

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advtrise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Repair and maintenance of Office equipment and Furniture as per requirement throughout the fiscal year	Nos	NA	D.P	A.O	BHBFC's Own Funds	0.40	Planned Dates	NA	NA	NA	NA	NA	NA	NA		July/24 to June/25
								Planned Days	NA	NA	NA	NA	NA	NA	NA		365 days

D.P: Direct Procurement -

O: Authorised Officer (Zonal Manager/Branch Manager)

বিশেষ দৃষ্টব্যঃ জরুরি প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

৩১/০৭/২৪
হিমেল দেবনাথ
অফিসার
বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
শাখা অফিস, হবিগঞ্জ।

31.7.24

৩১/০৭/২০২৪
অশোক কুমার চৌধুরী
শাখা ম্যানেজার
বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
শাখা অফিস, হবিগঞ্জ

Bangladesh House Building Finance Corporation

Branch Office, Habiganj

ANNUAL PROCUREMENT PLAN

Revenue Expenditure

Sub: Repair and Maintenance (Computer Hardware)

Budget : 60000/-
Fiscal Year : 2024-2025

Ministry/Division: Finance/Bank & Financial Institution

Agency: Bangladesh House Building Finance Corporation

Procuring Entity Name & Code: Manager, Branch Office, Habiganj

Project/Programme Name & Code:

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Adv erlise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Repair and maintenance of Computer hardware as per requirements throughout the fiscal year	Nos	NA	D.P	A.O	BHBFC's Own Funds	0.60	Planned Dates	NA	NA	NA	NA	NA	NA	NA		July/24 to June/25
								Planned Days	NA	NA	NA	NA	NA	NA	NA		365 days

D.P: Direct Procurement

O: Authorised Officer (Zonal Manager/Branch Manager)

বিশেষ দৃষ্টব্যঃ জরুরি প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

৩১/০৭/২৪
হিমেল দেবনাথ
অফিসার
জরুরি কাজে বিনয়িত কর্তৃপক্ষের
কাজ অফিস, হাবিগঞ্জ।

৩১/৭/২৪
মোহাম্মদ মাহবুব-উল আলম
সিনিয়র অফিসার
৩১/৭/২৪

৩১/০৭/২০২৪
আশোক কুমার চৌধুরী
শাখা ম্যানেজার
বাংলাদেশ হাউজ বিল্ডিং ফাইন্যান্স কর্পোরেশন
শাখা অফিস, হাবিগঞ্জ