

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2023-2024

ANNUAL PROCUREMENT PLAN


Revenue Expenditure


Sub: Office Equipment & Furniture


Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in LacTk	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Repair & Maintenance of Office Equipment of various Department of BHBFC at Head Office	Nos	01 (one)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	06.08.2023	13.08.2023	13.08.2023	16.08.2023	17.08.2023	17.08.2023		
								Planned Days	NA	0	7	0	3	1	0	11	
								Actual Dates	NA								
G-002	Repair & Maintenance of Office Equipment of various Department of BHBFC at Head Office	Nos	01 (one)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	13.09.2023	20.09.2023	20.09.2023	25.09.2023	27.09.2023	27.09.2023		
								Planned Days	NA	0	7	0	5	2	0	14	
								Actual Dates	NA								

- ভরুদী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০২.০৭.২০২৩খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০.০০৯.২০২২-০১ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃষ্ণ সাধনের আলোকে ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৩-২০২৪ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিমিত্তে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


 ৩০.০৭.২০২৩
 সূক্ষ্মাঙ্ক বৈদ্য
 সিনিয়র অফিসিয়াল
 প্রকৌশল বিভাগ, সনদ নথি, ঢাকা।


 ৩০.০৭.২০২৩
 মোঃ গোলাম মোস্তফা
 সহকারী মহাব্যবস্থাপক (প্রকৌঃ বিভাগ)


 ৩০.০৭.২০২৩
 মোঃ রফিকুল ইসলাম
 উপ-মহাব্যবস্থাপক
 প্রকৌশল বিভাগ, সনদ নথি, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2023-2024

ANNUAL PROCUREMENT PLAN


Revenue Expenditure

Sub: Office Equipment & Furniture

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in LacTk	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DPM-001	Routine Repair & Maintenance of Office Equipment & Furniture of various Department of BHBFC at Head Office	Nos	01 (one)	DP	AO/Hope	BHBFC's Own Funds	3.00	Planned Dates	NA								
								Planned Days	NA								
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০২.০৭.২০২৩খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০.০০৯.২০২২-০১ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃষ্ণ সাধনের আলোকে ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৩-২০২৪ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৩
সুশান্ত বৈদ্য
সহকারী প্রোগ্রামার
প্রকৌশল বিভাগ, সনদ নং ১৩৩


৩০/০৭/২০২৩
মোঃ গোলাম মোস্তফা
সহকারী প্রোগ্রামার (প্রকৌশল বিভাগ)


৩০/০৭/২০২৩
মোঃ রাফিকুল ইসলাম
উপ-সহকারী প্রোগ্রামার
প্রকৌশল বিভাগ, সনদ নং ১৩৩

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.


Budget : BHBFC'S OWN FUND
Fiscal Year : 2023-2024


ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Lift Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advtrise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-003	Repair & Maintenance works of 03 Nos Lift at BHBFC Bhaban, 22, Purana Paltan, Dhaka	Nos	03 (Three)	RFQ	HoPE	BHBFC's Own Funds	3.00	Planned Dates	NA	03.09.2023	10.09.2023	10.09.2023	12.09.2023	15.09.2023	15.09.2023		
								Planned Days	NA	0	7	0	2	3	0	12	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০২.০৭.২০২৩খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০.০০১.২০২২-০১ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃষ্ণ সাধনের আলোকে ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৩-২০২৪ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৩
মোঃ রাফিকুল ইসলাম
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।


৩০.০৭.২০২৩
মোঃ গোলাম মোস্তফা
সহকারী মহাব্যবস্থাপক (প্রকৌশল বিভাগ)


৩০/০৭/২০২৩
মোঃ রাফিকুল ইসলাম
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.


Budget : BHBFC'S OWN FUND
Fiscal Year : 2023-2024

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Repair & Maintenance Works.

Ministry Division : Finance/Bank & Financial Institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-001	Supply & Replacement of HT Cable (Supply Main Line Pole to HT Metering Unit) Sub-station Room & HT Meter to 9 th Floor of BHBFC Bhaban, 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	03.09.2023	17.09.2023	27.09.2023	27.09.2023	02.10.2023	08.10.2023		
								Planned Days	N/A	0	14	10	0	5	6	35	
								Actual Dates	N/A								
W-002	Supply, Replacement & Installation of HT Cable (Supply Main Line Pole to HT Metering Unit) Sub-station Room, LT Panel Unit, Pump Machine of BHBFC Staff Quarter at Uttara, Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	15.00	Planned Dates	N/A	04.12.2023	19.12.2023	28.12.2023	28.12.2023	03.01.2024	07.01.2024		
								Planned Days	N/A	0	15	9	0	5	4	33	
								Actual Dates	N/A								
W-003	Repair & Maintenance of Electrical wiring works for Loan Department, Engineering Department, assets management Department of BHBFC Bhaban, 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	16.08.2023	30.08.2023	10.09.2023	10.09.2023	17.09.2023	24.09.2023		
								Planned Days	N/A	0	14	10	0	7	7	38	
								Actual Dates	N/A								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০২.০৭.২০২৩খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০৯.২০২২-০১ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃষ্ণ সাধনের আলোকে ২০২৩-২০২৪ অর্থবছরের বার্ষিক ত্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৩-২০২৪ অর্থবছরের ত্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৩
সহকারী মহাব্যবস্থাপক
কাজে ওয়াসিমা শাহিনী
প্রকৌশল বিভাগ, ইঞ্জিনিয়ারিং ডপ্তারী


৩০/০৭/২০২৩
মোঃ গোলাম মোস্তফা
সহকারী মহাব্যবস্থাপক (প্রকৌঃ বিভাগ)


৩০/০৭/২০২৩
মোঃ রাফিকুল ইসলাম
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.


Budget : BHBFCS OWN FUND
Fiscal Year : 2023-2024


ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Repair & Maintenance Works.


Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-004	Dismantling of Internal Partition wall, and repair & Maintenance work of Admin Dept, at BHBFCS Bhaban, 22, Purana Paltan, Dhaka	Nos	01 (One)	RFQ	AO/Hope	BHBFCS Own Funds	6.00	Planned Dates	NA	09.01.2024	16.01.2024	16.01.2024	21.01.2024	24.01.2024	28.01.2024		
								Planned Days	N/A	0	7	0	5	3	4	19	
								Actual Dates	N/A								
W-005	Repair & Renovation works of Loan Department of BHBFCS, at 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFCS Own Funds	20.00	Planned Dates	N/A	16.08.2023	30.08.2023	10.09.2023	10.09.2023	17.09.2023	24.09.2023		
								Planned Days	N/A	0	14	10	0	7	7	38	
								Actual Dates	N/A								
W-006	Repair & Renovation works of ECS Department & assets management Department of BHBFCS, at 22, Purana Paltan, Dhaka.	Nos	01 (One)	OTM (EGP)	Hope	BHBFCS Own Funds	20.00	Planned Dates	N/A	16.08.2023	30.08.2023	10.09.2023	10.09.2023	17.09.2023	24.09.2023		
								Planned Days	N/A	0	14	10	0	7	7	38	
								Actual Dates	N/A								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০২.০৭.২০২৩খ্রি, তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০৯.২০২২-০১ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি বায় কৃষ্ণ সাধনের আলোকে ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৩-২০২৪ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরিখে বায় হাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৩
স্বাক্ষরিত বৈদ্য
অতিরিক্ত প্রকৌশলী
১০১/১০১/০২০/০০৯/২০২২-০১


৩০/০৭/২০২৩
মোঃ গোলাম মোস্তফা
সহকারী মহাবাহাদ্দার (প্রকৌঃ বিভাগ)


৩০/০৭/২০২৩
মোঃ রাফিকুল ইসলাম
উপ-মহাবাহাদ্দার
প্রকৌঃ বিভাগ, সারদা মহল্লা, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2023-2024

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial Institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-009	Repair & Maintenance of South Side wall, Louver & Painting works of BHBFC Bhahan, 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	08.08.2023	22.08.2023	30.08.2023	04.09.2023	11.09.2023	20.09.2023		
								Planned Days	NA	0	14	08	05	07	09	43	
								Actual Dates	NA								
W-010	Repair & Maintenance of Sign Board at BHBFC Bhahan, 22, Purana Paltan, Dhaka	Nos	01 (One)	RFQ	AO	BHBFC's Own Funds	6.00	Planned Dates	NA	13.09.2023	20.09.2023	20.09.2023	25.09.2023	27.09.2023	27.09.2023		
								Planned Days	NA	0	7	0	5	2	0	14	
								Actual Dates	NA								
W-011	Routine Repair & Maintenance of Civil, Sanitary & Electrical works	Nos	01 (One)	D.P	AO/Hope	BHBFC's Own Funds	7.00	Planned Dates	NA								
								Planned Days	NA								
								Actual Dates	NA								

- ভবিষ্যৎ প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০২.০৭.২০২৩খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০.০০৯.২০২২-০১ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃষ্ণ সাধনের আলোকে ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৩-২০২৪ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হাস/বৃদ্ধি হতে পারে।

[Signature]
০২/০৭/২০২৩
সহকারী প্রকৌশলী
সংসদীয় প্রকৌশলী
সংসদীয় প্রকৌশলী

[Signature]
০২/০৭/২০২৩
মাঃ গাফার মোস্তফা
বহকারী মহাব্যবস্থাপক (প্রকৌশল বিভাগ)

[Signature]
০২/০৭/২০২৩
মাঃ রাফিকুল ইসলাম
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHIFC'S OWN FUND
Fiscal Year : 2023-2024

ANNUAL PROCUREMENT PLAN


Revenue Expenditure.


Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-012	Repair & Maintenance of Boundary wall for Zonal RajShahi Office	Nos	01 (One)	OTM (EGP)	Hope	BHIFC's Own Funds	17.00	Planned Dates	NA	08.08.2023	22.08.2023	30.08.2023	04.09.2023	11.09.2023	20.09.2023		
								Planned Days	NA	0	14	08	05	07	09	43	
								Actual Dates	NA								
W-013	Repair & Maintenance of Noakhali Office Building	Nos	01 (One)	OTM/Deposit work	Hope	BHIFC's Own Funds	35.00	Planned Dates	NA	03.03.2024	19.03.2024	31.03.2024	09.04.2024	18.04.2024	28.04.2024		
								Planned Days	NA	0	16	12	9	9	10	56	
								Actual Dates	NA								

- ভর্তুগী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০২.০৭.২০২৩খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০.০০৯.২০২২-০১ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃষ্ণ সাধনের আলোকে ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৩-২০২৪ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরিখে ব্যয় হাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৩
মোঃ রশিদুল ইসলাম
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা


৩০/০৭/২০২৩
মোঃ গোলাম মোস্তফা
সহকারী মহাব্যবস্থাপক (প্রকৌঃ বিভাগ)


৩০/০৭/২০২৩
মোঃ রশিদুল ইসলাম
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.


Budget : BHBFC'S OWN FUND
Fiscal Year : 2023-2024

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Internal Offices Decoration.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-014	Internal Office Decoration works of Chairman's Room at 22, Purana Paltan, Dhaka	Nos	01 (One)	RFQ	AO/Hope	BHBFC's Own Funds	6.00	Planned Dates	NA	01.10.2023	09.10.2023	09.10.2023	11.10.2023	12.10.2023	12.10.2023		
								Planned Days	NA		8	0	2	1	0	11	
								Actual Dates	NA								
W-015	Internal Office Decoration works of Deferent Departments at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	RFQ	AO/Hope	BHBFC's Own Funds	6.00	Planned Dates	NA	15.04.2024	22.04.2024	22.04.2024	24.04.2024	24.04.2024	28.04.2024		
								Planned Days	NA		7	0	2	0	4	13	
								Actual Dates	NA								

- ভর্তুকী প্রয়োগে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০২.০৭.২০২৩খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০৯.২০২২-০১ মোতাবেক বর্তমান বৈধিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি কার্য কৃষ্ণ সাধনের আলোকে ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৩-২০২৪ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরাপত্তা ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৩
অধ্যক্ষ, বনানী
সহকারী প্রকৌশল
প্রকৌশল বিভাগ


৩০/০৭/২০২৩
মাঃ গালাম মোস্তফা
প্রকৌশল বিভাগ (প্রকৌঃ বিভাগ)


৩০/০৭/২০২৩
মোঃ রফিকুল ইসলাম
ই.প্র.মহাবাহাদুর
প্রকৌঃ বিভাগ, সনঃ সনঃ, সনঃ

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2023-2024

ANNUAL PROCUREMENT PLAN
Capital Expenditure
Sub: Office Furniture

Ministry/Division : Finance Bank & Financial Institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project Programme Name & Code :

Pack age No	Description of Procurement Package works	Unit	Quantity	Procure ment Metho d & Type	Contract Approving Authority	Source of Funds	Estd Cost in LacTk.	Time Code for Process	Advert isemen t for Pre qualifi cation	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur e	Time for Comple tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-004	Supply and Fitting of Furniture Works at Various department of BHBFC at Head Office, 22, Purana Paltan, Dhaka	Nos	01(One)	RFQ	AO/Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	30.08.2023	07.08.2023	11.08.2023	14.08.2023	14.08.2023	18.08.2023		
								Planned Days	NA	0	7	4	3	0	4	18	
								Actual Dates	NA								
G-005	Supply and Fitting of Furniture Works at Various department of BHBFC at Head Office, 22, Purana Paltan, Dhaka	Nos	01(One)	RFQ	AO/Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	02.01.2024	09.01.2024	14.01.2024	18.01.2024	18.01.2024	21.01.2024		
								Planned Days		0	7	5	4	0	3	19	
								Actual Dates									

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থনৈতিক প্রকল্প, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০২.০৭.২০২৩খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০১.২০২২-০১ মোতাবেক বর্তমান বৈশিষ্ট্য অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃষ্ণ সাপনের আলোকে ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৩-২০২৪ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হাস/বৃদ্ধি হতে পারে।

৩০/০৭/২০২৩
স্বাক্ষরিত
সচিব (প্রকল্প) - অর্থ বিভাগ
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৩০/০৭/২০২৩
মাঃ গালাম মোস্তফা
প্রকল্প পরিচালক (প্রকল্প) - অর্থ বিভাগ

৩০/০৭/২০২৩
মোঃ রফিকুল ইসলাম
উপ-সহকারী প্রকল্প পরিচালক
প্রকল্প পরিচালক (প্রকল্প) - অর্থ বিভাগ