

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2025-2026

ANNUAL PROCUREMENT PLAN

Revenue Expenditure

Sub: Office Equipment & Furniture

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Repair & Maintenance of Office Equipment of various Department of BHBFC at Head Office.	Nos	01 (one)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	06.08.2025	13.08.2025	13.08.2025	14.08.2025	18.08.2025	18.08.2025		
								Planned Days	NA	0	7	0	1	4	0	12	
								Actual Dates	NA								
G-002	Supply and Fitting of 01 (One) No Photocopy Machine of CS department of BHBFC at Head Office, 22, Purana Paltan, Dhaka.	Nos	01 (one)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	05.10.2025	13.10.2025	13.10.2025	14.10.2025	19.10.2025	19.10.2025		
								Planned Days	NA	0	8	0	1	5	0	14	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৫-২০২৬ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরিখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৫
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।


৩০/০৭/২৫
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT


৬০.০৭.২০২৫
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2025-2026

ANNUAL PROCUREMENT PLAN


Revenue Expenditure

Sub: Office Equipment & Furniture


Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DPM-001	Routine Repair & Maintenance of Office Equipment & Furniture of various Department of BHBFC at Head Office.	Nos	01 (one)	DP	AO/Hope	BHBFC's Own Funds	2.50	Planned Dates	NA								
								Planned Days	NA								
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৫-২০২৬ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৫
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।


৩০/০৭/২৫
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT


৩০.০৭.২০২৫
মোঃ গোলাম মোস্তফিজ
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.


Budget : BHBFC'S OWN FUND
Fiscal Year : 2025-2026

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Lift Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Compl etion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-003	Repair & Maintenance works of 03 Nos Lift at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	03 (Three)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	20.08.2025	28.08.2025	28.08.2025	31.08.2025	04.09.2025	20.08.2025		
								Planned Days	NA	0	8	0	3	4	0	15	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৫-২০২৬ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৫
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।


৩০/০৭/২৫
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT


৩০.০৭.২০২৫
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.


Budget : BHBFC'S OWN FUND
Fiscal Year : 2025-2026

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-001	Supply & Replacement of Electric Main Cable (Supply LT Line to MDB Each Floor) of BHBFC Bhaban, 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP)	AO/Hope	BHBFC's Own Funds	19.00	Planned Dates	NA	15.10.2025	29.10.2025	06.11.2025	12.11.2025	19.11.2025	26.11.2025		
								Planned Days	N/A	0	14	8	6	7	7	42	
								Actual Dates	N/A								
W-002	Repair & Renovation works of CS Department, Kharidabari, ICT (system) and DMD's Office room at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	18.00	Planned Dates	N/A	20.08.2025	04.09.2025	14.09.2025	18.09.2025	25.09.2025	30.09.2025		
								Planned Days	N/A	0	14	10	5	7	5	41	
								Actual Dates	N/A								
W-003	Repair & Renovation works of Out Side Louver, Paint & Window safety Grail at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	42.000	Planned Dates	N/A	15.10.2025	29.10.2025	06.11.2025	12.11.2025	19.11.2025	26.11.2025		
								Planned Days	N/A	0	14	8	6	7	7	42	
								Actual Dates	N/A								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৫-২০২৬ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরিখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৫
সুশান্ত বেদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।


৩০/০৭/২৫
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT


৩০/০৭/২০২৫
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.


Budget : BHBFC'S OWN FUND
Fiscal Year : 2025-2026

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-004	Repair & Maintenance of Out Side Sign Board at BHBFC Bhaban, 22, Purana Paltan, Dhaka	Nos	01 (One)	RFQ	Hope	BHBFC's Own Funds	5.00	Planned Dates	N/A	10.11.2025	16.11.2025	16.11.2025	18.11.2025	18.11.2025	23.11.2025		
								Planned Days	N/A	0	6	0	2	0	5	13	
								Actual Dates	N/A								
W-005	Supply of Civil & sanitary Items at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	N/A	14.05.2026	20.05.2026	20.05.2026	24.05.2026	24.05.2026	26.05.2026		
								Planned Days	N/A	0	6	0	2	0	2	12	
								Actual Dates	N/A								
W-006	Renovation of Boundary Wall at BHBFC Zonal Office Bhaban, Rajshahi.	Nos	01 (One)	RFQ	Hope	BHBFC's Own Funds	5.00	Planned Dates	N/A	19.05.2026	25.05.2026	25.05.2026	27.05.2026	27.05.2026	28.05.2026		
								Planned Days	N/A	0	6	0	2	0	1	9	
								Actual Dates	N/A								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৫-২০২৬ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৫
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।


৩০/০৭/২৫
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT


৩০.০৭.২০২৫
মোঃ গোলাম মোস্তাফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।


Engineering Division
22, Purana Paltan, Dhaka-1000.


ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
DPM-002	Routine Repair & Maintenance of Civil, Sanitary & Electrical works.	Nos	01 (One)	D.P	AO	BHBFC's Own Funds	7.00	Planned Dates	NA									
								Planned Days	NA									
								Actual Dates	NA									

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৫-২০২৬ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৫
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।


৩০/০৭/২৫
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT


৩০/০৭/২০২৫
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.


Budget : BHBFC'S OWN FUND
Fiscal Year : 2025-2026

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Internal Offices Decoration.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-006	Internal Office Decoration works of Chairman'S Room at 22, Purana Paltan, Dhaka.	Nos	01 (One)	RFQ	AO/Hope	BHBFC's Own Funds	6.00	Planned Dates	NA	01.09.2025	08.09.2025	08.09.2025	10.09.2025	10.09.2025	15.09.2025		
								Planned Days	NA	0	7	0	2	0	5	14	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৫-২০২৬ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৫
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।


30/07/25
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT


৩০.০৭.২০২৫
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2025-2026

ANNUAL PROCUREMENT PLAN
Capital Expenditure
Sub: Office Furniture

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-003	Supply and Fitting of Furniture Works at Various department of BHBFC at Head Office, 22, Purana Paltan, Dhaka.	Nos	01(One)	RFQ	AO/Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	03.09.2025	10.09.2025	10.09.2025	14.09.2025	14.09.2025	17.09.2025		
								Planned Days	NA	0	7	0	4	0	3	14	
								Actual Dates	NA								
G-004	Supply and Fitting of Furniture Works at Various department of BHBFC at Head Office, 22, Purana Paltan, Dhaka.	Nos	01(One)	RFQ	AO/Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	01.06.2026	07.06.2026	07.06.2026	14.06.2026	14.06.2026	18.06.2026		
								Planned Days	NA	0	6	0	7	0	4	17	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৫-২০২৬ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

স্বাক্ষর
৩০/০৭/২০২৫
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

স্বাক্ষর
৩০/০৭/২৫
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT

স্বাক্ষর
৩০.০৭.২০২৫
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।