

Bangladesh House Building Finance Corporation
ICT (System) Department
 22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND
 Fiscal Year: 2021-2022

ANNUAL PROCUREMENT PLAN FOR GOODS (Revised)

Ministry/Division : Finance/Bank & Financial institution
 Agency: Bangladesh House Building Finance Corporation
 Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.
 Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2021-2022-G-001	Supply Installation Implementation and Commissioning of Router, Wall Mount Rack and other related items to establish structured local area network (LAN) for BHBFC.	Nos	61	OTM	HOPE	BHBFC's Own Funds	144.30	Planned Dates	N/A	14.03.2022	06.04.2022	20.04.2022	27.04.2022	28.04.2022	26.05.2022	26.05.2022	23.09.2022
								Planned Days	N/A	0	23	14	07	01	28	73	120
								Actual Dates	N/A	14.03.2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2021-2022-G-002	Supply Installation Implementation and Commissioning of Online UPS (1KVA).	Nos	61	OTM	HOPE	BHBFC's Own Funds	21.35	Planned Dates	N/A	14.03.2022	04.04.2022	18.04.2022	25.04.2022	26.04.2022	24.05.2022	24.05.2022	22.08.2022
								Planned Days	N/A	0	21	14	07	01	28	73	90
								Actual Dates	N/A	14.03.2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2021-2022-G003	Establishment and Commissioning of Data and Internet Connectivity between Data Center and Field offices of BHBFC.	Package	62	OTM	HOPE	BHBFC's Own Funds	127.81	Planned Dates	N/A	18.04.2022	09.05.2022	30.05.2022	13.06.2022	20.06.2022	18.07.2022	17.10.2022	15.01.2023
								Planned Days	N/A	0	21	21	14	07	28	91	90
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Faisal
Mir

Bangladesh House Building Finance Corporation

ICT (System) Department

22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND

Fiscal Year: 2021-2022

ANNUAL PROCUREMENT PLAN FOR GOODS (Revised)

Ministry/Division : Finance/Bank & Financial institution

Agency: Bangladesh House Building Finance Corporation

Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.

Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
2021-2022-G004	Supply Installation Implementation and Commissioning of Computer and Related Items for BHBFC	Nos	As per requirement	OTM/RFQ	HOPE	BHBFC's Own Funds	3.00	Planned Dates	N/A	As per requirement								
								Planned Days	N/A	As per requirement								
								Actual Dates	N/A	As per requirement								
2021-2022-G005	Supply, Repair and Maintenance of various IT Equipments and Accessories.	Nos	As per requirement	DPM	PE/HOPE	BHBFC's Own Funds	10.00	Planned Dates	N/A	As per requirement								
								Planned Days	N/A	As per requirement								
								Actual Dates	N/A	As per requirement								
2021-2022-G006	Supply Installation Implementation and Extension of Data Center Server RAM of BHBFC.	Size (GB)	320	DPM	PE/HOPE	BHBFC's Own Funds	6.26	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Dates	N/A	N/A	N/A	N/A	N/A	26.08.2021	N/A	N/A	29.08.2021	

Handwritten signatures and initials.

Bangladesh House Building Finance Corporation

ICT (System) Department

22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND

Fiscal Year: 2021-2022

ANNUAL PROCUREMENT PLAN FOR GOODS (Revised)

Ministry/Division : Finance/Bank & Financial institution

Agency: Bangladesh House Building Finance Corporation

Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.

Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in LacTk.	Time Code for Process	Advertisement for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2021-2022-G007	Supply Installation Implementation and Commissioning of Floor Standing Kiosk (43" size Digital Signage Display Kiosk) for BHBFC	Nos	As per requirement	RFQ	HOPE	BHBFC's Own Funds	1.29	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Days	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Actual Dates	N/A	14.02.2022	20.02.2022	20.02.2022	03.03.2022	06.03.2022	N/A	N/A	06.03.2022
2021-2022-G008	Modification, Upgradation, Supply, Integration, Implementation and Commissioning of Push SMS Notification system for BHBFC	Nos	As per requirement	OTM/RFQ	HOPE	BHBFC's Own Funds	12.20	Planned Dates	N/A	03.04.2022	24.04.2022	08.05.2022	15.05.2022	22.05.2022	19.06.2022	19.06.2022	29.06.2022
								Planned Days	N/A	0	21	14	07	07	28	77	10
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

বিশেষ দৃষ্টব্য: কোভিড-১৯ মহামারি পরিস্থিতির কারণে সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

ফয়সাল বিন ওয়াদুদ
মেইনটেনেন্স ইঞ্জিনিয়ার (নেটওয়ার্ক)
আইসিটি (সিস্টেম) বিভাগ
বিএইচবিএফসি, সদর দপ্তর, ঢাকা।
16.03.2022

নীহার রঞ্জন শীল
সিনিয়র প্রিন্সিপাল অফিসার
আইসিটি (সিস্টেম) বিভাগ
বিএইচবিএফসি, সদর দপ্তর, ঢাকা।
24.03.2022

মোহাম্মদ মিজানুর রহমান
উপ-মহাব্যবস্থাপক (আইসিটি সিস্টেম)
16/03/2022

Bangladesh House Building Finance Corporation
ICT (System) Department
22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND
Fiscal Year : 2021-2022

ANNUAL PROCUREMENT PLAN FOR SERVICES (Revised)

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.
Project/Programme Name & Code: N/A

Pack age No	Description of Procurement Package SERVICES	Unit	Quant ity	Procurem ent Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Finanical Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contract signature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
2021-2022-IS-001	Development of Electronic Home Loan system (eHLS) for Bangladesh House Building Finance Corporation.	package	01	QCBS	HOPE	BHBFC' s Own Funds	20.00	Planned Dates												
								Planned Days												Development is underway.
								Actual Dates												

বিশেষ দৃষ্টব্য: কোভিড-১৯ মহামারি পরিস্থিতির কারণে সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

ফয়সাল
16.05.2022
ফয়সাল বিন ওয়াদুদ
মেইনটেনেন্স ইঞ্জিনিয়ার (নেটওয়ার্ক)
আইসিটি (সিস্টেম) বিভাগ
বিএইচবিএফসি, সদর দপ্তর, ঢাকা।

শাহর রজন শীল
16/03/2022
শাহর রজন শীল
সিনিয়র প্রিন্সিপাল অফিসার
আইসিটি (সিস্টেম) বিভাগ
বিএইচবিএফসি, সদর দফতর, ঢাকা।

Mirza
16/03/2022
মোহাম্মদ মিজানুর রহমান
উপ-মহাব্যবস্থাপক (আইসিটি সিস্টেম)