

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2021-2022

"Revised"

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W-001	Repair and Maintenance of Electrical Sub-Station Room at BHBFC Bhaban, 22, Purana Paltan, Dhaka	Nos	01 (One)	RFQ	Hope	BHBFC's Own Funds	5.00	Planned Dates	N/A	05.07.2021	12.07.2021	12.07.2021	14.07.2021	15.07.2021	18.07.2021			
								Planned Days		0	7	0	2	1	3	13		
								Actual Dates										
W-002	Renovation works for the Secretariat of Board Chairman of BHBFC at BHBFC Bhaban, 22 Purana Paltan, Dhaka.	Nos	01 (One)	RFQ	Hope	BHBFC's Own Funds	5.00	Planned Dates	N/A	20.04.2022	05.05.2022	17.05.2022	17.05.2022	22.05.2022	29.05.2022			
								Planned Days		0	15	12	0	5	7	39		
								Actual Dates										
W-003	Routine Repair & Maintenance of Civil, Electrical works of BHBFC Bhaban, 22 Purana Paltan, Dhaka.	Nos	01 (One)	D.P	AO	BHBFC's Own Funds	5.00	Planned Dates										
								Planned Days										
								Actual Dates										

Musaiab
২২/০৭/২০২২
মুসাইব আবাসসুম
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Sushanta
২২/০৭/২০২২
সুশান্ত বৈদ্য
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Rafiqul
২২/০৭/২০২২
রাফিকুল ইসলাম বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Rafiqul
২২/০৭/২০২২
রাফিকুল ইসলাম
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W-004	Construction of Decorative Gate of North side of BHBFC Building, 22 Purana Paltan Dhaka	Nos	01 (One)	RFQ	Hope	BHBFC's Own Funds	1.50	Planned Dates	NA	21.11.2021	25.11.2021	25.11.2021	29.11.2021	30.11.2021	02.12.2022			
								Planned Days		0	4	0	4	1	2	11		
								Actual Dates										
W-005	Lighting For for 16 Dec-2021 of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos	01(One)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	28.11.2021	02.12.2021	02.12.2021	06.12.2021	06.12.2021	06.12.2021			
								Planned Days		0	4	0	4	0	0	8		
								Actual Dates										
W-006	Repair and Maintenance of plaster and sanitary work at outer side area of BHBFC Bhaban, 22 Purana Paltan Dhaka	Nos	01 (One)	RFQ	Hope	BHBFC's Own Funds	5.50	Planned Dates	NA	03.04.2022	17.04.2022	28.04.2022	09.05.2022	16.05.2022	22.05.2022			
								Planned Days		0	14	11	11	8	6	50		
								Actual Dates										
W-007	Routine Repair & Maintenance Civil, Sanitary & Electrical works (1, 2, 3, 4 & 5 Nos Building) of BHBFC Staff Quarter Uttara, Dhaka.	Nos	01 (One)	D.P	AO	BHBFC's Own Funds	2.00	Planned Dates										
								Planned Days										
								Actual Dates										
W-008	Dismantling and reconstruction of parking space at ground floor of BHBFC Bhaban, 22 Purana Paltan Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	3.00	Planned Dates	N/A	13.04.2022	27.04.2022	08.05.2022	12.05.2022	18.05.2022	25.05.2022			
								Planned Days		0	14	11	4	6	7	42		
								Actual Dates										

বিশেষ দৃষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

নুসাইব তাবাসসুম
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।
24/03/2022

নুশান্ত বৈদ্য
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।
২৪/৩/২০২২

মোঃ রিদওয়ান বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।
২৪/৩/২০২২

মোঃ রফিকুল ইসলাম
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।
২৪/৩/২০২২

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2021-2022

“Revised”

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Lift Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Complition of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Routine Repair & Maintenance works of 03 Nos Lift at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos		DP	AO	BHBFC's Own Funds	5.00	Planned Dates	NA								
								Planned Days									
								Actual Dates									

বিশেষ দৃষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

Dhaka
২৫/০৬/২০২২
নুসাইবা তাবাসসুম
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Sujay
২৫/০৬/২০২২
সুশান্ত বৈদ্য
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bedarun
২৫/০৬/২২
মোঃ রিদওয়ান বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

39
২৫/০৬/২২
মোঃ রফিকুল ইসলাম
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2021-2022

“Revised”

ANNUAL PROCUREMENT PLAN
Revenue Expenditure

Sub: Office Equipment & Furniture

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Routine Repair & Maintenance of Office Equipment Works of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos	01 (one)	DP	AO/Hope	BHBFC's Own Funds	3.00	Planned Dates	NA								
								Planned Days	NA								
								Actual Dates	NA								
G-002	Routine Repair & Maintenance of Furniture Works of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos		DP	AO/Hope	BHBFC's Own Funds	1.00	Planned Dates	NA								
								Planned Days	NA								
								Actual Dates	NA								

বিশেষ দ্রষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

Amirul
২৫/০৩/২০২২
নুসাইবা তাবাসসুম
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Sushanta
২৫/০৩/২০২২
সুশান্ত বৈদ্য
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Redwan
২৫/০৩/২২
মোঃ রিদওয়ান বাব্বি
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

CS
২৫/০৩/২২
মোঃ রফিকুল ইসলাম
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2021-2022

ANNUAL PROCUREMENT PLAN
Capital Expenditure
Sub: Office Equipment

“Revised”

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Supply and Installation of HT Switch gear and other items at sub-station room, Ground floor at BHBFC Head Office Building, 22, Purana Paltan Dhaka.	Nos	01(One)	OTM	Hope	BHBFC's Own Funds	6.00	Planned Dates	NA	06.08.2021	22.08.2021	31.08.2021	02.09.2021	05.09.2021	30.09.2021		
								Planned Days		0	16	9	2	3	25	55	
								Actual Dates									
G-002	Supply and Installation of AC (Air-cooler) at BHBFC Head Office, 22, Purana Paltan Dhaka.	Nos	02(Two)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	05.04.2022	12.04.2022	12.04.2022	19.04.2022	21.04.2022	24.04.2022		
								Planned Days		0	7	0	7	2	1	17	
								Actual Dates									
G-003	Supply and Installation of main circuit breaker and 3 element digital energy meter at Uttara staff quarter sub-station room, Uttara, Dhaka.	Nos	01(One)	OTM (EGP)	Hope	BHBFC's Own Funds	6.00	Planned Dates	NA	10.04.2022	24.04.2022	28.04.2022	08.05.2022	16.05.2022	30.05.2022		
								Planned Days		0	14	4	10	8	14	50	
								Actual Dates									

বিশেষ দৃষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

Dr. Aila
28/06/2022
নুসাইবা তাবাসসুম
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Sushanta
28/06/2022
সুশান্ত বৈদ্য
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Ridwan
28/06/2022
মোঃ রিদওয়ান বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

GS
28/06/2022
মোঃ রফিকুল ইসলাম
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2021-2022

ANNUAL PROCUREMENT PLAN

Capital Expenditure
Sub: Office Furniture

“Revised”

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Compl etion of Contac t
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Supply and Fitting of Furniture Works at different department of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos	01(One)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	21.09.2021	27.09.2021	27.09.2021	17.10.2021	21.10.2021	21.10.2021		
								Planned Days	NA	0	6	0	3	4	0	13	
								Actual Dates	NA								
G-002	Supply and Fitting of Furniture Works at different department of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos	01(One)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	03.04.2022	10.04.2022	13.04.2022	18.04.2022	18.04.2022	18.04.2022		
								Planned Days		0	8	3	5	0	0	16	
								Actual Dates									
G-003	Supply and Fitting of Furniture Works at different department of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos	01(One)	DP	AO/Hope	BHBFC's Own Funds	1.00	Planned Dates	NA								

বিশেষ দ্রষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

Dhaka
22/10/2022
নুসাইবা তাবাসসুমা
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Schuy
22/10/2022
নুসাইবা তাবাসসুমা
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Redwan
22/10/22
মোঃ মঈনুজ্জামান বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

35
22/10/22
মোঃ রফিকুল ইসলাম
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।