

# Bangladesh House Building Finance Corporation

ICT (System) Department

22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND

Fiscal Year: 2023-2024

Revised

## ANNUAL PROCUREMENT PLAN FOR GOODS


Ministry/Division : Finance/Bank & Financial institution


Agency: Bangladesh House Building Finance Corporation

Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.

Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Budget Type	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk	Time Code for Process	Advertiseme nt for Pre- qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2023-2024-G-002	Supply Installation, Implementation and Commissioning of Desktop, Laptop, Laser Printer, Scanner, UPS, Audio Video Conferencing Solution, Display screen and other related items to enhance ICT Infrastructure of BHBFC; Switch, Online UPS, AC, Dehumidifier and other related items for setting up Meet Me room for Head Office; and Router, Switch, Wall Mount Rack and other related items to establish structured local area network (LAN) for few branches of BHBFC.	Capital	Lot	1	OTM	HOPE	BHBFC's Own Funds	340.00	Planned Dates	N/A	29-04-2024	20-05-2024	10-06-2024	13-06-2024	20-06-2024	18-07-2024	18-07-2024	17-11-2024
									Planned Days	N/A	0	21	21	04	07	28	80	120
									Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-2024-G003	Supply Installation Implementation and Commissioning of Computer, Network device and Related Items for BHBFC	Capital	Nos	As per requirement	RFQ	HOPE	BHBFC's Own Funds	15.00	Planned Dates	N/A	As per requirement							
									Planned Days	N/A	As per requirement							
									Actual Dates	N/A	As per requirement							

  
 মোঃ আরমান হাবীব রিয়াল  
 মেনেজিং ইন্সপেক্টর (নেটওয়ার্ক)  
 আইসিটি সিস্টেম বিভাগ  
 বিএইচবিএফসি, সদর দপ্তর, ঢাকা।

  
 মোঃ মাকসুদুল হাসান  
 সিস্টেম এনালিস্ট  
 আইসিটি (সিস্টেম) বিভাগ

  
 মোঃ আব্দুল্লাহ আল মামুন  
 সিনিয়র প্রিন্সিপাল অফিসার  
 আইসিটি (সিস্টেম) বিভাগ

  
 (মোহাম্মদ নজরুল ইসলাম)  
 উপ-মহাব্যবস্থাপক  
 আইসিটি (সিস্টেম) বিভাগ  
 সদর দফতর, ঢাকা।

# Bangladesh House Building Finance Corporation

ICT (System) Department

22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND

Fiscal Year: 2023-2024

## ANNUAL PROCUREMENT PLAN FOR GOODS

Ministry/Division : Finance/Bank & Financial institution


Agency: Bangladesh House Building Finance Corporation


Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.

Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Budget Type	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in LacTk.	Time Code for Process	Advertisement for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2023-2024-G-001	Annual Maintenance Contract for equipment's of Passive Part at Data Center for 03 years.	Revenue	Lot	1	OTM	HOPE	BHBFC's Own Funds	75.00	Planned Dates	N/A	01.10.23	23.10.23	06.11.23	13.11.23	17.11.23	15.12.23	15.12.23	15.04.24
									Planned Days	N/A	0	22	14	07	04	28	75	120
									Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2023-2024-G004	Supply, Repair and Maintenance of various IT Equipment's and Accessories.	Revenue	Nos	As per requirement	DPM	PE/HOPE	BHBFC's Own Funds	8.00	Planned Dates	N/A	As per requirement							
									Planned Days	N/A	As per requirement							
									Actual Dates	N/A	As per requirement							

বিশেষ দৃষ্টব্য: সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

  
24.04.2024  
মোঃ আরমান হাবীব রিয়াল  
মহেনটেনেস ইঞ্জিনিয়ার (নেটওয়ার্ক)  
আইসিটি সিস্টেম বিভাগ  
বিএইচবিএফসি, সদর দপ্তর, ঢাকা।

  
28/08/2028  
মোঃ মাকসুদুল হাসান  
সিস্টেম এনালিস্ট  
আইসিটি (সিস্টেম) বিভাগ

  
28/8/28  
মোঃ আব্দুল্লাহ আল মামুন  
সিনিয়র প্রিন্সিপাল অফিসার  
আইসিটি (সিস্টেম) বিভাগ

  
28/8/28  
মোঃ মোহাম্মদ নজবুল ইসলাম  
উপ-মহাব্যবস্থাপক  
আইসিটি (সিস্টেম) বিভাগ  
সদর দপ্তর, ঢাকা