

**Bangladesh House Building Finance Corporation**  
**ICT (System) Department**  
 22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND  
 Fiscal Year: 2025-2026

**ANNUAL PROCUREMENT PLAN FOR GOODS & SERVICES**

Ministry/Division : Finance/ Financial Institutions Division  
 Agency: Bangladesh House Building Finance Corporation  
 Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.  
 Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Budget Type	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in LacTk	Time Code for Process	Advertisement for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
2025-2026-G-001	Supply Installation Implementation and Commissioning of 02(Two) SSL certificates (03 years) for BHBFC	Cap	Lot	1	OIM	HOPE	BHBFC's Own Funds	10.00	Planned Dates	N/A	20.09.25	05.10.25	20.10.25	28.10.25	05.11.25	04.12.25	04.01.26	18.02.26
									Planned Days	N/A	0	14	14	07	04	28	75	45
									Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-2026-G-002	Supply Installation Implementation and Commissioning of Desktop, Laptop, Printer, Scanner, UPS, Display Screen & other necessary items for BHBFC	Cap	Lot	1	OIM	HOPE	BHBFC's Own Funds	300.00	Planned Dates	N/A	02.11.25	23.11.25	09.12.25	17.12.25	21.12.25	19.01.26	20.02.26	19.05.26
									Planned Days	N/A	0	21	14	07	04	28	75	120
									Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2025-2026-G-003	Supply Installation Implementation and Commissioning of Active Directory with server, BDCCL hosted Application Security Services, License Windows OS, Central Antivirus, Backup Solution & other necessary items for BHBFC	Cap	Lot	1	OIM	HOPE	BHBFC's Own Funds	200.00	Planned Dates	N/A	18.03.26	08.04.26	22.04.26	29.04.26	03.05.26	31.05.26	30.06.26	28.09.26
									Planned Days	N/A	0	21	14	07	04	28	75	120
									Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

বিশেষ নোট: সরকারি নির্দেশনা মোতাবেক কুমিল্লা ডায়ালিসিস সেন্টারের অর্ডার করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

*[Signature]*  
 ৩০/০৭/২৫  
 মোঃ আব্দুল হান্নান  
 সিস্টেম এনালিস্ট  
 আইসিটি (সিস্টেম) বিভাগ  
 বিএইচবিএফসি, সদর দফতর, ঢাকা।

*[Signature]*  
 ৩০/০৭/২৫  
 মোঃ আব্দুল হান্নান  
 সিস্টেম এনালিস্ট  
 আইসিটি (সিস্টেম) বিভাগ  
 বিএইচবিএফসি, সদর দফতর, ঢাকা।

*[Signature]*  
 ৩০/০৭/২৫  
 মোঃ আব্দুল হান্নান  
 সিস্টেম এনালিস্ট  
 আইসিটি (সিস্টেম) বিভাগ  
 বিএইচবিএফসি, সদর দফতর, ঢাকা।

*[Signature]*  
 ৩০/০৭/২৫  
 মোঃ আব্দুল হান্নান  
 সিস্টেম এনালিস্ট  
 আইসিটি (সিস্টেম) বিভাগ  
 বিএইচবিএফসি, সদর দফতর, ঢাকা।

*[Signature]*  
 ৩০/০৭/২৫  
 তারিকুল ইসলাম  
 উপ-সহকারী প্রোগ্রামার  
 আইসিটি (সিস্টেম) বিভাগ  
 সদর দফতর, ঢাকা।



**Bangladesh House Building Finance Corporation**  
**ICT (System) Department**  
 22, Purana Paltan, Dhaka-

Budget: BHBFC'S OWN FUND  
 Fiscal Year: 2025-2026

**ANNUAL PROCUREMENT PLAN FOR GOODS & SERVICES**

Ministry/Division: Finance Financial Institutions Division  
 Agency: Bangladesh House Building Finance Corporation  
 Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department  
 Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Budget Type	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertiseme nt for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
2025-2026-G-004	Supply Installation Implementation and Commissioning of Desktop, Laptop, Printer, Scanner, UPS, Display Screen, Server for Active Directory & other necessary items for BHBFC	Cap	Nos	As per requirement	BFO	HOPE	BHBFC's Own Funds	15.00	Planned Dates	N/A	As per requirement							
									Planned Days	N/A	As per requirement							
									Actual Dates	N/A	As per requirement							
2025-2026-G-005	Supply, Repair and Maintenance of various IT Equipment's and Accessories.	Rev	Nos	As per requirement	PQM	PE/HOPE	BHBFC's Own Funds	10.00	Planned Dates	N/A	As per requirement							
									Planned Days	N/A	As per requirement							
									Actual Dates	N/A	As per requirement							
2025-2026-S-001	Supply Installation Implementation and Commissioning of eSisaha, my office and other software Backup Service, Printing at BCC, National Data Center for BHBFC	Cap Revenue	Lot	1	BEM (Direct Contracting)	HOPE	BHBFC's Own Funds	12.00	Planned Dates	N/A	As per requirement							
									Planned Days	N/A	As per requirement							
									Actual Dates	N/A	As per requirement							

বিশেষ নোট: সকলই নির্দেশনা মোতাবেক শুল্কের অধীনে বিক্রয় করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাতিল করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন করা হবে।

*[Signature]*  
 মোঃ আরমান হান্নান  
 সিস্টেম এনালিস্ট  
 আইসিটি (সিস্টেম) বিভাগ  
 বিএইচবিএফসি, সফর লন্ডন, ঢাকা।

*[Signature]*  
 মোঃ আরমান হান্নান  
 সিস্টেম এনালিস্ট  
 আইসিটি (সিস্টেম) বিভাগ  
 বিএইচবিএফসি, সফর লন্ডন, ঢাকা।

*[Signature]*  
 মোঃ আব্দুল হান্নান  
 সিস্টেম এনালিস্ট  
 আইসিটি (সিস্টেম) বিভাগ  
 বিএইচবিএফসি, সফর লন্ডন, ঢাকা।

*[Signature]*  
 মোঃ আব্দুল আল মামুন  
 সহকারী মহাব্যবস্থাপক  
 আইসিটি (সিস্টেম) বিভাগ  
 বিএইচবিএফসি, সফর লন্ডন, ঢাকা।

*[Signature]*  
 তারিকুল রহমান  
 উপ-মহাব্যবস্থাপক  
 আইসিটি (সিস্টেম) বিভাগ  
 বিএইচবিএফসি, সফর লন্ডন, ঢাকা।