

Bangladesh House Building Finance Corporation
ICT (System) Department
22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND
Fiscal Year: 2023-2024

ANNUAL PROCUREMENT PLAN FOR GOODS

Ministry/Division : Finance/Bank & Financial institution
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.
Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in LacTk.	Time Code for Process	Advertiseme nt for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2023-2024-G-001	Annual Maintenance Contract for equipment's of Passive Part at Data Center for 03 years.	Lot	1	OTM	HOPE	BHBFC's Own Funds	75.00	Planned Dates	N/A	01.10.23	23.10.23	06.11.23	13.11.23	17.10.23	15.12.23	15.12.23	15.04.24
								Planned Days	N/A	0	22	14	07	04	28	75	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-2024-G-002	Supply Installation Implementation and Commissioning of PC, printer, Scanner, UPS, Server, Router and Firewall for BHBFC	Lot	1	OTM	HOPE	BHBFC's Own Funds	220.00	Planned Dates	N/A	17.01.24	08.02.2024	22.02.2024	01.03.2024	05.03.2024	02.04.2024	02.04.2024	31.08.2024
								Planned Days	N/A	0	22	14	07	04	28	75	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2023-2024-G-003	Supply Installation Implementation and Commissioning of Audio and video conferencing Solution for BHBFC	Lot	1	OTM	HOPE	BHBFC's Own Funds	52.00	Planned Dates	N/A	11.02.24	01.03.24	15.04.24	22.04.24	25.04.24	22.05.24	22.05.24	22.09.24
								Planned Days	N/A	0	21	14	07	03	28	73	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

শেখ আব্দুল্লাহ আল-মামুন
মহাপ্রকল্প পরিচালক
আইসিটি (সিস্টেম) বিভাগ
বিএইচবিএফসি, সদর দপ্তর, ঢাকা।
31-07-2023

M. Reza
31/07/2023
মোহাম্মদ মিজানুর রহমান
উপ-সহকারী প্রকল্প (আইসিটি সিস্টেম)

Bangladesh House Building Finance Corporation

ICT (System) Department

22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND

Fiscal Year: 2023-2024

ANNUAL PROCUREMENT PLAN FOR GOODS

Ministry/Division : Finance/Bank & Financial institution

Agency: Bangladesh House Building Finance Corporation

Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.

Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2023-2024-G004	Supply Installation Implementation and Commissioning of Computer, Network, Smart TV and Related Items for BHBFC	Nos	As per requirement	RFQ	HOPE	BHBFC's Own Funds	9.00	Planned Dates	N/A	As per requirement							
								Planned Days	N/A	As per requirement							
								Actual Dates	N/A	As per requirement							
2023-2024-G005	Supply, Repair and Maintenance of various IT Equipment's and Accessories.	Nos	As per requirement	DPM	PE/HOPE	BHBFC's Own Funds	10.00	Planned Dates	N/A	As per requirement							
								Planned Days	N/A	As per requirement							
								Actual Dates	N/A	As per requirement							

বিশেষ দৃষ্টব্য: সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

শেখ আব্দুল্লাহ-আল-মামুন
সেইন্টেনেল ইঞ্জিনিয়ার
আইসিটি (সিস্টেম) বিভাগ
বিএইচবিএফসি, সদর দপ্তর, ঢাকা।

মোহাম্মদ মিজানুর রহমান
উপ-মহাব্যবস্থাপক (আইসিটি সিস্টেম)