

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2021-2022

ANNUAL PROCUREMENT PLAN
Revenue Expenditure

Sub: Office Equipment & Furniture

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Routine Repair & Maintenance of Office Equipment Works of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos	01 (one)	DP	AO/Hope	BHBFC's Own Funds	3.00	Planned Dates	NA								
								Planned Days	NA								
								Actual Dates	NA								
G-003	Routine Repair & Maintenance of Furniture Works of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos		DP	AO/Hope	BHBFC's Own Funds	3.00	Planned Dates	NA								
								Planned Days	NA								
								Actual Dates	NA								

বিশেষ দৃষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

Amira
০৬/০৭/২০২১

মোহাম্মদ মাহিনা খান
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ

Sushanta
০৬/০৭/২০২১

সুশান্ত বৈদ্য
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর মহতর, ঢাকা।

Shahin
০৬/০৭/২১

মোঃ রিদওয়ান বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর মহতর, ঢাকা।

Shahin
০৬/০৭/২১

মোঃ রিদওয়ান বারী
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, (অতিঃ দায়িত্ব)

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2021-2022

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Lift Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Routine Repair & Maintenance works of 03 Nos Lift at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos		DP	AO	BHBFC's Own Funds	5.00	Planned Dates	NA								
								Planned Days									
								Actual Dates									

বিশেষ দৃষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

Mdina
০৬/০৭/২০২০
মোঃ মদিনা খাতুন
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Sujay
০৬/০৭/২০২০
সুশান্ত বৈদ্য
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Redwan
০৬/০৭/২০
মোঃ রিদওয়ান বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

০০৩/০৭/২০
মোঃ রোবিনুজ্জামান
উপ-সহকারী প্রকৌশলী (সংগ)
ও
প্রকৌশল বিভাগ (অতিরিক্ত দায়িত্ব)

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2021-2022

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lac Tk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-001	Repair and Maintenance of Electrical Sub-Station Room at BHBFC Bhaban, 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP) /RFQ	Hope	BHBFC's Own Funds	7.00	Planned Dates	N/A	01.07.2021	14.07.2021	23.07.2021	23.07.2021	27.07.2021	04.08.2021		
								Planned Days		0	14	9	0	4	8	35	
								Actual Dates									
W-002	Renovation works for the Secretariat of Board Chairman of BHBFC at BHBFC Bhaban, 22 Purana Paltan, Dhaka.	Nos	01 (One)	OTM (EGP) /RFQ	Hope	BHBFC's Own Funds	6.00	Planned Dates	N/A	01.10.2021	14.10.2021	24.10.2021	24.10.2021	28.10.2021	04.11.2021		
								Planned Days		0	14	10	0	4	7	35	
								Actual Dates									
W-003	Routine Repair & Maintenance of Civil,Electrical works of BHBFC Bhaban, 22 Purana Paltan, Dhaka.	Nos	01 (One)	D.P	AO	BHBFC's Own Funds	5.00	Planned Dates									
								Planned Days									
								Actual Dates									

Prina
01/07/2022
সিনিয়র প্রকৌশলী
প্রকৌশল বিভাগ, যন্ত্রাংক, ঢাকা

Sky
01/07/2022
সিনিয়র প্রকৌশলী
প্রকৌশল বিভাগ, যন্ত্রাংক, ঢাকা

Rakun
02/07/22
মোঃ মঈনুজ্জামান বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, যন্ত্রাংক, ঢাকা

Prakash
02/07/22
প্রকৌশল বিভাগ (প্রশাসনিক)
উপ-মহাব্যবস্থাপক

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-004	Repair and Maintenance of plaster and sanitary work at outer side area of BHBFC Bhaban, 22 Purana Paltan Dhaka	Nos	01 (One)	OTM (EGP) / RFQ	Hope	BHBFC's Own Funds	7.00	Planned Dates	NA	01.12.2021	14.12.2021	26.12.2021	26.12.2021	03.01.2022	09.01.2022		
								Planned Days		0	14	12	0	8	6	40	
								Actual Dates									
W-005	Repair & Maintenance Civil, Sanitary & Electrical works at branch office Noakhali.	Nos	01 (One)	OTM (EGP) / RFQ	Hope	BHBFC's Own Funds	5.00	Planned Dates	N/A	09.01.2022	23.01.2022	02.02.2022	02.02.2022	08.02.2022	16.02.2022		
								Planned Days		0	14	10	0	6	8	38	
								Actual Dates									
W-006	Routine Repair & Maintenance Civil, Sanitary & Electrical works (1, 2, 3, 4 & 5 Nos Building) of BHBFC Staff Quarter Uttara, Dhaka.	Nos	01 (One)	D.P	AO	BHBFC's Own Funds	5.00	Planned Dates									
								Planned Days									
								Actual Dates									
W-007	Dismantling and reconstruction of parking space at ground floor of BHBFC Bhaban, 22 Purana Paltan Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	25.00	Planned Dates	N/A	14.03.2022	28.03.2022	07.04.2022	11.04.2022	17.04.2022	25.04.2022		
								Planned Days		0	14	10	4	6	8	42	
								Actual Dates									

বিশেষ দ্রষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

M. Lina
০৮/০৭/২০২০
মোঃ মর্শিদা খাতুন
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Sushanta
০৮/০৭/২০২০
সুশান্ত বৈদ্য
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Ridwan
০৮/০৭/২০
মোঃ রিদওয়ান বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Rabun
০৮/০৭/২০২০
মোঃ রোবিনুজ্জামান
উপ-মহাব্যবস্থাপক (স্বণ)
ও
প্রকৌশল বিভাগ (অতিঃ দায়িত্ব)

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2021-2022

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Internal Offices Decoration For Field Offices.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-08	Internal Office Decoration For Chittagong Zonal Office.	Nos	01 (One)	OTM (EGP) / RFQ	Hope	BHBFC's Own Funds	6.00	Planned Dates	NA	01.11.2021	14.11.2021	24.11.2021	01.12.2021	01.12.2021	15.12.2021		
								Planned Days		0	14	10	7	0	14	45	
								Actual Dates									

বিশেষ দৃষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

Haina
০৬/০৭/২০২০

মোঃ মজিনা খাতুন
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Sujay
০৬/০৭/২০২০
সুশান্ত বৈদ্য
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Belwan
০৬/০৭/২০
মোঃ রিদওয়ান বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Belwan
০৬/০৭/২০
মোঃ রেকিমুজ্জামান
উপ-মহাব্যবস্থাপক (অণ)
প্রকৌশল বিভাগ (অতিঃ দায়িত্ব)

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2021-2022

ANNUAL PROCUREMENT PLAN
Capital Expenditure
Sub: Office Equipment

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Supply and Installation of HT Switch gear and other items at sub-station room, Ground floor at BHBFC Head Office Building, 22, Purana Paltan Dhaka.	Nos	01(One)	OTM	Hope	BHBFC's Own Funds	7.00	Planned Dates	NA	05.08.2021	22.08.2021	31.08.2021	02.09.2021	05.09.2021	19.09.2021		
								Planned Days		0	17	9	2	3	14	45	
								Actual Dates									
G-002	Supply and Installation of Photocopy Machine of Engineering Department at BHBFC Head Office, 22, Purana Paltan Dhaka.	Nos	02(Two)	RFQ	Hope	BHBFC's Own Funds	03.00	Planned Dates	NA	26.09.2021	03.10.2021	03.10.2021	10.10.2021	12.10.2021	13.10.2021		
								Planned Days		0	7	0	7	2	1	17	
								Actual Dates									
G-003	Supply and Installation of AC (Air-cooler) at BHBFC Head Office, 22, Purana Paltan Dhaka.	Nos	02(Two)	RFQ	Hope	BHBFC's Own Funds	03.00	Planned Dates	NA	17.10.2021	25.10.2021	25.10.2021	02.11.2021	04.11.2021	05.11.2021		
								Planned Days		0	8	0	7	2	1	18	
								Actual Dates									
G-004	Supply and Installation of main circuit breaker and 3 element digital energy meter at Uttara staff quarter sub-station room, Uttara, Dhaka.	Nos	01(One)	OTM	Hope	BHBFC's Own Funds	7.00	Planned Dates	NA	01.11.2021	15.11.2021	21.11.2021	25.11.2021	30.11.2021	13.12.2021		
								Planned Days	NA	0	14	7	4	5	14	44	
								Actual Dates	NA								

বিশেষ দৃষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

Md. Kina
০৬/০৭/২০২১

মোহাম্মদ মফিজুল আলম
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, মন্ত্রণালয়, ঢাকা।

Sufya
০৬/০৭/২০২১

সুশান্ত বেদ্য
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, মন্ত্রণালয়, ঢাকা।

Ridwan
০৮/০৭/২১

মোঃ রিদওয়ান বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, মন্ত্রণালয়, ঢাকা।

Rokunuzzaman
০৮/০৭/২১

মোঃ রোকুনুজ্জামান
উপ-সহকারী প্রকৌশলী (স্বগ)
প্রকৌশল বিভাগ (অতিঃ দায়িত্ব)

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
 Fiscal Year : 2021-2022

ANNUAL PROCUREMENT PLAN

Capital Expenditure
Sub: Office Furniture

Ministry/Division : Finance/Bank & Financial institution
 Agency : Bangladesh House Building Finance Corporation
 Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
 Project/Programme Name & Code :

Pack age No	Description of Procurement Package works	Unit	Quantity	Procur ement Metho d & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advert isemen t for Pre qualifi cation	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur e	Time for Compl etion of Contac t
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Supply and Fitting of Furniture Works at different department of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos	01(One)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	01.09.2021	08.09.2021	12.09.2021	15.09.2021	15.09.2021	15.09.2021		
								Planned Days	NA	0	7	4	3	0	0	14	
								Actual Dates	NA								
G-002	Supply and Fitting of Furniture Works at different department of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos	01(One)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	02.01.2022	09.01.2022	13.01.2022	18.01.2022	18.01.2022	18.01.2022		
								Planned Days		0	8	4	5	0	0	17	
								Actual Dates									
G-003	Supply and Fitting of Furniture Works at different department of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos	01(One)	DP	AO/Hope	BHBFC's Own Funds	1.00	Planned Dates	NA								

Heina
 ০৬/০৭/২০২১
 মোহাম্মদ মজিবুর রহমান
 উপ-সহকারী প্রকৌশলী
 প্রকৌশল বিভাগ, নব নগর, ঢাকা।

Shayy
 ০৬/০৭/২০২১
 সুশান্তি বেদন
 সহকারী প্রকৌশলী
 প্রকৌশল বিভাগ, নব নগর, ঢাকা।

Bedwan
 ০৬/০৭/২১
 মোঃ রিদওয়ান বারী
 নির্বাহী প্রকৌশলী
 প্রকৌশল বিভাগ, নব নগর, ঢাকা।

০৬/০৭/২১
 মোঃ মোস্তাফিজুর রহমান
 উপ-সহকারী প্রকৌশলী (সংগ)
 ও
 প্রকৌশল বিভাগ (অতিঃ দায়িত্ব)

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advvertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-004	Supply and Fitting of Furniture Works at different department of BHBFC Head Office Bhaban, 22, Purana Paltan Dhaka.	Nos	01(One)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	01.03.2022	08.03.2022	08.03.2022	11.03.2022	12.03.2022	12.03.2022		
								Planned Days		0	7	0	3	1	0	11	
								Actual Dates									

বিশেষ দ্রষ্টব্য: জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।

Mdina
০৬/০৭/২০২২

মোছাঃ মজিনা খাতুন
উপ-সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Sushanta
০৬/০৭/২০২২

সুশান্ত বৈদ্য
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Redwan
০৬/০৭/২০

শ্রীঃ রিদওয়ান বারী
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Rokonuzzaman
০৬/০৭/২০

মোঃ রোকনুজ্জামান
উপ-মহাব্যবস্থাপক (স্বণ)
ও
প্রকৌশল বিভাগ (অতিঃ দায়িত্ব)