

Bangladesh House Building Finance Corporation

ICT (Operation) Department

22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND

Fiscal Year: 2022-2023

ANNUAL PROCUREMENT PLAN FOR GOODS

Ministry/Division: Finance/Bank & Financial institution

Agency: Bangladesh House Building Finance Corporation

Procuring Entity Name & Code: Deputy General Manager, ICT(Operation) Department.

Project/Program Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Advertisement for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
2022-2023-G01	Supply, Repair and Maintenance of various IT Equipment and Accessories.	Nos	As per requirement	DPM	PE/HOPE	BHBFC's Own Funds	10.00	Planned Dates	N/A	As Per Requirements								
								Planned Days	N/A	As Per Requirements								
								Actual Dates	N/A	As Per Requirements								
2022-2023-G02	Establishment and Commissioning of ChatBot in BHBFC website	Lot	As per requirement	RFQ	HOPE	BHBFC's Own Funds	3.00	Planned Dates	N/A	01/11/2022	14/11/2022	24/11/2022	01/12/2022	05/12/2022	-	-	20/12/2022	
								Planned Days	N/A	0	13	10	7	4	-	-	49	
								Actual Dates	N/A	-	-	-	-	-	-	-	-	
2022-2023-G03	Establishment and Commissioning of CC TV Monitoring System for DMD & GM(s) Office	Lot	As per requirement	RFQ	HOPE	BHBFC's Own Funds	3.00	Planned Dates	N/A	21/08/2022	31/10/2022	07/09/2022	14/09/2022	15/09/2022	-	-	29/09/2022	
								Planned Days	N/A	0	10	7	08	03	-	-	42	
								Actual Dates	N/A	-	-	-	-	-	-	-	-	

বিশেষ দৃষ্টব্য: কোভিড-১৯ মহামারি পরিস্থিতির ও রাশিয়া-ইউক্রেন যুদ্ধের জন্য উদ্ভূত বৈশ্বিক মন্দার কারণে সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।