

**Bangladesh House Building Finance Corporation**  
**ICT (System) Department**  
 22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND  
 Fiscal Year: 2024-2025  
 Revised

**ANNUAL PROCUREMENT PLAN FOR GOODS & SERVICES**

Ministry/Division : Finance/ Financial Institutions Division  
 Agency: Bangladesh House Building Finance Corporation  
 Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.  
 Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Budget Type	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertiseme nt for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
2024-2025-G-001	Supply Installation Implementation and Commissioning of PC, Printer, Scanner, UPS, Network Devices & other necessary items for BHBFC	Cap	Nos	As per requirement	RFQ	HOPE	BHBFC's Own Funds	12.00	Planned Dates	N/A	As per requirement							
									Planned Days	N/A	As per requirement							
									Actual Dates	N/A	As per requirement							
2024-2025-G-002	Supply, Repair and Maintenance of various IT Equipment's and Accessories.	Rev	Nos	As per requirement	DPM	PE/HOPE	BHBFC's Own Funds	10.00	Planned Dates	N/A	As per requirement							
									Planned Days	N/A	As per requirement							
									Actual Dates	N/A	As per requirement							
2024-2025-S-001	Supply Installation Implementation and Commissioning of sHL software Hosting at Government Data Center for BHBFC	Cap/Revenue	Lot	1	DPM (Direct Contracting)	HOPE	BHBFC's Own Funds	50.00	Planned Dates	N/A	As per requirement							
									Planned Days	N/A	As per requirement							
									Actual Dates	N/A	As per requirement							

বিশেষ দৃষ্টব্য: সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

*AM*  
 ০৫.০৫.২৫  
 শেখ আপুলাই-আল-মামুন  
 মেইনটেনেন্স ইঞ্জিনিয়ার  
 আইসিটি (সিস্টেম) বিভাগ  
 বিএইচবিএফসি, সদর দপ্তর, ঢাকা।

*AM*  
 ০৬/০৮/২৫  
 মোঃ মাকসুদুল হাসান  
 সিস্টেম এনালিস্ট  
 আইসিটি (সিস্টেম) বিভাগ

*AM*  
 ০৬/০৮/২৫  
 মোঃ আপুলাই আল মামুন  
 সিস্টেম এনালিস্ট  
 আইসিটি (সিস্টেম) বিভাগ

*AM*  
 ০৬/০৮/২৫  
 মোঃ মাকসুদুল হাসান  
 সিস্টেম এনালিস্ট  
 আইসিটি (সিস্টেম) বিভাগ  
 সদর দপ্তর, ঢাকা।