

Bangladesh House Building Finance Corporation
ICT (System) Department
22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND
Fiscal Year: 2024-2025

ANNUAL PROCUREMENT PLAN FOR GOODS & SERVICES

Ministry/Division : Finance/ Financial Institutions Division
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.
Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Budget Type	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
2024-2025-G-001	Supply Installation Implementation and Commissioning of Server, Router, Switch Rack, Ups, other necessary items with Managed Network Solution, New Location Data and Internet Connectivity for BHBFC	Cap	Lot	1	OTM	HOPE	BHBFC's Own Funds	250.00	Planned Dates	N/A	18.09.24	10.10.24	24.10.24	31.10.24	04.11.24	02.12.24	02.12.24	01.04.25
									Planned Days	N/A	0	22	14	07	04	28	75	120
									Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2024-2025-G-002	Supply Installation Implementation and Commissioning of Data Backup System (Multiple point online backup) including Server, Tape Library, Backup Software, Fire proof Box (2 nos) & other necessary items for BHBFC	Cap	Lot	1	OTM	HOPE	BHBFC's Own Funds	140.00	Planned Dates	N/A	17.12.24	08.01.2025	22.01.2025	29.01.2025	02.02.2025	02.03.2025	02.03.2025	30.06.2025
									Planned Days	N/A	0	22	14	07	04	28	75	120
									Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

বিশেষ দৃষ্টব্য: সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

ANNUAL PROCUREMENT PLAN FOR GOODS & SERVICES

Ministry/Division : Finance/ Financial Institutions Division
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.
Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Budget Type	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
2024-2025-G-003	. Supply Installation Implementation and Commissioning of PC, OS, printer, Scanner, UPS, rich text editor license & other necessary items for BHBFC	Cap	Lot	1	OTM	HOPE	BHBFC's Own Funds	300.00	Planned Dates	N/A	16.03.25	07.04.25	21.04.25	28.04.25	04.05.25	01.06.25	01.06.25	29.09.25
									Planned Days	N/A	0	22	14	07	06	28	77	120
									Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

বিশেষ দৃষ্টব্য: সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

ANNUAL PROCUREMENT PLAN FOR GOODS & SERVICES

Ministry/Division : Finance/ Financial Institutions Division
Agency: Bangladesh House Building Finance Corporation
Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.
Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Budget Type	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertiseme nt for Pre- qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
2024-2025-G-004	Supply Installation Implementation and Commissioning of PC, Printer, Scanner, UPS, Network Devices & other necessary items for BHBFC	Cap	Nos	As per requirement	RFQ	HOPE	BHBFC's Own Funds	12.00	Planned Dates	N/A	As per requirement							
									Planned Days	N/A	As per requirement							
									Actual Dates	N/A	As per requirement							
2024-2025-G-005	Supply, Repair and Maintenance of various IT Equipment's and Accessories.	Rev	Nos	As per requirement	DPM	PE/HOPE	BHBFC's Own Funds	10.00	Planned Dates	N/A	As per requirement							
									Planned Days	N/A	As per requirement							
									Actual Dates	N/A	As per requirement							
2024-2025-S-001	Supply Installation Implementation and Commissioning of sHL software Hosting at Government Data Center for BHBFC	Cap/Revenue	Lot	1	DPM (Direct Contracting)	HOPE	BHBFC's Own Funds	50.00	Planned Dates	N/A	As per requirement							
									Planned Days	N/A	As per requirement							
									Actual Dates	N/A	As per requirement							

বিশেষ দৃষ্টব্য: সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

(Signature)
21/07/2024
মোঃ আল-আমিন হাওলাদার
সহকারী প্রোগ্রামার
আইসিটি (সিস্টেম) বিভাগ

(Signature)
21/07/24
শেখ আব্দুল্লাহ-আল-মামুন
ম্যেইনটেনেন্স ইঞ্জিনিয়ার
আইসিটি (সিস্টেম) বিভাগ
বিএইচবিএফসি, সদর দপ্তর, ঢাকা।

(Signature)
21/07/2024
মোঃ মাকসুদুল হাসান
সিস্টেম এনালিস্ট
আইসিটি (সিস্টেম) বিভাগ

(Signature)
19/07/24
মোঃ আব্দুল্লাহ আল মামুন
সিনিয়র প্রিন্সিপাল অফিসার
আইসিটি (সিস্টেম) বিভাগ

(Signature)
মোঃ নূরুল ইসলাম
উপ-বিভাগীয় কর্মকর্তা
আইসিটি (সিস্টেম) বিভাগ
সদর দফতর, ঢাকা