

Bangladesh House Building Finance Corporation  
Engineering Division  
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND  
Fiscal Year : 2024-2025

ANNUAL PROCUREMENT PLAN


Revenue Expenditure


Sub: Office Equipment & Furniture

Ministry/Division : Finance/Bank & Financial institution  
Agency : Bangladesh House Building Finance Corporation  
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.  
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in LacTk	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Repair & Maintenance of Office Equipment of various Department of BHBFC at Head Office.	Nos	01 (one)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	06.08.2024	13.08.2024	13.08.2024	14.08.2024	18.08.2024	18.08.2024		
								Planned Days	NA	0	7	0	1	4	0	12	
								Actual Dates	NA								
G-002	Repair & Maintenance of Office Equipment of various Department of BHBFC at Head Office.	Nos	01 (one)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	10.09.2024	18.09.2024	18.09.2024	19.09.2024	22.09.2024	22.09.2024		
								Planned Days	NA	0	8	0	1	3	0	12	
								Actual Dates	NA								
G-003	Repair & Maintenance of Office Equipment of various Department of BHBFC at Head Office.	Nos	01 (one)	RFQ	Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	08.01.2025	14.01.2025	14.01.2025	16.01.2025	16.01.2025	19.01.2025		
								Planned Days	NA	0	6	0	2	0	3	11	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০৪.০৭.২০২৪খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০.০০৯.২০২২-০৫ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃষ্ণ সাধনের আলোকে ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৪-২০২৫ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

  
৩০/০৭/২০২৪  
সুশান্ত বৈদ্য  
সহকারী প্রকৌশলী  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা

  
৩০/০৭/২৪  
KIBRIA TANVIR  
SENIOR PRINCIPAL OFFICER  
ENGG. DEPARTMENT

  
৩০.০৭.২০২৪  
মোঃ গোলাম মোস্তফা  
উপ-মহাব্যবস্থাপক  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation  
Engineering Division  
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND  
Fiscal Year : 2024-2025

ANNUAL PROCUREMENT PLAN


Revenue Expenditure

Sub: Office Equipment & Furniture

Ministry/Division : Finance/Bank & Financial institution  
Agency : Bangladesh House Building Finance Corporation  
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.  
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DPM-001	Routine Repair & Maintenance of Office Equipment & Furniture of various Department of BHBFC at Head Office.	Nos	01 (one)	DP	AO/Hope	BHBFC's Own Funds	3.00	Planned Dates	NA								
								Planned Days	NA								
								Actual Dates	NA								
DPM-002	Routine Repair & Maintenance of Furniture of various Department of BHBFC at Head Office.	Nos	01 (one)	DP	AO/Hope	BHBFC's Own Funds	1.00	Planned Dates	NA								
								Planned Days	NA								
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০৪.০৭.২০২৪খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০৯.২০২২-০৫ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃচ্ছ সাধনের আলোকে ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৪-২০২৫ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

  
৩০/০৭/২০২৪  
সুশান্ত বৈদ্য  
সহকারী প্রকৌশলী  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা

  
৩০/০৭/২৪  
KIBRIA TANVIR  
SENIOR PRINCIPAL OFFICER  
ENGG. DEPARTMENT

  
৩০/০৭/২০২৪  
মোঃ গোলাম মোস্তফা  
উপ-মহাব্যবস্থাপক  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation  
Engineering Division  
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND  
Fiscal Year : 2024-2025

ANNUAL PROCUREMENT PLAN  
Revenue Expenditure.  
Sub : Lift Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution  
Agency : Bangladesh House Building Finance Corporation  
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.  
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-004	Repair & Maintenance works of 03 Nos Lift at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	03 (Three)	OTM (EGP)	Hope	BHBFC's Own Funds	15.00	Planned Dates	NA	03.09.2024	17.09.2024	26.09.2024	30.09.2024	07.10.2024	14.10.2024		
								Planned Days	NA	0	14	9	4	7	7	41	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০৪.০৭.২০২৪খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০৯.২০২২-০৫ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃচ্ছ সাধনের আলোকে ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৪-২০২৫ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

  
৩০/০৭/২০২৪  
সুশান্ত হোসেন  
সহকারী প্রকৌশলী  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা

  
৩০/০৭/২৪  
KIBRIA TANVIR  
SENIOR PRINCIPAL OFFICER  
ENGG. DEPARTMENT

  
৩০.০৭.২০২৪  
মোঃ গোলাম মোস্তফা  
উপ-মহাব্যবস্থাপক  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation  
Engineering Division  
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND  
Fiscal Year : 2024-2025

ANNUAL PROCUREMENT PLAN  
Revenue Expenditure.  
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution  
Agency : Bangladesh House Building Finance Corporation  
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.  
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-001	Repair & Renovation works at 5 <sup>th</sup> Floor of BHBFC, 22, Purana Paltan, Dhaka.	Nos	01 (One)	RFQ	AO/Hope	BHBFC's Own Funds	6.00	Planned Dates	NA	07.07.2024	14.07.2024	14.07.2024	18.07.2024	18.07.2024	21.07.2024		
								Planned Days	N/A	0	7	0	4	0	3	14	
								Actual Dates	N/A								
W-002	Repair & Renovation works of Water & Sewerage Line at BHBFC Uttara Staff Quarter, Uttara, Dhaka.	Nos	01 (One)	RFQ	Hope	BHBFC's Own Funds	5.00	Planned Dates	N/A	22.07.2024	28.07.2024	28.07.2024	30.07.2024	31.07.2024	31.07.2024		
								Planned Days	N/A	0	6	0	2	1	0	9	
								Actual Dates	N/A								
W-003	Repair & Renovation works of Out Side Louver & Window safety Grail at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	15.10.2024	29.10.2024	07.11.2024	12.11.2024	19.11.2024	26.11.2024		
								Planned Days	N/A	0	14	9	5	7	7	42	
								Actual Dates	N/A								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০৪.০৭.২০২৪খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০.০০৯.২০২২-০৫ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃষ্ণ সাধনের আলোকে ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৪-২০২৫ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হাস/বৃদ্ধি হতে পারে।

  
৩০/০৭/২০২৪  
শুজাত বৈদ্য  
সহকারী প্রকৌশলী  
প্রকৌশল বিভাগ সদর দফতর, ঢাকা

  
৩০/০৭/২৪  
KIBRIA TANVIR  
SENIOR PRINCIPAL OFFICER  
ENGG. DEPARTMENT

  
৩০/০৭/২০২৪  
মোঃ গোলাম মোস্তফা  
উপ-মহাব্যবস্থাপক  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation  
Engineering Division  
22, Purana Paltan, Dhaka-1000.


Budget : BHBFC'S OWN FUND  
Fiscal Year : 2024-2025

ANNUAL PROCUREMENT PLAN  
Revenue Expenditure.  
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution  
Agency : Bangladesh House Building Finance Corporation  
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.  
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-004	Supply & Replacement of Electric Main Cable (Supply LT Line to MDB Each Floor) of BHBFC Bhaban, 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	18.09.2024	02.10.2024	10.10.2024	15.10.2024	22.10.2024	29.10.2024		
								Planned Days	N/A	0	14	8	4	7	7	40	
								Actual Dates	N/A								
W-005	Supply & Replacement of Electric Main Cable (Generator Room to Sub-station Room) of BHBFC Bhaban, 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	20.11.2024	04.12.2024	15.12.2024	19.12.2024	26.12.2024	02.01.2025		
								Planned Days	N/A	0	14	11	4	7	7	43	
								Actual Dates	N/A								
W-006	Repair & Renovation works of Veranda & Stair Railing Each Floor at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	13.01.2025	27.01.2025	05.02.2025	09.02.2025	16.02.2025	23.02.2025		
								Planned Days	N/A	0	14	9	4	7	7	41	
								Actual Dates	N/A								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০৪.০৭.২০২৪খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০৯.২০২২-০৫ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃষ্ণ সাধনের আলোকে ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৪-২০২৫ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

  
৩০/০৭/২০২৪  
সুশান্ত বৈদ্য  
সহকারী প্রকৌশলী  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা

  
KIBRIA TANVIR  
SENIOR PRINCIPAL OFFICER  
ENGG. DEPARTMENT

  
৩০/০৭/২০২৪  
মোঃ গোলাম মোস্তফা  
উপ-মহাব্যবস্থাপক  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation  
Engineering Division  
22, Purana Paltan, Dhaka-1000.


Budget : BHBFC'S OWN FUND  
Fiscal Year : 2024-2025

ANNUAL PROCUREMENT PLAN  
Revenue Expenditure.  
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution  
Agency : Bangladesh House Building Finance Corporation  
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.  
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
DPM-003	Routine Repair & Maintenance of Civil, Sanitary & Electrical works.	Nos	01 (One)	D.P	AO	BHBFC's Own Funds	6.00	Planned Dates	NA									
								Planned Days	NA									
								Actual Dates	NA									
W-007	Repair & Maintenance of Out Side Sewerage Line of BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	10.00	Planned Dates	NA	02.03.2025	16.03.2025	27.03.2025	07.04.2025	10.04.2025	17.04.2025			
								Planned Days	NA	0	14	11	10	3	7	45		
								Actual Dates	NA									
W-008	Repair & Maintenance of Out Side Painting works at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	15.00	Planned Dates	NA	08.04.2025	22.04.2025	30.04.2025	06.05.2025	13.05.2025	20.05.2025			
								Planned Days	NA	0	14	8	6	7	7	42		
								Actual Dates	NA									

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০৪.০৭.২০২৪খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০৯.২০২২-০৫ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃচ্ছ সাধনের আলোকে ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৪-২০২৫ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

  
৩০/০৭/২০২৪  
সুশান্ত বৈদ্য  
সহকারী প্রকৌশলী  
কৌশল বিভাগ, সদর দফতর, ঢাকা

  
KIBRIA TANVIR  
SENIOR PRINCIPAL OFFICER  
ENGG. DEPARTMENT

  
৩০.০৭.২০২৪  
মোঃ গোলাম মোস্তফা  
উপ-মহাব্যবস্থাপক  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা। 6

Bangladesh House Building Finance Corporation  
Engineering Division  
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND  
Fiscal Year : 2024-2025

ANNUAL PROCUREMENT PLAN  
Revenue Expenditure.  
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution  
Agency : Bangladesh House Building Finance Corporation  
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.  
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-009	Repair & Renovation works at 1 <sup>st</sup> floor to 9 <sup>th</sup> Floor of BHBFC, 22, Purana Paltan, Dhaka.	Nos	01 (One)	RFQ	AO/Hope	BHBFC's Own Funds	6.00	Planned Dates	NA	14.05.2025	20.05.2025	20.05.2025	22.05.2025	22.05.2025	26.05.2025	12	
								Planned Days	NA	0	6	0	2	0	4		
								Actual Dates	NA								
W-010	Repair & Maintenance of Out Side Sign Board at BHBFC Bhaban, 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	10.00	Planned Dates	N/A	10.09.2024	24.10.2024	03.11.2024	08.11.2024	15.11.2024	22.11.2024	42	
								Planned Days	NA	0	14	9	5	7	7		
								Actual Dates	NA								
W-011	Supply, Replacement & Installation of HT Cable (Supply Main Line Pole to HT Metering Unit) Sub-station Room, LT Panel Unit, Pump Machine, HT Metering Unit of BHBFC Staff Quarter at Uttara, Dhaka.	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	NA	01.12.2024	15.12.2024	24.12.2024	29.12.2024	05.01.2025	12.01.2025	42	
								Planned Days	NA	0	14	9	5	7	7		
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০৪.০৭.২০২৪খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০৯.২০২২-০৫ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃচ্ সাধনের আলোকে ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৪-২০২৫ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরাখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

*[Signature]*  
৩০/০৭/২০২৪  
সুশান্ত বেদ্য  
সহকারী প্রকৌশলী  
প্রকৌশল বিভাগ সদর দফতর, ঢাকা

*[Signature]*  
KIBRIA TANVIR  
SENIOR PRINCIPAL OFFICER  
ENGG. DEPARTMENT

*[Signature]*  
মোঃ এনামুল হক  
উপ-মহাব্যবস্থাপক  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation  
Engineering Division  
22, Purana Paltan, Dhaka-1000.


Budget : BHBFC'S OWN FUND  
Fiscal Year : 2024-2025


ANNUAL PROCUREMENT PLAN  
Revenue Expenditure.  
Sub : Internal Offices Decoration.


Ministry/Division : Finance/Bank & Financial institution  
Agency : Bangladesh House Building Finance Corporation  
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.  
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-012	Internal Office Decoration works of Chairman'S Room at 22, Purana Paltan, Dhaka.	Nos	01 (One)	RFQ	AO/Hope	BHBFC's Own Funds	6.00	Planned Dates	NA	01.09.2024	08.09.2024	08.09.2024	10.09.2024	10.09.2024	15.09.2024		
								Planned Days	NA	0	7	0	2	0	5	14	
								Actual Dates	NA								
W-013	Internal Office Decoration works of Deferent Departments at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	RFQ	AO/Hope	BHBFC's Own Funds	6.00	Planned Dates	NA	12.05.2025	19.05.2025	19.05.2025	21.05.2025	21.05.2025	22.05.2025		
								Planned Days	NA	0	7	0	2	0	1	10	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০৪.০৭.২০২৪খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০৯.২০২২-০৫ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃচ্ সাধনের আলোকে ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৪-২০২৫ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

  
৩০/০৭/২০২৪  
শুশান্ত বৈদ্য  
সহকারী প্রকৌশলী  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা

  
৩০/০৭/২৪  
KIBRIA TANVIR  
SENIOR PRINCIPAL OFFICER  
ENGG. DEPARTMENT

  
৩০/০৭/২০২৪  
মোঃ গোলাম মোস্তফা  
উপ-মহাব্যবস্থাপক  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

ANNUAL PROCUREMENT PLAN  
Capital Expenditure  
Sub: Office Furniture

Ministry/Division : Finance/Bank & Financial institution  
Agency : Bangladesh House Building Finance Corporation  
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.  
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in LacTk.	Time Code for Process	Advertisment for Pre qualification	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur e	Time for Compl etion of Contac t
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-005	Supply and Fitting of Furniture Works at Various department of BHBFC at Head Office, 22, Purana Paltan, Dhaka.	Nos	01(One)	RFQ	AO/Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	03.09.2024	10.09.2024	10.09.2024	12.09.2024	12.09.2024	17.09.2024		
								Planned Days	NA	0	7	0	2	0	5	14	
								Actual Dates	NA								
G-006	Supply and Fitting of Furniture Works at Various department of BHBFC at Head Office, 22, Purana Paltan, Dhaka.	Nos	01(One)	RFQ	AO/Hope	BHBFC's Own Funds	3.00	Planned Dates	NA	01.06.2025	05.06.2025	05.06.2025	12.06.2025	12.06.2025	16.06.2025		
								Planned Days	NA	0	4	0	7	0	4	15	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procure Time, Method & Type পরিবর্তন হতে পারে।
- গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, অর্থমন্ত্রণালয়, অর্থ বিভাগের বাজেট অনুবিভাগ-১, অধিশাখা-১ হতে বিগত ০৪.০৭.২০২৪খ্রি. তারিখের স্মারক নং- ০৭.১০১.০২০.০০.০০৯.২০২২-০৫ মোতাবেক বর্তমান বৈশ্বিক অর্থনৈতিক অবস্থার প্রেক্ষাপটে সরকারি ব্যয় কৃচ্ছ সাধনের আলোকে ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তৈরি করা হলো।
- ২০২৪-২০২৫ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

  
৩০/০৭/২০২৪  
সুশান্ত বৈদ্য  
সহকারী প্রকৌশলী  
প্রকৌশল বিভাগ সদর দফতর ঢাকা

  
৩০/০৭/২০২৪  
KIBRIA TANVIR  
SENIOR PRINCIPAL OFFICER  
ENGG. DEPARTMENT

  
৩০.০৭.২০২৪  
মোঃ গোলাম মোস্তফা  
উপ-মহাব্যবস্থাপক  
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।