

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2026-2027

ANNUAL PROCUREMENT PLAN

Revenue Expenditure
Sub: Office Equipment & Furniture

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-001	Routine Repair & Maintenance of Civil, sanitary & electric works at BHBFC Head Office Building & Uttara Staff Quarter.	Nos	01 (one)	DP	Hope	BHBFC's Own Funds	6.00	Planned Dates	NA								
								Planned Days	NA								
								Actual Dates	NA								
G-002	Routine Repair & Maintenance of Office Equipment & Furniture of various Department of BHBFC at Head Office.	Nos	01 (one)	OTM (RFQ)	Hope	BHBFC's Own Funds	5.00	Planned Dates	NA	09.09.2026	16.09.2026	16.09.2026	17.09.2026	23.09.2026	23.09.2026		
								Planned Days	NA	0	7	0	1	6	0	14	
								Actual Dates	NA								
G-003	Supply and Fitting of 01 (One) No Photocopy Machine of CS department of BHBFC at Head Office, 22, Purana Paltan, Dhaka.	Nos	01 (one)	OTM (RFQ)	Hope	BHBFC's Own Funds	5.00	Planned Dates	NA	05.10.2026	13.10.2026	13.10.2026	14.10.2026	22.10.2026	22.10.2026		
								Planned Days	NA	0	8	0	1	8	0	17	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৬-২০২৭ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হাস/বৃদ্ধি হতে পারে।

স্বাক্ষর
৩০/০৭/২০২৬
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

স্বাক্ষর
৩০/০৭/২০২৬
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT

স্বাক্ষর
৩০/০৭/২০২৬
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2026-2027

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Lift Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-004	Repair & Maintenance works of 02 Nos Lift at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	02 (Two)	OTM (RFQ)	Hope	BHBFC's Own Funds	5.00	Planned Dates	NA	22.10.2026	29.10.2026	29.10.2026	03.11.2026	07.11.2026	07.11.2026		
								Planned Days	NA	0	7	0	3	4	0	14	
								Actual Dates	NA								
G-005	Supply & fixing of a new lift to replace the existing Schindler lift installed at the Head Office Building.	Nos	01	OTM (EGP)	Hope	BHBFC's Own Funds	86.00	Planned Dates	NA	20.09.2026	04.10.2026	11.10.2026	18.10.2026	25.10.2026	01.11.2026		
								Planned Days	NA	0	14	7	7	7	7	42	
								Actual Dates	NA								
G-006	Modernization of the non-functional lift installed at the Chattogram Zonal Office Building.	Nos	01	OTM (EGP)	Hope	BHBFC's Own Funds	15.00	Planned Dates	NA	20.11.2026	28.11.2026	28.11.2026	30.11.2026	04.11.2026	04.11.2026		
								Planned Days	NA	0	8	0	2	4	0	14	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৬-২০২৭ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।
৩০/০৭/২০২৬

KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT
৩০/০৭/২০২৬

মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।
৩০/০৭/২০২৬

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2026-2027

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-001	Repair & Renovation works of the washrooms on the 2nd, 3rd, and 4th floors of the Head Office Building, including the Deputy Managing Director's (DMD) Conference Room and the Board Office at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	OTM (RFQ)	AO/Hope	BHBFC's Own Funds	10.00	Planned Dates	NA	02.08.2026	06.08.2026	06.08.2026	09.08.2026	09.08.2026	13.08.2026		
								Planned Days	N/A	0	4	0	3	0	4	11	
								Actual Dates	N/A								
W-002	Repair & Maintenance of Out Side Sign Board at BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	OTM (RFQ)	Hope	BHBFC's Own Funds	10.00	Planned Dates	N/A	06.08.2026	10.08.2026	10.08.2026	13.08.2026	13.08.2026	17.08.2026		
								Planned Days	N/A	0	4	0	3	0	4	11	
								Actual Dates	N/A								
W-003	Supply & Replacement of Electric Main Cable (LT meter located in the ground-floor substation room to the MDB's of each floor) of BHBFC Bhaban, 22, Purana Paltan, Dhaka.	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	18.08.2026	01.09.2026	09.09.2026	15.09.2026	22.09.2026	29.09.2026		
								Planned Days	N/A	0	14	8	6	7	7	42	
								Actual Dates	N/A								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৬-২০২৭ অর্থবছরের ত্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

[Signature]
৩০/০৭/২৬
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

[Signature]
৩০/০৭/২৬
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT

[Signature]
৩০/০৭/২৬
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2026-2027

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-004	Supply & Replacement of the main HT cable, and installation of HT switchgear, LT switchgear, and PFI system at the substation room of the BHBFC Uttara Staff Quarters.	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	01.10.2026	15.10.2026	22.10.2026	28.10.2026	04.11.2026	11.11.2026		
								Planned Days	N/A	0	14	7	6	7	7	41	
								Actual Dates	N/A								
W-005	Construction of a modern seminar room at the Head Office Building, 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	11.11.2026	23.11.2026	30.11.2026	06.12.2026	14.12.2026	23.12.2026		
								Planned Days	N/A	0	14	7	6	8	9	44	
								Actual Dates	N/A								
W-006	Supply & Installation of marble at the ground-floor veranda and in front of the lift lobby of the Head Office Building, 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	23.11.2026	06.12.2026	13.12.2026	20.12.2026	27.12.2026	04.01.2027		
								Planned Days	N/A	0	15	7	7	7	8	44	
								Actual Dates	N/A								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৬-২০২৭ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

[Signature]
৩০/০৭/২৬
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

[Signature]
৩০/০৭/২৬
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT

[Signature]
৩০/০৭/২৬
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2026-2027

ANNUAL PROCUREMENT PLAN

Revenue Expenditure.

Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-007	Raising the level of the ground-floor parking area of the Head Office Building, 22, Purana Paltan, Dhaka	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	15.00	Planned Dates	N/A	03.01.2027	17.01.2027	24.01.2027	31.01.2027	07.02.2027	14.02.2027		
								Planned Days	N/A	0	14	7	7	7	7	42	
								Actual Dates	N/A								
W-008	Routine Repair & Maintenance of Civil, Sanitary & Electrical works at the Head Office Building and the Uttara Staff Quarters.	Nos	01 (One)	DP	Hope	BHBFC's Own Funds	15.00	Planned Dates	N/A								
								Planned Days	N/A								
								Actual Dates	N/A								
W-009	Renovation of Boundary Wall at BHBFC Zonal Office Bhaban, Rajshahi.	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	16.00	Planned Dates	N/A	24.01.2027	07.02.2027	14.02.2027	21.02.2027	28.02.2027	07.03.2027		
								Planned Days	N/A	0	16	7	7	7	7	44	
								Actual Dates	N/A								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৬-২০২৭ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

[Signature]
৩০/০১/২০২৬
সুশান্তি বেদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

[Signature]
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT

[Signature]
৩০/০১/২০২৬
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2026-2027

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Repair & Maintenance Works.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-010	Supply of civil and sanitary materials for the BHBFC Head Office Building and the Uttara Staff Quarters.	Nos	01 (One)	OTM (RFQ)	Hope	BHBFC's Own Funds	5.00	Planned Dates	N/A	07.03.2027	14.03.2027	14.03.2027	17.03.2027	17.03.2027	22.03.2027		
								Planned Days	N/A	0	6	0	3	0	5	14	
								Actual Dates	N/A								
W-011	Repair and exterior Outside painting of the Chattogram Zonal Office Building.	Nos	01 (One)	OTM (EGP)	Hope	BHBFC's Own Funds	20.00	Planned Dates	N/A	12.04.2027	28.04.2027	05.05.2027	12.05.2027	19.05.2027	26.05.2027		
								Planned Days	N/A	0	16	7	7	7	7	44	
								Actual Dates	N/A								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৬-২০২৭ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

স্বাক্ষর
৩০/০৭/২০২৬
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

স্বাক্ষর
৩০/০৭/২৬
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT

স্বাক্ষর
৩০/০৭/২০২৬
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2026-2027

ANNUAL PROCUREMENT PLAN
Revenue Expenditure.
Sub : Internal Offices Decoration.

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre qualification	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-012	Internal Office Decoration works of various departments and offices of the Head Office, including the offices of the General Managers (GMs). Room at 22, Purana Paltan, Dhaka.	Nos	01 (One)	OTM (EGP)	AO/Hope	BHBFC's Own Funds	20.00	Planned Dates	NA	01.09.2026	15.09.2026	22.09.2026	29.09.2026	06.10.2026	13.10.2026		
								Planned Days	NA	0	14	7	7	7	7	42	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৬-২০২৭ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হাস/বৃদ্ধি হতে পারে।

স্বাক্ষর
৩০/০৭/২০২৬
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

স্বাক্ষর
৩০/০৭/২০২৬
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
FNGG. DEPARTMENT

স্বাক্ষর
৩০/০৭/২০২৬
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.

Budget : BHBFC'S OWN FUND
Fiscal Year : 2026-2027

ANNUAL PROCUREMENT PLAN
Capital Expenditure
Sub: Office Furniture

Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Pack age No	Description of Procurement Package works	Unit	Quantity	Procur ement Metho d & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advert isemen t for Pre qualifi cation	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur e	Time for Compl etion of Contac t
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-007	Supply and Fitting of Furniture Works at Various department of BHBFC at Head Office, 22, Purana Paltan, Dhaka.	Nos	01(One)	OTM (RFQ)	AO/Hope	BHBFC's Own Funds	5.00	Planned Dates	NA	03.09.2026	10.09.2026	10.09.2026	14.09.2026	14.09.2026	17.09.2026		
								Planned Days	NA	0	7	0	4	0	3	14	
								Actual Dates	NA								
G-008	Supply and Fitting of Furniture Works at Various department of BHBFC at Head Office, 22, Purana Paltan, Dhaka.	Nos	01(One)	OTM (RFQ)	AO/Hope	BHBFC's Own Funds	5.00	Planned Dates	NA	01.04.2027	07.04.2027	07.04.2027	14.04.2027	14.04.2027	18.04.2027		
								Planned Days	NA	0	6	0	7	0	4	17	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৬-২০২৭ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।

সুশান্ত বৈদ্য
৩০/০৭/২৬
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

KIBRIA TANVIR
৩০/০৭/২৬
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT

মোঃ গোলাম মোস্তফা
৩০/০৭/২৬
মোঃ গোলাম মোস্তফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।

Bangladesh House Building Finance Corporation
Engineering Division
22, Purana Paltan, Dhaka-1000.


Budget : BHBFC'S OWN FUND
Fiscal Year : 2026-2027

ANNUAL PROCUREMENT PLAN
Capital Expenditure
Sub: Appointment of a consultant


Ministry/Division : Finance/Bank & Financial institution
Agency : Bangladesh House Building Finance Corporation
Procuring Entity Name & Code : Deputy General Manager, Engineering Department.
Project/Programme Name & Code :

Pack age No	Description of Procurement Package works	Unit	Quantity	Procur ement Metho d & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advert isemen t for Pre qualifi cation	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur e	Time for Compl etion of Contac t
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W- 013	Appointment of a consultant for the construction of the new Rajshahi Office Building and landscape design.	Nos	01(One)	QCBS	AO/Hope	BHBFC's Own Funds	20.00	Planned Dates	NA	03.09.2026	10.09.2026	10.09.2026	14.09.2026	14.09.2026	17.09.2026		
								Planned Days	NA	0	7	0	4	0	3	14	
								Actual Dates	NA								

- জরুরী প্রয়োজনে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক Procurement Time, Method & Type পরিবর্তন হতে পারে।
- ২০২৬-২০২৭ অর্থবছরের ক্রয় পরিকল্পনা বাস্তবায়নের ক্ষেত্রে বাস্তবতার নিরীখে ব্যয় হ্রাস/বৃদ্ধি হতে পারে।


৩০/০৭/২০২৬
সুশান্ত বৈদ্য
নির্বাহী প্রকৌশলী
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।


৩০/০৭/২৬
KIBRIA TANVIR
SENIOR PRINCIPAL OFFICER
ENGG. DEPARTMENT


৩০/০৭/২০২৬
মোঃ গোলাম মোস্তাফা
উপ-মহাব্যবস্থাপক
প্রকৌশল বিভাগ, সদর দফতর, ঢাকা।