

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
জেলা প্রশাসকের কার্যালয়, ভোলা  
(নেজারত শাখা)।

[www.bhola.gov.bd](http://www.bhola.gov.bd)

স্মারক নং- ০৫.১০.০৯০০.০০৩.০০৮.০১০.১৫- ১০৭

তারিখ: ০৬ মাঘ, ১৪৩১  
২০ জানুয়ারি, ২০২৫

বিষয়: জনপ্রশাসন মন্ত্রণালয়ের অধীন মাঠপ্রশাসনের জেলা প্রশাসকের কার্যালয় বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন ও ত্রৈমাসিক ভিত্তিতে ক্রয় পরিকল্পনা হালনাগাদকরণ।

সূত্র: জনপ্রশাসন মন্ত্রণালয়, বাজেট ও অডিট শাখার স্মারক নম্বর ০৫.০০.০০০০.১১৫.৩২.০০১.১৭.৪৬৯ তারিখ ০৫ জানুয়ারি ২০২৫ খ্রি।

উপর্যুক্ত বিষয় ও সূত্রোক্ত স্মারকের প্রেক্ষিতে জনপ্রশাসন মন্ত্রণালয়ের অধীন মাঠপ্রশাসনের জেলা প্রশাসকের কার্যালয়, ভোলা এর পিপিএ. ২০০৬ এবং পিপিআর, ২০০৮ এর বিধি ১৫ ও ১৬ অনুযায়ী বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন ও ত্রৈমাসিক ভিত্তিতে ক্রয় পরিকল্পনা হালনাগাদকরণের জন্য প্রেরিত ছক মোতাবেক মহোদয়ের সদয় অবগতি ও পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এ সাথে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে ০২ (দুই) ফর্দ।

সিনিয়র সচিব  
জনপ্রশাসন মন্ত্রণালয়,  
বাংলাদেশ সচিবালয়, ঢাকা।  
দৃষ্টি আকর্ষণঃ উপসিচব, বাজেট ও অডিট অধিশাখা।  
সদয় অবগতি ও কার্যার্থে প্রেরণ করা হল:  
১। বিভাগীয় কমিশনার, বরিশাল বিভাগ, বরিশাল।



মোঃ আজাদ জাহান  
জেলা প্রশাসক  
ভোলা।

ফোন: ০২৪৭৮৮৯৪৪০০  
E-mail: dcbhola@mopa.gov.bd



Annual Procurement Plan-2024-25(Revised) Appendix-c

Ministry/Division		Ministry of Public Administration (MoPA)		Office of the Deputy Commissioner, Bhola		Projected Cost (in Tk Lakh)		128.30									
Procuring Entity Name and Code		(Deputy Commissioner-DC)															
Sl. No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk.(lacs)	Time Code for Process	Time in days	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion of Contract
1	Books and Periodicals CODE: 3211127	List Enclosed	List Enclosed-1	LTM	HOPE	GOB	6.00	Planned date Planned days Actual	0	Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	07 April 2025 7	10 April 2025 7	52	18 May 25 28
2	Computer Consumables CODE: 3255101	List Enclosed	List Enclosed-2	LTM (Used)	HOPE	GOB	19.00	Planned date Planned days Actual	0	Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	07 April 2025 7	10 April 2025 28	52	18 May 25 28
3	Printing & Binding CODE: 3255102	List Enclosed	List Enclosed-3	LTM (Laned)	HOPE	GOB	10.00	Planned date Planned days Actual	0	Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	07 April 2025 7	10 April 2025 28	51	18 May 25 28
4	Other Stationery (Stationery Goods) CODE: 3255105	List Enclosed	List Enclosed-4	LTM(Laned)	HOPE	GOB	19.00	Planned date Planned days Actual	0	Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	07 April 2025 7	10 April 2025 28	52	18 May 25 28
5	Consumable items CODE: 3256103	List Enclosed	List Enclosed-5	LTM(Laned)	HOPE	GOB	9.50	Planned date Planned days Actual	0	Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	07 April 2025 7	10 April 2025 28	52	18 May 25 28
6	Uniforms Clothing and Accessories CODE: 3256106	List Enclosed	List Enclosed-6	NRQ	HOPE	GOB	5.30	Planned date Planned days Actual	0	Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	07 April 2025 7	10 April 2025 28	52	18 May 25 28
7	Furniture CODE: 3258102	List Enclosed	List Enclosed-7	LTM(Laned)	HOPE	GOB	2.50	Planned date Planned days Actual	0	Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	07 April 2025 7	10 April 2025 28	52	18 May 25 28
8	Computer CODE: 3258103	List Enclosed	List Enclosed-8	LTM(Laned)	HOPE	GOB	15.00	Planned date Planned days Actual	0	Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	07 April 2025 7	10 April 2025 28	53	18 May 25 28

*[Handwritten signature]*

*[Handwritten signature]*



Sl. No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (lakh)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion of Contract
1		3	4		6	7	8	9	10	11	12	13	14	15	16	17	18
9	Other Machineries & Equipment CODE: 3258105	List Enclosed	List Enclosed-9	RFQ	HOPE	GOB	4.50	Planned dates Planned days Actual		Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	03 April 2025 7	10 April 2025 28	52	18 May 25
10	Telecommunications Equipment CODE: 3258126	List Enclosed	List Enclosed-10	RFQ	HOPE	GOB	3.00	Planned dates Planned days Actual		Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	03 April 2025 7	10 April 2025 28	52	18 May 25
11	Computer and Accessories CODE: 4112202	List Enclosed	List Enclosed-11	RFQ	HOPE	GOB	2.5	Planned dates Planned days Actual		Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	03 April 2025 7	10 April 2025 28	52	18 May 25
12	Telecommunications Equipments CODE: 4112204	List Enclosed	List Enclosed-12	LTM	HOPE	GOB	4.00	Planned dates Planned days Actual		Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	03 April 2025 7	10 April 2025 28	52	18 May 25
13	Electrical Equipment CODE: 4112303	List Enclosed	List Enclosed-13	LTM(Lines)	HOPE	GOB	10.00	Planned dates Planned days Actual		Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	03 April 2025 7	10 April 2025 28	52	18 May 25
14	Office Equipment CODE: 4112310	List Enclosed	List Enclosed-14	RFQ	HOPE	GOB	3.00	Planned dates Planned days Actual		Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	03 April 2025 7	10 April 2025 28	52	18 May 25
15	Furniture CODE: 4112314	List Enclosed	List Enclosed-15	LTM(Lines)	HOPE	GOB	15.00	Planned dates Planned days Actual		Before 26 January 2025 0	16 February 2025 14	06 March 2025 14	18 March 2025 7	03 April 2025 7	10 April 2025 28	52	18 May 25

From these codes (Entertainment Expenses, Seminar/Conference, Legal Costs, Training, Consolidated pay to the non-government employees, Postage etc) sum of 10 lakh taka will be spent on Direct Purchase Method (DPM) in the whole fiscal year 2024-25.

For sudden demand of office, procurement under appropriate method like Request For Quotation (RFQ), Direct Purchase etc under the Public Procurement Act, 2006 and PPR, 2008 may be applied with prior approval of HOPE

  
(Sumsuzzaman)  
NDC

  
(Md. Mizanur Rahman)  
ADC (G)

  
(Md. Azad Jahan)  
Deputy Commissioner, Bhola