

Annual Procurement Plan for Works 2021-2022

Ministry / Division: Ministry of Post, Telecommunication and Information Technology/Information & Communication Technology Division
 Implementing Agency : Bangladesh Hi-Tech Park Authority
 Project Name : Basic Infrastructure for Bangabandhu Hi-tech City-2 (BHTC-2)

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost in Lacs BDT	Time Code for process	Advert Prequalification (If applicable)	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BHTC-2-WD- 11	Construction of Water supply and drainage network	km	3	OTM (NCB)	PE	GOB	800	Planned dates		09/08/21	06/09/21	27/09/21	18/10/21	18/10/21	15/11/21		15/11/22
								Planned days			28	21	21	0	28	98	365
								Actual dates									
BHTC-2-WD- 1	Digital Conference System & others	Nos	-	OTM (NCB)	PE	GOB	78.39	Planned dates		23/08/21	13/09/21	04/10/21	25/10/21	25/10/21	22/11/21		21/05/22
								Planned days			21	21	21	0	28	91	180
								Actual dates									
BHTC-2-WD- 20	Construction of Gate House	Nos	1	OTM (NCB)	PE	GOB	70.29	Planned dates		07/09/21	28/09/21	19/10/21	09/11/21	09/11/21	07/12/21		05/06/22
								Planned days			21	21	21	0	28	91	180
								Actual dates									
BHTC-2-WD- 4	Construction of 3 storied Ansar barack	sqft	10000	OTM (NCB)	PE	GOB	409.53	Planned dates		29/09/21	20/10/21	10/11/21	01/12/21	01/12/21	29/12/21		29/12/22
								Planned days			21	21	21	0	28	91	365
								Actual dates									
BHTC-2-WD- 19	Lake Development, Land skeepig & Plantation	acres	10	OTM (NCB)	PE	GOB	1119.24	Planned dates		06/10/21	03/11/21	24/11/21	15/12/21	15/12/21	05/01/22		31/12/22
								Planned days			28	21	21	0	21	91	360
								Actual dates									
BHTC-2-WD- 14	Sewage Treatment Plan (STP)	Nos	1	OTM (NCB)	PE	GOB	500.00	Planned dates		15/11/21	06/12/21	27/12/21	17/01/22	17/01/22	07/02/22		04/12/22
								Planned days			21	21	21	0	21	84	300
								Actual dates									
BHTC-2-WD- 22	Sritisuad/Mural	Nos	1	OTM (NCB)	PE	GOB	120.00	Planned dates		21/02/22	14/03/22	04/04/22	25/04/22	25/04/22	16/05/22		12/11/22
								Planned days			21	21	21	0	21	84	180
								Actual dates									
BHTC-2-WD- 16	CCTV Network	Nos	-	OTM (NCB)	PE	GOB	240.00	Planned dates		12/03/22	02/04/22	23/04/22	14/05/22	14/05/22	04/06/22		01/12/22
								Planned days			21	21	21	0	21	84	180
								Actual dates									
BHTC-2-WD- 12	Furniture of dormitory building with interior decoration	Sft	120000	OTM (NCB)	PE	GOB	1440.00	Planned dates		21/03/22	11/04/22	02/05/22	23/05/22	23/05/22	13/06/22		10/12/22
								Planned days			21	21	21	0	21	84	180
								Actual dates									
BHTC-2-WD- 21	Construction of bicycle stations	Nos	2	RFQ	PE	GOB	10.00	Planned dates		20/10/21	10/11/21	01/12/21	03/12/21	03/12/21	24/12/21		24/12/22
								Planned days			21	21	2	0	21	65	365
								Actual dates									
BHTC-2-WD- 17	Gas Connection	km	1	OTM (NCB)	PE	GOB	500.00	Planned dates		02/03/22	23/03/22	13/04/22	04/05/22	04/05/22	25/05/22		24/11/22
								Planned days			21	21	21	0	21	84	183
								Actual dates									


মোঃ সাইফুদ্দীন জামান
 প্রকল্প পরিচালক (উপসচিব)
 বঙ্গবন্ধু হাই-টেক সিটি-২ এর সহায়ক অবকাঠামো নির্মাণ প্রকল্প
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ, আগারগাঁও, ঢাকা।


ডা. বিকার কুমার শোব
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
 ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি সচিবালয়

Annual Procurement Plan for Seervice 2021-2022


Ministry / Division: Ministry of Post, Telecommunication and Information Technology/Information & Communication Technology Division

Implementing Agency : Bangladesh Hi-Tech Park Authority

Project Name : Basic Infrastructure for Bangabandhu Hi-Tech City-2 (BHTC-2)

Contract Package Number	Description of Procurement Packages services	Unit	Qty/ Nos.	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lacs Taka	Time code for process	Advertise EOI	EoI Opening	Evaluation & short listing	Issue RFP	Opening and Evaluation	Negotiation	Approval	Signing contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BHTC-2-SD- 002	Development of Bicycle Tracking Systems Software	Package	1	Single Source	PE	GoB	10.0	Planned dates	-	-	-	15/12/2021	30/12/21	6/1/2022	13/01/2022	28/01/2022	28/03/2022
								Planned days					15	7	7	15	60
								Actual dates									


মোঃ সাইফুদ্দজামান
 প্রকল্প পরিচালক (উপসচিব)
 ব্যবস্থাপনা পরিচালক-২ এর সহায়ক অফিসার/মো নির্মাণ প্রকল্প
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ, আগারগাঁও, ঢাকা।


 28/09/22
 24/02/22
ডা. বিকর্ণ কুমার ঘোষ
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
 ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি সন্ত্রাঙ্গার

Annual Procurement Plan for Goods 2021-2022

Ministry / Division: Ministry of Post, Telecommunication and Information Technology/Information & Communication Technology Division

Implementing Agenc: Bangladesh Hi-Tech Park Authority

Project / Programme Basic Infrastructure for Bangabandhu Hi-Tech City-2 (BHTC-2)

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost in Lacs	Time Code for process	Advert Prequalification	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BHTC-2-GD-03	Furniture		1	RFQ	PE	GOB	6.750			23/8/2021	31/8/2021	31/8/2021	5/9/2021	5/9/2021	5/10/2021	15/10/2021


মোঃ সাইদুজ্জামান
প্রকল্প পরিচালক (ডিপ.সচিব)
বঙ্গবন্ধু হাই-টেক সিটি-২ এর সহায়ক অবকাঠামো নির্মাণ প্রকল্প
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ, আমারগাঁও, ঢাকা।


২৪/০৯/২১
২৭/০৯/২১
ডা. বিকাশ কুমার ঘোষ
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়