

Ministry/Division: Information and communication Technology Division

Budget: Development

Agency: Bangladesh Hi-Tech Park Authority.

Project/ Program Name: Feasibility Study for Establishing 32 Sheikh Kamal IT Training & Incubation Center Project at Different Districts procurement (Service) (FY-2021-22)

Pack age Num ber	Descriptio n of procureme nt package	Unit	Qty	Procure ment Method & Type	Contract approv ing authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Invite/A dvertise Tender/ Eol	Eol/Tend er Opening	RFP Issue	Technical Proposal Opening	Financial Proposal Opening, Evaluatio n & Negotiati on	Notificatio n of Award	Signing of Contract	Total time to Contract Signing (days)	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-1	Consultanc y Firm	Firm	1	OTM	HOPE	GoB	437.37	Planned Date	06/04/2021	09/05/2021	23/06/2021	26/07/2021	16/08/2021	20/08/2021	25/08/2021	-	24/04/2022
								Planned Days	0	33	44	33	21	4	5	140	8 month
								Actual Date									
SD-2	Hiring Charge (Car)	Packa ge	1	OTM(N on Consulti ng)	PD	GoB	07.00	Planned Date	01/07/2021	15/07/2021	-	-	-	25/07/2021	01/08/2021	70	28/02/2022
								Planned Days	0	15	-	-	-	10	07	32	7 month
								Actual Date									

05/05/22

জোহরা বেগম
প্রকল্প পরিচালক (উপসচিব)
৩২ আইটি সমঝাবাড়া মাঠার প্রকল্প
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রসার বিভাগ

05/04/22
ডা. বিক্রম কুমার ঘোষ
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রসার বিভাগ
ডাক, টেলিযোগাযোগ ও তথ্য প্রযুক্তি মন্ত্রণালয়