

Digital Entrepreneurship and Innovation Eco-System Development Project
Bangladesh Hi-Tech Park Authority (BHTPA)
ICT Division, ICT Tower, Level-9, Agargaon, Sher-e-Bangla Nagar, Dhaka

Annual Procurement Plan (APP) 2024-2025 (1st Revision, September 2024)

Sl.	Types of Procurement	Total Packages	Cost (BDT) in Lac Taka
1	Goods	7	895.00
2	Works	5	2,342.00
3	Consulting Services (Firm)	3	1,290.00
4	Consulting Services (Individual)	0	-
5	Non-Consulting Services	1	30.00
	Total	16	4,557.00

২০৬

২২/৯/২০২৪

(Dr. Md. Nurul Islam)
Procurement Specialist
DEIEDP-BHTPA, ICT Tower
Level-9, Agargaon,
Sher-e-Bangla Nagar, Dhaka-1207

২২.০৯.২০২৪

Dr. Md. Monsur Alam
Deputy Project Director (Deputy Secretary)
Digital Entrepreneurship and Innovation
Eco-System Development Project
Bangladesh Hi-Tech Park Authority

২০২৪

Abul Fatah Md. Baligur Rahman
Project Director
Digital Entrepreneurship and Innovation
Eco-System Development Project
Bangladesh Hi-Tech Park Authority


২৯/৯/২৪


A.K.M. Amirul Islam ndc
Managing Director (Addl. Secretary)
Bangladesh Hi-Tech Park Authority
ICT Division


Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Agency: Bangladesh Hi-Tech Park Authority (BHTPA)
 Procuring Entity Name and Code: Abul Fatah Md. Baligur Rahman, Project Director
 Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Package Number	Description of Procurement Packages GOODs	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Not Used in Goods	Invite/Advertis e tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
DEIEDP-BHTPA-G8-1	Supply of Goods/Equipments for setting up facilities in innovation hubs in United International University (UIU), Dhaka	Nos.	LS	eGP (OTM)	PD	IDA	128.00	Planned Dates	N/A	1/Nov/2024	11/Nov/2024	16/Nov/2024	21/Nov/2024	26/Nov/2024	1/Dec/2024		31/Dec/2024	
								Planned Days	N/A		10	5	5	5	5	30	30	
								Actual Dates	N/A									
DEIEDP-BHTPA-G8-2	Supply of Goods/Equipments for setting up facilities in innovation hubs in Rajshahi University of Engineering and Technology (RUET), Rajshahi	Nos.	LS	eGP (OTM)	PD	IDA	127.00	Planned Dates	N/A	15/Nov/2024	25/Nov/2024	30/Nov/2024	5/Dec/2024	10/Dec/2024	15/Dec/2024		14/Jan/2025	
								Planned Days	N/A		10	5	5	5	5	30	30	
								Actual Dates	N/A									
DEIEDP-BHTPA-G8-3	Supply of Goods/Equipments for setting up facilities in innovation hubs in Chattogram University, Chattogram	Nos.	LS	eGP (OTM)	PD	IDA	128.00	Planned Dates	N/A	15/Nov/2024	25/Nov/2024	30/Nov/2024	5/Dec/2024	10/Dec/2024	15/Dec/2024		14/Jan/2025	
								Planned Days	N/A		10	5	5	5	5	30	30	
								Actual Dates	N/A									
DEIEDP-BHTPA-G8-4	Supply of Goods/Equipments for setting up facilities in innovation hubs in Shahjalal University of Science and Technology (SUST), Sylhet	Nos.	LS	eGP (OTM)	PD	IDA	128.00	Planned Dates	N/A	15/Nov/2024	25/Nov/2024	30/Nov/2024	5/Dec/2024	10/Dec/2024	15/Dec/2024		14/Jan/2025	
								Planned Days	N/A		10	5	5	5	5	30	30	
								Actual Dates	N/A									
DEIEDP-BHTPA-G8-5	Supply of Goods/Equipments for setting up facilities in innovation hub in Bangladesh University of Engineering and Technology (BUET), Dhaka	Nos.	LS	eGP (OTM)	PD	IDA	128.00	Planned Dates	N/A	25/Dec/2024	4/Jan/2025	9/Jan/2025	14/Jan/2025	19/Jan/2025	24/Jan/2025		23/Feb/2025	
								Planned Days	N/A		10	5	5	5	5	30	30	
								Actual Dates	N/A									
DEIEDP-BHTPA-G8-6	Supply of Goods/Equipments for setting up facilities in innovation hub in Khulna University, Khulna	Nos.	LS	eGP (OTM)	PD	IDA	128.00	Planned Dates	N/A	30/Apr/2025	14/May/2025	19/May/2025	24/May/2025	29/May/2025	3/Jun/2025		7/Jul/2025	
								Planned Days	N/A		14	5	5	5	5	34	30	
								Actual Dates	N/A									
DEIEDP-BHTPA-G9-2	Supply of Goods/Equipments for setting up facilities in innovation hub in Bangladesh Agricultural University (BAU), Mymensingh	Nos.	LS	eGP (OTM)	PD	IDA	128.00	Planned Dates	N/A	15/Mar/2025	29/Mar/2025	3/Apr/2025	8/Apr/2025	13/Apr/2025	18/Apr/2025		22/May/2025	
								Planned Days	N/A		14	5	5	5	5	34	30	
								Actual Dates	N/A									
							895.00											

২৭/৯/২৪
 22/9/2024
(Dr. Md. Nurul Islam)
 Procurement Specialist
 DEIEDP-BHTPA, ICT Tower
 Level-9, Agargaon,
 Sher-e-Bangla Nagar, Dhaka-1207


 22.09.2024
Dr. Md. Monsur Alam
 Deputy Project Director (Deputy Secretary)
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority



 22.9.24
Abul Fatah Md. Baligur Rahman
 Project Director
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority


 29/9/24

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Agency: Bangladesh Hi-Tech Park Authority (BHTPA)
 Procuring Entity Name and Code: Abul Fatah Md. Baligur Rahman, Project Director
 Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Package Number	Description of Procurement Packges WORKS	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac Taka)	Time Code for process	Advertisement Prequalification (If applicable)	Invite/advertise Retender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DEIEDP-BHTPA-WD-2	Renovation of (refurbishment) of Vision 2021 Tower STP-1	Sqft	72,000	OTM (ICB)	CCGP	IDA	1,700.00	Planned dates	N/A	15/Dec/2024	3/Feb/2025	23/Feb/2025	25/Mar/2025	24/Apr/2025	24/May/2025		24/May/2027
								Planned days	N/A		50	20	30	30	30	160	900
								Actual dates	N/A								
DEIEDP-BHTPA-WD-5 (Retender)	Establishment of University Innovation Hub in Khulna University, Khulna	LS	LS	eGP-OTM (NCB)	PD	IDA	170.00	Planned dates	N/A	15/Oct/2024	5/Nov/2024	15/Nov/2024	25/Nov/2024	25/Dec/2024	9/Jan/2025		8/Jul/2025
								Planned days	N/A		21	10	10	30	15	86	180
								Actual dates	N/A								
DEIEDP-BHTPA-WD-6-3	Establishment of University Innovation Hub in BRAC University, Dhaka	LS	LS	eGP-OTM (NCB)	PD	IDA	170.00	Planned dates	N/A	15/Apr/2025	6/May/2025	16/May/2025	26/May/2025	25/Jun/2025	10/Jul/2025		6/Jan/2026
								Planned days	N/A		21	10	10	30	15	86	180
								Actual dates	N/A								
DEIEDP-BHTPA-WD-6-4	Establishment of University Innovation Hub in Bangladesh Agricultural University (BAU), Mymensingh	LS	LS	eGP-OTM (NCB)	PD	IDA	170.00	Planned dates	N/A	15/Aug/2024	5/Sep/2024	15/Sep/2024	25/Sep/2024	25/Oct/2024	9/Nov/2024		8/May/2025
								Planned days	N/A		21	10	10	30	15	86	180
								Actual dates	N/A								
DEIEDP-BHTPA-WD-11	Refurbishment of PIU-DEIEDP-BHTPA Office (Rented Office)	LS	LS	eGP-OTM (NCB)	PD	IDA	132.00	Planned dates	N/A	15/Jul/2024	5/Aug/2024	15/Aug/2024	25/Aug/2024	24/Sep/2024	9/Oct/2024		7/Apr/2025
								Planned days	N/A		21	10	10	30	15	86	180
								Actual dates	N/A								
Total							2,342.00										

৪৭৬
 ২২/৭/২০২৪
(Dr. Md. Nurul Islam)
 Procurement Specialist
 DEIEDP-BHTPA, ICT Tower
 Level-9, Agargaon,
 Sher-e-Bangla Nagar, Dhaka-1207


 ২২.০৯.২০২৪
Dr. Md. Monsur Alam
 Deputy Project Director (Deputy Secretary)
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority


 ২২/৯/২৪
Fatah Md. Baligur Rahman
 Project Director
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority


 ২৬/৭/২৪

Annual Procurement Plan 2024-2025: Consultancy Services (Firm) Contract (1st Revision, September 2024)

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Agency : Bangladesh Hi-Tech Park Authority (BHTPA)
 Procuring Entity Name and Code: Abul Fatah Md. Baligur Rahman, Project Director
 Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Contract Package Number	Description of Procurement Packages SERVICES	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac Taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
DEIEDP-BHTPA-S-24	Training on 4IR Technologies	Frim	1	QCBS NCT	PD	IDA	300.00	Planned dates	30/Apr/2024	30/May/2024	29/Jul/2024	12/Sep/2024	7/Oct/2024	17/Oct/2024	27/Oct/2024	6/Nov/2024			
								Planned days		30	30	45	25	10	10	10	160		
								Actual dates											
DEIEDP-BHTPA-S-26	Training Management Firm	Frim	1	QCBS ICT	Ministry	IDA	990.00	Planned dates	30/Aug/2024	29/Sep/2024	28/Nov/2024	12/Jan/2025	6/Feb/2025	16/Feb/2025	26/Feb/2025	8/Mar/2025			
								Planned days		30	30	45	25	10	10	10	160		
								Actual dates											
DEIEDP-BHTPA-S-18-4	Internal Audit Firm	Frim	1	CQS	PD	IDA	45.00	Planned dates	30/Dec/2024	9/Jan/2025	10/Mar/2025	25/Mar/2025	4/Apr/2025	9/Apr/2025	16/Apr/2025	21/Apr/2025			
								Planned days		10	10	15	10	5	7	5	62		
								Actual dates											
						Total	1,290.00												

22/7/2024
 (Dr. Md. Nurul Islam)
 Procurement Specialist
 DEIEDP-BHTPA, ICT Tower
 Level-9, Agargaon,
 Sher-e-Bangla Nagar, Dhaka-1207

22.09.2024
 Dr. Md. Monsur Alam
 Deputy Project Director (Deputy Secretary)
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority

2024
 Abul Fatah Md. Baligur Rahman
 Project Director
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority


26/7/24

Annual Procurement Plan 2023-2024: Non-consulting Services Contract (1st Revision, September 2024)


Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Implementing Agency : Bangladesh Hi-Tech Park Authority (BHTPA)
 Project / Programme Name : Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT)	World Bank Review Type	Time Code for process	Advertisement Prequalification	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
DEIEDP-BHTPA-NS-20-1 (ReTender)	Supply of Vehicle (Vehicle Hiring) through Outsourcing	No.	2	OTM/NCT	Ministry	IDA/GOB	30.00	Post	Planned Dates	N/A	25/Aug/2024	15/Sep/2024	30/Sep/2024	7/Oct/2024	4/Nov/2024	19/Nov/2024	24/Nov/2024	2/May/2026
									Planned Days	N/A		21	15	7	28	15	5	524
									Actual Dates	N/A								
Total						30.00												

২৭/৯
 ২২/৭/২০২৪
(Dr. Md. Nurul Islam)
 Procurement Specialist
 DEIEDP-BHTPA, ICT Tower
 Level-9, Agargaon,
 Sher-e-Bangla Nagar, Dhaka-1207


 ২২.০৯.২০২৪
Dr. Md. Monsur Alam
 Deputy Project Director (Deputy Secretary)
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority


 ২২.০৯.২৪
Md. Fatah Md. Baligur Rahman
 Project Director
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority


 ২৭/৯/২৪