

“Establishment of Bangladesh Bharot Digital Service and Employment
(BDSET) Center” শীর্ষক কারিগরি সহায়তা (১ম সংশোধিত) প্রকল্প



BANGLADESH
HI-TECH PARK
AUTHORITY

বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

পর্যটন ভবন (লেভেল-১১), আগারগাঁও, ঢাকা-১২০৭

www.bhtpa.gov.bd

প্রকল্পের কর্ম পরিকল্পনা ২০২৪-২৫

ক্রমিক নং	প্যাকেজের বর্ণনা	একক	পরিমাণ	টার্গেট	মাস ভিত্তিক কর্ম পরিকল্পনা ২০২৪-২৫											
					জুলাই-২৪	আগস্ট- ২৪	সেপ্ট- ২৪	অক্টো- ২৪	নভে- ২৪	ডিসে- ২৪	জানু-২৫	ফেব্রু- ২৫	মার্চ- ২৫	এপ্রিল- ২৫	মে- ২৫	জুন-২৫
১.	Supply of ICT Equipment's			১০%	১০%											
২.	Local Training			৬০%	৫%	৫%	৫%	৫%	৫%	৫%	৫%	৫%	৫%	৫%	৫%	৫%


৩০/০৬/২৪
Md. Matubul Alam
Assistant Maintenance Engineer (Adl. Charge)
Establishment of Bangladesh Bharot Digital Service
and Employment Training (BDSET) Center


৩০/০৬/২৪
Md. Amirul Islam
Project Director (Deputy Secretary)
Establishment of Bangladesh Bharot Digital Service
and Employment Training (BDSET) Center
BHTPA, ICT Division


৩০/০৬/২৪
G S M Jafarullah, ndc
Managing Director (Grade-1)
Bangladesh Hi-Tech Park Authority
ICT Division