

Digital Entrepreneurship and Innovation Eco-System Development Project
Bangladesh Hi-Tech Park Authority (BHTPA)
 ICT Division, ICT Tower, Level-9, Agargaon, Sher-e-Bangla Nagar, Dhaka

Annual Procurement Plan (APP) 2024-2025

Sl.	Types of Procurement	Total Packages	Cost (BDT) in Lac Taka
1	Goods	8	1,022.00
2	Works	5	2,342.00
3	Consulting Services (Firm)	2	1,035.00
4	Consulting Services (Individual)	0	-
5	Non-Consulting Services	1	30.00
	Total	16	4,429.00

SAB
 (Dr. Md. Nurul Islam)
 Procurement Specialist
 DEIEDP-BHTPA, ICT Tower
 Level-9, Agargaon,
 Sher-e-Bangla Nagar, Dhaka-1207

[Signature]
 01.07.2024

Dr. Md. Monsur Alam
 Deputy Project Director (Deputy Secretary)
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority

[Signature]
 01.07.24

Full Fatah Md. Balique Rahman
 Project Director
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority

[Signature]
 01.07.24
 ডিজিটাল এন্ট্রপারশ্বিপ, ইনোভেশন
 সিস্টেম ডেভেলপমেন্ট প্রকল্প (ডিইডিপি)
 বাংলাদেশ হি-টেক পার্ক কর্তৃক
 পরিচালিত।

Ministry / Division:
Agency :
Procuring Entity Name and Code:
Project / Programme Name and Code:

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Bangladesh Hi-Tech Park Authority (BHTPA)
Abul Fatah Md. Baligur Rahman, Project Director
Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Package Number	Description of Procurement Packages GOODS	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Not Used in Goods	Invite/Advertis e tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
DEIEDP-BHTPA-G8-1	Supply of Goods/Equipments for setting up facilities in innovation hubs in United International University, Dhaka	Nos.	LS	egp (OTM)	PD	IDA	128.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	1/Aug/2024 10	11/Aug/2024 10	16/Aug/2024 5	21/Aug/2024 5	26/Aug/2024 5	31/Aug/2024 5	17	30/Sep/2024 30
DEIEDP-BHTPA-G8-3	Supply of Goods/Equipments for setting up facilities in innovation hubs in Chattagram University, Chattagram	Nos.	LS	egp (OTM)	PD	IDA	128.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	15/Aug/2024	25/Aug/2024 10	30/Aug/2024 5	4/Sep/2024 5	9/Sep/2024 5	14/Sep/2024 5	30	14/Oct/2024 30
DEIEDP-BHTPA-G8-5	Supply of Goods/Equipments for setting up facilities in innovation hubs in Bangladesh University of Engineering and Technology (BUET), Dhaka	Nos.	LS	egp (OTM)	PD	IDA	128.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	25/Aug/2024	4/Sep/2024 10	9/Sep/2024 5	14/Sep/2024 5	19/Sep/2024 5	24/Sep/2024 5	30	24/Oct/2024 30
DEIEDP-BHTPA-G8-6	Supply of Goods/Equipments for setting up facilities in innovation hub in Khulna University, Khulna	Nos.	LS	egp (OTM)	PD	IDA	128.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	30/Sep/2024	14/Oct/2024 14	19/Oct/2024 5	24/Oct/2024 5	29/Oct/2024 5	3/Nov/2024 5	34	7/Dec/2024 30
DEIEDP-BHTPA-G9-1	Supply of Goods/Equipments for setting up facilities in innovation hub in BRAC University, Dhaka	Nos.	LS	egp (OTM)	PD	IDA	127.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	15/Sep/2024	29/Sep/2024 14	4/Oct/2024 5	9/Oct/2024 5	14/Oct/2024 5	19/Oct/2024 5	34	22/Nov/2024 30
DEIEDP-BHTPA-G9-2	Supply of Goods/Equipments for setting up facilities in innovation hub in Bangladesh Agricultural University (BAU), Mymensingh	Nos.	LS	egp (OTM)	PD	IDA	128.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	15/Oct/2024	29/Oct/2024 14	3/Nov/2024 5	8/Nov/2024 5	13/Nov/2024 5	18/Nov/2024 5	34	22/Dec/2024 30
DEIEDP-BHTPA-G9-3	Supply of Goods/Equipments for setting up facilities in innovation hub in Bangabandhu Sheikh Mujibur Rahman Science and Technology University, Gopalganj	Nos.	LS	egp (OTM)	PD	IDA	127.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	25/Oct/2024	8/Nov/2024 14	13/Nov/2024 5	18/Nov/2024 5	23/Nov/2024 5	28/Nov/2024 5	34	1/Jan/2025 30
DEIEDP-BHTPA-G9-4	Supply of Goods/Equipments for setting up facilities in innovation hub in Varendra University, Rajshahi	Nos.	LS	egp (OTM)	PD	IDA	128.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	30/Nov/2024	10/Dec/2024 10	15/Dec/2024 5	20/Dec/2024 5	25/Dec/2024 5	30/Dec/2024 5	30	29/Jan/2025 30
							1,022.00										

996
01.07.2024
(Dr. Md. Nurul Islam)
Procurement Specialist
DEIEDP-BHTPA, ICT Tower
Level-9, Agargaon,
Shere-Bangla Nagar, Dhaka-1207

01.07.2024
Dr. Md. Monsur Alam
Deputy Project Director (Deputy Secretary)
Digital Entrepreneurship and Innovation
Eco-System Development Project
Bangladesh Hi-Tech Park Authority

01.07.24
Abul Fatah Md. Baligur Rahman
Project Director
Digital Entrepreneurship and Innovation
Eco-System Development Project
Bangladesh Hi-Tech Park Authority

01.07.24
G S M Jafarullah, ndc
Managing Director (Grade-1)
Bangladesh Hi-Tech Park Authority
ICT Division

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Agency: Bangladesh Hi-Tech Park Authority (BHTPA)
 Procuring Entity Name and Code: Abul Fatah Md. Ballgur Rahman, Project Director
 Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Package Number	Description of Procurement Packages WORKS	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (lac Taka)	Time Code for process	Advertisement (if applicable)	Invite/advertise Retender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract Signature	Time for completion of Contract	
1																		
DEIEDP-BHTPA-WD-2	Renovation of (refurbishment) of Vision 2021 Tower STP-1	Sqft	72,000	OTM (ICB)	CCGP	IDA	1,700.00	Planned dates Planned days Actual dates	N/A N/A N/A	15/Aug/2024	4/Oct/2024 50	24/Oct/2024 20	23/Nov/2024 30	23/Dec/2024 30	22/Jan/2025 30	160	22/Jan/2027 900	
DEIEDP-BHTPA-WD-6-3	Establishment of University Innovation Hubs in BRAC University, Dhaka	LS	LS	eGP-OTM (NCB)	PD	IDA	170.00	Planned dates Planned days Actual dates	N/A N/A N/A	15/Sep/2024	6/Oct/2024 21	16/Oct/2024 10	26/Oct/2024 10	25/Nov/2024 30	10/Dec/2024 15	86	8/Jun/2025 180	
DEIEDP-BHTPA-WD-6-5	Establishment of University Innovation Hub in Bangabandhu Sheikh Mujibur Rahman Science and Technology University, Gopalganj	LS	LS	eGP-OTM (NCB)	PD	IDA	170.00	Planned dates Planned days Actual dates	N/A N/A N/A	15/Sep/2024	6/Oct/2024 21	16/Oct/2024 10	26/Oct/2024 10	25/Nov/2024 30	10/Dec/2024 15	86	8/Jun/2025 180	
DEIEDP-BHTPA-WD-7-1	Establishment of University Innovation Hub in Varendra University, Rajshahi	LS	LS	eGP-OTM (NCB)	PD	IDA	170.00	Planned dates Planned days Actual dates	N/A N/A N/A	20/Oct/2024	10/Nov/2024 21	20/Nov/2024 10	30/Nov/2024 10	30/Dec/2024 30	14/Jan/2025 15	86	13/Jun/2025 180	
DEIEDP-BHTPA-WD-11	Refurbishment of PIU-DEIEDP-BHTPA Office (Rented Office)	LS	LS	eGP-OTM (NCB)	PD	IDA	132.00	Planned dates Planned days Actual dates	N/A N/A N/A	15/Jul/2024	5/Aug/2024 21	15/Aug/2024 10	25/Aug/2024 10	24/Sep/2024 30	9/Oct/2024 15	86	7/Apr/2025 180	
		Total					2,342.00											

29/6
01.07.2024

(Dr. Md. Nurul Islam)
 Procurement Specialist
 DEIEDP-BHTPA, ICT Tower
 Level-9, Agargaon,
 Sher-e-Bangla Nagar, Dhaka-1207

01.07.2024

(Dr. Md. Monsur Alam)
 Deputy Project Director (Deputy Secretary)
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority

01.07.24

Abul Fatah Md. Ballgur Rahman
 Project Director
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority

01.07.24

G S M Jafarullah, ndc
 Managing Director (Grade-1)
 Bangladesh Hi-Tech Park Authority
 ICT Division

Annual Procurement Plan 2024-2025: Consultancy Services (Firm) Contract

Ministry / Division:

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division

Agency:

Bangladesh Hi-Tech Park Authority (BHTPA)

Project / Programme Name and Code:

Abul Fatah Md. Baligur Rahman, Project Director
Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Contract Package Number	Description of Procurement Packages SERVICES	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac Taka)	Time code for process		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
								Planned dates	Actual dates											
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
DEIEDP-BHTPA-S-26	Training Management Firm	Firm	1	QCBS ICT	Ministry	IDA	990.00	Planned dates 30/Aug/2024	29/Sep/2024	28/Nov/2024	12/Jan/2025	6/Feb/2025	16/Feb/2025	26/Feb/2025	8/Mar/2025	18	19			
DEIEDP-BHTPA-S-18-4	Internal Audit Firm	Firm	1	CQS	PD	IDA	45.00	Planned dates 30/Dec/2024	9/Jan/2025	10/Mar/2025	25/Mar/2025	4/Apr/2025	9/Apr/2025	16/Apr/2025	21/Apr/2025	62				
Total							1,035.00													

১১৯
০১.০৭.২০২৪

(Dr. Md. Nurul Islam)
Procurement Specialist
DEIEDP-BHTPA, ICT Tower
Level-9, Agargaon,
Sher-e-Bangla Nagar, Dhaka-1207

০১.০৭.২০২৪

Dr. Md. Monsur Alam
Deputy Project Director (Deputy Secretary)
Digital Entrepreneurship and Innovation
Eco-System Development Project
Bangladesh Hi-Tech Park Authority

Abul Fatah Md. Baligur Rahman
Project Director
Digital Entrepreneurship and Innovation
Eco-System Development Project
Bangladesh Hi-Tech Park Authority

০১.০৭.২৪

০১.০৭.২৪
G S M Jafarullah, ndc
Managing Director (Grade-1)
Bangladesh Hi-Tech Park Authority
ICT Division

Annual Procurement Plan 2024-2025: Consultancy Services (Individual Consultant) Contract

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Agency: Bangladesh Hi-Tech Park Authority (BHTPA)
 Procuring Entity Name and Code: Abul Farah Md. Balligur Rahman, Project Director
 Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 2243355600

Contract Package Number	Description of Procurement Packages	Unit	Quality	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Total																		

Signature
 01.07.2024
(Dr. Md Nurul Islam)
 Procurement Specialist
 DEIEDP-BHTPA, ICT Tower
 Level-9, Agargaon,
 Sher-e-Bangla Nagar, Dhaka-1207

Signature
 01.07.2024
Dr. Md. Monsur Alam
 Deputy Project Director (Deputy Secretary)
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority

Signature
 01.07.24
Abul Farah Md. Balligur Rahman
 Project Director
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority

Signature
 01.07.24
G S M Jafarullah, ndc
 Managing Director (Grade-1)
 Bangladesh Hi-Tech Park Authority
 ICT Division

