

Digital Entrepreneurship and Innovation Eco-System Development Project
Bangladesh Hi-Tech Park Authority (BHTPA)
ICT Division, ICT Tower, Level-9, Agargaon, Sher-e-Bangla Nagar, Dhaka

Annual Procurement Plan (APP) 2025-2026

Sl.	Types of Procurement	Total Packages	Cost (BDT) in Lac Taka
1	Goods	13	1,737.00
2	Works	3	439.00
3	Consulting Services (Firm)	1	20.00
4	Consulting Services (Individual)	1	107.00
5	Non-Consulting Services	0	-
	Total	18	2,303.00

১১৫০
২৭.০৬.২০২৫

(Dr. Md. Nurul Islam)
Procurement Specialist
DEEDP-BHTPA, ICT Tower
Level-9, Agargaon,
Sher-e-Bangla Nagar, Dhaka-1207

১৯
২৪/০৬/২৫

Manjur Mohammad Shahriar
Project Director
Digital Entrepreneurship and Innovation
Eco-System Development Project
Bangladesh Hi-Tech Park Authority

১৯
২৫/৬/২৫

এ.কে.এম. আবিদুল ইসলাম
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Agency: Bangladesh Hi-Tech Park Authority (BHTPA)
 Procuring Entity Name and Code: Abul Fatah Md. Rafigur Rahman, Project Director
 Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Package Number	Description of Procurement Packages GOODS	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Not Used in Goods	Invite/Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
DEIEDP-BHTPA-G8-1	Supply of Goods/Equipments for setting up facilities in innovation hubs in United International University (UIU), Dhaka	Nos.	LS	egp (OTM)	PD	IDA	197.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	1/Aug/2025 10 N/A	11/Aug/2025 10 N/A	16/Aug/2025 5 N/A	21/Aug/2025 5 N/A	26/Aug/2025 5 N/A	31/Aug/2025 5 N/A	30	30
DEIEDP-BHTPA-G8-2	Supply of Goods/Equipments for setting up facilities in innovation hubs in Rajshahi University of Engineering and Technology (RUET), Rajshahi	Nos.	LS	egp (OTM)	PD	IDA	130.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	15/Aug/2025 10 N/A	25/Aug/2025 10 N/A	30/Aug/2025 5 N/A	4/Sep/2025 5 N/A	9/Sep/2025 5 N/A	14/Sep/2025 5 N/A	30	14/Oct/2025 30
DEIEDP-BHTPA-G8-3	Supply of Goods/Equipments for setting up facilities in innovation hubs in Chattogram University (CU), Chattogram	Nos.	LS	egp (OTM)	PD	IDA	130.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	20/Aug/2025 10 N/A	30/Aug/2025 10 N/A	4/Sep/2025 5 N/A	9/Sep/2025 5 N/A	14/Sep/2025 5 N/A	19/Sep/2025 5 N/A	30	19/Oct/2025 30
DEIEDP-BHTPA-G8-4	Supply of Goods/Equipments for setting up facilities in innovation hubs in Shaibal University of Science and Technology (SUST), Sylhet	Nos.	LS	egp (OTM)	PD	IDA	130.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	25/Aug/2025 10 N/A	4/Sep/2025 10 N/A	9/Sep/2025 5 N/A	14/Sep/2025 5 N/A	19/Sep/2025 5 N/A	24/Sep/2025 5 N/A	30	24/Oct/2025 30
DEIEDP-BHTPA-G9-2	Supply of Goods/Equipments for setting up facilities in innovation hub in Khulna University, Khulna	Nos.	LS	egp (OTM)	PD	IDA	130.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	30/Aug/2025 14 N/A	13/Sep/2025 14 N/A	18/Sep/2025 5 N/A	23/Sep/2025 5 N/A	28/Sep/2025 5 N/A	3/Oct/2025 5 N/A	34	6/Nov/2025 30
DEIEDP-BHTPA-G9-3	Supply of Goods/Equipments for setting up facilities in innovation hub in Bangladesh Agricultural University (BAU), Mymensingh	Nos.	LS	egp (OTM)	PD	IDA	130.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	15/Jul/2025 14 N/A	29/Jul/2025 14 N/A	3/Aug/2025 5 N/A	8/Aug/2025 5 N/A	13/Aug/2025 5 N/A	18/Aug/2025 5 N/A	34	21/Sep/2025 30
DEIEDP-BHTPA-G9-4	Supply of Goods/Equipments for setting up facilities in innovation hub in BRAC University, Dhaka	Nos.	LS	egp (OTM)	PD	IDA	130.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	20/Jul/2025 14 N/A	3/Aug/2025 14 N/A	8/Aug/2025 5 N/A	13/Aug/2025 5 N/A	18/Aug/2025 5 N/A	23/Aug/2025 5 N/A	34	26/Sep/2025 30
DEIEDP-BHTPA-G9-5	Supply of Goods/Equipments for setting up facilities in innovation hub in Varendra University, Rajshahi	Nos.	LS	egp (OTM)	PD	IDA	130.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	15/Jul/2025 14 N/A	29/Jul/2025 14 N/A	3/Aug/2025 5 N/A	8/Aug/2025 5 N/A	13/Aug/2025 5 N/A	18/Aug/2025 5 N/A	34	21/Sep/2025 30
DEIEDP-BHTPA-G9-6	Supply of Goods/Equipments for setting up facilities in innovation hub in Gopalganj University of Science and Technology (GUST), Gopalganj	Nos.	LS	egp (OTM)	PD	IDA	130.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	25/Jul/2025 14 N/A	8/Aug/2025 14 N/A	13/Aug/2025 5 N/A	18/Aug/2025 5 N/A	23/Aug/2025 5 N/A	28/Aug/2025 5 N/A	34	1/Oct/2025 30
DEIEDP-BHTPA-G11	Establishment of Startup and Scaleup Facilities in existing STP (Jessor/Khulna)	Nos.	LS	egp (OTM)	PD	IDA	100.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	25/Oct/2025 14 N/A	8/Nov/2025 14 N/A	13/Nov/2025 5 N/A	18/Nov/2025 5 N/A	23/Nov/2025 5 N/A	28/Nov/2025 5 N/A	34	1/Jan/2026 30
DEIEDP-BHTPA-G12	Establishment of Startup and Scaleup Facilities in existing STP (Rajshahi)	Nos.	LS	egp (OTM)	PD	IDA	100.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	1/Oct/2025 14 N/A	15/Oct/2025 14 N/A	20/Oct/2025 5 N/A	25/Oct/2025 5 N/A	30/Oct/2025 5 N/A	4/Nov/2025 5 N/A	34	8/Dec/2025 30
DEIEDP-BHTPA-G13	Establishment of Startup and Scaleup Facilities in existing STP (Chattogram)	Nos.	LS	egp (OTM)	PD	IDA	100.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	1/Oct/2025 14 N/A	15/Oct/2025 14 N/A	20/Oct/2025 5 N/A	25/Oct/2025 5 N/A	30/Oct/2025 5 N/A	4/Nov/2025 5 N/A	34	8/Dec/2025 30
DEIEDP-BHTPA-G14	Supply of Goods/Equipments for setting up common facilities in others location-Lab-1	Nos.	LS	egp (OTM)	PD	IDA	200.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	1/Oct/2025 14 N/A	15/Oct/2025 14 N/A	20/Oct/2025 5 N/A	25/Oct/2025 5 N/A	30/Oct/2025 5 N/A	4/Nov/2025 5 N/A	34	8/Dec/2025 30
Total (BDT)							1,737.00										

(Dr. Md. Nurul Islam)
 Procurement Specialist
 DEIEDP-BHTPA, ICT Tower
 Level-9, Agargaon, Dhaka-1212

Project Director
 Abul Fatah Md. Rafigur Rahman

১৭/১১/২৫
 এ.সে.এম. আফিয়াতুন্নাহার এনজিনিয়ারিং
 বাংলাদেশ প্রকৌশল বিশ্ববিদ্যালয় (পাবনা) কলেজ
 কক্সবাজার, বরিশাল-১০৯

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Agency : Bangladesh Hi-Tech Park Authority (BHTPA)

Procuring Entity Name and Code: Abul Fatah Md. Balligur Rahman, Project Director
 Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Package Number	Description of Procurement Packages WORKS	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of Fund	Estimated cost (Lac Taka)	Time Code for process	Advertisement Prequalification (if applicable)	Invite/advertise Retender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract Signature	Time for completion of Contract
1																	
DEIEDP-BHTPA-WD-6-3	Establishment of University Innovation Hub in BRAC University, Dhaka	LS	LS	eGP-OTM (NCB)	PD	IDA	221.00	Planned dates Planned days	N/A N/A	15/Sep/2025	6/Oct/2025 21	16/Oct/2025 10	26/Oct/2025 10	25/Nov/2025 30	10/Dec/2025 15	86	8/Jun/2026 180
DEIEDP-BHTPA-WD-6-5	Establishment of University Innovation Hub in Gopalganj Science and Technology University, Gopalganj	LS	LS	eGP-OTM (NCB)	PD	IDA	208.00	Planned dates Planned days Actual dates	N/A N/A N/A	25/Sep/2025	16/Oct/2025 21	26/Oct/2025 10	5/Nov/2025 10	5/Dec/2025 30	20/Dec/2025 15	86	18/Jun/2026 180
DEIEDP-BHTPA-WD-7-8	Repair and renovation of Lab facilities in Gopinathpur Alhaj Shah Alam Degree College, Kasba, Brahmanbaria.	LS	LS	eGP-RFQ	PD	IDA	10.00	Planned dates Planned days Actual dates	N/A N/A N/A	25/Jul/2025	15/Aug/2025 21	25/Aug/2025 10	4/Sep/2025 10	4/Oct/2025 30	19/Oct/2025 15	86	17/Apr/2026 180
Total							439.00										

(Signature)
(Dr. Md. Nurul Islam)
 Procurement Specialist
 DEIEDP-BHTPA, ICT Tower
 Level-9, Agargaon,
 Sher-e-Bangla Nagar, Dhaka-1207

(Signature)
Monjur Mohammad Shahriar
 Project Director
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority

(Signature)
 এ.কে.এম। আফিফুল ইসলাম এম.পি.এ.
 ব্যবস্থাপনা পরিচালক (আইসিসি-টিসি)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Annual Procurement Plan 2025-2026: Consultancy Services (Firm) Contract

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Agency: Bangladesh Hi-Tech Park Authority (BHTPA)
 Procuring Entity Name and Code: Abul Fatah Md. Baljur Rahman, Project Director
 Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Contract Package Number	Description of Procurement Packages SERVICES	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac Taka)	Time code for process		Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned dates	Actual dates										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
DEIEDP-BHTPA-5-18-4	Training Management Software Development	Firm	1	COS	HOPE	IDA	20.00	30/Dec/2025	9/Jar/2026	10/Mar/2026	25/Mar/2026	4/Apr/2026	9/Apr/2026	16/Apr/2026	21/Apr/2026				
						Total	20.00											62	

(Dr. Md. Nurul Islam)
 Procurement Specialist
 DEIEDP-BHTPA, ICT Tower
 Level-9, Agargaon,
 Sher-e-Bangla Nagar, Dhaka-1207

Moniur Mohammad Shahriar
 Project Director
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority

১১/১/২৬
 এ.কে.এম। আশরাফ ইমরান এনজিনি
 যন্ত্রাঙ্গের পরিচালক (অতিরিক্ত দায়িত্ব)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃক
 তথ্য ও যোগাযোগ প্রতিষ্ঠান বিভাগ

Annual Procurement Plan 2025-2026: Consultancy Services (Individual Consultant) Contract

Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Agency: Bangladesh Hi-Tech Park Authority (BHTPA)
 Project / Programme Name and Code: Abul Fatah Md. Balleur Rahman, Project Director
 Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Contract Package Number	Description of Procurement Packages	Unit	Quality	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
DEIDP-BHTPA-S-5-1	Environmental Specialist	Person-Month	29	SIC	PD	IDA	107.00	Planned dates	10/07/2025	0	24/07/2025	29/07/2025	0	03/08/2025	08/08/2025	13/08/2025	16/09/2025	31-Dec-25	
						Total	107.00	Actual dates			14	5		5	5	5	5	34	

৯৭

(Dr. Md. Nurul Islam)
 Procurement Specialist
 DEIDP-BHTPA, ICT Tower
 Level-9, Agargaon,
 Sher-e-Bangla Nagar, Dhaka-1207

Signature

Monjur Mohammad Shahriar
 Project Director
 Digital Entrepreneurship and Innovation
 Eco-System Development Project
 Bangladesh Hi-Tech Park Authority

Signature

এ কে এম. খায়রুল ইসলাম এমজি
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 ডাঃ ও মোসাদ্দিক হায়দার ভিভা