




Bangladesh Hi-Tech Park Authority		
Procurement plan of 2025-26 FY (2nd amendment)		
Sl	Category	ESTIMATED COST(LAKH)
1	GOODS	51.14
2	WORKS	620.24
3	SERVICE	527.00
	TOTAL	1198.38

Zaid


Tanmoy Sikder
 Assistant Director
 Procurement-1 Section
 Bangladesh Hi-Tech Park Authority


Rokibul Hasan
 Deputy Director Procurement wing
 Bangladesh Hi-tech Park Authority
 Information and Communication Technology Division
 Ministry of Post, Telecommunication and Information Technology


S. M. Farid Udden
 Director (Finance and Admin)
 Deputy Secretary
 Bangladesh Hi-Tech Park Authority
 ICT Division


Muhammad Anwar Uddin
 Additional Secretary
 Managing Director (A.D.)
 Bangladesh Hi-Tech Park Authority
 Information and Communication Technology Division

Annual Procurement Plan (2025-26) (2nd amendment) of Goods for BHTPA																
Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk.	Time code for process	Invite/Advertise	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9			10	13	16	17	18	19
BHTPA-RG1	Supply of Office Stationary (Framework)	LS	1	OTM	Hope	GoB	29.36	Planned Date	7-Jul-25	28-Jul-25	25-Aug-25	8-Sep-25	15-Sep-25	13-Oct-25		12-Dec-25
								Planned Days		21	28	14	7	28	98	60
BHTPA-RG8	Purchase of crockeries and home appliances items	LS	1	RFQ	Hope	GoB/Own	4.98	Planned Date	20-Nov-25	27-Nov-25	4-Dec-25	11-Dec-25	16-Dec-25	21-Dec-25		20-Jan-26
								Planned Days		7	7	7	5	5	31	30
BHTPA-RG9	Purchase of folder, kham & others printing items	LS	1	RFQ	Hope	GoB/Own	4.89	Planned Date	10-Jan-26	17-Jan-26	22-Jan-26	27-Jan-26	3-Feb-26	8-Feb-26		25-Mar-26
								Planned Days		7	5	5	7	5	22	45
BHTPA-RG10	Supply of Office Stationary	LS	1	RFQ	Hope	GoB/Own	2.95	Planned Date	15-Sep-25	18-Sep-25	18-Sep-25	18-Sep-25	18-Sep-25	18-Sep-25		25-Sep-25
								Planned Days	Completed	3	0	0	0	0	3	7
BHTPA-RG12	Supply of Printing materials (Brochure, Leaflet, Trifold etc)	pcs	8000	RFQ	Hope	GoB/Own	4.96	Planned Date	5-May-26	8-May-26	8-May-26	8-May-26	8-May-26	8-May-26		15-May-26
								Planned Days	Completed	3	0	0	0	0	3	7
BHTPA-RG13	Annual Repport Preparation, Printing & Supply for BHTPA	pcs	500	RFQ	Hope	GoB	4.00	Planned Date	5-May-26	8-May-26	8-May-26	8-May-26	8-May-26	8-May-26		15-May-26
								Planned Days	Completed	3	0	0	0	0	3	7
							51.14									

Tanmoy Sikder
Assistant Director
Procurement-1 Section
Bangladesh Hi-Tech Park Authority

Rokibul Hasan
Deputy Director Procurement wing
Bangladesh Hi-tech Park Authority
Information and Communication Technology Division
Ministry of Post, Telecommunication and Information Technology

S. M. Farid Udden
Director (Finance and Admin)
Deputy Secretary
Bangladesh Hi-Tech Park Authority
ICT Division

Muhammad Anwar Uddin
Additional Secretary
Managing Director (A.D.)
Bangladesh Hi-Tech Park Authority
Information and Communication Technology Division

Annual Procurement Plan (2025-26) (2nd amendment) of works for BHTPA																		
Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk.	Time code for process	Invite/Advertisement	Tender opening	Tender Evaluation	Approval to award	Notification of award	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BHTPA-RW1	Office renovation and development in STP, Jashore	job	1	RFQ	Hope	GoB	10.00	Planned Date	20-Oct-25	27-Oct-25	3-Nov-25	10-Nov-25	17-Nov-25	21-Nov-25	28-Nov-25		27-Jan-26	
								Planned Days		7	7	7	7	4	7	39	60	
BHTPA-RW8	Maintenance Work of Sheba Vaban & Administrative Bhaban in KHTP	job	1	OTM	Hope	GoB/Own	81.00	Planned Date	15-Sep-25	6-Oct-25	26-Oct-25	2-Nov-25	7-Nov-25	14-Nov-25	12-Dec-25		10-Jun-26	
								Planned Days		21	20	7	5	7	28	88	180	
BHTPA-RW10	Road Maintenance in STP, Jashore	job	1	OTM	Hope	GoB/Own	146.00	Planned Date	30-Dec-25	20-Jan-26	9-Feb-26	16-Feb-26	21-Feb-26	28-Feb-26	28-Mar-26		24-Sep-26	
								Planned Days		21	20	7	5	7	28	88	180	
BHTPA-RW20	Electricity connection facility at block 4A KHTP	Job	1	OTM	Hope	GoB/Own	45.02	Planned Date	10-Sep-25	1-Oct-25	15-Oct-25	22-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25		30-May-26	
								Planned Days		21	14	7	5	7	28	82	180	
BHTPA-RW21	Repair, cleaning, and installation of CCTV cameras at Software Technology Park, Agrabad, Chattogram	Job	1	RFQ	Hope	GoB	5.93	Planned Date	10-Sep-25	1-Oct-25	15-Oct-25	22-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25		30-May-26	
								Planned Days		21	14	7	5	7	28	82	180	
BHTPA-RW23	Supply of equipments and Interior decoration of Member's room	job	1	RFQ	Hope	GoB	9.58	Planned Date	10-Sep-25	1-Oct-25	15-Oct-25	22-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25		30-May-26	
								Planned Days		21	14	7	5	7	28	82	180	
BHTPA-RW26	Difference maintenance works at Hi Tech park, Rajshahi	Job	1	OTM	Hope	GoB/Own	140.00	Planned Date	25-Dec-25	15-Jan-26	29-Jan-26	5-Feb-26	10-Feb-26	17-Feb-26	17-Mar-26		13-Sep-26	
								Planned Days		21	14	7	5	7	28	82	180	

Zaid

Tanmoy Sikder

Tanmoy Sikder
Assistant Director
Procurement-1 Section
Bangladesh Hi-Tech Park Authority

Rokibul Hasan

Rokibul Hasan
Deputy Director, Procurement wing
Bangladesh Hi-tech Park Authority
Information and Communication Technology Division
Ministry of Post, Telecommunication and Information Technology

S. M. Farid Udden

S. M. Farid Udden
Director (Finance and Admin)
Deputy Secretary
Bangladesh Hi-Tech Park Authority
ICT Division

Muhammad Anwar Uddin

Muhammad Anwar Uddin
Additional Secretary
Managing Director (A.D.)
Bangladesh Hi-Tech Park Authority
Information and Communication Technology Division

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk.	Time code for process	Invite/Advertisement	Tender opening	Tender Evaluation	Approval to award	Notification of award	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract
BHTPA-RW31	Civil & Electrical Maintenance works at Silicon Tower, Rajshahi	Job	1	RFQ	Hope	GoB/Own	7.84	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW32	AC Maintenance works at BHTPA Head office	Job	1	RFQ	Hope	GoB	6.00	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW33	On Load Tap changer (OLTC) Controller Replacement for the 33/11 KV Substation, STP jashore	Job	1	DPM	Hope	GoB	4.75	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW34	Air conditioner maintenance works and related services at STP, jashore	Job	1	DPM	Hope	GoB	9.66	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW35	33/11KV Power Distribution System Repair and others related works for HTP, Rajshahi	Job	1	DPM	Hope	GoB	2.76	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
								Actual Date									
BHTPA-RW36	Repair of the 33/11KV Substation Ring Main Unit (RMU) at Hi-tech park Rajshahi	Job	1	DPM	Hope	GoB	1.61	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180

Tanmoy Sikder
Assistant Director
Procurement-1 Section
Bangladesh Hi-Tech Park Authority

Rokibul Hasan
Deputy Director Procurement wing
Bangladesh Hi-Tech Park Authority
Information and Communication Technology Division
Ministry of Post, Telecommunication and Information Technology

S. M. Farid Udden
Director (Finance and Admin)
Deputy Secretary
Bangladesh Hi-Tech Park Authority
ICT Division

Muhammad Anwar Uddin
Additional Secretary
Managing Director (A.D.)
Bangladesh Hi-Tech Park Authority
Information and Communication Technology Division

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk.	Time code for process	Invite/Advertisement	Tender opening	Tender Evaluation	Approval to award	Notification of award	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract
BHTPA-RW37	Assesment and repair of underground cable fault, including cable jointing and supplementary electrical works for the 250 kVA substation at Hi-tech park, kaliakoir	Job	1	DPM/OTM	Hope	GoB	2.34	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW38	Wash Room and other maintenance at BHTPA Head office	Job	1	RFQ	Hope	GoB	2.00	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW39	Lift repair works and installation of CCTV surveillance cameras inside the lift at Software Technology Park Jashore.	Job	1	DPM/OTM	Hope	GoB	1.50	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW40	'Supply & Installation of Split type AC and HVAC (VRF)/Split type AC repair with related works at Software Technology Park Jashore	Job	1	DPM/OTM	Hope	GoB/own	25.00	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW41	Generator battery replace and Servicing work	Job	1	DPM/OTM	Hope	GoB/own	3.00	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180

Handwritten signature

Handwritten signature

Tanmoy Sikder
Assistant Director
Procurement-1 Section
Bangladesh Hi-Tech Park Authority

Handwritten signature

Rokibul Hasan
Deputy Director, Procurement wing
Bangladesh Hi-tech Park Authority
Information and Communication Technology Division
Ministry of Science and Information Technology

Handwritten signature

এস, এম, ফরিদ উদ্দিন
পরিচালক (অর্থ ও প্রশাসন)
উপসচিব
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Handwritten signature

Muhammad Anwar Uddin
Additional Secretary
Managing Director (A.D.)
Bangladesh Hi Tech Park Authority
Information and Communication Technology Division

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk.	Time code for process	Invite/Advertisement	Tender opening	Tender Evaluation	Approval to award	Notification of award	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract
BHTPA-RW42	HVAC (VRF) AC indoor Supply & Installation and repair with others related E/M works at Hi-Tech Park Rajshahi	Job	1	DPM/OTM	Hope	GoB/own	25.00	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW43	Repair of the 11 kV Sub-Station Ring Main Unit (RMU) and 33/11KV Isolator at Rajshahi Hi-Tech Park	Job	1	DPM/OTM	Hope	GoB/own	6.00	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW44	Replacement & Repair of VCB with others substation equipment works at Hi-Tech Park, Kaliakoir."	Job	1	DPM/OTM	Hope	GoB/own	4.75	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW45	Replacement & Repair of 33/11KV ACR with others substation equipment works at Hi-Tech Park, Kaliakoir."	Job	1	DPM/OTM	Hope	GoB/own	24.50	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW46	Repair of 33/11KV substation equipment works at Hi-Tech Park, Kaliakoir."	Job	1	DPM/OTM	Hope	GoB/own	50.00	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
BHTPA-RW47	Air Conditioner and Electrical maintenance works at software Technology Park, Agrabad, Chattogram	Job	1	RFQ	Hope	GoB/own	6.00	Planned Date	18-Feb-26	11-Mar-26	25-Mar-26	1-Apr-26	6-Apr-26	13-Apr-26	11-May-26		7-Nov-26
								Planned Days		21	14	7	5	7	28	82	180
Total							620.24										

[Signature]

[Signature]
Tanmoy Sikder
 Assistant Director
 Requirement Section
 Bangladesh Hi-Tech Park Authority

[Signature]
Rokibul Hasan
 Deputy Director, Procurement wing
 Bangladesh Hi-Tech Park Authority
 Information and Communication Technology Division
 Software, Post and Communication and Information Technology

[Signature]
S. M. Farid Udden
 Director (Finance and Admin)
 Deputy Secretary
 Bangladesh Hi-Tech Park Authority
 ICT Division

[Signature]
Muhammed Anwar Uddin
 Additional Secretary
 Managing Director (A.D.)
 Bangladesh Hi-Tech Park Authority
 Information and Communication Technology Division


Annual Procurement Plan (2025-26) (2nd amendment) of Services for BHTPA

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk.	Time code for process	Invite/Advertise EOI	EOI Opening	Evaluation EOI	Issue of RFP	Technical proposal opening	Technical proposal evaluation	Financial proposal opening and evaluation	Negotiation	Approval	Signing of contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9			10	11	12	13	14	15	16	17	18	19
BHTPA-RS2	Selection of CA Firm for 5 years	yrs	5	QCBS	Hope	GoB/Own	65.00	Planned Date	20-Aug-25	17-Sep-25	8-Oct-25	29-Oct-25	12-Nov-25	26-Nov-25	6-Dec-25	13-Dec-25	20-Dec-25	17-Jan-26		16-Jul-26
								Planned Days		28	21	21	14	14	10	7	7	28	122	180
BHTPA-RS5	Selection of Operation & Maintenance firm at Software technology park, Jashore	Month	12	OTM	Hope	GoB/Own	94.00	Planned Date	15-Sep-25	13-Oct-25	27-Oct-25	27-Oct-25	27-Oct-25	6-Nov-25	6-Nov-25	6-Nov-25	16-Nov-25	14-Dec-25		12-Jun-26
								Planned Days		28	14	0	0	10	0	0	10	28	62	180
BHTPA-RS6	Selection of Cleaning and Security services firm at Software Technology Park, Jashore	Month	24	OTM	Hope	GoB/Own	142.00	Planned Date	15-Aug-25	5-Sep-25	19-Sep-25	3-Oct-25	17-Oct-25	24-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25	26-Nov-25		25-May-26
								Planned Days		21	14	14	14	7	5	7	7	14	82	180
BHTPA-RS7	Selection of CA Firm	yrs	1	DPM	Hope	GoB/Own	9.00	Planned Date	20-Sep-25	20-Sep-25	20-Sep-25	4-Oct-25	18-Oct-25	1-Nov-25	11-Nov-25	18-Nov-25	25-Nov-25	9-Dec-25		7-Jun-26
								Planned Days		0	0	14	14	14	10	7	7	14	80	180
BHTPA-RS8	Selection of Operation & Maintenance firm at kaliakoir Hi-tech Park, Kaliakoir, Gazipur	m/m	12	OTM	Hope	GoB/Own	94.00	Planned Date	25-Nov-25	10-Dec-25	24-Dec-25	7-Jan-26	21-Jan-26	28-Jan-26	2-Feb-26	9-Feb-26	16-Feb-26	2-Mar-26		29-Aug-26
								Planned Days		15	14	14	14	7	5	7	7	14	82	180
BHTPA-RS11	For selection and Appointment of DMC for conducting Operation and Maintenance works/services for Operation and Maintenance of the Dormitory Building, Amphitheatre building & others relevant premises at Software Technology Park, Jashore	yrs	7	QCBS	Hope	GoB/Own	revenue sharing	Planned Date	20-Oct-25	17-Nov-25	1-Dec-25	1-Dec-25	1-Dec-25	11-Dec-25	11-Dec-25	18-Dec-25	25-Dec-25	22-Jan-26		21-Jul-26
								Planned Days		28	14	0	0	10	0	7	7	28	66	180
BHTPA-RS12	For selection and Appointment of DMC for conducting Operation and Maintenance works/services for Operation and Maintenance of the Dormitory Building at Kaliakoir Hi-tech park, Kaliakoir, Gazipur	yrs	7	QCBS	Hope	GoB/Own	revenue sharing	Planned Date	20-Nov-25	18-Dec-25	1-Jan-26	1-Jan-26	1-Jan-26	11-Jan-26	11-Jan-26	18-Jan-26	25-Jan-26	22-Feb-26		21-Aug-26
								Planned Days		28	14	0	0	10	0	7	7	28	66	180
BHTPA-RS13	Selection of Event management Firm for DDIXPO -2026	Job	1	OTM	Hope	GoB/Own	123.00	Planned Date	20-Feb-25	20-Mar-25	3-Apr-25	3-Apr-25	3-Apr-25	13-Apr-25	13-Apr-25	20-Apr-25	27-Apr-25	25-May-25		21-Nov-25
								Planned Days		28	14	0	0	10	0	7	7	28	66	180
							527.00													

Zaid



Tanmoy Sikder
Assistant Director
Procurement-1 Section
Bangladesh Hi-Tech Park Authority



Rokibul Hasan
Deputy Director, Procurement wing
Bangladesh Hi-Tech Park Authority
Information and Communication Technology Division
Ministry of Post, Telecommunication and Information Technology



S. M. Farid Udden
Director (Finance and Admin)
Deputy Secretary
Bangladesh Hi-Tech Park Authority
ICT Division

Muhammad Anwar Uddin

Muhammad Anwar Uddin
Additional Secretary
Managing Director (A.D.)
Bangladesh Hi-Tech Park Authority
Information and Communication Technology Division