

Consolidated Annual Procurement Plan

Ministry :	Ministry of Public Administration
Division :	-
Organization :	Bangladesh Institute of Administration and Management

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15

Procuring Entity Name and Code :	Bangladesh Institute of Administration and Management -													
Budget Type :	Own Fund	Project / Programme Name and Code :		Not Available										

GO1_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Own Fund	2900000.00	Planned Dates	03-Aug-2025	17-Aug-2025	07-Sep-2025	21-Sep-2025	28-Sep-2025	08-Oct-2025	-	22-Nov-2025	
	1	Supply of Stationery, Electronic & Cleaning Materials at BIAM Foundation, Dhaka.	1.00	Lot					e-GP	Planned Days	0	14	21	14	7	10	66	45
									Actual Dates	-	-	-	-	-	-	-	-	

Electronically Signed By : M. Abdul Malek - Director General

GO2_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Own Fund	1000000.00	Planned Dates	10-Sep-2025	24-Sep-2025	15-Oct-2025	29-Oct-2025	05-Nov-2025	15-Nov-2025	-	30-Dec-2025	
	1	Stationary , Printing , Cleaning , Electronics, Sanitary & Plumbing and Miscellaneous .	1.00	Lot					e-GP	Planned Days	0	14	21	14	7	10	66	45
									Actual Dates	-	-	-	-	-	-	-	-	-

Electronically Signed By : M. Abdul Malek - Director General

Total Value of Procurement								Total :	3900000.00								
----------------------------	--	--	--	--	--	--	--	---------	------------	--	--	--	--	--	--	--	--

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Services	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17

Procuring Entity Name and Code :	Bangladesh Institute of Administration and Management -															
Budget Type :	Own Fund	Project / Programme Name and Code :		Not Available												

SO1_2025-26	Package No.	Package Description	Qty.	Unit	SSS (NCT)	HOPE	Own Fund	1000000.00	Planned Dates	-	-	-	-	-	-	-	-			
	SO1_2025-26	Creating a Uttarar Master Plan	1.00	Lot					e-GP	Planned Days	0	0	0	0	0	0	0	0	0	0
									Actual Dates	-	-	-	-	-	-	-	-	-	-	

Electronically Signed By : M. Abdul Malek - Director General

SO2_2025-26	Package No.	Package Description	Qty.	Unit	SSS (NCT)	HOPE	Own Fund	1000000.00	Planned Dates	-	-	-	-	-	-	-	-			
	SO2_2025-26	Creating a cox's bazar Master Plan	1.00	Lot					e-GP	Planned Days	0	0	0	0	0	0	0	0	0	0
									Actual Dates	-	-	-	-	-	-	-	-	-	-	

Electronically Signed By : M. Abdul Malek - Director General

Total Value of Procurement								Total :	2000000.00							
----------------------------	--	--	--	--	--	--	--	---------	------------	--	--	--	--	--	--	--