

Consolidated Annual Procurement Plan

Ministry :		Ministry of Finance															
Division :		Financial Institutions Division															
Organization :		Bangladesh Institute of Capital Market															
CONSOLIDATED ANNUAL PROCUREMENT PLAN																	
Package No.	Description of Procurement Package Goods			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	
Procuring Entity Name and Code :		Bangladesh Institute of Capital Market -															
Budget Type :		Revenue		Project / Programme Name and Code :			Not Available										
BICM/2025-26/GR-01	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	400000.00	Planned Dates	27-Jul-2025	10-Aug-2025	24-Aug-2025	31-Aug-2025	07-Sep-2025	05-Oct-2025	-	20-Oct-2025
	1	Procurement of conference system.	1.00	Nos					Planned Days	0	14	14	7	7	28	70	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Nazmus Salehin - Executive President																	
BICM/2025-26/GR-02	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Government	300000.00	Planned Dates	01-Oct-2025	08-Oct-2025	15-Oct-2025	22-Oct-2025	29-Oct-2025	29-Oct-2025	-	13-Nov-2025
	1	Procurement of Diary, Calendar and Souvenir item	1.00	Nos					Planned Days	0	7	7	7	7	0	28	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Nazmus Salehin - Executive President																	
BICM/2025-26/GR-03	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	1700000.00	Planned Dates	01-Oct-2025	15-Oct-2025	29-Oct-2025	05-Nov-2025	12-Nov-2025	03-Dec-2025	-	18-Dec-2025
	1	Procurement of stationery, printing items, cleaning materials, and other supplies.	1.00	Nos					Planned Days	0	14	14	7	7	21	63	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Nazmus Salehin - Executive President																	
BICM/2025-26/GR-04	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Government	300000.00	Planned Dates	01-Oct-2025	08-Oct-2025	15-Oct-2025	22-Oct-2025	29-Oct-2025	29-Oct-2025	-	13-Nov-2025
	1	Procurement of dress.	1.00	Nos					Planned Days	0	7	7	7	7	0	28	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Nazmus Salehin - Executive President																	
BICM/2025-26/GR-05	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	1100000.00	Planned Dates	01-Oct-2025	15-Oct-2025	22-Oct-2025	29-Oct-2025	05-Nov-2025	03-Dec-2025	-	18-Dec-2025
	1	Procurement of computers and related equipment.	1.00	Nos					Planned Days	0	14	7	7	7	28	63	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Nazmus Salehin - Executive President																	
BICM/2025-26/GR-06	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Government	200000.00	Planned Dates	02-Nov-2025	09-Nov-2025	16-Nov-2025	23-Nov-2025	24-Nov-2025	01-Dec-2025	-	31-Dec-2025
	1	Procurement of office furniture.	1.00	Nos					Planned Days	0	7	7	7	1	7	29	30
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Nazmus Salehin - Executive President																	
BICM/2025-26/GR-07	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	500000.00	Planned Dates	01-Jan-2026	15-Jan-2026	22-Jan-2026	29-Jan-2026	05-Feb-2026	05-Mar-2026	-	19-Mar-2026
	1	Procurement of office equipment.	1.00	Nos					Planned Days	0	14	7	7	7	28	63	14
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Nazmus Salehin - Executive President																	
BICM/2025-26/GR-08	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Government	300000.00	Planned Dates	01-Feb-2026	08-Feb-2026	15-Feb-2026	22-Feb-2026	01-Mar-2026	29-Mar-2026	-	28-Apr-2026
	1	Supply and installation of spare parts for air conditioners	1.00	Nos					Planned Days	0	7	7	7	7	28	56	30
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Nazmus Salehin - Executive President																	
BICM/2025-26/GR-09	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) e-GP	HOPE	Government	300000.00	Planned Dates	01-Sep-2025	15-Sep-2025	29-Sep-2025	06-Oct-2025	13-Oct-2025	10-Nov-2025	-	10-Dec-2025
	1	Procurement of different types of lights and related accessories.	1.00	Nos					Planned Days	0	14	14	7	7	28	70	30
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Nazmus Salehin - Executive President																	
BICM/2025-26/GR-10	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	250000.00	Planned Dates	06-Aug-2025	20-Aug-2025	27-Aug-2025	03-Sep-2025	10-Sep-2025	08-Oct-2025	-	22-Oct-2025
	1	Supply of online UPS Battery	1.00	Nos					Planned Days	0	14	7	7	7	28	63	14
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Nazmus Salehin - Executive President																	

BICM/2025-26/GR-11	<b>Lot No.</b>	<b>Lot Description</b>	<b>Qty.</b>	<b>Unit</b>	RFQ (NCT) <b>Manual</b>	HOPE	Government	150000.00	<b>Planned Dates</b>	04-Jan-2026	11-Jan-2026	18-Jan-2026	25-Jan-2026	01-Feb-2026	01-Mar-2026	-	16-Mar-2026	
	1	Refilling and maintenance of fire extinguishers.	1.00	Nos					<b>Planned Days</b>	0	7	7	7	7	28	56	15	
									<b>Actual Dates</b>	-	-	-	-	-	-	-	-	
	<b>Electronically Signed By : Nazmus Salehin - Executive President</b>																	
BICM/2025-26/GR-12	<b>Lot No.</b>	<b>Lot Description</b>	<b>Qty.</b>	<b>Unit</b>	OTM (NCT) <b>e-GP</b>	HOPE	Government	150000.00	<b>Planned Dates</b>	08-Feb-2026	22-Feb-2026	01-Mar-2026	08-Mar-2026	15-Mar-2026	12-Apr-2026	-	27-Apr-2026	
	1	Procurement of promotional goods.	1.00	Nos					<b>Planned Days</b>	0	14	7	7	7	28	63	15	
									<b>Actual Dates</b>	-	-	-	-	-	-	-	-	
	<b>Electronically Signed By : Nazmus Salehin - Executive President</b>																	
Total Value of Procurement								<b>Total :</b>	5650000.00									