

Annual Procurement Plan (2025-2026)

(Goods & Services)

Ministry/Division : Ministry of Agriculture
 Institute : Bangladesh Institute of Nuclear Agriculture
 Procuring Entity Name : Majharul Islam, Deputy Director (Admin)
 Source of Fund : Revenue

Package No.	Description of Procure Package Goods & Services	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds (in Taka)	Estimated cost (in Taka)	Time code for Process	Invide/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract signing	Contact Completion Days
1.	Stationery Goods	Pkg/No.	No./Pack	OTM/ QCBS	DG	Rev.	10.00 lac	Planned date	15.8.25	29.8.25	15.9.25	20.9.25	25.9.25	23.10.25	67	05.12.25
2.	Chemicals	No./Pack	No./Pack	OTM/ QCBS	DG	Rev.	6.00 lac	Planned date	02.9.25	16.9.25	31.9.25	04.10.25	10.10.25	08.11.25	67	23.12.25
3.	Conference PA System (ICT)	Pkg/No.	Pkg/No.	OTM/ QCBS	DG	Rev.	19.00 lac	Planned date	15.8.25	29.8.25	15.9.25	20.9.25	25.9.25	23.10.25	67	05.12.25
4.	Vehicles (for use of Director General)	Pkg/No.	No./Pack	DPM/OTM/ QCBS	DG	Rev.	1.75 crore	Planned date	15.8.25	29.8.25	15.9.25	20.9.25	25.9.25	23.10.25	67	05.12.25
5.	Appointment of chartered accounts firm for Re-Presentation of Financial Statement and Annual Audit for the Financial Year 2024-25	Pkg/No.	Pkg/No.	RFQ	DG	Rev.	3.00 lac	Planned date	15.8.25	29.8.25	15.9.25	20.9.25	25.9.25	23.10.25	67	05.12.25
6.	Printing (File cover with band, Tour form & Adjustment form etc.)	Pkg/No.	Pkg/No.	RFQ	DG	Rev.	3.00 lac	Planned date	15.8.25	29.8.25	15.9.25	20.9.25	25.9.25	23.10.25	67	05.12.25
7.	Annual Research Program (2025-26)	Copy	150 Copy	RFQ	DG	Rev.	2.25 lac	Planned date	15.8.25	29.8.25	15.9.25	20.9.25	25.9.25	23.10.25	67	05.12.25
8.	BINA Annual Report (2024-25)	Copy	300 Copy	RFQ	DG	Rev.	3.00 lac	Planned date	15.8.25	29.8.25	15.9.25	20.9.25	25.9.25	23.10.25	67	05.12.25
9.	পরমাণু কৃষি বাণী-এম বর্ষ (১ম ও ২য় সংখ্যা)	Copy	500+500 Copy	RFQ	DG	Rev.	1.75 Lac	Planned date	08.10.25	22.10.25	07.11.25	12.11.25	17.11.25	15.12.25	67	30.01.26
10.	BINA Volume-39 (1 & 2)	Copy	200 Copy	RFQ	DG	Rev.	2.00 Lac	Planned date	08.10.25	22.10.25	07.11.25	12.11.25	17.11.25	15.12.25	67	30.01.26
11.	• টেক্সটাইল নির্দেশিকা-২০২৬ এবং • Desk Calander-2026	Copy	600 Copy 500 Copy	RFQ	DG	Rev.	2.50 lac	Planned date	06.10.25	20.10.25	05.11.25	10.11.25	15.11.25	13.12.25	67	28.01.26
12.	জাত/শ্রেণীর লিসেন্সিং/প্রযুক্তি বই	Copy	Copy	RFQ	DG	Rev.	3.00 lac	Planned date	08.10.25	22.10.25	07.11.25	12.11.25	17.11.25	15.12.25	67	30.01.26
13.	Small Equip. Maintenance • Centrifuge Machine • Water Distillation Plant • Spectrophotometer maintenance	Pkg/No.	Pkg/No.	RFQ	DG	Rev.	3.00 lac	Planned date	30.9.25	14.10.25	29.10.25	04.11.25	09.11.25	07.12.25	67	22.01.26
14.	Research Equipment (All Division)	Pkg/No.	No./Pack	OTM/ QCBS	DG	Rev.	10.00 lac	Planned date	15.12.25	29.12.25	14.01.25	19.01.26	24.01.26	22.01.26	67	09.02.26
15.	Computer and related accessories	Pkg/No.	No./Pack	RFQ	DG	Rev.	3.00 lac	Planned date	15.12.25	29.12.25	14.01.25	19.01.26	24.01.26	22.01.26	67	09.02.26
16.	Standard and chemicals for biochemicals analysis	Pkg/No.	No./Pack	RFQ	DG	Rev.	3.00 lac	Planned date	15.12.25	29.12.25	14.01.25	19.01.26	24.01.26	22.01.26	67	09.02.26

(Signature)
 23/10/25
 Hossain Md. Ferdous
 Assistant Director (Sr. Scale)

(Signature)
 21.07.25
 Majharul Islam
 Deputy Director (Admin)

(Signature)
 20/10/25
 Dr. Md. Azizul Haque
 Director (Admin. & Support Service)

(Signature)
 23/10/25
 Dr. Md. Rafiqul Alam
 Director General