

ANNUAL PROCUREMENT PLAN (2024-2025)

(Goods)

Ministry/ Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture
 Procuring Entity Name : Incharge, Procurement & Store

Package No.	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lakh TK)	time Code for Process	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time contract Signature	Contract Complete on days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD ₁	Purchase, Suspension System, Radiator, Seat Cover & Others of Pick up Reg. no: Mymensingh-THA-11-0086	No	1	RFQ	DG	GOB	- 1.80	Planned date Aug 2024 Actual Dates	04 Aug 2024 0	18 Aug 2024 14	26 Aug 2024 8	02 Sep 2024 7	10 Sep 2024 8	05 Oct 2024 28	65	07 Dec 2024 128
GD ₂	Purchase, Repairing of Dash board meter, Dash board & other System of Pick up Reg no: Mymensingh-MA-11-0027, Mymensingh-MA-11-0028, Mymensingh-CHA-51-0012	No	1+1+1	RFQ	DG	GOB	2.40	Planned date Aug 2024 Actual Dates	16 Aug 2024 0	30 Aug 2024 14	07 Sep 2024 8	14 Sep 2024 7	22 Sep 2024 8	20 Oct 2024 28	65	30 Jan 2025 128
GD ₃	Tyre Purchase, Reg.no. Mymensingh-CHA-08-0003 Mymensingh-MA-11-0027 Mymensingh-MA-11-0028	No	3+2+2	RFQ	DG	GOB	1.80	Planned date Sep 2024 Actual Dates	24 Sep 2024 0	08 Oct 2024 14	16 Oct 2024 8	23 Oct 2024 7	31 Oct 2024 8	28 Nov 2024 28	65	22 Dec 2024 128
GD ₄	Purchase, Repairing of air Condition System & Other of Pick up. Reg no: Mymensingh - MA-11-0028	No	1	RFQ	DG	GOB	1.00	Planned date Aug 2024 Actual Dates	16 Aug 2024 0	30 Aug 2024 14	07 Sep 2024 8	14 Sep 2024 7	22 Sep 2024 8	20 Oct 2024 28	65	29 Feb 2025 128
GD ₅	Denting, painting & others of bus Reg.No: Mymensingh-CHA-08-0003	No	1	RFQ	DG	GOB	3.00	Planned date Oct 2024 Actual Dates	25 Oct 2024 0	07 Nov 2024 14	15 Nov 2024 8	22 Nov 2024 7	30 Nov 2024 8	28 Dec 2024 28	65	29 Feb 2025 128
GD ₆	Purchase a new staff bus	No	1	DPM/OTM	DG	GOB	50.00	Planned date Actual Dates	25 Oct 2024 0	07 Nov 2024 14	15 Nov 2024 8	22 Nov 2024 7	30 Nov 2024 8	28 Dec 2024 28	65	29 Feb 2025 128
Total							60.00									

Handwritten signature and date: 31.07.24

Handwritten signature and date: 31.7.2024

Handwritten signature and date: 31.07.24

Dr. Md. Habibur Rahman
Deputy Director (Admin)

Dr. Md. Monjurul Alam Mondal
Director (Administration & Support Service)

Dr. Md. Abul Kalam Azad
Director General

Dr. Md. Habibur Rahman
Deputy Director (Administration)
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2402

Dr. M. Monjurul Alam Mondal
Director (Admin & Support Services)
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2402

Dr. Md. Abul Kalam Azad
Director General
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202