

ANNUAL PROCUREMENT PLAN (2022-2023)
(Goods)


Ministry / Division : Ministry of Agriculture, Dhaka, Bangladesh
 Agency : Bangladesh Institute of Nuclear Agriculture (BINA)
 Procuring Entity Name : Director General, BINA
 Sub-Project Name : "বিকাশীকরণ প্রকল্প" (বিকাশীকরণ প্রকল্প)

Package No.	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for process	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days	
1	Bio-safety laminar air flow cabinet	No	2	e-Gp/OTM	DG, BINA	Kormosuchi	24.00	Planned Date	1 st August 2022	17 August 2022	29 August 2022	4 Sep. 2022	8 Sep. 2022	14 Sep. 2022	6	43	31 Dec 2022
GD ₁	Incubator (+4°C - +100°C)	No	1	e-Gp/OTM	DG, BINA	Kormosuchi	16.50	Planned Date	1 st August 2022	17 August 2022	29 August 2022	4 Sep. 2022	8 Sep. 2022	14 Sep. 2022	6	43	31 Dec 2022
GD ₃	-20°C freezer	No	1	e-Gp/OTM	DG, BINA	Kormosuchi	6.50	Planned Date	1 st August 2022	17 August 2022	29 August 2022	4 Sep. 2022	8 Sep. 2022	14 Sep. 2022	6	43	31 Dec 2022
GD ₄	-80°C freezer	No	1	e-Gp/OTM	DG, BINA	Kormosuchi	8.50	Planned Date	1 st August 2022	17 August 2022	29 August 2022	4 Sep. 2022	8 Sep. 2022	14 Sep. 2022	6	43	31 Dec 2022
GD ₅	Thermal Cycler (Gradient PCR machine)	No	1	e-Gp/RFQ	DG, BINA	Kormosuchi	6.50	Planned Date	1 st August 2022	17 August 2022	29 August 2022	4 Sep. 2022	8 Sep. 2022	14 Sep. 2022	6	43	31 Dec 2022
GD ₆	Chemicals	No	LS	e-Gp/RFQ	DG, BINA	Kormosuchi	5.00	Planned Date	1 st January 2023	16 January 2023	22 January 2023	26 January 2023	29 January 2023	31 January 2023	2	30	28 Feb 2023

Signature: 
 Name: Dr. Md. Moinul Islam
 PD, Kormosuchi and Senior Scientific Officer
 Biotechnology Division, BINA
 Date: 06-07-2022
 Seal:

Dr. Md. Moinul Islam
 Senior Scientific Officer
 and
 Program Director

Modernization of Laboratory for
 Biotechnological Research Program
 Biotechnological Division
 BINA, Mymensingh-2202


Endorsed by: Signature: 
 Name: Dr. Mirza Mofazzal Islam
 Director General
 BINA, BAU Campus, Mymensingh-2202
 Date: 26 January 2023
 Seal:

Dr. Mirza Mofazzal Islam
 Director General
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh-2202

ANNUAL PROCUREMENT PLAN (2022-2023)
(Works)

Ministry / Division : Ministry of Agriculture, Dhaka, Bangladesh
 Agency : Bangladesh Institute of Nuclear Agriculture (BINA)
 Procuring Entity Name : Director General, BINA
 Sub-Project Name : "বিল্ডিং এর স্থাপত্য (টি) এর কাজের ও স্থাপত্যের কাজের জন্য সরকারি কর্মসূচি"

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for process		Invoice/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion on Days
								Planned Date	Actual Dates								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
WD1	Lab Interior design work, lab and corridor ceiling, lab and conference room table, projector with screen for conference room, lab/conference/setting room furniture s&15/10KV	No	LS	e-Gp/OTM	DG, BINA	Kormos uchi	32.00	Planned Date	1 st August 2022	17 August 2022	29 August 2022	4 Sep. 2022	8 Sep. 2022	14 Sep. 2022	6	43	31 Dec 2022
								Planned Date	0	17	12	4	4	6	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
WD2	Repair and maintenance of 1 st floor Biotechnology laboratory and glass house renovation	LS	LS	RFQ	DG, BINA	Kormos uchi	5.00	Planned Date	1 st August 2022	12 August 2022	22 August 2022	26 August 2022	29 August 2022	31 August 2022	43	60	30 Sep 2022
								Planned Date	0	17	12	4	4	6	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	
WD3	SS Rail setting on the 2 nd floor roof top of Biotechnology building for research purpose	LS	LS	RFQ	DG, BINA	Kormos uchi	3.00	Planned Days	1 st January 2023	12 January 2023	15 January 2023	17 January 2023	19 January 2023	22 January 2023	22	46	15 February 2023
								Planned Days	0	12	3	2	2	3	-	-	
								Actual Dates	-	-	-	-	-	-	-	-	

Signature: 
 Name: Dr. Md. Montirul Islam
 PD, Kormosuchi and Senior Scientific Officer
 Biotechnology Division, BINA
 Date: 06-07-2022
 Seal:

Endorsed by: 
 Signature: _____
 Name: Dr. Mirza Mofazzal Islam
 Director General
 BINA, BAU Campus, Mymensingh-2202
 Date: _____
 Seal:

Dr. Md. Montirul Islam
 Senior Scientific Officer
 and
 Program Director
 Modernization of Research Program
 Biotechnological Division
 BINA, Mymensingh-2202

Dr. Mirza Mofazzal Islam
 Director General
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh-2202