

Annual Procurement Plan (2026-2027)

(Goods & Services)

Ministry/Division : Ministry of Agriculture
Institute : Bangladesh Institute of Nuclear Agriculture
Procuring Entity Name : Majharul Islam, Deputy Director (Admin)
Source of Fund : Revenue

Package No.	Description of Procure Package Goods & Services	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estimated cost (in Taka)	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract signing	Contact Completion Days
1	Computer & Others	Pkg/No.	No./Pack	OTM/ QCBS	DG	Rev.	10.00 lac	Planned date	15.8.26 0	29.8.26 14	15.9.26 15	20.9.26 05	25.9.26 05	23.10.26 28	67	05.12.26 45
2	Stationery Goods	No./Pack	No./Pack	OTM/ QCBS	DG	Rev.	10.00 lac	Planned date	15.8.26 0	29.8.26 14	15.9.26 15	20.9.26 05	25.9.26 05	23.10.26 28	67	05.12.26 45
3	Research Equipment (All Division)	Pkg/No.	Pkg/No.	OTM/ QCBS	DG	Rev.	10.50 lac	Planned date	15.8.26 0	29.8.26 14	15.9.26 15	20.9.26 05	25.9.26 05	23.10.26 28	67	05.12.26 45
4	Chemicals (All Division)	Pkg/No.	Pkg/No.	OTM/ QCBS	DG	Rev.	12.00 lac	Planned date	16.8.26 0	30.8.26 14	16.9.26 15	21.9.26 05	26.9.26 05	24.10.26 28	67	06.12.26 45
5	Digital Display with Sound System	Pkg/No.	Pkg/No.	OTM/ QCBS	DG	Rev.	8.00 lac	Planned date	17.8.26 0	31.8.26 14	17.9.26 15	22.9.26 05	27.9.26 05	25.10.26 28	67	07.12.26 45
6	Repair & Maintenance i) Bio-safety Clean Bench & ii) Plant Growth Cabinet	Pkg/No.	1+1 No= 2 Nos	RFQ	DG	Rev.	2.00 lac	Planned date	17.8.26 0	31.8.26 14	17.9.26 15	22.9.26 05	27.9.26 05	25.10.26 28	67	07.12.26 45
7	Vehicles	Pkg/No.	Pkg/No.	OTM/ QCBS	DG	Rev.	65.00 lac	Planned date	17.8.26 0	31.8.26 14	17.9.26 15	22.9.26 05	27.9.26 05	25.10.26 28	67	07.12.26 45
8	Appointment of chartered accounts firm for Re-Presentation of Financial Statement and Annual Audit for the Financial Year 2025-26	Pkg/No.	Pkg/No.	RFQ	DG	Rev.	4.00 lac	Planned date	18.8.26 0	02.9.26 14	17.9.26 15	22.9.26 05	27.9.26 05	25.10.26 28	67	06.12.26 45
9	Annual Research Program (2026-27)	Copy	150 Copy	RFQ	DG	Rev.	2.25 lac	Planned date	19.8.26 0	03.9.26 14	19.9.26 15	23.9.26 05	28.9.26 05	26.10.26 28	67	11.12.26 45
10	BINA Annual Report (2025-26)	Copy	300 Copy	RFQ	DG	Rev.	3.00 lac	Planned date	20.8.26 0	04.9.26 14	19.9.26 15	24.9.26 05	29.9.26 05	27.10.26 28	67	13.12.26 45
11	পরমাণু কৃষি বার্তা-৩ষ্ঠ বর্ষ (১ম ও ২য় সংখ্যা)	Copy	500+500 Copy	RFQ	DG	Rev.	1.75 Lac	Planned date	08.10.26 0	22.10.26 14	07.11.26 15	12.11.26 05	17.11.26 05	15.12.26 28	67	30.01.27 45
12	BINA Volume - 40 (1&2)	Copy	200 Copy	RFQ	DG	Rev.	2.00 Lac	Planned date	08.10.26 0	22.10.26 14	07.11.26 15	12.11.26 05	17.11.26 05	15.12.26 28	67	30.01.27 45
13	জাত ও প্রযুক্তির লিফলেট/প্রযুক্তি বই	Copy	Copy	RFQ	DG	Rev.	3.00 lac	Planned date	08.10.26 0	22.10.26 14	07.11.26 15	12.11.26 05	17.11.26 05	15.12.26 28	67	30.01.27 45
14	BINA at a Glance & Desk Calander-2027	Copy	600 Copy 500 Copy	RFQ	DG	Rev.	2.50 lac	Planned date	11.10.26 0	25.10.26 14	10.11.26 15	15.11.26 05	20.11.26 05	18.12.26 28	67	03.02.27 45
15	মুদ্রণ সংকলিত	Pkg/No.	Pkg/No.	RFQ	DG	Rev.	5.00 lac	Planned date	11.10.26 0	25.10.26 14	10.11.26 15	15.11.26 05	20.11.26 05	18.12.26 28	67	03.02.27 45
16	Dress	No.	No.	OTM/ QCBS	DG	Rev.	6.00 lac	Planned date	11.10.26 0	25.10.26 14	10.11.26 15	15.11.26 05	20.11.26 05	18.12.26 28	67	03.02.27 45

20/10/2025
20/10/25
Mst. Abeda Sultana
Procurement Officer

23.07.26
Majharul Islam
Deputy Director (Admin)

20/09/25
Dr. Md. Luffar Rahman Mollah
Director (Admin. & Support Service)

20/09/25
Dr. Sariful Haque Bhuiya
Director General