

Bangladesh Institute of Research and Training on Applied Nutrition Regional Station, Rangpur, Bangladesh

Annual Procurement Plan of 2025-26 for Goods, Works and Services (Revenue Budget)

No. 12.09.8576.025.001.07.0006.25-310

Date: 07 July, 2022

Ministry: Ministry of Agriculture

Agency: Bangladesh Institute of Research and Training on Applied Nutrition (BIR TAN)

Regional Station, Rangpur, Bangladesh

Head of procuring Entity: Head regional station

Package no	Description of procurement package	Unit	Quantity	Procurement Method & type	Package type	Contract Approving Authority	Source of fund	Estd. cost in Thousand (Taka)	Time code for process	Advertise Prequal (if applicable)	Initiate/Adv ertise e tender	Tender opening	Tender evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time to completion of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Goods procurement																		
GR-01	Cleaning materials	No		RFQ	Manual	SSO/Head	GoB	300.00	Planned Dates Planned Days Actual Dates	N/A	03-8-2025	11-8-2025 7 days	11-08-2025 0 days	19-8-2025 07 days	28-08-2025 07 days	11-9-2025 10 days	31 days	25
GR-02	Bedding	No		RFQ	Manual	SSO/Head	GoB	300.00	Planned Dates Planned Days Actual Dates	N/A	03-8-2025	11-8-2025 7 days	11-08-2025 0 days	19-8-2025 07 days	28-08-2025 07 days	11-9-2025 10 days	31 days	25
GR-03	Furniture	No		RFQ	Manual	SSO/Head	GoB	250.00	Planned Dates Planned Days Actual Dates	N/A	28-9-2025	9-10-2025 7 days	9-10-2025 0 days	20-10-2025 07 days	29-10-2025 07 days	12-11-2025 10 days	31 days	26
GR-04	ICT equipments	No		RFQ	Manual	SSO/Head	GoB	250.00	Planned Dates Planned Days Actual Dates	N/A	28-9-2025	9-10-2025 7 days	9-10-2025 0 days	20-10-2025 07 days	29-10-2025 07 days	12-11-2025 10 days	31 days	26

১৯.০৮.২০২২

GR-05	STATIONARY ITEMS	No	REQ	Manual	SSO/Head	Gob	240.00	Planned Dates	N/A	27.11.2025	8.12.2025	8.12.2025	17.12.2025	29.12.2025	10.01.2026	31 days	20.0
								Planned Days			7 days	0 days	07 days	07 days	10 days		10.0
								Actual Dates									
GR-06	Computers and accessories	No	DPM	Manual	SSO/Head	Gob	60.00	Planned Dates	N/A	27.11.2025	8.12.2025	8.12.2025	17.12.2025	29.12.2025	10.01.2026	31 days	20.0
								Planned Days			7 days	0 days	07 days	07 days	10 days		
								Actual Dates									
GR-07	Electrical equipment	No	DPM	Manual	SSO/Head	Gob	36.00	Planned Dates									
								Planned Days									
								Actual Dates									
GR-08	Lines and wires	No	DPM	Manual	SSO/Head	Gob	24.00	Planned Dates									
								Planned Days									
								Actual Dates									
GR-09	Furniture (repair and storage)	No	DPM	Manual	SSO/Head	Gob	24.00	Planned Dates									
								Planned Days									
								Actual Dates									
GR-10	Computers (Repair & Maintenance)	No	DPM	Manual	SSO/Head	Gob	100.00	Planned Dates									
								Planned Days									
								Actual Dates									
GR-11	Health provision and water supply	No	DPM	Manual	SSO/Head	Gob	24.00	Planned Dates									
								Planned Days									
								Actual Dates									
GR-12	Fertilizer	No	DPM	Manual	SSO/Head	Gob	08.00	Planned Dates									
								Planned Days									
								Actual Dates									
GR-13	pesticides	No	DPM	Manual	SSO/Head	Gob	30.00	Planned Dates									
								Planned Days									
								Actual Dates									


 15.01.2026
 15.01.2026

