

Annual Procurement Plan 2025-2026 (BITAC Gopalganj)

Budget: Development

Ministry/Division: Ministry of Industries
 Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
 Procuring Entity Name & Code: Project Director, Code: 224352900
 Project/Program Name & Code: Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Jamalpur and Jashore Districts. Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Lac Tk.	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract	
								Planned Dates	Actual Dates										
1		3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18	
GD-10	Equipment for Machine Shop (CNC)	nos	13	OTM (ICT)	Director General	GoB	1490.00	Planned Dates 08/09/2025	-	-	28/07/2025	08/09/2025	22/09/2025	29/09/2025	06/10/2025	03/11/2025	98	03/05/2026	
								Actual Dates	-	-	-	42	14	7	7	28			
GD-11	Equipment for Machine Shop (Traditional)	nos	69	OTM (ICT)	Director General	GoB	1487.40	Planned Dates 15/09/2025	-	-	04/08/2025	15/09/2025	29/09/2025	06/10/2025	13/10/2025	10/11/2025	98	10/05/2026	
								Planned Dates	-	-	-	42	14	7	7	28			
Total=							2977.40												

GID= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.


 (Md. Habibur Rahman)
 Research Assistant
 BITAC, Dhaka.


 29/09/2025
 (Dr. Md. Jalal Uddin)
 Project Director
 Establishment of 6 Centre's of BITAC Project


 29/09/2025
 (Parimal Singha)
 Director General (Additional Secretary)
 BITAC, Dhaka

Annual Procurement Plan 2025-2026 (BITAC Sunamgoni)

Budget: Development

Ministry/Division: Ministry of Industries
 Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
 Procuring Entity Name & Code: Project Director, Code: 224352900
 Project/Program Name & Code: Establishment of 6 (Six) Centres of BITAC in Gopalganj, Sunamgonj, Barishal, Rangpur, Jamalpur and Jashore Districts. Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Lac Tk.	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract	
								Planned Dates	Actual Dates										
1		3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18	
GID-21	Equipment for Machine Shop (CNC)	nos	13	OTM (ICT)	Director General	GoB	1490.00	Planned Dates		-	28/07/2025	08/09/2025	22/09/2025	29/09/2025	06/10/2025	03/11/2025	98	03/05/2026	
								Actual Dates		-	-	42	14	7	7	28			
GID-22	Equipment for Machine Shop (Traditional)	nos	69	OTM (ICT)	Director General	GoB	1487.40	Planned Dates		-	04/08/2025	15/09/2025	29/09/2025	06/10/2025	13/10/2025	10/11/2025	98	10/05/2026	
								Actual Dates		-		42	14	7	7	28			
Total=							2977.40												


GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk. 10,00,000.00 (Ten lac) for whole year.


 (Md. Habibur Rahman)
 Research Assistant
 BITAC, Dhaka.


 (S M Inamul Hossain)
 Executive Engineer (Planning)
 BITAC, Dhaka.


 (Dr. Md. Jalal Uddin)
 Project Director
 Establishment of 6 Centres of BITAC Project


 (Parimal Singha)
 Director General (Additional Secretary)
 BITAC, Dhaka

Annual Procurement Plan 2025-2026 (BITAC Barishal)

Budget: Development

Ministry/Division: Ministry of Industries

Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)

Procuring Entity Name & Code: Project Director, Code: 224352900

Project/Program Name & Code: **Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Barishal, Rangpur, Jamalpur and Jashore Districts.** Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Lac Tk.	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract		
								Planned Dates	Actual Dates											
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18		
GID-31	Equipment for Machine Shop (Traditional)	nos	69	OTM (ICT)	Director General	GoB	1487.40			-	04/08/2025	15/09/2025	29/09/2025	06/10/2025	13/10/2025	10/11/2025	98	10/05/2026		
Total=										-		42	14	7	28					
								1487.40												

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.


 (Md. Habibur Rahman)
 Research Assistant
 BITAC, Dhaka.


 (SM Inamul Hossain)
 Executive Engineer (Planning)
 BITAC, Dhaka.


 (Dr. Md. Jalal Uddin)
 Project Director
 Establishment of 6 Centre's of BITAC Project


 (Parimal Singha)
 Director General (Additional Secretary)
 BITAC, Dhaka

Annual Procurement Plan 2025-2026 (BITAC Rangpur)

Budget: Development

Ministry/Division: Ministry of Industries
 Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
 Procuring Entity Name & Code: Project Director, Code: 224352900

Project/Program Name & Code: Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts. Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estad. Cost In Lac Tk	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract
								Planned Dates	Actual Dates									
1	GD-39	nos	4	OTM (ICT)	Director General	GoB	1490.00	9	Planned Dates	-	11	12	13	14	15	16	17	18
	Equipment for Machine Shop (CNC)	nos	13						Planned Dates	28.07/2025	08.09/2025	22.09/2025	29.09/2025	06.10/2025	03.11/2025	98	03/05/2026	
									Actual Dates	-	42	14	7	7	28			
	GD-40	nos	69	OTM (ICT)	Director General	GoB	1487.40		Planned Dates	04.08/2025	15.09/2025	29.09/2025	06.10/2025	13.10/2025	10.11/2025	98	10/05/2026	
	Equipment for Machine Shop (Traditional)	nos							Planned Dates	-	42	14	7	7	28			
									Actual Dates	-								
							Total=	2977.40										

GID= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.


 (Md. Habibur Rahman)
 Research Assistant
 BITAC, Dhaka.


 (S M Inamul Hossain)
 Executive Engineer (Planning)
 BITAC, Dhaka.


 (Dr. Md. Jalal Uddin)
 Project Director
 Establishment of 6 Centre's of BITAC Project


 (Parimal Singha)
 Director General (Additional Secretary)
 BITAC, Dhaka

Annual Procurement Plan 2025-2026 (BITAC Jamalpur)

Budget: Development

Ministry/Division: Ministry of Industries
 Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
 Procuring Entity Name & Code: Project Director, Code: 224352900
 Project/Program Name & Code: Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts. Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract
1	GD-49 Equipment for Machine Shop (Traditional)	3 nos	4	OTM (ICT)	6 Director General	7 GoB	8 1487.40	9	10	11 28/07/2025	12 08/09/2025	13 22/09/2025	14 29/09/2025	15 06/10/2025	16 03/11/2025	17 98	18 03/05/2026
							Total=										

GID= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.


 27.07.2025
 (Md. Habibur Rahman)
 Research Assistant
 BITAC, Dhaka.


 29.07.2025
 (S M Inamul Hossain)
 Executive Engineer (Planning)
 BITAC, Dhaka.


 29/09/2025
 (Dr. Md. Jalal Uddin)
 Project Director
 Establishment of 6 Centre's of BITAC Project


 29/09/2025
 (Parimal Singha)
 Director General (Additional Secretary)
 BITAC, Dhaka

Annual Procurement Plan 2025-2026 (BITAC Jashore)

Budget: Development

Ministry/Division: Ministry of Industries
 Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
 Procuring Entity Name & Code: Project Director, Code: 224352900

Project/Program Name & Code: Establishment of 6 (Six) Centres of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts. Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estad. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GID-58	Equipment for Machine Shop (Traditional)	nos	69	OTM (ICT)	Director General	GovB	1487.40	Planned Dates	-	28/07/2025	08/09/2025	22/09/2025	29/09/2025	06/10/2025	03/11/2025	98	03/05/2026	
								Actual Dates	-	-	42	14	7	7	28			
Total=							1487.40											

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.


 27-07-2025
 (Md. Habibur Rahman)
 Research Assistant
 BITAC, Dhaka.


 29/11/2025
 (Dr. Md. Jalal Uddin)
 Project Director
 Establishment of 6 Centre's of BITAC Project
 BITAC, Dhaka.


 (S M Inamul Hossain)
 Executive Engineer (Planning)
 BITAC, Dhaka.


 29/11/2025
 (Parimal Singha)
 Director General (Additional Secretary)
 BITAC, Dhaka.