

Annual Procurement Plan (APP) 2019-2020.

Ministry/Division: Ministry of Industries
 Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
 Procuring Entity Name & Code: **BITAC, Dhaka**
 Revenue Budget.

Econ Code	Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement method & type	Contact Approving Authority	Source of Fund	Est. Cost in Lac Tk.	Indicative Days				
									Time code for Process	Invitation for Tender	Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	
3255104	GR 1	Stationary Goods (Soap, Computer Cartridge, Photocopy Paper, Offset Paper etc)	No/Set	500	e-GP	Director General	GOB	10.00	Planned days Actual days	15 July'19	26 Aug'19	10 Sep'19	
4112310	GR-2	Office Equipment (CCTV Camera)	No.	24	LTM	Director General	GOB	8.00	Planned days Actual days	15 July'19	16 Aug'19	10 Sep'19	
3256105	GR 3	Raw Materials & Spare (MS/PS/CS/SB/SS/Copper, Shaft/ Sheet/Angle/Pipe, Al Sheet/Shaft)	Kg/ft/ Nos.	10000	OTM	Director General	GOB	5.00	Planned days Actual days	5 July'19	25 Aug'19	15 Sep'19	
3258108	WR 1	Others Building & Structures	Sft	500	LTM	Director General	GOB	3.00	Planned days Actual days	5 July'19	10 Aug'19	10 Sep'19	
4112202	GR 4	Computer/Laptop & Accessories	Nos	05	e-GP	Director General	GOB	5.50	Planned days Actual days	15 July'19	16 Aug'19	30 Aug'19	
3258101	GR 5	Auto Spare Parts/Maintenance	No/Set	100	LTM	Director General	GOB	1.75	Planned days Actual days	15 July'19	16 Aug'19	30 Aug'19	
4112303	GR 6	Electrical goods (Light/MCCB)	Nos.	300	RFQ	Director	GOB	1.50	Planned days Actual days	5 July'19	31 July'19	10 Aug'19	
3256106	GR 7	Uniform	Set	193	LTM	Director General	GOB	3.30	Planned days Actual days	10 July'19	10 Aug'19	25 Aug'19	
3256105	GR 8	Raw Material (MS/PS/CS/SB/SS/Copper, Shaft /Sheet/Angle/Pipe, Al Sheet/Shaft etc.)	Kg/ft/ Nos.	10000	OTM	Director General	GOB	100.00	Planned days Actual days	15 July'19	31 Aug'19	30 Sep'19	
3258108	WR 2	Others Building & Structures	Sft	500	LTM	Director General	GOB	10.00	Planned days Actual days	25 July'19	20 Aug'19	11 Sep'19	
3258105	GR 9	Machineries & Equipment (Maintenance Parts)	No/set	100	LTM	Director General	GOB	5.00	Planned days Actual days	25 July'19	20 Aug'19	11 Sep'19	
3257103	GR 10	Research Materials (MS/PS/ CS/SB/SS Shaft/ Sheet/Pipe, Chemical)	Kg/ft	1500	LTM	Director General	GOB	15.00	Planned days Actual days	25 July'19	20 Aug'19	11 Sep'19	
3256105	GR 11	Raw Materials & Spare (MS/PS/CS/SB/SS Shaft/ Sheet/Angle/Pipe, Al Sheet/Shaft)	Kg/ft	30000	OTM	Director General	GOB	5.00	Planned days Actual days	25 July'19	20 Sep'19	10 Oct'19	
3256105	GR 12	Foundry Raw Materials	kg	5000	LTM	Director General	GOB	5.00	Planned days Actual days	25 July'19	20 Sep'19	10 Oct'19	
3231301	GR 13	Domestic Training	Kg/ft	8000	LTM	Director General	GOB	30.00	Planned days Actual days	25 July'19	16 Aug'19	1 Sep'19	
3256105	GR 14	Hardware & Tools	No/set	500	LTM	Director General	GOB	10.00	Planned days Actual days	25 July'19	1 Sep'19	31 Oct'19	
3256105	GR 15	Raw Materials (MS/SS, Angle, copper Shaft/ Sheet/ Pipe/ Bolt)	Kg/ft	3000	LTM	Director General	GOB	3.00	Planned days Actual days	25 July'19	1 Sep'19	31 Oct'19	

(Handwritten mark)

(Handwritten mark)

(Handwritten signature)

(Handwritten mark)

(Handwritten mark)

3256105	GR 16	Raw Materials & Spare (SS, Copper, Bras, Al.)	Pes	350	LTM	Director General	GOB	10.00	Planned days	25 July '19	1 Sep '19	31 Oct '19
3256105	GR 17	Raw Materials & Spare (MS/PS/CS/SB/SS Shaft/ Sheet/Angle/Pipe, Al Sheet/Shaft)	pc/ft	500	LTM	Director General	GOB	5.00	Planned days	5 Aug '19	11 Sep '19	30sep '19
3255104	GR 18	Stationary Goods	No/Set	3000	OTM	Director General	GOB	7.00	Planned days	5 Aug '19	30 Sep '19	21 Oct '19
4112201	GR 19	ICT Equipment (Production Control Monitoring Software)	Nos	01	e-GP	Director General	GOB	8.00	Planned days	5 Aug '18	11 Sep '18	30sep '18
3258101	GR 20	Auto Parts, Tyre Tube/Battery etc.	Set/No.	20	LTM	Director	GOB	1.50	Planned days	5 Aug '19	11 Sep '19	30sep '20
3256105	GR 21	Wood (Segun, Melagani, Garjan, Mango)	Cft.	100	LTM	Director General	GOB	2.00	Planned days	5 Aug '19	11 Sep '19	30sep '19
3258103	GR 22	Maintenance & Repairing of Computer & Office Equipment.	-	-	LTM	Director General	GOB	3.50	Planned days	5 Aug '19	15 Sep '19	31 Oct '19
4112310	GR 23	Office Equipment	Set/Nos	50	e-GP	Director General	GOB	6.00	Planned days	5 Aug '19	11 Sep '19	30sep '19
3256105	GR 24	Electrode	Kg/pkt.	300	DPM	Director General	GOB	3.00	Planned days	5 Aug '19	1 Sep '19	10 Oct '19
4112314	GR 25	Furniture	Nos	40	e-GP	Director General	GOB	5.00	Planned days	5 Aug '19	11 Sep '19	30sep '19
3256105	GR 26	Raw Materials & Spare (MS/PS/CS/SB/SS Shaft/ Sheet/Pipe)	Kg/ft	1000	LTM	Director General	GOB	3.00	Planned days	5 Aug '19	11 Sep '19	30sep '19
3256105	GR 27	Foundry Materials	kg/Nos	5000	LTM	Director General	GOB	25.00	Planned days	5 Aug '19	11 Sep '19	31 Oct '19
4112303	GR 28	Electrical goods/LED Light, Fan, Mechb, Cable Mag, Cont, Switch, Socket, etc. (Consumable)	No/set	500	OTM	Director General	GOB	8.00	Planned days	5 Aug '19	11 Sep '19	30sep '19
3256105	GR 29	Raw Materials & Spare (MS/PS/CS/SB/SS Shaft/ Sheet/Pipe)	Kg/ft	1000	LTM	Director General	GOB	8.00	Planned days	5 Aug '19	11 Sep '19	30sep '19
3231301	GR 30	Domestic Training	Kg/ft/ Nos	1000	LTM	Director General	GOB	20.00	Planned days	5 Aug '19	11 Sep '19	30sep '19
3243101	GR 31	Petrol /Oil & Lubricant	Ltr.	2500	DPM	Director General	GOB	5.00	Planned days	5 Aug '19	11 Sep '19	30sep '19
4112304	GR 32	Engineering and Other Equipment's (Machinery & Others)	Nos	05	e-GP	Director General	GOB	385.50	Planned days	10Aug '19	30 oct '19	30May '20
4112101	GR 33	Motor Vehicle (Jeep)	No	01	DPM	Director General	GOB	110.00	Planned days	10Aug '19	20 oct '19	20Nov '19
3256105	GR 34	Foundry Materials	kg/Nos	500	LTM	Director General	GOB	5.00	Planned days	10Aug '18	30 Sep. '18	20 oct '18
4112201	GR 35	ICT Equipment (AI Centers Video Conference System etc.	No/ft	5000	e-GP	Director General	GOB	18.00	Planned days	10Aug '18	30 Sep. '18	20 oct '18
3256105	GR 36	Raw Materials & Spare (MS Pipe/SS Pipe /copper Pipe/ Brass pipe/ Copper Sheet	kg/Nos	5000	LTM	Director General	GOB	4.00	Planned days	10Aug '19	30 Sep. '19	20 oct '19
3256105	GR 37	Raw Materials & Spare (MS Pipe/SS Pipe /copper Pipe/ Brass pipe/ Copper Sheet	kg/Nos	5000	LTM	Director General	GOB	5.00	Planned days	10Aug '19	30 Sep. '19	20 oct '19
3257103	GR 38	Research Materials (MS/PS/CS/SB/SS Shaft/ Sheet/Pipe)	Kg/ft	1200	OTM	Director General	GOB	15.00	Planned days	10Aug '19	30 Sep. '19	20 oct '19

25
Nri Eze

[Signature]

3256105	GR 39	Hardware & Tools	No/set	100	RFQ	Director	GOB	0.75	Planned days Actual days	10.Aug'19	25.Aug'19	5.Sep.19
3256106	GR 40	Uniform (Safety Shoe)						3.70	Planned days Actual days	10.Aug'19	25.Aug'19	5.Sep.19
4112202	GR 41	Computer/Laptop & Accessories (UPS)	Nos	2	LTM	Director General	GOB	1.50	Planned days Actual days	10.Aug'19	25.Aug'19	5.Sep.19
3258108	WR 3	Others Building & Structures*	Sft	2000	LTM	Director General	GOB	20.00	Planned days Actual days	10.Aug'19	30.Sep.19	30.Nov'19
3258105	GR 42	Machineries & Equipment (Maintenance Parts)	-	-	LTM	Director General	GOB	1.00	Planned days Actual days	10.Sep'19	25.Sep'19	12.Oct'19
3256105	GR 43	Raw Materials (MS/PS/CS/SB/SS Shaft/Sheet/Pipe)	Kg/ft	20000	OTM	Director General	GOB	25.00	Planned days Actual days	10.Sep'18	25.Sep'18	12.Oct'18
3231301	GR 44	Domestic Training	Kg/set/ Nos.	1000	LTM	Director General	GOB	31.00	Planned days Actual days	10.Sep'19	25.Sep'19	12.Oct'19
3256105	GR 45	Raw Materials & Spare (MS Pipe/SS Pipe /copper Pipe/ Brass pipe/ Copper Sheet	kg/Nos	5000	LTM	Director General	GOB	10.00	Planned days Actual days	10.Sep'19	25.Sep'19	12.Oct'19
3258108	WR 4	Others Building & Structures	Sft	3000	OTM	Director General	GOB	395.00	Planned days Actual days	10.Sep'19	30.Nov'19	20.June'20
3255104	GR 46	Stationary Goods/Printing	Set/No.	1000	LTM	Director General	GOB	5.00	Planned days Actual days	10.Sep'19	25.Nov'19	10.Oct'19
3256105	GR 47	Hardware & Tools	No/set	100	RFQ	Director	GOB	0.75	Planned days Actual days	10.Sep'19	15.Nov'19	2.Oct'19
3256105	GR 48	Raw Materials & Spare (MS Pipe/SS Pipe /copper Pipe/ Brass pipe/ Copper Sheet	kg/Nos	5000	LTM	Director General	GOB	2.00	Planned days Actual days	10.Sep'19	15.Nov'19	2.Oct'19
3256105	GR 49	Foundry Materials	kg/Nos	5000	LTM	Director General	GOB	15.00	Planned days Actual days	10.Sep'19	15.Nov'19	2.Oct'19
3258101	GR 50	Auto Spare Parts	No/Set	50	RFQ	Director General	GOB	0.75	Planned days Actual days	10.Sep'19	15.Nov'19	2.Oct'19
3256105	GR 51	Raw Materials & Spare (MS Pipe/SS Pipe /copper Pipe/ Brass pipe/ Copper Sheet	kg/Nos	5000	LTM	Director General	GOB	3.00	Planned days Actual days	10.Sep'19	15.Nov'19	2.Oct'19
3256105	GR 52	Raw Materials & Spare (MS/PS/CS/SB/SS Shaft/Sheet/Pipe Bolt)	kg/ft	1000	OTM	Director General	GOB	5.00	Planned days Actual days	10.Oct'19	30.Nov'19	20.Dec'19
3257301	GR 53	Ceremonies /Festivals	-	-	DPM	Director General	GOB	5.00	Planned days Actual days	20.Oct'18	30.Nov'18	20.Dec'18
3256105	GR 54	Foundry Materials	kg/Nos	2500	LTM	Director General	GOB	25.00	Planned days Actual days	20.Oct'19	10.Dec'19	21.Dec'19
3256105	GR 55	Raw Materials & Spare (MS/PS/CS/SB/SS Shaft/Sheet/Pipe)	kg/ft	700	LTM	Director General	GOB	3.75	Planned days Actual days	20.Oct'19	30.Nov'19	20.Dec'19
3258101	GR 56	Auto Spare Parts	No/Set	50	RFQ	Director	GOB	1.50	Planned days Actual days	20.Oct'19	30.Nov'19	20.Dec'19
3243101	GR-57	Petrol, Oil & Lubricants.	Ltr.	10000	DPM	Director General	GOB	3.00	Planned days Actual days	15.Nov'19	30.Nov'19	12.Dec'19
3256105	GR 58	Hardware & Tools	No/set	100	RFQ	Director	GOB	0.75	Planned days Actual days	15.Nov'19	30.Nov'19	12.Dec'19
4112303	GR 59	Electrical goods/LED Light, Fan, Mech, Cable Mag,Cont, Switch, Socket, etc. (Consumable)	No/set	500	LTM	Director General	GOB	2.00	Planned days Actual days	15.Nov'19	30.Nov'19	12.Dec'19


Mr. Ravi

[Signature]

3256105	GR 60	Foundry Materials	kg/No	15000	OTM	Director General	GOB	5.00	Planned days	15 Nov '19	20 Dec '19	5 Jan '20
3256105	GR 61	Raw Materials & Spare (MS/PS/CS/ SB/SS Shaft/ Sheet/Pipe)	kg/ft	1000	LTM	Director General	GOB	3.00	Actual days	15 Nov '19	30 Nov '19	12 Dec '19
3257103	GR 62	Research Materials (MS/PS/ CS/ SB/SS/ copper, Brs, Al Shaft/ Sheet/Pipe)	Kg/ft	1000	LTM	Director General	GOB	8.00	Planned days	15 Nov '19	30 Nov '19	30 Dec '19
3256105	GR 63	Raw Materials & Spare (MS/PS/CS/ SB/SS Shaft/ Sheet/Pipe)	kg/ft	700	LTM	Director General	GOB	5.00	Planned days	25 Nov '19	30 Dec '19	21 Jan '20
3255104	GR 64	Stationary Goods/Printing	No/Set	1000	LTM	Director General	GOB	2.00	Actual days	10 Dec '19	31 Jan '20	20 Feb '20
3258108	WR 5	Others Building & Structures	Sft	700	LTM	Director General	GOB	5.00	Planned days	10 Dec '19	31 Jan '20	15 Mar '20
3256105	GR 65	Raw Materials & Spare (MS/PS/CS/ SB/SS Shaft/Sheet/Pipe, Al Sheet/Shaft)	kg/ft	5000	OTM	Director General	GOB	25.00	Actual days	10 Dec '19	31 Jan '20	23 Feb '20
3256105	GR 66	Raw Materials & Spare (MS/PS/CS/ SB/SS Shaft/Sheet/Pipe, Al Sheet/Shaft)	kg/ft	1000	OTM	Director General	GOB	5.00	Planned days	10 Dec '19	31 Jan '20	23 Feb '20
3256105	GR 67	Hardware & Tools	No/set	100	RFQ	Director	GOB	0.75	Actual days	10 Dec '19	15 Jan '20	31 Jan '20
3257105	GR 68	Innovation Expenditure			DPM	Director General	GOB	21.00	Planned days	20 Dec '19	15 Jan '20	31 Jan '20
3256106	GR 69	Uniform (Winter)	Set	200	LTM	Director General	GOB	4.30	Actual days	5 Jan '20	10 Feb '20	25 Feb '20
3255104	GR 70	Stationary Goods/Printing	Nos	05	LTM	Director	GOB	3.50	Planned days	15 Jan '20	10 Feb '20	28 Feb '20
3256105	GR 71	Raw Materials & Spare (MS/PS/CS/ SB/SS/Al /Copper/Brass/Shaft/ Sheet/Pipe)	kg/ft	1000	LTM	Director General	GOB	5.00	Planned days	15 Jan '20	10 Feb '20	28 Feb '20
4112314	GR-72	Furniture	Nos	25	LTM	Director	GOB	3.00	Planned days	15 Jan '20	28 Feb '20	21 Mar '20
3256105	GR 73	Raw Materials & Spare (MS/PS/CS/ SB/SS/Al /Copper/Brass/Shaft/ Sheet/Pipe)	kg/ft	2000	LTM	Director General	GOB	12.00	Actual days	1 Feb '19	31 Mar '19	30 Apr '19
4112303	GR 74	Electrical goods/LED Light, Fan, MCCB, Cable Mag, Cont, Switch, Socket, etc. (Consumable)	No/set	300	LTM	Director General	GOB	2.00	Planned days	1 Feb '20	31 Mar '20	30 Apr '20
3256105	GR 75	Raw Materials & Spare (MS/PS/CS/ SB/SS/ Al Copper Shaft/Sheet/Pipe)	kg/ft/ No	500	LTM	Director General	GOB	5.00	Planned days	15 Feb '20	31 Mar '20	20 Apr '20
3257103	GR 76	Research Materials (MS/PS/ CS/ SB/SS Shaft/ Sheet/Pipe & Chemical)	Kg/ft	5000	LTM	Director General	GOB	15.00	Actual days	1 Feb '20	31 Mar '20	30 Apr '20
3258101	GR 77	Auto Spare Parts	No/Set	50	RFQ	Director	OB	1.50	Planned days	1 Mar '20	10 Apr '20	20 May '20
3258108	WR 6	Others Building & Structures	Sft	500	LTM	Director General	GOB	7.00	Actual days	1 Mar '20	5 Apr '20	30 Apr '20
3258105	GR 78	Machineries & Equipment (Maintenance Parts)	L.S	L.S	RFQ	Director General	GOB	1.00	Planned days	1 Mar '19	5 Apr '19	30 Apr '19
3255104	GR 79	Stationary Goods	No/Set	1000	LTM	Director	GOB	1.50	Actual days	1 Mar '20	5 Apr '20	30 Apr '20
3231301	GR 80	Domestic Training	Set/Nos	2000	LTM	Director General	GOB	30.00	Planned days	1 Mar '20	5 Apr '20	30 Apr '20



3256105	GR 81	Raw Materials & Spare (MS/PS/CS/ SB/SS/ Al Copper Shaft/Sheer/Pipe)	kg/ft /No	8000	LTM	Director General	GOB	8.00	Planned days Actual days	15 Mar'20	25 Apr '20	15May'20
3257301	GR-82	Ceremonies/Festivals	-	-	DPM	Director	GOB	2.00	Planned days Actual days	20 Mar'20	5Mar'20	30Mar'20
3256106	GR-83	Uniform (Safety Shoe)	Pair	195	LTM	Director General	GOB	3.70	Planned days Actual days	10, Apr. 20	15, May. 20	25 May. 20
3257301	GR-84	Ceremonies/Festivals	L.S	L.S	DPM	Director General	GOB	5.00	Planned days Actual days	1 Apr '20	25 May' 20	15 June' 20
3256105	GR 85	Hardware & Tools	No/set	100	RFQ	Director	GOB	0.75	Planned days Actual days	1 Apr '20	25 May' 20	15 June' 20
3256105	GR 86	Raw Materials & Spare (MS/PS/CS/ SB/SS/ Al Copper Shaft/Sheer/Pipe)	kg/ft/No	800	LTM	Director General	GOB	5.00	Planned days Actual days	1 Apr '20	25 May' 20	15 June' 20
3256105	GR 87	Electrode	Kg/pkt	500	DPM	Director General	GOB	2.00	Planned days Actual days	1 Apr '20	25 May' 20	5 June' 20
4112314	GR 88	Furniture	Nos	40	LTM	Director	GOB	3.00	Planned days Actual days	1 Apr '20	25 May' 20	20 June' 19
3258105	GR 89	Machineries & Equipment (Maintenance Parts)	-	-	LTM	Director General	GOB	2.00	Planned days Actual days	20 April'20	5 June'20	30 June'20
3256105	GR 90	Raw Materials & Spare (MS/PS/CS/ SB/SS/ Al Copper Shaft/Sheer/Pipe)	kg/ft/No	500	LTM	Director General	GOB	3.00	Planned days Actual days	20 April'20	5 June'20	30 June'20
3258101	GR 91	Auto Spare Parts	No/Set	50	RFQ	Director	GOB	1.00	Planned days Actual days	20 April'20	5 June'20	30 June'20
3256105	GR 92	Raw Materials & Spare (MS/PS/CS/ SB/SS Shaft/ Sheer/Pipe,, Al Sheer/Shaft)	kg/ft	8500	LTM	Director General	GOB	5.00	Planned days Actual days	20 April'20	5 June'20	30 June'20
3256105	GR 93	Hardware & Tools	No/set	100	RFQ	Director	GOB	0.75	Planned days Actual days	20 April'19	5 June'19	30 June'19
3231301	GR 94	Domestic Training	kg/ft/ Nos	2000	LTM	Director General	GOB	30.00	Planned days Actual days	20 April'20	5 June'20	30 June'20
3258108	WR 7	Others Building & Structures	Sft	1000	LTM	Director General	GOB	5.00	Planned days Actual days	10 April'20	25May'20	30 June'20
3243101	GR 95	Petrol, Oil & Lubricants	Ltr	2200	DPM	Director General	GOB	2.50	Planned days Actual days	20 April'20	5 June'20	30 June'20
3255104	GR 96	Stationary Goods	No/Set	1000	LTM	Director General	GOB	4.00	Planned days Actual days	20 April'20	5 June'20	30 June'20
3256105	GR 97	Raw Materials & Spare (MS/PS/CS/ SB/SS/Al/ Brass/copper Shaft/ Sheer/Pipe)	kg/ft	500	LTM	Director General	GOB	5.00	Planned days Actual days	20 April'20	5 June'20	30 June'20
3258105	GR 98	Machineries & Equipment (Maintenance Parts)	L.S	L.S	LTM	Director	GOB	1.00	Planned days Actual days	20 April'20	5 June'20	30 June'20
3256105	GR 99	Foundry Materials	Kg/Nos.	10000	OTM	Director General	GOB	25.00	Planned days Actual days	20 April'20	5 June'20	30 June'20
3256105	GR 100	Raw Materials & Spare (MS/PS/CS/ SB/SS/ Al Copper Shaft/Sheer/Pipe)	kg/ft/No	8000	LTM	Director General	GOB	5.00	Planned days Actual days	20 April'19	5 June'19	30 June'19
3258108	WR 8	Others Building & Structures (Civil Works)	Sft	500	LTM	Director General	GOB	5.00	Planned days Actual days	2 May'20	5June'20	30 June'20



3258101	101	Auto Spare Parts	No/Set	150	LTM	Director	GOB	0.75	Planned days	2 May'20	10 June'20	30 June'20
	GR 102	Furniture	Nos.	150	RFQ	Director	GOB	2.50	Planned days	2 May'20	10 June'20	30 June'20
4112314									Actual days			
3256105	GR 103	Raw Materials & Spare (MS/PS/CS/ SB/SS/ Al Copper Shaft/Sheet/Pipe)	kg/ft/N ^o	800	LTM	Director General	GOB	5.00	Planned days	2 May'20	10 June'20	30 June'20
	GR 104	Stationary Goods	No/Set	1000	LTM	Director General	GOB	2.50	Planned days	2 May'20	10 June'20	30 June'20
									Actual days			
4112303	GR 105	Electrical goods/LED Light, Fan, Mech, Cable Mag, Cont. Switch, Socket, etc. (Consumable)	No/set	500	LTM	Director General	GOB	1.50	Planned days	2 May'20	10 June'20	30 June'20
	GR 106	Hardware & Tools	No/set	100	RFQ	Director	GOB	0.75	Planned days	2 May'19	10 June'19	30 June'19
									Actual days			
3256105	GR 107	Raw Materials & Spare (MS/PS/CS/ SB/SS/Al/ Brass/copper Shaft/ Sheet/Pipe)	kg/ft	800	LTM	Director General	GOB	3.00	Planned days	2 May'20	10 June'20	30 June'20
	GR 108	Research Materials (MS/PS/ CS/ SB/SS Shaft/ Sheet/Pipe & Chemical)	Kg/ft	1000	LTM	Director General	GOB	15.00	Planned days	2 May'20	10 June'20	30 June'20
									Actual days			
3256105	GR 109	Raw Materials & Spare (MS/PS/CS/ SB/SS/Al/ Brass/copper Shaft/ Sheet/Pipe)	kg/ft	800	LTM	Director General	GOB	7.00	Planned days	2 May'20	10 June'20	30 June'20
	GR 110	Raw Materials & Spare (MS/PS/CS/ SB/SS/Al/ Brass/copper Shaft/ Sheet/Pipe)	kg/ft	300	LTM	Director General	GOB	2.00	Planned days	1 June'20	20 June'20	30 June'20
									Actual days			
3256105	GR 111	Raw Materials & Spare (MS/PS/CS/ SB/SS/Al/ Brass/copper Shaft/ Sheet/Pipe)	kg/ft	400	LTM	Director General	GOB	3.00	Planned days	1 June'20	20 June'20	30 June'20
	GR 112	Auto Spare Parts	No/Set	50	RFQ	Director	GOB	0.75	Planned days	1 June'20	20 June'20	30 June'20
									Actual days			
3258101												
							Total:	1770.50				


TK. Seventeen Crore Seventy lac Fifty thousand Only

GR= Goods Revenue, WR= Works Revenue, MS= Mild Steel, PS= Propeller shaft, CS= Carbon Steel, SB= Stud Bolt, SS= Stainless Steel.

N.B: 1. For emergency purchase (cash purchase) it may need Tk. 10,00,000.00 (Ten lac) for whole year.

2. Raw-materials procurement amount and time will depend on parties work order


Purchasing Officer
BITAC, DHAKA


Additional Director
BITAC, DHAKA


Director
BITAC, DHAKA


Director General
BITAC