

1st Revised Annual Procurement Plan (FY-2025-2026)

Ministry/Division: Ministry of Industries.
 Budget: Skills for Industry/Competitiveness and Innovation Program (SICIP)
 Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
 Procuring Entity Name: Director (Planning) & Program Director, PIU (SICIP- BITAC), Dhaka.
 Fund: GOB

Package No	Description of Procurement Packages Goods	Unit	Qty	Code	Procurement method & Type	Contact Approving Authority	Source of Fund	Esttd. Cost in Lac TK	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GD-1	Consumable Training Material for SICIP (PLC, HMI, VFD, Cable, Battery, Wireless Presenter, DCV, Solenoid, Ethernet Cable, Hydraulic Oil, Magnetic Conductor, Thermal Overload Relay, Timer, Sensor, Switch, Banana Cable, M/S block, Aluminium Shaft, Cutting tools etc.)	Lot.	1		e-GP OTM	Director General	GOB	24.40	Planned Date	22-10-25	12-11-25	26-08-25	04-12-25	11-12-25	08-01-26	77	30-06-26
									Planned Days	0	21	14	07	07	28		
GD-2	Teaching Training Material and Office Stationery (Apron, Safety Shoes, Safety Goggles, T-Shirt, Folder, Pen, Job Sheet-Paper, CBLM, Photocopy Toner, HP toner, Cash book, Paper-offset-A4, Magazine File, Register etc.)	Lot.	1		e-GP RFO	Director General	GOB	3.30	Planned Date	20-07-25	27-07-25	30-07-25	03-08-25	11-08-25	14-08-25	23	22-08-25
									Planned Days	0	07	03	03	07	03		
									Actual Date	21-09-25	24-09-25	27-09-25	29-09-25	29-09-25	29-09-25		

Handwritten signatures and initials:
 [Signature] [Signature] [Signature] [Signature]

GD-3	Teaching Training Material and Office Stationery (Apron, Safety Shoes, Safety Goggles, T-Shirt, Folder, Pen, Job Sheet-Paper, CBLM, Photocopy Toner, HP toner, Cash book, Paper-offset-A4, Magazine File, Register etc.)	Lot.	1	e-GP OTM	Director General	GOB	11.40	Planned Date	23-10-25	06-11-25	20-11-25	27-11-25	04-12-25	01-01-26	28-06-26
GD-4	Non-recurring items (Laptop, Desktop Computer with UPS, Leaser Printer, Computer table and chair)	Lot.	1	e-GP RFQ	Director General	GOB	5.00	Planned Date	02-11-25	09-11-25	16-11-25	19-11-25	26-09-25	30-11-25	04-12-25
GD-5	Non-recurring items (Curtain with fittings)	Done	440 0 sq ft	e-GP RFQ	Director General	GOB	5.00	Planned Date	31-08-25	07-09-25	10-09-25	14-09-25	21-09-25	24-10-25	07-11-25
(Forty-Nine Lac Ten Thousand only) Total															
49.10															

Summary

RFQ	TK 13.30 lac
OTM	TK 35.80 lac
Total	TK 49.10 lac

Kamal
20/5/2026
Kamrul Islam Admin
Officer PIU(SICIP-BITAC)

Chabul Alam
20/10/25
Assistant Engineer
BITAC

S Minamul Hossain
20/10/2025
Assistant Program Director
PIU(SICIP-BITAC)

Pabitra Kumar Kabiraj
20/10/25
Additional Program Director
PIU(SICIP-BITAC)

Dr. Md. Mazharul Habbib
20/10/25
Director (Center Head)
&
Head of Training Centre (Advanced Course) SICIP-BITAC

(Dr. Md. Jalal Uddin)
20/10/25
Director (Planning)
BITAC
&
Program Director
PIU(SICIP-BITAC)

(Parimal Singha)
20/10/25
Director General
(Additional Secretary)
BITAC