

Annual Procurement Plan 2024-2025

Ministry/Division: Ministry of Industries

Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)

Procuring Entity Name & Code: Project Director, Code: 224323600

Budget: Development

Project/Program Name & Code: Extension of BITAC for Self-Employment and Poverty Alleviation Through Hands on Technical Training Highlighting Women Project (Phase-2) Code: 224323600

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est'd Cost In Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time Compl Of Contract
GD-3	Electrical Goods: Color Television, Sound system and Refrigerator (Normal), Refrigerator (Deep)	Nos	4	RFQM	PD	GOB	5.00	Planned Dates		23-08-2024	09-09-2024	23-09-2024	30-09-2024	06-10-2024	07-11-2024	17	17-11-24
								Planned Dates		0	14	14	7	7	28		
								Actual Dates									
GD-6	Consumable Goods	Nos	L.S	RFQM	PD	GOB	5.00	Planned Dates		23-08-2024	05-09-2024	08-09-2024	10-09-2024	10-09-2024	12-09-2024	17	16-09-24
								Planned Dates		0	10	3	2	0	2		
								Actual Dates									
GD-7	Stationery Goods	Nos	L.S	RFQM	PD	GOB	4.73	Planned Dates		23-08-2024	05-09-2024	08-09-2024	10-09-2024	10-09-2024	12-09-2024	17	16-09-24
								Planned Dates		0	10	3	2	0	2		
								Actual Dates									
							Total 14.73 (Lac Taka)										

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year,

(Md. Tofayal Hossain Khan)
Perches Officer
BITAC, Dhaka.

(S. M. Inamul Hossain)
Executive Engineer (Planning)
BITAC, Dhaka.

(Sayed Abdul Baqui)
Executive Engineer, SEPA Phase-2
BITAC, Dhaka.

(Md. Iqbal Hossain Parwary)
Project Director, SEPA Phase-2
BITAC, Dhaka.

(Parimal Singha)
Director General (Additional Secreta
BITAC, Dhaka

